




Digital Entrepreneurship and Innovation Eco-System Development Project
Bangladesh Hi-Tech Park Authority (BHTPA)
ICT Division, ICT Tower, Level-9, Agargaon, Sher-e-Bangla Nagar, Dhaka


Revised Annual Procurement Plan (APP) 2025-2026


Sl.	Types of Procurement	Total Packages	Cost (BDT) in Lac Taka
1	Goods	20	2,048.50
2	Works	10	1,575.00
3	Consulting Services (Firm)	8	2,301.00
4	Consulting Services (Individual)	6	534.31
5	Non-Consulting Services	2	140.58
	Total	46	6,599.39


মোঃ জাহিদুল ইসলাম
প্রকৌশলী
ডিজিটাল উদ্যোগ এবং উন্নয়ন
ইকো-সিস্টেম উন্নয়ন প্রকল্প


মোঃ শাহাবুলা আলম
সহকারী পরিচালক


আবদুর্রহমান আমান
উপ-প্রকল্প পরিচালক


মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক


মোহাম্মদ আনোয়ার উদ্দিন
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক (অঃ দাঃ)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ

Ministry / Division:
Agency:
Procuring Entity Name and Code:
Project / Programme Name and Code:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Bangladesh Hi-Tech Park Authority (BHTPA)
Monjur Mohammad Shahriar, Project Director
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Package Number	Description of Procurement Packages GOODS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	DEIEDP-BHTPA-G8-1	Supply of Goods/Equipments for setting up facilities in Innovation hubs in United International University (UIU), Dhaka	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	1/Aug/2026	16/Aug/2026	15/Sep/2026	15/Oct/2026	30/Oct/2026	14/Nov/2026		19/Jan/2027
									Planned Days	N/A		15	30	7	7	7	66	30
									Actual Dates	N/A								
2	DEIEDP-BHTPA-G8-2	Supply of Goods/Equipments for setting up facilities in Innovation hubs in Rajshahi University of Engineering and Technology (RUET), Rajshahi	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	15/Aug/2026	30/Aug/2026	29/Sep/2026	6/Oct/2026	13/Oct/2026	20/Oct/2026		25/Dec/2026
									Planned Days	N/A		15	30	7	7	7	66	30
									Actual Dates	N/A								
3	DEIEDP-BHTPA-G8-3	Supply of Goods/Equipments for setting up facilities in Innovation hubs in Chattagram University (CU), Chattagram	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	20/Aug/2026	4/Sep/2026	4/Oct/2026	11/Oct/2026	18/Oct/2026	25/Oct/2026		30/Dec/2026
									Planned Days	N/A		15	30	7	7	7	66	30
									Actual Dates	N/A								
4	DEIEDP-BHTPA-G8-4	Supply of Goods/Equipments for setting up facilities in Innovation hubs in Shahjalal University of Science and Technology (SUST), Sylhet	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	25/Aug/2026	9/Sep/2026	9/Oct/2026	16/Oct/2026	23/Oct/2026	30/Oct/2026		4/Jan/2027
									Planned Days	N/A		15	30	7	7	7	66	30
									Actual Dates	N/A								
5	DEIEDP-BHTPA-G9-2	Supply of Goods/Equipments for setting up facilities in innovation hub in Khulna University, Khulna	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	30/Aug/2026	14/Sep/2026	14/Oct/2026	21/Oct/2026	28/Oct/2026	4/Nov/2026		9/Jan/2027
									Planned Days	N/A		15	30	7	7	7	66	30
									Actual Dates	N/A								
6	DEIEDP-BHTPA-G9-3	Supply of Goods/Equipments for setting up facilities in Innovation hub in Bangladesh Agricultural University (BAU), Mymensingh	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	15/Jul/2026	30/Jul/2026	29/Aug/2026	5/Sep/2026	12/Sep/2026	19/Sep/2026		24/Nov/2026
									Planned Days	N/A		15	30	7	7	7	66	30
									Actual Dates	N/A								
7	DEIEDP-BHTPA-G9-4	Supply of Goods/Equipments for setting up facilities in innovation hub in BRAC University, Dhaka	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	20/Jul/2026	4/Aug/2026	3/Sep/2026	10/Sep/2026	17/Sep/2026	24/Sep/2026		29/Nov/2026
									Planned Days	N/A		15	30	7	7	7	66	30
									Actual Dates	N/A								
8	DEIEDP-BHTPA-G9-6	Supply of Goods/Equipments for setting up facilities in Innovation hub in Gopalgonj University of Science and Technology (GUST), Gopalgonj	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	25/Jul/2026	9/Aug/2026	8/Sep/2026	15/Sep/2026	22/Sep/2026	29/Sep/2026		4/Dec/2026
									Planned Days	N/A		15	30	7	7	7	66	117
									Actual Dates	N/A								
9	DEIEDP-BHTPA-G9-7	Supply of Goods/Equipment for setting up facilities in Innovation hub in Ahsanullah University of Science and Technology (AUST)	Nos.	LS	eGP (OTM)	PD	IDA	113.00	Planned Dates	N/A	26/Jul/26	10/Aug/26	9/Sep/26	16/Sep/26	23/Sep/26	30/Sep/26		
									Planned Days	N/A		15	30	7	7	7	66	
									Actual Dates	N/A								
10	DEIEDP-BHTPA-G-14	Supply of Goods, Equipment for setting up facilities in Lab of Gopinathpur Alhaj Shah Alam Degree College, Kasba, Brahmanbaria (Lab-1)	Nos.	LS	eGP (OTM)	PD	IDA	200.00	Planned Dates	N/A	15/Oct/26	30/Oct/26	29/Nov/26	6/Dec/26	13/Dec/26	20/Dec/26		
									Planned Days	N/A		15	30	7	7	7	66	
									Actual Dates	N/A								
11	DEIEDP-BHTPA-G15	Supply of Goods/Equipment for setting up common facilities in Rangamati Science and Technology University-Lab-2	Nos.	LS	eGP (OTM)	PD	IDA	99.00	Planned Dates	N/A	15/Apr/2026	30/Apr/2026	30/May/2026	6/Jun/2026	13/Jun/2026	20/Jun/2026		25/Aug/2026
									Planned Days	N/A		15	30	7	7	7	66	41
									Actual Dates	N/A								
12	DEIEDP-BHTPA-G17-1	Supply of Goods/Equipments for setting up common facilities in Chourmuhani Madan Mohan High School, Noakhali-Lab-5	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	19/Apr/2026	4/May/2026	3/Jun/2026	10/Jun/2026	17/Jun/2026	24/Jun/2026		29/Aug/2026
									Planned Days	N/A		15	30	7	7	7	66	44
									Actual Dates	N/A								

মোঃ জাহিদুল ইসলাম
সেকিউরমেন্ট স্পেশালিস্ট
ডিজিটাল উদ্যোগ এবং উন্নয়ন
ইকো-সিস্টেম উন্নয়ন একক

মোঃ মাহাবুশ আলম
সহকারি পরিচালক

আবদুল্লাহ আলি শামুন
উপ-প্রকল্প পরিচালক

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

মাসুদ আলোয়ার উদ্দিন
অতিরিক্ত সচিব
পাবনা পরিচালক (অঃ দায়)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
৩য় ও যোগাযোগ প্রযুক্তি বিভাগ

Revised Annual Procurement Plan 2025-2026: Goods Contracts

Ministry / Division:
Agency:
Procuring Entity Name and Code:
Project / Programme Name and Code:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Bangladesh Hi-Tech Park Authority (BHTPA)
Monjur Mohammad Shahriar, Project Director
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

SI No	Package Number	Description of Procurement Packages GOODS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Not Used in Goods	Invite/Advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
13	DEIEDP-BHTPA-G17-2	Supply of Goods/Equipments for setting up common facilities in Shahraستی Government Multilateral High School, Cumilla, Lab-6	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	21/Apr/2026	6/May/2026	5/Jun/2026	12/Jun/2026	19/Jun/2026	26/Jun/2026		31/Aug/2026
									Planned Days	N/A		15	30	7	7	7	66	45
									Actual Dates	N/A								
14	DEIEDP-BHTPA-G17-3	Supply of Goods/Equipments for setting up common facilities in Bonpara College, Bonpara, Natore-Lab-7	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	22/Apr/2026	7/May/2026	6/Jun/2026	13/Jun/2026	20/Jun/2026	27/Jun/2026		1/Sep/2026
									Planned Days	N/A		15	30	7	7	7	66	46
									Actual Dates	N/A								
15	DEIEDP-BHTPA-G17-4	Supply of Goods/Equipments for setting up common facilities in Eden Mohila College, Dhaka -Lab-8	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	22/Apr/2026	7/May/2026	6/Jun/2026	13/Jun/2026	20/Jun/2026	27/Jun/2026		1/Sep/2026
									Planned Days	N/A		15	30	7	7	7	66	47
									Actual Dates	N/A								
16	DEIEDP-BHTPA-G17-6	Supply of Goods/Equipments for setting up common facilities in Norshindi Govt College -Lab-10	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	23/Apr/2026	8/May/2026	7/Jun/2026	14/Jun/2026	21/Jun/2026	28/Jun/2026		2/Sep/2026
									Planned Days	N/A		15	30	7	7	7	66	49
									Actual Dates	N/A								
17	DEIEDP-BHTPA-G17-7	Supply of Goods/Equipments for setting up common facilities in Danla College, Jatrabari, Dhaka -Lab-11	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	23/Apr/2026	8/May/2026	7/Jun/2026	14/Jun/2026	21/Jun/2026	28/Jun/2026		2/Sep/2026
									Planned Days	N/A		15	30	7	7	7	66	50
									Actual Dates	N/A								
18	DEIEDP-BHTPA-G17	Supply of Goods/Equipments for setting up common facilities in Tejgaon Mahila College, Tejgaon, Dhaka -Lab	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	25/Apr/2026	10/May/2026	9/Jun/2026	16/Jun/2026	23/Jun/2026	30/Jun/2026		4/Sep/2026
									Planned Days	N/A		15	30	7	7	7	66	50
									Actual Dates	N/A								
19	DEIEDP-BHTPA-G17-8	Supply of Goods/Equipments for setting up common facilities in Textile Engineering College, Begumgonj, Noakhali, Dhaka -Lab-12	Nos.	LS	eGP (OTM)	PD	IDA	91.00	Planned Dates	N/A	26/Apr/2026	11/May/2026	10/Jun/2026	17/Jun/2026	24/Jun/2026	1/Jul/2026		5/Sep/2026
									Planned Days	N/A		15	30	7	7	7	66	51
									Actual Dates	N/A								
20	DEIEDP-BHTPA-G1-2	Procurement of 3 Laptop and 1 Printer	Nos.	LS	eGP (RFQ)	PD	IDA	4.50	Planned Dates	N/A	N/A	5/Mar/2026	25/Mar/2026	28/Mar/2026	30/Mar/2026	30/Mar/2026		24/Apr/2026
									Planned Days	N/A			20	3	2	0	25	51
									Actual Dates	N/A								
Total Estimated Cost								2,048.50										

১৪/৫/২৬
মোঃ জাবিদুল ইসলাম
অ্যাক্টিভিস্ট স্পেশালিস্ট
ডিজিটাল উদ্যোগ এবং উন্নয়ন
ইকো-সিস্টেম উন্নয়ন একক

০৪/০৫/২৬
মোঃ মাহাবুল আলম
সহকারী পরিচালক

আবদুল্লাহ আল মামুন
উপ-একক পরিচালক

৬/৪/২০২৬
মোঃ মাহাবুল আলম
অ্যাক্টিভিস্ট স্পেশালিস্ট

মোঃ মাহাবুল আলম
অ্যাক্টিভিস্ট স্পেশালিস্ট
বঙ্গবন্ধু হাই-টেক পার্ক কর্তৃপক্ষ
তথ্য ও যোগাযোগ অফিস বিভাগ

মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

Ministry / Division:
Agency:
Procuring Entity Name and Code:
Project / Programme Name and Code:

Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
Bangladesh Hi-Tech Park Authority (BHTPA)
Monjur Mohammad Shahriar, Project Director
Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600

Sl No	Package Number	Description of Procurement Packages WORKS	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac Taka)	Time Code for process	Advertisement Prequalification (If applicable)	Invite/advertise Retender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	DEIEDP-BHTPA-WD-6-3	Establishment of University Innovation Hub in BRAC University, Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	221.00	Planned dates	N/A	15/Sep/2026	30/Sep/2026	30/Oct/2026	6/Nov/2026	13/Nov/2026	20/Nov/2026		19/May/2027
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
2	DEIEDP-BHTPA-WD-6-5	Establishment of University Innovation Hub in Gopalganj Science and Technology University, Gopalganj	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	25/Sep/2026	10/Oct/2026	9/Nov/2026	16/Nov/2026	23/Nov/2026	30/Nov/2026		29/May/2027
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
3	DEIEDP-BHTPA-WD-7-8	Repair and renovation of Lab facilities in Gopinathpur Alhaj Shah Alam Degree College, Kasba, Brahmanbaria.	LS	LS	eGP-RFQ	PD	IDA	10.00	Planned dates	N/A	25/Jul/2026	9/Aug/2026	8/Sep/2026	15/Sep/2026	22/Sep/2026	29/Sep/2026		28/Mar/2027
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
4	DEIEDP-BHTPA-WD-7-1	Establishment of University Innovation Hub in Ahsanullah University of Science and Technology	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	10/Mar/2026	25/Mar/2026	24/Apr/2026	1/May/2026	8/May/2026	15/May/2026		11/Nov/2026
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
5	DEIEDP-BHTPA-WD-7-2	Establishment of University Innovation Hub in Deffodil International University, Ashulia	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	12/Mar/2026	27/Mar/2026	26/Apr/2026	3/May/2026	10/May/2026	17/May/2026		13/Nov/2026
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
6	DEIEDP-BHTPA-WD-7-3	Establishment of University Innovation Hub for Atish Dipankar University of Science and Technology, Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	18/Mar/2026	2/Apr/2026	2/May/2026	9/May/2026	16/May/2026	23/May/2026		19/Nov/2026
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
7	DEIEDP-BHTPA-WD-7-4	Establishment of University Innovation Hub in Begum Rokeya University University, Rangpur	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	14/May/2026	29/May/2026	28/Jun/2026	5/Jul/2026	12/Jul/2026	19/Jul/2026		15/Jan/2027
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
8	DEIEDP-BHTPA-WD-7-5	Establishment of University Innovation Hub in North South University, Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	29/May/2026	13/Jun/2026	13/Jul/2026	20/Jul/2026	27/Jul/2026	3/Aug/2026		30/Jan/2027
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
9	DEIEDP-BHTPA-WD-7-6	Establishment of University Innovation Hub in American International University of Bangladesh, Dhaka	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	29/Jun/2026	14/Jul/2026	13/Aug/2026	20/Aug/2026	27/Aug/2026	3/Sep/2026		2/Mar/2027
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
10	DEIEDP-BHTPA-WD-7-7	Establishment of University Innovation Hub in Noakhali science and technology university	LS	LS	eGP-OTM (NCB)	PD	IDA	168.00	Planned dates	N/A	12/Mar/2026	27/Mar/2026	26/Apr/2026	3/May/2026	10/May/2026	17/May/2026		13/Nov/2026
									Planned days	N/A		15	30	7	7	7	66	180
									Actual dates	N/A								
Total Estimated Cost								1575.00										

২০
৪/৮/২৬
মোঃ জাহিদুল ইসলাম
প্রকল্প পরিচালক
ডিজিটাল উদ্যোগ এবং উন্নয়ন
ইকো-সিস্টেম উন্নয়ন প্রকল্প

১৩/০৮/২৬
মোঃ মাহাবুল আলম
সহকারী পরিচালক

আবদুল্লাহ আল মামুন
উপ-প্রকল্প পরিচালক
২০২৬


০৮/০৮/২০২৬
মনজুর মোহাম্মদ শাহরিয়ার
প্রকল্প পরিচালক

৪/৮/২০২৬
মোহাম্মদ আনোয়ার উদ্দিন
অতিরিক্ত সচিব
স্বাধীনতা পরিচালক (স্বাঃ দায়ঃ)
বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
৩য় ও যোগাযোগ প্রকল্প বিভাগ


Revised Annual Procurement Plan 2025-2026: Consultancy Services (Firm) Contract


Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Monjur Mohammad Shahrirar, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600


Sl No	Contract Package Number	Description of Procurement Packages SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	DEIEDP-BHTPA-S-26	Training Management Firm	Firm	1	QCBS	Ministry	IDA	990.00	Planned dates	30/Dec/2025	14/Jan/2026	15/Mar/2026	14/May/2026	29/May/2026	8/Jun/2026	18/Jun/2026	25/Jun/2026	18	19
									Planned days	15	30	60	15	10	10	7		147	
									Actual dates										
2	DEIEDP-BHTPA-S-34	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	29/Mar/2026	13/Apr/2026	13/May/2026	12/Jul/2026	27/Jul/2026	6/Aug/2026	16/Aug/2026	23/Aug/2026		
									Planned days	15	30	60	15	10	10	7		62	
									Actual dates										
3	DEIEDP-BHTPA-S-35	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	29/Mar/2026	13/Apr/2026	13/May/2026	12/Jul/2026	27/Jul/2026	6/Aug/2026	16/Aug/2026	23/Aug/2026		
									Planned days	15	30	60	15	10	10	7		62	
									Actual dates										
4	DEIEDP-BHTPA-S-36	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	31/Mar/2026	15/Apr/2026	15/May/2026	14/Jul/2026	29/Jul/2026	8/Aug/2026	18/Aug/2026	25/Aug/2026		
									Planned days	15	30	60	15	10	10	7		62	
									Actual dates										
5	DEIEDP-BHTPA-S-37	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	4-Aug-26	19-Aug-26	18-Sep-26	17-Nov-26	2-Dec-26	12-Dec-26	22-Dec-26	29-Dec-26		
									Planned days	15	30	60	15	10	10	7		62	
									Actual dates										
6	DEIEDP-BHTPA-S-38	Technical Training Management Firm	Firm	1	QCBS	HOPE	IDA	200.00	Planned dates	19-Apr-26	4-May-26	3-Jun-26	2-Aug-26	17-Aug-26	27-Aug-26	6-Sep-26	13-Sep-26		
									Planned days	15	30	60	15	10	10	7		62	
									Actual dates										
7	DEIEDP-BHTPA-S-28	Technical Training Management Firm for Hi-tech Training Program	Firm	2	QCBS	HOPE	IDA	311.00	Planned dates	20-Apr-26	5-May-26	4-Jun-26	3-Aug-26	18-Aug-26	28-Aug-26	7-Sep-26	14-Sep-26		
									Planned days	15	30	60	15	10	10	7		62	
									Actual dates										
8	DEIEDP-BHTPA-S-27	Operation & Maintenance Operator for STP-2/STP-1	Firm	1	QCBS	HOPE	IDA	-	Planned dates	8-Apr-26	23-Apr-26	23-May-26	22-Jul-26	6-Aug-26	16-Aug-26	26-Aug-26	2-Sep-26		
									Planned days	15	30	60	15	10	10	7		62	
									Actual dates										
Total Estimated Cost								2,301.00											


 মোঃ জাহিদুল ইসলাম
 স্যাকিউরমেন্ট স্পেশালিস্ট
 ডিজিটাল উদ্যোক্তা এবং উন্নয়ন
 ইকো-সিস্টেম উন্নয়ন প্রকল্প


 মোঃ মাহাবুল আলম
 সহকারি পরিচালক


 আবদুল্লাহ আল মামুন
 উপ-প্রকল্প পরিচালক
 6/8
 2024



 মনজুর মোহাম্মদ শাহরিয়ার
 প্রকল্প পরিচালক


 মোহাম্মদ জাহিদুল ইসলাম
 জাতিলিক সচিব
 ব্যবস্থাপনা পরিচালক (স্বঃ দায়)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


Revised Annual Procurement Plan 2025-2026: Consultancy Services (Individual Consultant) Contract


Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Monjur Mohammad Shahriar, Project Director
 Project / Programme Name and Code: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD), Code: 224335600


Sl No	Contract Package Number	Description of Procurement Packages SERVICES	Unit	Quality	Procurement Method and Type	Contract Approving Authority	Source of Fund	Estimated Cost (Lac Taka)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing contract	Total Time to Contract Signature	Time for Completion of Contract		
1	DEIEDP-BHTPA-5-5-1	Environmental Specialist	Person-Month	21	SIC	PD	IDA	107.00		Planned dates	5/May/2026	20/May/2026	20/May/2026	19/Jun/2026	0	26/Jun/2026	3/Jul/2026	10/Jul/2026			
										Planned days		15	15	30	0	7	7	7	81		
										Actual dates											
2	DEIEDP-BHTPA-5-4-1	Procurement Specialist(3 CV Method)	Person-Month	21	SIC	PD	IDA	19.67		Planned dates	4/Jan/2026	19/Jan/2026	2/3/2026	5-Mar-26	0	12-Mar-26	19/Mar/2026	26/Mar/2026			
										Planned days		15	15	30	0	7	7	7	81		
										Actual dates											
3	DEIEDP-BHTPA-5-4-2	Procurement Specialist	Person-Month	21	SIC	PD	IDA	107.00		Planned dates	4/Jan/2026	19/Jan/2026	3/Feb/2026	5/Mar/2026	0	12/Mar/2026	19/Mar/2026	26-Mar-26			
										Planned days		15	15	30	0	7	7	7	81		
										Actual dates											
4	DEIEDP-BHTPA-5-14-3	Innovation & Commercialization Specialist	Person-Month	21	SIC	HOPE	IDA	127.68		Planned dates	6/Apr/2026	21/Apr/2026	21/May/2026	20/Jun/2026	0	27/Jun/2026	4/Jul/2026	11/Jul/2026			
										Planned days		15	15	30	0	7	7	7	81		
										Actual dates											
5	DEIEDP-BHTPA-5	IT Specialist (Need Based)	Person-Month	21	SIC	HOPE	IDA	128.68		Planned dates	7/Apr/2026	22/Apr/2026	22/May/2026	21/Jun/2026	1	28/Jun/2026	5/Jul/2026	12/Jul/2026			
										Planned days		15	15	30	0	7	7	7	81		
										Actual dates											
6	DEIEDP-BHTPA-5-18-5	Procurement Associate	Person-Month	21	SIC	PD	IDA	44.28		Planned dates	5/Jan/2026	20-Jan-26	4/Feb/2026	6/Mar/2026	0	13/Mar/2026	20/Mar/2026	27/Mar/2026			
										Planned days		15	15	30	0	7	7	7	81		
										Actual dates											
Total Estimated Cost								534.31													


 ৪/৭/২৬
 মোঃ জাহিদুল ইসলাম
 স্যেকিউরসিটি স্পেশালিস্ট
 ডিজিটাল উদ্যোক্তা এবং উদ্ভাবন
 ইকো-সিস্টেম উন্নয়ন প্রকল্প


 মোঃ মাহাবুল আলম
 সহকারি পরিচালক


 আবদুল্লাহ আল মামুন
 উপ-প্রকল্প পরিচালক



 মনজুর মোহাম্মদ শাহরিয়ার
 প্রকল্প পরিচালক



 ৬/৪/২০২৬
 মোহাম্মদ আনোয়ার উদ্দিন
 অতিরিক্ত সচিব
 ব্যবস্থাপনা পরিচালক (অঃ দায়)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ


Revised Annual Procurement Plan 2025-2026: Non-Consulting Services Contract.


Ministry / Division: Ministry of Post, Telecommunications and Information Technology/Information & Communication Technology Division
 Implementing Agency: Bangladesh Hi-Tech Park Authority (BHTPA)
 Procuring Entity Name and Code: Monjur Mohammad Shahrir, Project Director
 Project / Programme Name: Digital Entrepreneurship and Innovation Eco-System Development Project (IDA Cr. No-6676-BD)


Sl No	Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost (Lac BDT)	Time Code for process	Advertisement Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
	1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
✓	DEIEDP-BHTPA-S-19(NS)	Supply of Manpower Through Outsourcing	Firm	1	DPM	HOPE	IDA	50.00	Planned dates	1/Jan/2026	4/Jan/2026	7/Jan/2026	11/Jan/2026	13/Jan/2026	13/Jan/2026	14/Jan/2026	15/Jan/1900	365
									Actual dates		15	15	30	7	7	7	81	
2	DEIEDP-BHTPA-NS-20-2	Supply of Vehicle Through Outsourcing	Firm	1	OTM	PD	IDA	90.58	Planned dates	15/Mar/2026	30/Mar/2026	14/Apr/2026	14/May/2026	21/May/2026	28/May/2026		4/Jun/2026	365
									Actual dates		15	15	30	7	7	7	81	
Total Estimated Cost								140.58										


 ০৪/০৫/২৫
 মোঃ জাহিদুল ইসলাম
 সেকিউরমেন্ট স্পেশালিস্ট
 ডিজিটাল উদ্যোগ এবং ইন্সটলেশন
 ইকো-সিস্টেম উন্নয়ন এক্স


 ০৪/০৫/২৫
 মোঃ মাহাবুল আলম
 সহকারি পরিচালক


 আবদুর্রহমান আল মামুন
 উপ-প্রকল্প পরিচালক
 ৫/৪/২০২৫


 মনজুর মোহাম্মদ শাহরিয়ার
 প্রকল্প পরিচালক


 ৫/৪/২০২৫
 মোহাম্মদ আনোয়ার উদ্দিন
 অতিরিক্ত সচিব
 ব্যবস্থাপনা পরিচালক (আই ডাঃ)
 বাংলাদেশ হাই-টেক পার্ক কর্তৃপক্ষ
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ