

Consolidated Annual Procurement Plan

Ministry :		Ministry of Public Administration															
Division :		-															
Organization :		Bangladesh Institute of Administration and Management															
CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2			3	4	5	6	7	8	9	10	11	12	13	14	15	
Procuring Entity Name and Code :		Bangladesh Institute of Administration and Management -															
Budget Type :		Revenue		Project / Programme Name and Code :			Not Available										
GR1_2025-26	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	200000.00	Planned Dates	30-Jul-2025	06-Aug-2025	27-Aug-2025	10-Sep-2025	17-Sep-2025	28-Sep-2025	-	12-Nov-2025
	1	Supply and Installation of Network, PABX Equipment and Established LAN, WIFI & CCTV Connection in 5th Floor BIAM Foundation, Dhaka (Continuation of previous year work).	1.00	Lot	e-GP				Planned Dates	0	7	21	14	7	11	60	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR2_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	850000.00	Planned Dates	30-Jul-2025	13-Aug-2025	03-Sep-2025	17-Sep-2025	24-Sep-2025	05-Oct-2025	-	19-Nov-2025
	01	Supply, installation & Commissioning of Lithium Battery System for ensuring power backup from Solar System at BIAM Foundation during Load Shedding (Continuation work of Previous Year).	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	11	67	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR3_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	500000.00	Planned Dates	03-Aug-2025	17-Aug-2025	07-Sep-2025	21-Sep-2025	28-Sep-2025	05-Oct-2025	-	19-Nov-2025
	1	Supply and installation of Video Conference Camera for Conference Room at BIAM Foundation, Dhaka.	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	7	63	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR4_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	500000.00	Planned Dates	10-Aug-2025	24-Aug-2025	14-Sep-2025	28-Sep-2025	05-Oct-2025	12-Oct-2025	-	26-Nov-2025
	1	Supply and installation of Laser Jet (Duplex) Printer at BIAM Foundation, Dhaka	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	7	63	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR5_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	3000000.00	Planned Dates	05-Oct-2025	19-Oct-2025	09-Nov-2025	23-Nov-2025	30-Nov-2025	10-Dec-2025	-	24-Jan-2026
	1	Supply and installation of Desktop Computer (All in One) at BIAM Foundation, Dhaka	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	10	66	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR6_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	1000000.00	Planned Dates	14-Sep-2025	28-Sep-2025	19-Oct-2025	02-Nov-2025	09-Nov-2025	19-Nov-2025	-	03-Jan-2026
	1	Supply and installation of CCTV Camera at BIAM Foundation, Dhaka	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	10	66	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR7_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	250000.00	Planned Dates	07-Aug-2025	21-Aug-2025	11-Sep-2025	25-Sep-2025	02-Oct-2025	12-Oct-2025	-	26-Nov-2025
	1	Supply and installation of ICT accessories (Cat-6 Cable, ONU with adapter, Connector, HDMI Splitter, HDMI Cable) at BIAM Foundation, Dhaka	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	10	66	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR9_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	3000000.00	Planned Dates	16-Nov-2025	30-Nov-2025	21-Dec-2025	04-Jan-2026	11-Jan-2026	21-Jan-2026	-	07-Mar-2026
	1	Supplying of office & Hostel Furniture for BIAM Foundation Regional centre Cox's bazar.	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	10	66	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR10_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	1500000.00	Planned Dates	16-Nov-2025	30-Nov-2025	21-Dec-2025	04-Jan-2026	11-Jan-2026	21-Jan-2026	-	07-Mar-2026
	1	Supplying of Guest house Equipment for BIAM Foundation Regional centre Cox's bazar.	1.00	Lot	e-GP				Planned Dates	0	14	21	14	7	10	66	45
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : M. Abdul Malek - Director General																	
GR11_2025-	1				OTM (NCT)	HOPE	Government	2500000.00	Planned	17-Nov-2025	01-Dec-2025	22-Dec-2025	05-Jan-2026	12-Jan-	22-Jan-	-	08-Mar-2026

WR9_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	600000.00	Planned Dates	-	31-Jul-2025	14-Aug-2025	04-Sep-2025	18-Sep-2025	25-Sep-2025	05-Oct-2025	-	19-Nov-2025	
	1	Ongoing works of Barbed wire Fencing around Boundary wall at BIAM Foundation, Dhaka	1.00	LS					Planned Days	0	0	14	21	14	7	10	66	45	
									Actual Dates		-	-	-	-	-	-	-	-	
	Electronically Signed By : M. Abdul Malek - Director General																		
WR10_2025-26	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	HOPE	Government	2500000.00	Planned Dates	-	18-Aug-2025	01-Sep-2025	22-Sep-2025	06-Oct-2025	13-Oct-2025	23-Oct-2025	-	07-Dec-2025	
	1	Construction of a garage at BIAM Foundation , Dhaka.	1.00	LS					Planned Days	0	0	14	21	14	7	10	66	45	
									Actual Dates		-	-	-	-	-	-	-	-	
	Electronically Signed By : M. Abdul Malek - Director General																		
Total Value of Procurement								Total :	17733000.00										