

Consolidated Annual Procurement Plan

Ministry :		Ministry of Finance																
Division :		Financial Institutions Division																
Organization :		Bangladesh Institute of Capital Market																
CONSOLIDATED ANNUAL PROCUREMENT PLAN																		
Package No.	Description of Procurement Package Goods				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2				3	4	5	6	7	8	9	10	11	12	13	14	15	
Procuring Entity Name and Code :		Bangladesh Institute of Capital Market -																
Budget Type :		Revenue	Project / Programme Name and Code :		Not Available													
BICM/ADMIN/STATIONERY/07/22		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	BOD	Government	80000.00	Planned Dates	17-Nov-2022	01-Dec-2022	22-Dec-2022	05-Jan-2023	12-Jan-2023	19-Jan-2023	-	19-Apr-2023
		1	Stationery and other equipment	1.00	nos	e-GP				Planned Dates	0	14	21	14	7	7	63	90
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/COMPUTER AND OTHER EQUIPMENT		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	70000.00	Planned Dates	02-Nov-2022	16-Nov-2022	07-Dec-2022	21-Dec-2022	28-Dec-2022	05-Jan-2023	-	05-Apr-2023
		1	Computer and other equipment	1.00	nos	e-GP				Planned Dates	0	14	21	14	7	8	64	90
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/IPS AND UPS REPAIR/07/22		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	30000.00	Planned Dates	09-Aug-2022	17-Aug-2022	21-Aug-2022	23-Aug-2022	25-Aug-2022	01-Sep-2022	-	02-Oct-2022
		1	ONLINE IPS AND UPS REPAIR	2.00	nos	Manual				Planned Dates	0	8	4	2	2	7	23	31
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/FURNITURE/07/22		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	25000.00	Planned Dates	09-Oct-2022	18-Oct-2022	19-Oct-2022	23-Oct-2022	30-Oct-2022	01-Nov-2022	-	01-Dec-2022
		1	SUPPLYING OF FURNITURE	1.00	nos	Manual				Planned Dates	0	9	1	4	7	2	23	30
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/DIARY CALENDAR AND PEN/07/22		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	30000.00	Planned Dates	01-Nov-2022	09-Nov-2022	13-Nov-2022	15-Nov-2022	22-Nov-2022	24-Nov-2022	-	08-Jan-2023
		1	PROCUREMENT OF DIARY, CALENDAR AND PEN	1.00	nos	Manual				Planned Dates	0	8	4	2	7	2	23	45
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/MUG AND SOUVENIR/07/22		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	30000.00	Planned Dates	01-Aug-2022	10-Aug-2022	11-Aug-2022	14-Aug-2022	21-Aug-2022	23-Aug-2022	-	22-Sep-2022
		1	PROCUREMENT OF MUG AND SOUVENIR ITEM	1.00	nos	Manual				Planned Dates	0	9	1	3	7	2	22	30
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/WEBSITE RE-DESIGN/07/22		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	15000.00	Planned Dates	04-Sep-2022	12-Sep-2022	14-Sep-2022	18-Sep-2022	25-Sep-2022	27-Sep-2022	-	29-Sep-2022
		1	PROCUREMENT OF WEBSITE DESIGN AND DEVELOPMENT	1.00	nos	Manual				Planned Dates	0	8	2	4	7	2	23	2
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/PUBLICATION OF JOURNAL 2ND ISSUE/07/22		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	10000.00	Planned Dates	04-Dec-2022	12-Dec-2022	14-Dec-2022	18-Dec-2022	20-Dec-2022	22-Dec-2022	-	22-Jan-2023
		1	PUBLICATION OF JOURNAL 2ND ISSUE	1.00	nos	Manual				Planned Dates	0	8	2	4	2	2	18	31
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/JOURNAL SUBMISSION SYSTEM/07/22		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	10000.00	Planned Dates	04-Jan-2023	12-Jan-2023	15-Jan-2023	17-Jan-2023	19-Jan-2023	22-Jan-2023	-	21-Feb-2023
		1	JOURNAL SUBMISSION SYSTEM AND DEVELOPMENT	1.00	nos	Manual				Planned Dates	0	8	3	2	2	3	18	30
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
BICM/ADMIN/STATIONERY AND OTHER EQUIPMENT/ 07/22		Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	80000.00	Planned Dates	01-Nov-2022	15-Nov-2022	06-Dec-2022	20-Dec-2022	27-Dec-2022	04-Jan-2023	-	04-Apr-2023
		1	Procurement of Stationery and other equipment	1.00	nos	e-GP				Planned Dates	0	14	21	14	7	8	64	90
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
Bicm/admin/online IPS and UPS/07/001/23		Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	20000.00	Planned Dates	20-Feb-2023	01-Mar-2023	22-Mar-2023	05-Apr-2023	12-Apr-2023	16-Apr-2023	-	18-Apr-2023
		1	Procurement of Online IPS & UPS battery	40.00	nos	Manual				Planned Dates	0	9	21	14	7	4	55	2
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mahmuda Akter - Executive President																		
Total Value of Procurement									Total :	4000000.00								