

Consolidated Annual Procurement Plan

Ministry :		Ministry of Finance															
Division :		Financial Institutions Division															
Organization :		Bangladesh Institute of Capital Market															
CONSOLIDATED ANNUAL PROCUREMENT PLAN																	
Package No.	Description of Procurement Package Goods				Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Procuring Entity Name and Code :		Bangladesh Institute of Capital Market -															
Budget Type :		Revenue		Project / Programme Name and Code :		Not Available											
BICM/Admin/tab/002/24	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	100000.00	Planned Dates	06-Aug-2024	13-Aug-2024	20-Aug-2024	25-Aug-2024	01-Sep-2024	01-Sep-2024	-	15-Sep-2024
	1	Procurement of Tablet	1.00	Nos	Manual				Planned Days	0	7	7	5	7	0	26	14
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/brochure/003/24	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	150000.00	Planned Dates	01-Aug-2024	08-Aug-2024	11-Aug-2024	18-Aug-2024	18-Aug-2024	21-Aug-2024	-	05-Sep-2024
	1	Procurement of brochure	1.00	Nos	Manual				Planned Days	0	7	3	7	0	3	20	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/AC/004/24	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	50000.00	Planned Dates	11-Aug-2024	18-Aug-2024	20-Aug-2024	25-Aug-2024	25-Aug-2024	25-Aug-2024	-	09-Sep-2024
	1	Procurement of Air-Condition Repairing	1.00	Nos	Manual				Planned Days	0	7	2	5	0	0	14	15
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/motorvehicle/005/24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	4500000.00	Planned Dates	15-Aug-2024	29-Aug-2024	19-Sep-2024	26-Sep-2024	03-Oct-2024	31-Oct-2024	-	09-Apr-2025
	1	Procurement of Motor Vehicle	1.00	Nos	e-GP				Planned Days	0	14	21	7	7	28	77	160
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/diarycalendar/006/24	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	300000.00	Planned Dates	24-Oct-2024	31-Oct-2024	04-Nov-2024	07-Nov-2024	14-Nov-2024	17-Nov-2024	-	09-Dec-2024
	1	Procurement of Diary and Calendar	1.00	Nos	Manual				Planned Days	0	7	4	3	7	3	24	22
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/stationery/007/24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Government	1600000.00	Planned Dates	01-Jan-2025	15-Jan-2025	05-Feb-2025	12-Feb-2025	19-Feb-2025	19-Mar-2025	-	22-Jul-2025
	1	Procurement of Stationeries and other	1.00	Nos	e-GP				Planned Days	0	14	21	7	7	28	77	125
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/books/008/24	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	100000.00	Planned Dates	01-Apr-2025	08-Apr-2025	13-Apr-2025	16-Apr-2025	21-Apr-2025	28-Apr-2025	-	28-May-2025
	1	Procurement of Books	1.00	Nos	Manual				Planned Days	0	7	5	3	5	7	27	30
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/furniture/009/24	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	HOPE	Government	200000.00	Planned Dates	06-Apr-2025	13-Apr-2025	17-Apr-2025	20-Apr-2025	27-Apr-2025	01-May-2025	-	21-May-2025
	1	Procurement of Furniture	1.00	Nos	Manual				Planned Days	0	7	4	3	7	4	25	20
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/computer and others equipment/010/24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	900000.00	Planned Dates	01-Apr-2025	15-Apr-2025	06-May-2025	13-May-2025	20-May-2025	17-Jun-2025	-	17-Jul-2025
	1	procurement of computer and other equipment	1.00	Nos	e-GP				Planned Days	0	14	21	7	7	28	77	30
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
BICM/Admin/office and electrical equipment/011/24	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	900000.00	Planned Dates	08-Apr-2025	22-Apr-2025	13-May-2025	20-May-2025	27-May-2025	24-Jun-2025	-	22-Oct-2025
	1	procurement of office and electrical equipment	1.00	Nos	e-GP				Planned Days	0	14	21	7	7	28	77	120
									Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : MOHAMMAD TAREQ - Executive President																	
Total Value of Procurement								Total :	8800000.00								