

ANNUAL PROCUREMENT PLAN (GOODS)


Ministry/Division : Ministry of Industries
Agency : Bangladesh Institute of Management (BIM)
Procuring Entity Name & Code : Director General
Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BIM/G-1	Procurement of Stationary	each	1200	OTM (Fram Works 18 Months)	DG	GOB	32	Planned Dates	Thu 30/07/20	Thu 13/08/20	Thu 27/08/20	Tue 01/09/20	Sun 06/09/20	Sun 04/10/20	Sun 04/10/20	Sun 11/10/20
								Planned Days	0	14	14	5	5	28	66	7
								Actual Dates								
BIM/CSD-G-02	Supply and Installation of Licensed MS Windows and MS Office	Set		OTM (ICT)	DG	GOB	15	Planned Dates	Thu 06/08/20	Thu 20/08/20	Thu 27/08/20	Thu 03/09/20	Thu 10/09/20	Thu 08/10/20	Thu 08/10/20	Thu 05/11/20
								Planned Days	0	14	7	7	7	28	63	28
								Actual Dates								
BIM/CSD-G-01	Supply and Installation of Laptop Computers	Nos	28	OTM (ICT)	DG	GOB	32	Planned Dates	Sun 09/08/20	Sun 23/08/20	Sun 30/08/20	Sun 06/09/20	Sun 13/09/20	Sun 11/10/20	Sun 11/10/20	Sun 22/11/20
								Planned Days	0	14	7	7	7	28	63	42
								Actual Dates								
BIM/CSD-G-03	Establishment of LAN at Chattogram Campus	LS	LS	RFQ	DG	GOB	3	Planned Dates	Thu 13/08/20	Tue 18/08/20	Tue 18/08/20	Tue 25/08/20	Wed 26/08/20	Wed 02/09/20	Wed 02/09/20	Wed 09/09/20
								Planned Days	0	5	0	7	1	7	20	7
								Actual Dates								
BIM/G-2	Supply, Fitting & Fixing Air-Cooler	each	30	OTM (NCT)	DG	GOB	40	Planned Dates	Thu 27/08/20	Thu 10/09/20	Thu 24/09/20	Tue 29/09/20	Sun 04/10/20	Sun 01/11/20	Sun 01/11/20	Sun 08/11/20
								Planned Days	0	14	14	5	5	28	66	7
								Actual Dates								
BIM/G-3	Procurement of Hostel Goods	each	30	RFQ	DG	GOB	3	Planned Dates	Thu 24/09/20	Tue 29/09/20	Tue 29/09/20	Sun 04/10/20	Mon 05/10/20	Mon 12/10/20	Mon 12/10/20	Mon 19/10/20
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/G-4	Procurement of Furniture for Class Room and Office Rooms	each	192	OTM (NCT)/ DPM (from BFIDC)	DG	GOB	45	Planned Dates	Thu 29/10/20	Thu 12/11/20	Thu 26/11/20	Tue 01/12/20	Sun 06/12/20	Sun 03/01/21	Sun 03/01/21	Thu 04/03/21
								Planned Days	0	14	14	5	5	28	66	60
								Actual Dates								


(Md. Ekrannul Hoque)
Maintenance-in-Charge


(Md. Jashim Uddin Badal)
Director (Admin & Finance)


(Tahmina Akhter)
Director General


ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Institute of Management (BIM)
Procuring Entity Name & Code : Director General
Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BIM/G-5	Procurement of Furniture for Class Room and Office Rooms	each	20	RFQ	DG	GOB	3	Planned Dates	Thu 24/09/20	Tue 29/09/20	Tue 29/09/20	Sun 04/10/20	Mon 05/10/20	Mon 12/10/20	Mon 12/10/20	Mon 19/10/20
								Planned Days	0	5	0	5	1	7	18	7
								Actual Dates								
BIM/CSD-G-04	Supply and Installation of IP Camera System at Dhaka Campus	LS	LS	OTM (ICT)	DG	GOB	8	Planned Dates	Thu 14/01/21	Thu 28/01/21	Thu 04/02/21	Thu 11/02/21	Thu 18/02/21	Thu 18/03/21	Thu 18/03/21	Thu 15/04/21
								Planned Days	0	14	7	7	7	28	63	28
								Actual Dates								
BIM/CSD-G-05	Supply and installation of Digital PA System	LS	LS	OTM (ICT)	DG	GOB	7	Planned Dates	Thu 14/01/21	Thu 28/01/21	Thu 04/02/21	Thu 11/02/21	Thu 18/02/21	Thu 18/03/21	Thu 18/03/21	Thu 15/04/21
								Planned Days	0	14	7	7	7	28	63	28
								Actual Dates								
BIM/G-6	Procurement of Furniture	each	15	DPM	DG	GOB	2	Planned Dates	As and when required							
								Planned Days								
								Actual Dates								
BIM/CSD-G-06	Repair and Maintenance of Computer and Accessories	LS	LS	DPM	DG	GOB	4	Planned Dates	As and when required							
								Planned Days								
								Actual Dates								
BIM/CSD-G-06	Repair and Maintenance of Computer and Accessories	LS	LS	DPM	DG	GOB	4	Planned Dates	As and when required							
								Planned Days								
								Actual Dates								


(Md. Ekramul Hoque)
Maintenance-in-Charge


(Md. Jashim Uddin Badal)
Director (Admin & Finance)



(Tahmina Akhter)
Director General

ANNUAL PROCUREMENT PLAN
(WORKS & PHYSICAL SERVICES)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Institute of Management (BIM)
Procuring Entity Name & Code : Director General
Project/Programme Name & Code : N/A

Budget: Revenue


Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIMW-1	Repair of Furnitures	each	800	RFQ	DG	GOB	4	Planned Dates	N/A	Thu 13/08/20	Tue 18/08/20	Tue 18/08/20	Sun 23/08/20	Mon 24/08/20	Mon 31/08/20	Mon 31/08/20	Mon 21/09/20
								Planned Days		0	5	0	5	1	7	18	21
								Actual Dates									
BIMW-2	Repair & Maintenance of Air-Cooler	each	20	RFQ	DG	GOB	5	Planned Dates	N/A	Thu 13/08/20	Tue 18/08/20	Tue 18/08/20	Sun 23/08/20	Mon 24/08/20	Mon 31/08/20	Mon 31/08/20	Mon 21/09/20
								Planned Days		0	5	0	5	1	7	18	21
								Actual Dates									
BIMW-3	Supply, Fitting & Fixing of 300/315 KVA Transformer & Electric Wiring works	m	2000	OTM (NCT)	DG	GOB	10	Planned Dates	N/A	Thu 13/08/20	Thu 27/08/20	Thu 10/09/20	Tue 15/09/20	Sun 20/09/20	Sun 18/10/20	Sun 18/10/20	Sun 15/11/20
								Planned Days		0	14	14	5	5	28	66	28
								Actual Dates									
BIMW-4	Construction of Ojukhana on the 4th floor at the 6 Storied building	m/sqm/cum	6	RFQ	DG	GOB	3	Planned Dates	N/A	Thu 13/08/20	Tue 18/08/20	Tue 18/08/20	Sun 23/08/20	Mon 24/08/20	Mon 31/08/20	Mon 31/08/20	Mon 21/09/20
								Planned Days		0	5	0	5	1	7	18	21
								Actual Dates									
BIMW-5	Repair & Maintenance of Residential Buildings	each	59	OTM (NCT)/DPM (Procurement from PWD)	DG	GOB	125	Planned Dates	N/A	Thu 27/08/20	Thu 10/09/20	Thu 24/09/20	Tue 29/09/20	Sun 04/10/20	Sun 01/11/20	Sun 01/11/20	Mon 01/03/21
								Planned Days		0	14	14	5	5	28	66	120
								Actual Dates									
BIMW-6	Repair & Maintenance of Office Building at Cafeteria	m/sqm/cum	1800	DPM (Procurement from PWD)	DG	GOB	67	Planned Dates	N/A	Thu 27/08/20	Thu 10/09/20	Thu 24/09/20	Tue 29/09/20	Sun 04/10/20	Sun 01/11/20	Sun 01/11/20	Mon 01/03/21
								Planned Days		0	14	14	5	5	28	66	120
								Actual Dates									
BIMW-7	Repair & Maintenance of Air-Cooler/Generator/PFI/Sub-Station/Water Filter	each	10	RFQ	DG	GOB	3	Planned Dates	N/A	Thu 24/12/20	Tue 29/12/20	Tue 29/12/20	Sun 03/01/21	Mon 04/01/21	Mon 11/01/21	Mon 11/01/21	Thu 28/01/21
								Planned Days		0	5	0	5	1	7	18	17
								Actual Dates									
BIMW-8	Repair of Furnitures	each	150	DPM	DG	GOB	1	Planned Dates	N/A	As and when required							
								Planned Days									
								Actual Dates									
BIMW-9	Repair & Maintenance of Air-Cooler/Generator/PFI/Sub-Station/Water Filter	each	15	DPM	DG	GOB	2	Planned Dates	N/A	As and when required							
								Planned Days									
								Actual Dates									


(Md. Ekramul Hoque)

Maintenance-in-Charge


(Md. Jashim Uddin Badal)

Director (Admin & Finance)


(Tahmina Akhter)


Director General


**ANNUAL PROCUREMENT PLAN
(SERVICES)**


Ministry/Division : Ministry of Industries
Agency : Bangladesh Institute of Management (BIM)
Procuring Entity Name & Code : Director General
Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BIM/S-1	BIM Flim	m/m	1	QCBS National	DG	GOB	30	Planned Dates	N/A	Thu 20/08/20	Thu 17/09/20	Wed 14/10/20	Thu 29/10/20	Tue 03/11/20	Tue 01/12/20	Tue 15/12/20	Tue 15/12/20	Mon 15/03/21
								Planned Days		45	28	27	15	5	28	14	162	90
								Actual Dates										


(Md. Ekramul Hoque)
Maintenance-in-Charge


(Md. Jashim Uddin Badal)
Director (Admin & Finance)


(Tahmina Akhter)
Director General