



**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BIM/MIC-G-1	Supplying Spare Parts of Water Filter with monthly Repair & Maintenance works at BIM, Dhaka	Set	23	RFQ	DG	GOB	3	Planned Dates	Mon 18/08/25	Mon 25/08/25	Mon 25/08/25	Mon 01/09/25	Thu 04/09/25	Thu 11/09/25	Thu 11/09/25	Thu 18/09/25
								Planned Days	0	7	0	7	3	7	24	7
								Actual Dates								
BIM/MIC-G-2	Procurement of Air Cooler for Dhaka, Chittagong & Khulna centres with Electrical Warks	Each	6	OTM (NTC)	DG	GOB	20	Planned Dates	Sun 24/08/25	Mon 08/09/25	Tue 23/09/25	Tue 30/09/25	Tue 07/10/25	Tue 04/11/25	Tue 04/11/25	Thu 04/12/25
								Planned Days	0	15	15	7	7	28	72	30
								Actual Dates								
BIM/MIC-G-3	Supplying Fitting Fixing Water Filter with Spare Parts at BIM, Khulna and Chattagram	Set	6	RFQ	DG	GOB	2	Planned Dates	Mon 25/08/25	Mon 01/09/25	Mon 01/09/25	Mon 08/09/25	Thu 11/09/25	Thu 18/09/25	Thu 18/09/25	Thu 25/09/25
								Planned Days	0	7	0	7	3	7	24	7
								Actual Dates								


 (Md Ekramul Haque)
 Maintenance-in-Charge


 (Engr. Md. Tariqul Islam)
 Director (Admin) (Add.C.)



 (Dr. Khandoker Azizul Islam)
 Director General


**ANNUAL PROCUREMENT PLAN
(WORKS & PHYSICAL SERVICES)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIM/MIC-W-1	Earthworks, RCC works, Drainage Works at BIM Mosque, Dhaka.	Lot	1	RFQ	DG	GOB	6	Planned Dates	N/A	Sun 10/08/25	Sun 17/08/25	Sun 17/08/25	Sun 24/08/25	Wed 27/08/25	Wed 03/09/25	Wed 03/09/25	Wed 17/09/25
								Planned Days		0	7	0	7	3	7	24	14
								Actual Dates									
BIM/MIC-W-2	Repair and Maintenance Works at Residential Building	Lot	1	RFQ	DG	GOB	6	Planned Dates	N/A	Sun 10/08/25	Sun 17/08/25	Sun 17/08/25	Sun 24/08/25	Wed 27/08/25	Wed 03/09/25	Wed 03/09/25	Wed 24/09/25
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									
BIM/MIC-W-3	Lawn grass, Earth Works, RCC works, Drainage Works and Concrete Kerb Stone Works at BIM Dhaka office (Phase-1).	Lot	1	OTM (NTC)	DG	GOB	35	Planned Dates	N/A	Sun 17/08/25	Mon 01/09/25	Tue 16/09/25	Tue 23/09/25	Tue 30/09/25	Tue 28/10/25	Tue 28/10/25	Mon 26/01/26
								Planned Days		0	15	15	7	7	28	72	90
								Actual Dates									
BIM/MIC-W-4	Earth Filling & Drainage Works at Residential area (Phase-1)	Lot	1	OTM (NTC)	DG	GOB	20	Planned Dates	N/A	Sun 17/08/25	Mon 01/09/25	Tue 16/09/25	Tue 23/09/25	Tue 30/09/25	Tue 28/10/25	Tue 28/10/25	Mon 26/01/26
								Planned Days		0	15	15	7	7	28	72	90
								Actual Dates									
BIM/MIC-W-5	Electrical Works at Chattogram BIM	Lot	1	RFQ	DG	GOB	3	Planned Dates	N/A	Mon 08/09/25	Mon 15/09/25	Mon 15/09/25	Mon 22/09/25	Thu 25/09/25	Thu 02/10/25	Thu 02/10/25	Thu 23/10/25
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									
BIM/MIC-W-6	Electrical Works at Khulna BIM	Lot	1	RFQ	DG	GOB	3	Planned Dates	N/A	Thu 11/09/25	Thu 18/09/25	Thu 18/09/25	Thu 25/09/25	Sun 28/09/25	Sun 05/10/25	Sun 05/10/25	Sun 26/10/25
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									
BIM/MIC-W-7	Repair & Maintenance of Equipments Generator	each	1	RFQ	DG	GOB	3	Planned Dates	N/A	Mon 22/09/25	Mon 29/09/25	Mon 29/09/25	Mon 06/10/25	Thu 09/10/25	Thu 16/10/25	Thu 16/10/25	Thu 23/10/25
								Planned Days		0	7	0	7	3	7	24	7
								Actual Dates									
BIM/MIC-W-8	Repair of Furnitures for Dhaka, Chattogram & Khulna Campus	Lot	1	RFQ	DG	GOB	3	Planned Dates	N/A	Thu 04/12/25	Thu 11/12/25	Thu 11/12/25	Thu 18/12/25	Sun 21/12/25	Sun 28/12/25	Sun 28/12/25	Sun 18/01/26
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									


 (Md Ekramul Haque)
 Maintenance-in-Charge


 (Engr. Md. Tariquul Islam)
 Director (Admin) (Add.C.)


 (Dr. Khandoker Azizul Islam)
 Director General