




**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
BIM/CSD-G-01	Supply and Installation of Kiosk and Smart Display	Lot	1	OTM (ICT)	DG	GOB	16	Planned Dates	Thu 27-11-25	Thu 11-12-25	Mon 22-12-25	Thu 26-12-25	Sun 28-12-25	Sun 11-01-26	Sun 11-01-26	Wed 25-02-26	
								Planned Days	0	14	11	3	3	14	45	45	
								Actual Dates									
BIM/CSD-G-02	Supply of CCTV Camera and Networking and Computer accessories	Lot	1	RFQ	DG	GOB	3	Planned Dates	Thu 27-11-25	Tue 02-12-25	Sun 07-12-25	Wed 10-12-25	Thu 11-12-25	Sun 14-12-25	Sun 14-12-25	Mon 29-12-25	
								Planned Days	0	5	5	3	1	3	17	15	
								Actual Dates									
BIM/CSD-G-03	Sound System For Computer Labs and PA System for Conference Room	Lot	1	DPM	DG	GOB	10	Planned Dates	Thu 20-11-25	Sun 30-11-25	Sun 07-12-25	Sun 14-12-25	Tue 16-12-25	Tue 23-12-25	Tue 23-12-25	Tue 20-01-26	
								Planned Days	0	10	7	7	2	7	33	28	
								Actual Dates									
BIM/CSD-G-04	Supply and Installation of Computer Accessories	Lot	LS	RFQ	DG	GOB	1	Planned Dates	Sun 01-03-26	Sun 08-03-26	Thu 12-03-26	Sun 15-03-26	Mon 16-03-26	Thu 19-03-26	Thu 19-03-26	Thu 02-04-26	
								Planned Days	0	7	4	3	1	3	17	14	
								Actual Dates									
BIM/CSD-G-05	Procurement of Antivirus Software	Lot	LS	RFQ	DG	GOB	2	Planned Dates	Sun 01-03-26	Sun 08-03-26	Thu 12-03-26	Sun 15-03-26	Mon 16-03-26	Thu 19-03-26	Thu 19-03-26	Thu 02-04-26	
								Planned Days	0	7	4	3	1	3	17	14	
								Actual Dates									
BIM/CSD-G-06	Repair and Maintenance of Computer and Accessories	LS	LS	DPM/RFQ	DG	GOB	8	Planned Dates	As and when required								
								Planned Days									
								Actual Dates									


 Engr. Md. Mehboob Hasan Kallol
 Senior Management Counsellor & Head
 Computer Services Division
 Bangladesh Institute of Management


 প্রকৌঃ মোঃ তারিকুল ইসলাম
 পরিচালক (প্রশাসন)
 বাংলাদেশ ইনস্টিটিউট অব ম্যানেজমেন্ট
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



 মাস্টার নূরুজ্জামান এনভিসি
 অতিরিক্ত সচিব
 ও
 পরিচালক (অতিরিক্ত দায়িত্ব)
 বাংলাদেশ ইনস্টিটিউট অব ম্যানেজমেন্ট
 শিল্প মন্ত্রণালয়


**ANNUAL PROCUREMENT PLAN
(SERVICES)**

Ministry/Division :	Ministry of Industries
Agency :	Bangladesh Institute of Management (BIM)
Procuring Entity Name & Code :	Director, General
Project/Programme Name & Code :	N/A

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost In Lac TK.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BIM/CSD-S-01	Development and Installation of Resource Management Software	Firm	1	GCBS	HOPE	GOB	8	Planned Dates	Sun 14 12 2025	Sun 25 01 2026	Sun 08 02 2026	Wed 18 02 2026	Mon 23 02 2026	Mon 02 03 2026	Thu 05 03 2026	Thu 19 03 2026		Mon 18 05 2026
								Planned Days	0	42	14	10	5	7	3	14	95	60
								Actual Dates										


Engr. Md. Mehbub Hasan Kallol
 Senior Management Counselor & Head
 Computer Services Division
 Bangladesh Institute of Management



 প্রকৌঃ মোঃ তরিকুল ইসলাম
 পরিচালক (প্রশাসন)
 বাংলাদেশ ইনস্টিটিউট অব ম্যানেজমেন্ট
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



 মোঃ নূরুজ্জামান এনজিসি
 অতিরিক্ত সচিব
 ও
 মহাপরিচালক (অতিরিক্ত দায়িত্ব)
 বাংলাদেশ ইনস্টিটিউট অব ম্যানেজমেন্ট
 শিল্প মন্ত্রণালয়


**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BIM/CSD-G-01	Supply of Stationery Materials	Lot	1	OTM (NCT)	DG	GOB	33	Planned Dates	Thu 27-11-25	Thu 11-12-25	Mon 22-12-25	Thu 25-12-25	Sun 29-12-25	Sun 11-01-26	Sun 11-01-26	Sun 01-02-26
								Planned Days	0	14	11	3	3	14	45	21
								Actual Dates								


 মোঃ জাফর আলী
 উর্ধ্বতন প্রশাসনিক কর্মকর্তা (অঃ দাঃ)
 বাংলাদেশ ইনস্টিটিউট অব ম্যানেজমেন্ট


 প্রকৌঃ মোঃ তারিকুল ইসলাম
 পরিচালক (প্রশাসন)
 বাংলাদেশ ইনস্টিটিউট অব ম্যানেজমেন্ট
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



 মোঃ নূরুজ্জামান এনডিসি
 অতিরিক্ত সচিব
 ও
 মহাপরিচালক (অতিরিক্ত দায়িত্ব)
 বাংলাদেশ ইনস্টিটিউট অব ম্যানেজমেন্ট
 শিল্প মন্ত্রণালয়


**ANNUAL PROCUREMENT PLAN
(GOODS)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BIM/MIC-G-1	Supplying Spare Parts of Water Filter with monthly Repair & Maintenance works at BIM, Dhaka	Set	23	RFQ	DG	GOB	3	Planned Dates	Mon 18/08/25	Mon 25/08/25	Mon 25/08/25	Mon 01/09/25	Thu 04/09/25	Thu 11/09/25	Thu 11/09/25	Thu 18/09/25
								Planned Days	0	7	0	7	3	7	24	7
								Actual Dates								
BIM/MIC-G-2	Procurement of Air Cooler for Dhaka, Chittagong & Khulna centres with Electrical Works	Each	6	OTM (NTC)	DG	GOB	20	Planned Dates	Sun 24/08/25	Mon 08/09/25	Tue 23/09/25	Tue 30/09/25	Tue 07/10/25	Tue 04/11/25	Tue 04/11/25	Thu 04/12/25
								Planned Days	0	15	15	7	7	28	72	30
								Actual Dates								
BIM/MIC-G-3	Supplying Fitting Fixing Water Filter with Spare Parts at BIM, Khulna and Chattagram	Set	6	RFQ	DG	GOB	2	Planned Dates	Mon 25/08/25	Mon 01/09/25	Mon 01/09/25	Mon 08/09/25	Thu 11/09/25	Thu 18/09/25	Thu 18/09/25	Thu 25/09/25
								Planned Days	0	7	0	7	3	7	24	7
								Actual Dates								


 (Md Ekramul Haque)
 Maintenance-in-Charge


 (Engr. Md. Tariqul Islam)
 Director (Admin) (Add.C.)



 (Dr. Khandoker Azizul Islam)
 Director General


**ANNUAL PROCUREMENT PLAN
(WORKS & PHYSICAL SERVICES)**

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Institute of Management (BIM)
 Procuring Entity Name & Code : Director General
 Project/Programme Name & Code : N/A

Budget Revenue

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BIM/MIC-W-1	Earthworks, RCC works, Drainage Works at BIM Mosque, Dhaka.	Lot	1	RFQ	DG	GOB	6	Planned Dates	N/A	Sun 10/08/25	Sun 17/08/25	Sun 17/08/25	Sun 24/08/25	Wed 27/08/25	Wed 03/09/25	Wed 03/09/25	Wed 17/09/25
								Planned Days		0	7	0	7	3	7	24	14
								Actual Dates									
BIM/MIC-W-2	Repair and Maintenance Works at Residential Building	Lot	1	RFQ	DG	GOB	6	Planned Dates	N/A	Sun 10/08/25	Sun 17/08/25	Sun 17/08/25	Sun 24/08/25	Wed 27/08/25	Wed 03/09/25	Wed 03/09/25	Wed 24/09/25
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									
BIM/MIC-W-3	Lawn grass, Earth Works, RCC works, Drainage Works and Concrete Kerb Stone Works at BIM Dhaka office (Phase-1).	Lot	1	OTM (NTC)	DG	GOB	35	Planned Dates	N/A	Sun 17/08/25	Mon 01/09/25	Tue 16/09/25	Tue 23/09/25	Tue 30/09/25	Tue 28/10/25	Tue 28/10/25	Mon 26/01/26
								Planned Days		0	15	15	7	7	28	72	90
								Actual Dates									
BIM/MIC-W-4	Earth Filling & Drainage Works at Residential area (Phase-1)	Lot	1	OTM (NTC)	DG	GOB	20	Planned Dates	N/A	Sun 17/08/25	Mon 01/09/25	Tue 16/09/25	Tue 23/09/25	Tue 30/09/25	Tue 28/10/25	Tue 28/10/25	Mon 26/01/26
								Planned Days		0	15	15	7	7	28	72	90
								Actual Dates									
BIM/MIC-W-5	Electrical Works at Chattogram BIM	Lot	1	RFQ	DG	GOB	3	Planned Dates	N/A	Mon 08/09/25	Mon 15/09/25	Mon 15/09/25	Mon 22/09/25	Thu 25/09/25	Thu 02/10/25	Thu 02/10/25	Thu 23/10/25
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									
BIM/MIC-W-6	Electrical Works at Khulna BIM	Lot	1	RFQ	DG	GOB	3	Planned Dates	N/A	Thu 11/09/25	Thu 18/09/25	Thu 18/09/25	Thu 25/09/25	Sun 28/09/25	Sun 05/10/25	Sun 05/10/25	Sun 26/10/25
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									
BIM/MIC-W-7	Repair & Maintenance of Equipments Generator	each	1	RFQ	DG	GOB	3	Planned Dates	N/A	Mon 22/09/25	Mon 29/09/25	Mon 29/09/25	Mon 06/10/25	Thu 09/10/25	Thu 16/10/25	Thu 16/10/25	Thu 23/10/25
								Planned Days		0	7	0	7	3	7	24	7
								Actual Dates									
BIM/MIC-W-8	Repair of Furnitures for Dhaka, Chattogram & Khulna Campus	Lot	1	RFQ	DG	GOB	3	Planned Dates	N/A	Thu 04/12/25	Thu 11/12/25	Thu 11/12/25	Thu 18/12/25	Sun 21/12/25	Sun 28/12/25	Sun 28/12/25	Sun 18/01/26
								Planned Days		0	7	0	7	3	7	24	21
								Actual Dates									


 (Md Ekramul Haque)
 Maintenance-in-Charge


 (Engr. Md. Tariquul Islam)
 Director (Admin) (Add.C.)


 (Dr. Khandoker Azizul Islam)
 Director General