


ANNUAL PROCUREMENT PLAN (2020-2021)
(Goods)

Ministry / Division : Ministry of Agriculture
 Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name : Procurement In charge (Dr. Md. Habibur Rahman)
 Team Leader : Dr. Md. Ekram ul Haque
 Field Trials : Fertilizer Evaluation and Crop Biofortification to improve the nutrient output through Crop Diversification and Intensification
 Name of Component : Bangladesh Institute of Nuclear Agriculture (BINA).

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk)	Time Code for process	Invite advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
2	Chemicals and Glassware	No	-	RFQ	DC	USAID and IFDC	3,00,000.00	9	10	11	12	13	14	15	16	17
GD								Planned Date	18 08 20	25 08 20	25 08 20	31 08 20				30 09 20
								Planned Days	0	07	0	06			13	30
								Actual Dates								

Signature: 
 Name of the Procuring Entity: Dr. Md. Habibur Rahman
 Date: 29.07.2020
 Dr. Md. Habibur Rahman
 Principal Scientific Officer
 Soil Science Division
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh, Bangladesh

Dr. Md. Habibur Rahman
 Principal Investigator
 Fertilizer Evaluation, Crop Intensification
 BINA-IFDC Research Field Trial
 BINA, Mymensingh-2202

Signature: 
 Team Leader: Dr. Md. Ekram ul Haque
 Date: 29.07.2020
 Dr. Md. Ekram ul Haque
 CSO & Team Leader
 Fertilizer Evaluation, Crop Intensification
 BINA-IFDC Research Field Trial
 BINA, Mymensingh-2202


Endorsed by: Signature: 
 Name: Dr. Mirza Mofazzal Islam
 Designation: Director General
 Date: 29/7/2020
 Dr. Mirza Mofazzal Islam
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202

Project ID: PBRG-134


**ANNUAL PROCUREMENT PLAN (2020-2021)
(Goods)**

Ministry / Division : Ministry of Agriculture
Agency : Bangladesh Institute of Nuclear Agriculture (BINA)
Procuring Entity Name : Principal Investigator (Dr. Md. Habibur Rahman)
Sub-Project Name : Coordinated sub-project on "Determination of Critical Limit of Nutrients for Soils and Crops"
Name of Component : Bangladesh Institute of Nuclear Agriculture (BINA)

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost: (in Tk.)	Time Code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Chemicals and Glassware	N		RFQ	DG	IDA and IFAD	2,00,000.00	Planned Date	18.08.20	25.08.20	25.08.20	31.08.20				30.09.20
								Planned Days	0	07	0	06			13	30
								Actual Dates								

Signature: 
 Name of the Principle Investigator : Dr. Md. Habibur Rahman
 Date: 29.07.2020

Dr. Md. Habibur Rahman
 Principal Scientific Officer
 Soil Science Division
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh, Bangladesh

Endorsed by: Signature 
 Name: Dr. Mirza Mofazzal Islam

Designation: Director General
 Date:
 Seal **Dr. Mirza Mofazzal Islam**
 Director General
 Bangladesh Institute of Nuclear Agriculture
 BAU Campus, Mymensingh-2202

ANNUAL PROCUREMENT PLAN (2020-2021)
(Goods)


Ministry/Division : Ministry of Agriculture
 Institute : Bangladesh Institute of Nuclear Agriculture (BINA)
 Procuring Entity Name : Procurement In charge (Dr. Md. Habibur Rahman)
 Source of fund : Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	GD	Chemicals and glassware	1kg no	e-GP	DG	Revenue	5,00,000.00	Planned Date	18.08.20	01.09.20	16.09.20	21.09.20	27.09.20	22.10.20	16	17
								Planned Days	0	14	15	05	05	28	67	45
								Actual Dates								
GD	Computer accessories	no	RFQ	DG	Revenue	2,00,000.00	Planned Date	18.08.20	25.08.20	25.08.20	31.08.20					10.09.20
							Planned Days	0	07	0	06			13	10	
							Actual Dates									
GD	Printing of BINA	no	RFQ	DG	Revenue	2,00,000.00	Planned Date	18.08.20	25.08.20	25.08.20	31.08.20					10.09.20
							Planned Days	0	07	0	06			13	10	
							Actual Dates									
GD	Stationaries	kg no	RFQ	DG	Revenue	3,00,000.00	Planned Date	18.08.20	25.08.20	25.08.20	31.08.20					10.09.20
							Planned Days	0	07	0	06			13	10	
							Actual Dates									
GD	Consumables (polycoated gunny bags, clothing bags, tarpul etc.)	kg no	RFQ	DG	Revenue	3,00,000.00	Planned Date	18.08.20	25.08.20	25.08.20	31.08.20					10.09.20
							Planned Days	0	07	0	06			13	10	
							Actual Dates									
GD	Small equipment & raw materials (Knapsack sprayer, hand loan mayer, soil sampling auger etc.)	no	RFQ	DG	Revenue	3,00,000.00	Planned Date	18.08.20	25.08.20	25.08.20	31.08.20					10.09.20
							Planned Days	0	07	0	06			13	10	
							Actual Dates									
GD	Innovations (Server PC, Interactive White Board, Sound System of BINA auditorium etc.)	no	e-GP	DG	Revenue	12,00,000.00	Planned Date	18.08.20	01.09.20	16.09.20	21.09.20	27.09.20	22.10.20			20.01.21
							Planned Days	0	14	15	05	05	28	67	90	
							Actual Dates									
GD	ICT (Desktop PC, Windows 10-64 Bit, Projector, CCTV camera etc.)	no	e-GP	DG	Revenue	15,00,000.00	Planned Date	18.08.20	01.09.20	16.09.20	21.09.20	27.09.20	22.10.20			20.01.21
							Planned Days	0	14	15	05	05	28	67	90	
							Actual Dates									

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for process	Invite advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GD1	Laboratory equipment s (pH meter, micro pipette, vortex mixer, seed grading mechane, oven etc)	no		e-GP	DG	Revenue	10,00,000.00	Planned Date	18/08/20	01/09/20	16/09/20	21/09/20	27/09/20	22/10/20		20/01/21		
								Planned Days	0	14	15	05	05	28	67	96		
								Actual Dates										
								Actual Dates										
GD11	Printing materials (BINA project book, seminar/workshop/training materials etc.)	no		e-GP	DG	Revenue	9,00,000.00	Planned Date	18/08/20	01/09/20	16/09/20	21/09/20	27/09/20	22/10/20		06/12/20		
								Planned Days	0	14	15	05	05	28	67	45		
								Actual Dates										
								Actual Dates										
GD11	Fertilizers	kg/no		e-GP	DG	Revenue	5,00,000.00	Planned Date	18/08/20	01/09/20	16/09/20	21/09/20	27/09/20	22/10/20		06/12/20		
								Planned Days	0	14	15	05	05	28	67	45		
								Actual Dates										
								Actual Dates										
GD11	Pesticides	kg/no		RFQ	DG	Revenue	2,00,000.00	Planned Date	18/08/20	25/08/20	25/08/20	31/08/20				10/09/20		
								Planned Days	0	07	0	06			13	10		
								Actual Dates										
								Actual Dates										
GD11	Printing (Annual report, etc.)	no		RFQ	DG	Revenue	3,00,000.00	Planned Date	18/08/20	25/08/20	25/08/20	31/08/20				09/09/20		
								Planned Days	0	07	0	06						
								Actual Dates										
								Actual Dates										
GD11	Seminar/workshop/training materials (stationaries etc.)	no		e-GP	DG	Revenue	8,00,000.00	Planned Date	18/08/20	01/09/20	16/09/20	21/09/20	27/09/20	22/10/20		06/12/20		
								Planned Days	0	14	15	05	05	28	67	45		
								Actual Dates										
								Actual Dates										

Signature: 
Name of the Procuring Entity: Dr. Md. Habibur Rahman
Date: 29.07.2020

Dr. Md. Habibur Rahman
Principal Scientific Officer
Soil Science Division
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh, Bangladesh

Signature: 
Director (Admin. & SS): Dr. M. A. K Azad
Date: 29.07.2020

Dr. Md. Abul Kalam Azad
Director (Administration & Support Services)
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202

Endorsed by: Signature: 
Name: Dr. Mirza Mofazzal Islam
Designation: Director General
Date: 29/7/2020

Dr. Mirza Mofazzal Islam
Director General
Bangladesh Institute of Nuclear Agriculture
BAU Campus, Mymensingh-2202