

Bangladesh Institute of Research and Training on Applied Nutrition
Bishnandi, Arai hazar, Narayanganj.

Revised Annual Procurement Plan of 2021-22 for Goods, Works and Services (Revenue Budget)

No: 12.09.000.002.05.001.18-711

Date: 02-01-2022


Ministry/Division : Ministry of Agriculture
Agency : Bangladesh Institute of Research & Training on Applied Nutrition (BIRTAN)
Head of Procuring Entity : Executive Director, BIRTAN

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for process	Advertise Prequel (If applicable)	Initiate /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GOODS PROCUREMENT																		
GR-01	Equipment for Biochemistry Laboratory	No.	1	OTM	eGP	ED	GoB	100.00	Planned Dates	N/A	02-Jan-22	16-Jan-22	25-Jan-22	04-Feb-22	11-Feb-22	25-Feb-22		11-Apr-22
									Planned Days			15 Days	09 Days	10 Days	7 Days	14 Days	55 Days	45 Days
									Actual Date									
GR-02	Training Bags	No.	5700	DPM	Manual	ED	GoB	39.90	Planned Dates	N/A	14-Aug-21	28-Aug-21	6-Sep-21	16-Sep-21	23-Sep-21	7-Oct-21		21-Nov-21
									Planned Days			15 Days	09 Days	10 Days	7 Days	14 Days	55 Days	45 Days
									Actual Date									
GR-03	Training Materials (Notepad & Pen)	No.	7500	RFQ	Manual	ED	GoB	1.40	Planned Dates	N/A	10-Jan-22	19-Jan-22	19-Jan-22	22-Jan-22	23-Jan-22	23-Jan-22		02-Feb-22
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									
GR-04	Training Materials (pusti plate)	No.	1200	RFQ	Manual	ED	GoB	1.50	Planned Dates	N/A	14-Dec -21	22-Dec-21	22-Dec-21	25-Dec-21	26-Dec-21	26-Dec-21		5-Jan-22
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									


Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for process	Advertise Prequal (If applicable)	Initiate /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of contract
									Actual Date									
GR-05	Bedding	No.	150	RFQ	Manual	ED	GoB	2.00	Planned Dates	N/A	14-Oct-21	22-Oct-21	22-Oct-21	25-Oct-21	26-Oct-21	26-Oct-21		5-Nov-21
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									
GR-06	Printing and Binding	No.	1500	RFQ	Manual	ED	GoB	2.50	Planned Dates	N/A	10-Jan-22	19-Jan-22	19-Jan-22	22-Jan-22	23-Jan-22	23-Jan-22		02-Feb-22
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									
GR-06	Furniture	No.	90	RFQ	Manual	ED	GoB	1.00	Planned Dates	N/A	02-Jan-22	16-Jan-22	25-Jan-22	04-Feb-22	11-Feb-22	25-Feb-22		11-Apr-22
									Planned Days			15 Days	09 Days	10 Days	7 Days	14 Days	55 Days	45 Days
									Actual Date									
GR-7	ICT Equipments (IP telephone)	No.	15	RFQ	Manual	ED	GoB	1.50	Planned Dates	N/A	10-Jan-22	19-Jan-22	19-Jan-22	22-Jan-22	23-Jan-22	23-Jan-22		02-Feb-22
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									
GR-08	ICT Equipments (Interactive)	No.	90	OTM (NCT)	eGP	ED	GoB	24.00	Planned Dates	N/A	15-Jan-22	30-Jan-22	10-Feb-22	20-Feb-22	26-Feb-22	12-Mar-22		11-Apr-22
									Planned Days			15 Days	11 Days	10 Days	6 Days	14 Days	56 Days	30 Days

Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for process	Advertise Prequel (If applicable)	Initiate /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of contract
	Flat Board/ Panel, Projector)								Actual Date									
GR-09	Crockeries items	No.	350	RFQ	Manual	ED	GoB	2.00	Planned Dates		14-Aug-21	22-Aug-21	22-Aug-21	25-Aug-21	26-Aug-21	26-Aug-21		5-Sep-21
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									
GR-10	Books and Journals	No.	800	OTM (NCT)	eGP	ED	GoB	6.00	Planned Dates		15-Jan-22	30-Jan-22	10-Feb-22	20-Feb-22	26-Feb-22	12-Mar-22		11-Apr-22
									Planned Days			15 Days	11 Days	10 Days	6 Days	14 Days	56 Days	30 Days
									Actual Date									
GR-11	Stationery items	No.	350	OTM (NCT)	Manual	ED	GoB	6.00	Planned Dates	N/A	15-Jan-22	24-Jan-22	24-Jan-22	27-Jan-22	28-Jan-22	28-Jan-22		07-Feb-22
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									
GR-12	Digital Display Board	No.	1	RFQ	Manual	ED	GoB	1.00	Planned Dates	N/A	14-Jan-22	23-Jan-22	23-Jan-22	26-Jan-22	27-Jan-22	27-Jan-22		06-Feb-22
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days
									Actual Date									
GR-13	IPS purchase	No.	2	RFQ	Manual	ED	GoB	1.00	Planned Dates	N/A	15-Jan-22	24-Jan-22	24-Jan-22	27-Jan-22	28-Jan-22	28-Jan-22		07-Feb-22
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days


Package No	Description of Procurement package	Unit	Quantity	Procurement Method & Type	Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (TK.)	Time code for process	Advertise Prequel (If applicable)	Initiate /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time for Completion of contract	
									Actual Date										
GR-14	Computer purchase	No.	2	RFQ	Manual	ED	GoB	1.1	Planned Dates	N/A	16-Jan-22	25-Jan-22	25-Jan-22	28-Jan-22	29-Jan-22	29-Jan-22		08-Feb-22	
									Planned Days			09 Days	0 Days	03 Days	1 Days	-	13 Days	10 Days	
									Actual Date										
TOTAL VALUE OF GOODS PROCUREMENT=								190.9											
WORKS PROCUREMENT :																			
GW-01	Civil Works	Lot	Lot	OTM (NCT)	eGP	ED	GoB	80.00	Planned Dates		02-Jan-22	16-Jan-22	25-Jan-22	04-Feb-22	11-Feb-22	25-Feb-22		11-Apr-22	
									Planned Days			15 Days	09 Days	10 Days	7 Days	14 Days	55 Days	45 Days	
									Actual Date										
TOTAL VALUE OF WORKS PROCUREMENT=								80.0											
TOTAL VALUE OF PROCUREMENT=								270.9											


02/02/2022

মোঃ নজরুল ইসলাম
সহকারী পরিচালক
বাংলাদেশ ফলিত পুষ্টি গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট (বারটান)
বিশ্বমন্ডী, আড়াইহাজার, নারায়ণগঞ্জ।


02/02/2022

মোঃ খোরশেদ আলম এনডিসি
পরিচালক (ফলসিবি)
বাংলাদেশ ফলিত পুষ্টি গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট (বারটান)
বিশ্বমন্ডী, আড়াইহাজার, নারায়ণগঞ্জ।


02/02/2022

মোঃ আব্দুল ওয়াদুদ
বির্বাধী পরিচালক (অতিরিক্ত পদ)
বাংলাদেশ ফলিত পুষ্টি গবেষণা ও প্রশিক্ষণ
ইনস্টিটিউট (বারটান)
বিশ্বমন্ডী, আড়াইহাজার, নারায়ণগঞ্জ।