

Annual Procurement Plan 2024-2025 (BITAC Sunamgoni)

Ministry/Division: Ministry of Industries

Budget: Development

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: Project Director, Code: 224352900

Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est'd Cost In Lacs Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification OF Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD-37	Equipment for Machine Shop (CNC)	nos	11	OTM	Director General	GoB	1250.00	Planned Dates Planned Days Actual Dates	-	01/10/2024 - -	29/10/2024 28 -	12/11/2024 14 -	19/11/2024 7 -	26/11/2024 7 -	24/12/2024 28 -	84	28/05/2025	
GD-38	Equipment for Machine Shop (Traditional)	nos	63	OTM	Director General	GoB	1292.40	Planned Dates Planned Days Actual Dates	-	08/10/2024 - -	05/11/2024 28 -	19/11/2024 14 -	26/11/2024 7 -	03/12/2024 7 -	31/12/2024 28 -	84	04/06/2025	
GD-39	Equipment for Electrical Maintenance	nos	202	OTM	Director General	GoB	890.55	Planned Dates Planned Days Actual Dates	-	15/10/2024 - -	05/11/2024 21 -	12/11/2024 7 -	17/11/2024 6 -	24/11/2024 7 -	19/12/2024 24 -	65	27/02/2025	
GD-40	Equipment for Refrigeration & Air-conditioning Trade Course	nos	22	OTM	Director General	GoB	510.00	Planned Dates Planned Days Actual Dates	-	21/10/2024 - -	18/11/2024 28 -	02/12/2024 14 -	09/12/2024 7 -	15/12/2024 6 -	12/01/2025 28 -	83	17/06/2025	
GD-41	Equipment for Internet of Things and Cloud Computing	nos	50	OTM	Director General	GoB	104.15	Planned Dates Planned Days Actual Dates	-	28/10/2024 - -	25/11/2024 28 -	09/12/2024 14 -	17/12/2024 6 -	23/12/2024 7 -	20/01/2025 28 -	83	19/06/2025	
GD-42	Equipment for IT Support Service	nos	236	OTM	PD	GoB	27.89	Planned Dates Planned Days Actual Dates	-	03/11/2024 - -	24/11/2024 21 -	01/12/2024 7 -	03/12/2024 2 -	05/12/2024 2 -	02/01/2025 28 -	60	03/03/2025	
GD-43	Equipment for Welding Technology	nos	43	OTM	PD	GoB	331.27	Planned Dates Planned Days Actual Dates	-	10/11/2024 - -	01/12/2024 21 -	08/12/2024 7 -	15/12/2024 7 -	22/12/2024 7 -	19/01/2025 28 -	70	29/05/2025	
GD-44	Equipment for Sewing Machine Operation	nos	209	OTM	Director General	GoB	1084.60	Planned Dates Planned Days Actual Dates	-	17/11/2024 - -	15/12/2024 28 -	29/12/2024 14 -	05/01/2025 7 -	12/01/2025 7 -	09/02/2025 28 -	84	19/06/2025	
GD-45	Equipment for Foundry	nos	10	OTM	PD	GoB	100.39	Planned Dates Planned Days Actual Dates	-	24/11/2024 - -	15/12/2024 21 -	24/12/2024 9 -	31/12/2024 7 -	07/01/2025 7 -	02/02/2025 26 -	70.00	12/06/2025	
Total=							591.25											

GD= Goods Development
 N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lacs) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (S. M. Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka.


Annual Procurement Plan 2024-2025 (BITAC Rangpur)

Budget: Development

Ministry/Division: Ministry of Industries
 Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)
 Procuring Entity Name & Code: Project Director, Code: 224352900
 Project/Program Name & Code: **Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts.** Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
GD-55	Equipment for Machine Shop (CNC)	nos	11	OTM	Director General	GoB	1250.00	Planned Dates Planned Days	-	01/12/2024	29/12/2024 28	12/01/2025 14	19/01/2025 7	26/01/2025 7	23/02/2025 28	84.00	18/06/2025
GD-56	Equipment for Machine Shop (Traditional)	nos	63	OTM	Director General	GoB	1292.40	Planned Dates Planned Days Actual Dates	-	08/12/2024	05/01/2025 28	19/01/2025 14	26/01/2025 7	02/02/2025 7	02/03/2025 28	84.00	10/06/2025
GD-57	Equipment for Electrical Maintenance	nos	202	OTM	Director General	GoB	890.55	Planned Dates Planned Days Actual Dates	-	15/12/2024	05/01/2025 21	12/01/2025 7	16/01/2025 7	26/01/2025 7	23/02/2025 28	70.00	03/06/2025
GD-58	Equipment for Refrigeration & Air-conditioning Trade Course	nos	22	OTM	Director General	GoB	510.00	Planned Dates Planned Days Actual Dates	-	12/01/2025	09/02/2025 28	23/02/2025 14	02/03/2025 7	09/03/2025 7	06/04/2025 28	84.00	15/06/2025
GD-59	Equipment for Internet of Things and Cloud Computing	nos	50	OTM	PD	GoB	104.15	Planned Dates Planned Days Actual Dates	-	19/01/2025	16/02/2025 28	02/03/2025 14	10/03/2025 7	16/03/2025 7	13/04/2025 28	84.00	22/06/2025
GD-60	Equipment for IT Support Service	nos	236	OTM	PD	GoB	27.89	Planned Dates Planned Days Actual Dates	-	26/01/2025	16/02/2025 21	23/02/2025 7	25/02/2025 2	27/02/2025 2	27/03/2025 28	60.00	26/05/2025
GD-61	Equipment for Welding Technology	nos	43	OTM	PD	GoB	331.27	Planned Dates Planned Days Actual Dates	-	02/02/2025	23/02/2025 21	02/03/2025 7	09/03/2025 7	16/03/2025 7	13/04/2025 28	70.00	22/06/2025
GD-62	Equipment for Sewing Machine Operation	nos	209	OTM	Director General	GoB	1084.60	Planned Dates Planned Days Actual Dates	-	11/02/2025	04/03/2025 21	25/03/2025 14	01/04/2025 7	08/04/2025 7	12/04/2025 11	60.00	11/06/2025
GD-63	Equipment for Foundry	nos	10	OTM	PD	GoB	100.39	Planned Dates Planned Days Actual Dates	-	18/02/2025	11/03/2025 21	20/03/2025 9	27/03/2025 7	03/04/2025 7	21/04/2025 18	62.00	20/06/2025
Total=							5591.25										

GD= Goods Development
 N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (S. M. Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 (Dr. Md. Jabal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka

Annual Procurement Plan 2024-2025 (BITAC Jamalpur)

Ministry/Division: Ministry of Industries

Budget: Development

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)


Procuring Entity Name & Code: Project Director, Code: 224352900
 Project/Program Name & Code: Establishment of 6 (Six) Centre's of BITAC in Gopalganj, Sunamganj, Barishal, Rangpur, Jamalpur and Jashore Districts. Code: 224352900

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est'd Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invoice/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract	
GD-64	Equipment for Machine Shop (CNC)	nos	4	OTM	Director General	GoB	1230.00	Planned Dates Planned Days Actual Dates	-	22/12/2024	19/01/2025 28	02/02/2025 14	09/02/2025 7	16/02/2025 7	16/03/2025 28	84.00	19/06/2025	
GD-65	Equipment for Machine Shop (Traditional)	nos	63	OTM	Director General	GoB	1292.40	Planned Dates Planned Days Actual Dates	-	29/12/2024	26/01/2025 28	09/02/2025 14	16/02/2025 7	23/02/2025 7	11/03/2025 16	72.00	19/06/2025	
GD-66	Equipment for Electrical Maintenance	nos	202	OTM	Director General	GoB	890.55	Planned Dates Planned Days Actual Dates	-	05/01/2025	26/01/2025 21	02/02/2025 7	09/02/2025 7	16/02/2025 7	16/03/2025 28	70.00	19/06/2025	
GD-67	Equipment for Refrigeration & Air-conditioning Trade Course	nos	22	OTM	Director General	GoB	510.00	Planned Dates Planned Days Actual Dates	-	26/02/2025	12/03/2025 14	24/03/2025 8	31/03/2025 7	07/04/2025 7	27/04/2025 24	60.00	26/06/2025	
GD-68	Equipment for Internet of Things and Cloud Computing	nos	50	OTM	PD	GoB	104.15	Planned Dates Planned Days Actual Dates	-	05/03/2025	19/03/2025 14	27/03/2025 8	02/04/2025 6	09/04/2025 7	30/04/2025 21	56.00	24/06/2025	
GD-69	Equipment for IT Support Service	nos	236	OTM	PD	GoB	27.89	Planned Dates Planned Days Actual Dates	-	12/03/2025	27/03/2025 15	03/04/2025 7	10/04/2025 7	17/04/2025 7	01/05/2025 14	50.00	25/06/2025	
GD-70	Equipment for Welding Technology	nos	43	OTM	PD	GoB	331.27	Planned Dates Planned Days Actual Dates	-	19/03/2025	02/04/2025 14	09/04/2025 7	16/04/2025 7	23/04/2025 7	08/05/2025 15	50.00	27/06/2025	
GD-71	Equipment for Sewing Machine Operation	nos	209	OTM	Director General	GoB	1084.60	Planned Dates Planned Days Actual Dates	-	24/12/2024	21/01/2025 28	04/02/2025 14	11/02/2025 7	18/02/2025 7	18/03/2025 28	84.00	21/06/2025	
GD-72	Equipment for Foundry	nos	10	OTM	PD	GoB	100.39	Planned Dates Planned Days Actual Dates	-	18/02/2025	13/03/2025 21	22/03/2025 9	29/03/2025 7	05/04/2025 7	23/04/2025 18	62.00	22/06/2025	
Total=							5591.25											

GD= Goods Development

N.B: For emergency purchase (cash purchase) it may need Tk.10,00,000.00 (Ten lac) for whole year.


 (Md. Habibur Rahman)
 Research Assistant
 BITAC, Dhaka.


 (S. M. Inamul Hossain)
 Executive Engineer (Planning)
 BITAC, Dhaka.


 (Dr. Md. Jalal Uddin)
 Project Director
 Establishment of 6 Centre's of BITAC Project


 (Parimal Singha)
 Director General (Additional Secretary)
 BITAC, Dhaka