

Annual Procurement Plan (APP) 2026-2027

Ministry/Division: Ministry of Industries

Agency: Bangladesh Industrial Technical Assistance Centre (BITAC)

Department: BITAC, Dhaka.

Procuring Entity Name: Purchase Officer for Director General

Budget: Revenue

Econ Code	Package No	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd Cost In Lac Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification Of Award	Signing Of Contract	Total Time to Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
4112313	GD 1	Office Equipment (Air Conditioner & Others Equipment)	No.	6	e-GP (LTM)	Director	GOB	2.50	Planned Dates	-	10-7-2026	25-7-2026	01-8-2026	8-8-2026	15-8-2026	29-8-2026	56	29-9-2026
									Planned Days		0	14	7	7	7	14		
									Actual Dates									
3256105	GD 2	Raw Materials & Spare Parts (Aluminium Ingot/Aluminium Scrap CS/SB/SS/Copper, Shaft/Sheet/Angle / Pipe, Al Sheet/Shaft)	Kg/ft / Nos.	13000	e-GP (OTM)	Director General	GOB	50.00	Planned Dates	-	10-7-2026	25-7-2026	01-8-2026	8-8-2026	15-8-2026	29-8-2026	56	29-9-2026
									Planned Days		0	14	7	7	7	14		
									Actual Dates									
3256105	GD 3	Raw Materials & Spare Parts (MS/PS/CS/SB/SS/Copper, Shaft/Sheet/Angle / Pipe, Al Sheet/Shaft)	Kg	500	e-GP (LTM)	Director General	GOB	9.00	Planned Dates	-	10-7-2026	25-7-2026	01-8-2026	8-8-2026	15-8-2026	29-8-2026	56	29-9-2026
									Planned Days		0	14	7	7	7	14		
									Actual Dates									
3256105	GD 4	Raw Materials & Spare Parts (MS/PS/CS/SB/SS/Copper, Shaft/Sheet/Angle / Pipe, Al Sheet/Shaft)	Kg/ft / Nos	1500	e-GP (LTM)	Director	GOB	5.00	Planned Dates		10-7-2026	25-7-2026	01-8-2026	11-8-2026	15-8-2026	29-8-2026	42	29-9-2026
									Planned Days		0	14	7	7	7	14		
									Actual Dates									
4112202	GD 5	Computer/Laptop/Printer & Accessories	Nos	12	e-GP (LTM)	Director General	GOB	5.30	Planned Dates	-	20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	17-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 6	Domestic Training (Handout/Training Cal./Training Mat/ safety shoe etc.)	Nos/kg	3000	e-GP (LTM)	Director General	GOB	17.00	Planned Dates	-	20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	17-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258101	GD 7	Auto Spare Parts/ Maintenance	No/ Set	50	e-GP (RFQ)	Additional General	GOB	0.75	Planned Dates	-	20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	17-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		

									Actual Dates									
4112303	GD 8	LED Light/PVC Cable.	Unit	01	DPM	Director General	GOB	6.00	Planned Dates		20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	17-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256106	GD 9	Uniform (Safety Shoe & Others)	Set	190	DPM	Director General	OWN	6.00	Planned Dates	-	20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	17-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112314	GD 10	Furniture & Others	Nos	30	e-GP /LTM	Director	GOB	4.00	Planned Dates		20-7-2026	05-8-2026	19-8-2026	26-8-2026	03-9-2026	17-9-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 11	Raw Material (MS/PS/CS/SB/SS/Copper, Shaft/Sheet/Angle / Pipe, Al Sheet/Shaft)	Kg/ft / Nos.	3300 0	e-GP (OTM)	Director General	GOB	50.00	Planned Dates		01-8-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	26-9-2026	56	26-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258103	GD 12	Machineries & Equipment & Repairing)	No/ set	5	e-GP (LTM)	Director General	GOB	6.00	Planned Dates		01-8-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	26-9-2026	56	10-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 13	Raw Material (Foundry Materials)	kg	1000	e-GP (LTM)	Director General	GOB	10.00	Planned Dates		01-8-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	26-9-2026	56	10-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 14	Domestic Training (Training Equipment)	No/ Set	120	e-GP (LTM)	Director General	GOB	30.00	Planned Dates	-	30-7-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	17-9-2026	56	17-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 15	Raw Material Hardware (Tools & Cutter)	No/ set	1000	e-GP (LTM)	Director General	GOB	10.00	Planned Dates		01-8-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	17-9-2026	56	17-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3255104	GD 16	Out Sourcing (Manpower)	Nos	17	e-GP /OTM	Director General	OWN/ GOB	56.00	Planned Dates		10-7-2026	25-7-2026	01-8-2026	8-8-2026	15-8-2026	29-8-2026	56	29-9-2026

									Planned Days		0	14	7	7	7	14		
									Actual Dates									
3256105	GD 17	Raw Materials (MS/SS, Angle, copper Shaft/Sheet /Pipe/Bolt	Kg/ft	3000	e-GP (LTM)	Director General	GOB	6.00	Planned Dates	-	01-9-2026	15-9-2026	29-9-2026	6-10-2026	13-10-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 18	Raw Materials & Spare Parts (MS/PS/CS/ SB /SS Shaft/Sheet /Angle/Pipe, Al Sheet/Shaft)	Kg/ft	2000 0	e-GP (OTM)	Director General	GOB	50.00	Planned Dates	-	01-9-2026	15-9-2026	29-9-2026	6-10-2026	13-10-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 19	Raw Materials & Spare Parts (Sanitary Goods)	No/S et	500	e-GP (LTM)	Director	GOB	5.00	Planned Dates	-	01-9-2026	15-9-2026	29-9-2026	06-10-2026	13-10-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3821115	GD 20	Cultural Program	Nos	100	DPM	Director General	OWN	5.00	Planned Dates		01-9-2026	15-9-2026	29-9-2026	06-10-2026	13-10-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 21	Raw Materials {Wood & Others Segun, Garjan Mahogany, Mango Hardboard/plywood etc.}	Cft.	100	e-GP (LTM)	General	GOB	3.00	Planned Dates	-	01-9-2026	15-9-2026	29-9-2026	6-10-2026	13-10-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258103	GD 22	Maintenance & Repairing of Computer & Office Equipment.	L.S	L.S	e-GP (LTM)	Director General	GOB	2.50	Planned Dates		01-9-2026	15-9-2026	29-9-2026	06-10-2026	13-10-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 23	Domestic Training (Training Material)	Nos Kg	2000	e-GP (LTM)	Director General	GOB	10.00	Planned Dates	-	01-8-2026	15-8-2026	29-8-2026	6-9-2026	13-9-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257103	GD 24	R & D Raw Mat.	LS	LS	e-GP (LTM)	Director	OWN	5.00	Planned Dates		01-9-2026	15-9-2026	29-9-2026	06-10-2026	13-10-2026	27-10-2026	56	11-11-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									

3257103	GD 25	R & D Raw Mat.	LS	LS	e-GP (LTM)	Director	OWN	5.00	Planned Dates	-	1-11-2026	15-11-2026	29-11-2026	6-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257105	GD 26	Innovation Material	LS	LS	e-GP (LTM)	Director General	OWN	7.00	Planned Dates		30-7-2026	15-8-2026	29-8-2026	05-9-2026	12-9-2026	17-9-2026	56	17-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 27	Raw Material (Electrode & Gas)	Kg/p kt.	1000	DPM	Director General	GOB	7.00	Planned Dates	-	1-10-2026	15-10-2026	29-10-2026	06-11-2026	13-11-2026	27-11-2026	56	27-12-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 28	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/Sheet/ Pipe, Al Sheet/Shaft)	Kg/ft	1000	e-GP (LTM)	Director	GOB	5.00	Planned Dates	-	1-10-2026	15-10-2026	29-10-2026	6-11-2026	13-11-2026	27-11-2026	56	27-12-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 29	Raw Material (Foundry Materials)	kg/N os	1500 0	e-GP (LTM)	Director General	GOB	22.00	Planned Dates		1-10-2026	15-10-2026	29-10-2026	6-11-2026	13-11-2026	27-11-2026	56	27-12-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112303	GD 30	Electrical goods/LED Light, Fan, Mccb, Cable, Mag. Cont. Switch, Socket, etc.(Consumable)	No/s et	1000	e-GP (LTM)	Director General	GOB	16.00	Planned Dates		01-10-2026	15-10-2026	29-10-2026	06-11-2026	13-11-2026	27-11-2026	56	27-12-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 31	Raw Materials (Foundry Material)	Kg/ft	500	e-GP (OTM)	Director General	GOB	60.00	Planned Dates	-	1-10-2026	15-10-2026	29-10-2026	6-11-2026	13-11-2026	27-11-2026	56	27-12-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 32	Domestic Training (Training Material/Equipment)	Kg/ft / Nos	1000	e-GP (LTM)	Director General	GOB	15.00	Planned Dates		1-10-2026	15-10-2026	29-10-2026	6-11-2026	13-11-2026	27-11-2026	56	27-12-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3243101	GD 33	Petrol /Oil & Lubricant	Ltr.	3000	DPM (Padma Oil)	Director General	GOB	20.00	Planned Dates	-	01-8-2026	15-8-2026	29-8-2026	6-9-2026	13-9-2026	27-11-2026	56	27-12-2027
									Planned Days		0	14	14	7	7	14		

									Actual Dates									
3821110	GD 34	Sports Instrument	Nos.	500	e-GP /LTM	Director General	OWN	5.00	Planned Dates		1-10-2026	10-10-2026	24-10-2026	30-10-2026	-	-	-	30-11-2026
									Planned Days		0	14	14	7	7	28		
									Actual Dates									
3256105	GD 35	Raw Materials & Spare (MS/PS/CS/SB/SS Shaft/ Sheet/ Pipe, Al Sheet/ Shaft	kg/N os	500	e-GP (LTM)	Director	GOB	5.00	Planned Dates		1-11-2026	15-11-2026	29-11-2026	6-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 36	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet & Shaft etc.	kg/N os	1000	e-GP (OTM)	Director General	GOB	55.00	Planned Dates	-	1-11-2026	15-11-2026	29-11-2026	6-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 37	Raw Materials (Hardware & Tools)	No/s et	200	e-GP (LTM)	Director	GOB	10.00	Planned Dates		1-11-2026	15-11-2026	29-11-2026	06-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 38	Raw Materials (MS/PS/CS/ SB/SS Shaft/ Sheet/Pipe)	Kg/ft	2000 0	e-GP (LTM)	Director General	GOB	8.00	Planned Dates		1-11-2026	15-11-2026	29-11-2026	6-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 39	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet	kg/N os	5000	e-GP (RFQ)	Director	GOB	5.00	Planned Dates		1-11-2026	15-11-2026	29-11-2026	6-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 40	Raw Materials & Spare (MS Pipe/SS Pipe /copper Pipe/ Brass pipe/ Copper Sheet	kg/N os	5000	e-GP (LTM)	Director General	GOB	7.00	Planned Dates		1-12-2026	15-12-2026	29-12-2026	06-01-2027	13-01-2027	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 41	Raw Materials (Hardware Goods)	kg/N os	2000	e-GP (LTM)	Director	GOB	4.00	Planned Dates	-	1-12-2026	15-12-2026	29-12-2026	06-01-24	13-01-2027	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112303	GD 42	Electrical goods/ LED Light, Fan, Mccb, Cable	No/S et	250	e-GP (RFQ)	Additional Director	GOB	2.00	Planned Dates		1-12-2026	10-12-2026	12-12-2026	15-12-24	17-12-2026	27-11-2026	56	27-12-2026

		Mag. Cont. Switch, Socket, etc.(Consumable)							Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 43	Raw Materials & Spare (MS & SS Pipe /copper & Brass pipe/ Copper Sheet	kg/Nos	1000	e-GP (LTM)	Director General	GOB	10.00	Planned Dates	-	1-12-2026	15-12-2026	29-12-2026	6-01-2027	13-01-2027	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257301	GD 44	Ceremonies /Festival	L.S	L.S-	DPM	Director General	OWN	8.00	Planned Dates	-	02-7-2026	04-7-2026	06-7-2026	6-7-2026	06-7-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 45	Raw Materials (MS/PS/CS/ Shaft/Sheet, Shaft/Sheet)	kg/Nos	12500	e-GP (LTM)	Director General	OWN	20.00	Planned Dates	-	1-12-2026	15-12-2026	29-12-2026	06-1-2027	13-01-2027	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 46	Raw Materials & Spare (MS/PS/CS/ Shaft/Sheet, Shaft/Sheet)	kg/ft	2700	e-GP (LTM)	Director General	GOB	10.00	Planned Dates		1-12-2026	15-12-2026	29-12-2026	06-1-2027	13-01-2027	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3821115	GD 47	Raw Materials & Spare	kg/ft	700	e-GP (LTM)	Director	GOB	5.00	Planned Dates		1-12-2026	15-12-2026	29-12-2026	06-1-2027	13-01-2027	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257301	GD 48	Ceremonies /Festival	No/Set	50	DPM	Director	OWN	5.00	Planned Dates		1-12-2026	15-12-2026	29-12-2026	06-2-2027	13-02-2027	27-02-2026	56	28-03-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 49	Raw Materials (Hardware & Tools)	No/set	300	e-GP (LTM)	Director	GOB	5.00	Planned Dates		1-12-2026	15-12-2026	29-12-2026	06-2-2027	13-02-2027	27-02-2026	56	28-03-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 50	Domestic Training (Training Mat.)	Kg/set/ Nos	1000	e-GP (LTM)	Director General	OWN	25.00	Planned Dates	-	1-12-2026	15-12-2026	29-12-2026	06-2-2027	13-02-2027	27-02-2026	56	28-03-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									

3256105	GD 51	Raw Materials (Hardware & Tools)	Kg/ft	1000	e-GP (LTM)	Director	GOB	5.00	Planned Dates	-	1-12-2026	15-12-2026	29-12-2026	06-2-2027	13-02-2027	27-02-2026	56	28-03-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GR-52	Raw Materials & Spare (MS/PS/CS/ SB/SS Shaft/ Sheet/Pipe)	kg/ft	3000	e-GP (LTM)	Director General	GOB	30.00	Planned Dates		1-12-2026	15-12-2026	29-12-2026	06-2-2027	13-02-2027	27-02-2026	56	28-03-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258103	GD 53	Machineries & Equipment (Maintenance & Repairing)	Nos	02	e-GP (LTM)	Director General	GOB	5.00	Planned Dates	-	1-12-2026	15-12-2026	29-12-2026	06-2-2027	13-02-2027	27-02-2026	56	28-03-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 54	Domestic Training (Training Equipment)	set/ Nos	50	e-GP (LTM)	Director General	OWN Fund	25.00	Planned Dates		01-2-2027	15-02-2027	28-2-2027	07-3-2027	14-3-2027	28-03-2027	56	28-4-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 55	Domestic Training (Training Equipment's)	Nos/ Set	200	e-GP (LTM)	Director General	GOB	25.00	Planned Dates		01-2-2027	15-02-2027	28-2-2027	07-3-2027	14-3-2027	28-03-2027	56	28-4-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 56	Raw Materials & Spare (MS/PS/ CS/ SB /SS/ Copper/Al Shaft/ Sheet/)	kg/ft /No	4500	e-GP (LTM)	Director	GOB	5.00	Planned Dates		01-2-2027	15-02-2027	28-2-2027	07-3-2027	14-3-2027	28-03-2027	56	28-4-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257301	GD 57	Ceremonies/ Festivals	L.S	L.S	e-GP (RFQ)	Additional Director	OWN	2.00	Planned Dates	-	01-3-2027	7-3-2027	14-3-2027	21-3-2027	24-3-2027		24	25-3-2027
									Planned Days		0	7	7	7	3			
									Actual Dates									
3256105	GD 58	Raw Materials & Spare (MS/PS/ CS /SB/SS/Al/Copper/Brass /Shaft/ Sheet/Pipe)	kg/ft	1000	e-GP (LTM)	Director General	GOB	25.00	Planned Dates		01-2-2027	15-02-2027	28-2-2027	07-3-2027	14-3-2027	28-03-2027	56	28-4-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 59	Raw Materials & Spare (MS/PS/CS/ SB/SS/Al /Copper /Brass/Shaft/ Sheet/Pipe)	kg/ft	2000 0	e-GP (LTM)	Director General	OWN	10.00	Planned Dates		01-3-2027	15-3-2027	29-3-2027	06-4-2027	13-4-2027	28-4-2027	56	11-05-2027
									Planned Days		0	14	14	7	7	14		

									Actual Dates									
3258103	GD 60	Machineries & Equipment (Maintenance& Repairing)	No/Set	50	e-GP (RFQ)	Director	GOB	3.00	Planned Dates	-	01-3-2027	15-3-2027	29-3-2027	06-4-2027	13-4-2027	28-4-2027	56	11-05-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 61	Domestic Training (Training Mat.)	kg/Nos	1200	e-GP (LTM)	Director General	GOB	5.00	Planned Dates		01-3-2027	15-3-2027	29-3-2027	06-4-2027	13-4-2027	28-4-2027	56	11-05-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112310	GD 62	Office Equipment (Photocopier Ink)	Nos	20	DPM	Director General	GOB	2.50	Planned Dates	-	01-3-2027	15-3-2027	29-3-2027	06-4-2027	13-4-2027	28-4-2027	56	11-05-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 63	Raw Materials & Spare (MS/PS/CS /SB/SS/Al Copper Shaft/Sheet/Pipe)	kg/ft /No	800	e-GP (LTM)	Director	GOB	5.00	Planned Dates	-	01-3-2027	15-3-2027	29-3-2027	06-4-2027	13-4-2027	28-4-2027	56	11-05-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 64	Raw Materials & Spare (MS/PS/CS/ SB /SS/ Al Copper Shaft/Sheet/Pipe)	kg/ft /No	20000	e-GP (LTM)	Director	GOB	5.00	Planned Dates		01-3-2027	15-3-2027	29-3-2027	06-4-2027	13-4-2027	28-4-2027	56	11-05-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258103	GD 65	Computer & Office Equipment Repairing	Nos	20	e-GP (RFQ)	Additional Director	GOB	1.50	Planned Dates		01-4-2027	10-4-2027			13-04-2027	14-04-2027	56	25-6-2027
									Planned Days		0	10			3	1		
									Actual Dates									
3243101	GD 66	Uniform	Set	300	e-GP (LTM)	Director General	OWN	25.42	Planned Dates		10-7-2026	24-7-2026	08-8-2026	15-8-2026	22-8-2026	06-9-2026	56	06-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 67	Raw Materials Foundry Materials	Kg/Nos.	500	e-GP (LTM)	Director	GOB	5.00	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3243101	GD 68	Machine Lubricant	No/set	500	e-GP (LTM)	Director General	GOB	7.00	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027


									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3231301	GD 69	Domestic Training (Training Mat. Electrode)	kg	2000	DPM	Director General	OWN	20.00	Planned Dates	-	01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 70	Raw Materials & Spare (MS/PS/CS/ SB /SS/Al/ Brass /copper Shaft/ Sheet/Pipe)	kg/ft	2000 0	e-GP (LTM)	Director General	OWN	20.00	Planned Dates	-	01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 71	Raw Materials & Spare (MS/PS/CS/ SB /SS/Al/ Brass /copper Shaft/ Sheet/Pipe)	kg/ft	2000	e-GP (LTM)	Director	GOB	5.00	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3256105	GD 72	Raw Materials & Spare (MS/PS/CS/ SB /SS/Al/ Brass /copper Shaft/ Sheet/Pipe)	kg/ft	2000	e-GP (LTM)	Director General	OWN	9.00	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3257105	GD 73	Innovation Material	LS	LS	e-GP (RFQ)	Director	OWN	3.00	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258103	GD 74	Machinery Maintenances	LS	LS	DPM	Additional Director	GOB	5.00	Planned Dates	-	01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
412314	GD 75	Stationary	Nos	30	e-GP (LTM)	Director	GOB	3.50	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
412314	GD 76	Stationary	Nos	30	e-GP (RFQ)	Director	GOB	2.00	Planned Dates		01-4-2027	15-4-2027	29-4-2027	06-5-2027	13-5-2027	28-5-2027	56	15-6-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									


412314	GD 77	Staff Bus Hiring	Nos	5	e-GP (OTM)	Director General	GOB	70.00	Planned Dates	-	1-11-2026	15-11-2026	29-11-2026	06-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
4112202	GD 78	ICT Equipment	Nos	5	e-GP (LTM)	Director	GOB	3.00	Planned Dates	-	1-11-2026	15-11-2026	29-11-2026	06-12-2026	13-12-2026	27-11-2026	56	27-12-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
	Sub Total:								1031.97									
CIVIL Work																		
3258108	WR 1	Poly Uri thin Flooring (PU Flooring)	SFT	8500	e-GP (LTM)	Director General	OWN	20.00	Planned Dates	-	10-7-2027	25-7-2027	10-8-2027	17-8-2027	24-8-2027	08-09-2027	56	26-11-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258108	WR 2	Renovation work for Repair and Maintenance of barbed wire fencing, window grill & Shutter Replacement & other Maintenance at difference area	LS	As per Prepared estimate	e-GP (LTM)	Director General	GOB	10.00	Planned Dates		10-7-2027	25-7-2027	10-8-2027	17-8-2027	24-8-2027	08-9-2027	56	26-10-2027
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258108	WR 3	Renovation work for Repair and Maintenance of barbed wire fencing, window grill & Shutter Replacement & other Maintenance at difference area	LS	As per Prepared estimate	e-GP (LTM)	Director General	OWN	15.00	Planned Dates		01-8-2026	15-8-2026	21-8-2026	28-8-2026	04-9-2026	18-09-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
3258108	WR 4	Renovation work for Repair and Maintenance of barbed wire fencing, window grill & Shutter Replacement & other Maintenance at difference area	LS	As per Prepared estimate	e-GP (LTM)	Director General	OWN	5.00	Planned Dates	-	01-8-2026	15-8-2026	21-8-2026	28-8-2026	04-9-2026	18-09-2026	56	20-10-2026
									Planned Days		0	14	14	7	7	14		
									Actual Dates									
		Sub Total (Others Building & Structure):						50.00										
		Total:						1081.97	In Word: Taka Ten Crore Eighty-One Lakh Ninety-Seven Thousand Only.									


GR= Goods Revenue, WR= Works Revenue, MS= Mild Steel, PS= Propeller shaft, CS=Carbon Steel, SB=Stud Bolt, SS= Stainless Steel.

N.B: 1. For emergency purchase (cash purchase) it may need Tk. 20,00,000.00(Twenty lac) for whole year.

2. Raw-materials procurement amount and time will depend on parties' work order.


(Md. Tofayel Hossain Khan)
Purchase Officer
BITAC, Dhaka.


(Dr. Engr. Md. Mazharul Habib)
Director (Center Head)
BITAC, Dhaka


(Md. Fazlul Karim)
Director (Engineering & Production)
BITAC Head Quarter.


(Md. Firoz Uddin)
Director General
BITAC