

কর্তৃপক্ষের নৌ-সংরক্ষণ ও পরিচালন বিভাগের আওতায়
২০২৫-২০২৬ অর্থ বছরে বার্ষিক ক্রয়/সংগ্রহ পরিকল্পনা
(Annual Procurement Plan) প্রসঙ্গে।

Conservancy & Pilotage Department.

Annual Procurement Plan (2025-2026).

Minor repairing of pontoon. Budget 10,00,000.00 Taka only.

১৭ লাখ (১৭.০০ লাখ)

Package No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invoice/Advertise Tender	Tender Opening	Tender Evaluation	Approval in Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	under Chandpur Area	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	03-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
2	Minor repair of tunnel pontoons (TP-133)	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	03-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
3	Minor repair of tunnel pontoons (TP-133)	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	03-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
4	Minor repair of tunnel pontoons (TP-133)	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	03-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
32.00								Planned dates	-	03-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-

(সচিব, পরিদপ্তর)
সচিব (সেতাবাহী)
কল-৩৫০৭ পিসার

১০.০০ লাখের প্রকল্পের ক্ষেত্রে
সচিব (সেতাবাহী)
সচিব (সেতাবাহী) (সেতাবাহী)
সচিব (সেতাবাহী) (সেতাবাহী)

সচিব (সেতাবাহী) প্রকল্পের ক্ষেত্রে
সচিব (সেতাবাহী)
সচিব (সেতাবাহী) (সেতাবাহী)

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (TLA.)	Time code for process	Advertise proposal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	under Chandpur Area Minor repair of house portions (TP-87) Ashour banchhat	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
6	Minor repair of house portions (TP-150) Mashorhat banchhat	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
7	Minor repair of house portions (LP-21) Mojuchandury bar ferry ghul	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
8	Minor repair of house portions (LP-29) Charnaisha Ferry ghul	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-

61.50

(সচিব, পাবনা জেলা প্রশাসন)
সচিব (অতিরিক্ত)
সি-৩৫৭ ফার্স্ট

১৭.০৮.২০২৫ খ্রিঃ
সচিব (অতিরিক্ত)
সি-৩৫৭ ফার্স্ট

১৭.০৮.২০২৫ খ্রিঃ
সচিব (অতিরিক্ত)
সি-৩৫৭ ফার্স্ট

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estid cost in Lac (Tk.)	Time due for process	Advertise prequal (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9	under Chandpur Area Minor repair of 1(one) pontoons (MP-78) Vashanchar launchphat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	07-08-25 0 -	27-08-25 21 -	17-09-25 21 -	01-10-25 14 -	08-10-25 7 -	30-10-25 21 -	- 84 -	- 45 -
10	Minor repair of 1(one) pontoons (MP-261) Naxipur launchphat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	07-08-25 0 -	27-08-25 21 -	17-09-25 21 -	01-10-25 14 -	08-10-25 7 -	30-10-25 21 -	- 84 -	- 45 -
11	Minor repair of 1(one) pontoons (MP-371) Nadobchar launchphat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	11-08-25 0 -	31-08-25 21 -	21-09-25 21 -	05-10-25 14 -	12-10-25 7 -	04-11-25 21 -	- 84 -	- 45 -
12	Minor repair of 1(one) pontoons (SR-272) Shupamdi launchphat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	11-08-25 0 -	31-08-25 21 -	21-09-25 21 -	05-10-25 14 -	12-10-25 7 -	04-11-25 21 -	- 84 -	- 45 -
84.50																	

(স্বাক্ষরিত)
অতিরিক্ত
সচিব-৩ (সিআই)
১০/১০/১০

১০/১০/১০
অতিরিক্ত
সচিব-৩ (সিআই)
১০/১০/১০

১০/১০/১০
অতিরিক্ত
সচিব-৩ (সিআই)
১০/১০/১০

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	under Barishal zone Minor repair of (one) ponnoos (LP-33) Barma Jamunghat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	1	-	01-08-25	15-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
2	Minor repair of hotel ponnoos (LP-35) Barishal Jamunghat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	1	-	01-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
3	Minor repair of (one) ponnoos (STV-1) Ramnagar Jamunghat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	1	-	01-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
4	Minor repair of (one) ponnoos (LP-61) LSD grad.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	1	-	01-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-
5	Minor repair of (one) ponnoos (LP-99) Kharupara Jamunghat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	1	-	01-08-25	25-08-25	15-09-25	29-09-25	06-10-25	27-10-25	-	-

139.00

(COTB signature)
স্বাক্ষর
০১-০৮-২০২৫

০১-০৮-২০২৫
স্বাক্ষর
০১-০৮-২০২৫

০১-০৮-২০২৫
স্বাক্ষর
০১-০৮-২০২৫

Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimate in Lac (T.)	Time code for process	Advertise period (if applicable)	Invoice/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
6. Barisal area Minor repair of 1(corr) pontoon (TP-100) Arisla launch/boat.	No.	01	LTM	Chairman, BWTA	GOB (Rev.)	7.50	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
7. Minor repair of 1(corr) pontoon (TP-117) South kawkhara launch/boat.	No.	01	LTM	Chairman, BWTA	GOB (Rev.)	7.00	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
8. Minor repair of 1(corr) pontoon (TP-123) Betagi launch/boat.	No.	01	LTM	Member Operation, BWTA	GOB (Rev.)	7.00	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
9. Minor repair of 1(corr) pontoon (TP-125) Koraha launch/boat.	No.	01	LTM	Chairman, BWTA	GOB (Rev.)	9.50	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
10. Minor repair of 1(corr) pontoon (TP-81) Elisha launch/boat.	No.	01	LTM	Chairman, BWTA	GOB (Rev.)	9.80	Planned dates	-	27-08-25	16-09-25	05-10-25	19-10-25	26-10-25	17-11-25	-	-
							Planned days	-	0	21	21	14	7	21	84	45
							Actual dates	-	-	-	-	-	-	-	-	-
						179.80										

(সচিব পরিচালক)
সচিব
সি.এস.এস. বিভাগ

স্বাক্ষরিত/স্বাক্ষরিত/স্বাক্ষরিত
স্বাক্ষরিত/স্বাক্ষরিত/স্বাক্ষরিত
স্বাক্ষরিত/স্বাক্ষরিত/স্বাক্ষরিত

Sl. No.	Description of government package works	Unit	Quantity	Measurement method & type	Contract Approving Authority	Subject of work	Estimated cost in Lakhs	Time scale for completion	Admission period for application	Invitation to Tender	Letter of Intent	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract	Time for completion of contract
2	Barisal area Minor repair of (one) portions (TP-263) Dasha launchpad.	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	7.00	Planned dates	-	27-08-25	16-09-25	05-10-25	19-10-25	26-10-25	17-11-25	-	-
11	Minor repair of (one) portions (MP-20) Charkaline launchpad.	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates	-	27-08-25	16-09-25	05-10-25	19-10-25	26-10-25	17-11-25	-	-
12	Minor repair of (one) portions (MP-30) Gokhan Tole point	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates	-	27-08-25	16-09-25	05-10-25	19-10-25	26-10-25	17-11-25	-	-
13	Minor repair of (one) portions (MP-35) Fulhari launchpad.	No	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	03-09-25	23-09-25	12-10-25	26-10-25	02-11-25	24-11-25	-	-
14	Minor repair of (one) portions (MP-373) Lalbarabad launchpad.	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates	-	03-09-25	23-09-25	12-10-25	26-10-25	02-11-25	24-11-25	-	-
15	Minor repair of (one) portions (MP-373) Lalbarabad launchpad.	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates	-	03-09-25	23-09-25	12-10-25	26-10-25	02-11-25	24-11-25	-	-
211.30																	

(সহঃ পরিচালক)
পরিচালক
পল্লী-সেবা বিভাগ

সহঃ পরিচালক
পরিচালক
পল্লী-সেবা বিভাগ

2	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Adherence project (if applicable)	Inv. no./Adhesive Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
16	Minor repair of (Type) pontoons (MP-275) Baranoly banchughat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates	-	03-09-25	23-09-25	12-10-25	26-10-25	02-11-25	24-11-25	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
17	Minor repair of (Type) pontoons (SP-66) Kalupada banchughat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	08-10-25	28-10-25	17-11-25	02-12-25	09-12-25	01-01-26	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
18	Minor repair of (Type) pontoons (TP-180) Mirzakhali banchughat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.50	Planned dates	-	08-10-25	28-10-25	17-11-25	02-12-25	09-12-25	01-01-26	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
19	Minor repair of (Type) pontoons (SP-299) Kalibhuti banchughat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	15-10-25	04-11-25	24-11-25	09-12-25	16-12-25	08-01-26	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
20	Minor repair of (Type) pontoons (SP-346) Buleganj banchughat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	16-10-25	05-11-25	25-11-25	10-12-25	17-12-25	09-01-26	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
							237.80										

(সচিব পরিদপ্তর)
পরিদপ্তর
সচিব-সচিব পরিদপ্তর

স্বাক্ষরিত কর্তৃক স্বাক্ষরিত কর্তৃক
সচিব-সচিব
পরিদপ্তর-সচিব, সচিব

Sl. No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Total for completion of Contract
1	under Soderhel MCA Minor repair of house persons (TP-189) Soderhel Tarnal	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	9	10	11	12	13	14	15	16	17	18
2	Minor repair of house persons (TP-175) Maurang Jambhwal	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	9	10	11	12	13	14	15	16	17	18
3	Minor repair of house persons (TP-186) Nawabshahi	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	9	10	11	12	13	14	15	16	17	18
4	Minor repair of house persons (TP-172) Nawabshahi	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	9	10	11	12	13	14	15	16	17	18
5	Minor repair of house persons (TP-51) Nawabshahi	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	9	10	11	12	13	14	15	16	17	18

335.30

(CPS)
 (Signature)
 (Signature)
 (Signature)

(Signature)
 (Signature)
 (Signature)

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	<u>under</u> Sadarhat area Minor repair of (core) pompons (TP-168) Minarbagh launchedhat	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Procurement	-	09-10-25	29-10-25	18-11-25	03-12-25	10-12-25	02-01-26	-	45
7	Minor repair of (core) pompons (TP-92) Minarbagh launchedhat	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Procurement	-	09-10-25	29-10-25	18-11-25	03-12-25	10-12-25	02-01-26	-	45
8	Minor repair of (core) pompons (TP-81) Aminabazar launchedhat	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Procurement	-	09-10-25	29-10-25	18-11-25	03-12-25	10-12-25	02-01-26	-	45
9	Minor repair of (core) pompons (TP-108) Aminabazar launchedhat	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Procurement	-	09-10-25	29-10-25	18-11-25	03-12-25	10-12-25	02-01-26	-	45
10	Minor repair of (core) pompons (TP-171) Nobhaba launchedhat	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Procurement	-	09-10-25	29-10-25	18-11-25	03-12-25	10-12-25	02-01-26	-	45
11	Minor repair of (core) pompons (MP-22) Tangir launchedhat	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Procurement	-	09-10-25	29-10-25	18-11-25	03-12-25	10-12-25	02-01-26	-	45

377.80

(সার্ব-স্বাক্ষরিত)
অতিরিক্ত
সি.এম. বিস্ময়

স্বাক্ষরিত
সি.এম. বিস্ময়
১৯/১০/২৫/২৫

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time taken for process	Advertiser request (if application)	Invoice/Debit note Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	under Khulna area	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.30	11-09-25	-	11-09-25	01-10-25	20-10-25	03-11-25	10-11-25	02-12-25	-	-
2	Minor repair of (house) perimeters (TP-57)	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	14-09-25	-	14-09-25	04-10-25	23-10-25	06-11-25	13-11-25	05-12-25	-	-
3	Minor repair of (house) perimeters (TP-18)	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	14-09-25	-	14-09-25	04-10-25	23-10-25	06-11-25	13-11-25	05-12-25	-	-
4	Minor repair of (house) perimeters (TP-137)	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	18-09-25	-	18-09-25	08-10-25	27-10-25	10-11-25	17-11-25	09-12-25	-	-
5	Minor repair of (house) perimeters (MAP-339)	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	5.50	01-12-25	-	01-12-25	22-12-25	13-01-26	26-01-26	02-02-26	22-02-26	-	-
6	Minor repair of (house) perimeters (MAP-352)	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	02-12-25	-	02-12-25	21-12-25	11-01-26	25-01-26	01-02-26	21-02-26	-	-

428.10

(স্বাক্ষরিত)

স্বাক্ষরিত

Age	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimate cost in Lac (Tk.)	Time taken for process	Advertise (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Chottogram area House ponoon (TP-36) Feringhazur banchghat.	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Forward date Actual date	-	18-09-25	08-10-25	25-10-25	10-11-25	17-11-25	09-12-25	-	-
2	Minor repair of House ponoon (SP-115) Kapal banchghat.	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Forward date Actual date	-	18-09-25	08-10-25	25-10-25	10-11-25	17-11-25	09-12-25	-	-
3	Minor repair of House ponoon (LP-01) Guplacharya banchghat.	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Forward date Actual date	-	21-09-25	14-10-25	01-11-25	14-11-25	21-11-25	13-12-25	-	-
4	Minor repair of House ponoon (MP-406) Feringhazur ghata.	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Forward date Actual date	-	21-09-25	14-10-25	01-11-25	14-11-25	21-11-25	13-12-25	-	-
5	Minor repair of House ponoon (SP-341) Borkol banchghat.	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Forward date Actual date	-	28-09-25	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	-
6	Minor repair of House ponoon (MP-385) Chairman ghata.	No	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Forward date Actual date	-	28-09-25	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	-
488.60																	

(স্বাক্ষর)
স্বাক্ষর
স্বাক্ষর

স্বাক্ষর
স্বাক্ষর
স্বাক্ষর

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd cost in Lac (Tk.)	Tender code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time till completion of contract
7	Minor repair of (Home) ponitons (SP-339) Rangmati (Reserve)	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	28-09-25	-	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	-	-
8	Minor repair of (Home) ponitons (MP-367) Chairman ghat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	28-09-25	-	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	84	45
9	Minor repair of (Home) ponitons (SP-345) Sheraj vander ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	28-09-25	-	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	84	45
10	Minor repair of (Home) ponitons (MP-396) Chairman ghat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	28-09-25	-	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	84	45
11	Minor repair of (Home) ponitons (LP-22) Guptachara banchghat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	28-09-25	-	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	84	45
12	Minor repair of (Home) ponitons (TP-177) Nalakhira banchghat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	28-09-25	-	18-10-25	07-11-25	21-11-25	28-11-25	20-12-25	-	84	45

বিশেষ দ্রষ্টব্যঃ শব্দায় মোট পুঁজুন সংখ্যা ৩৬টি, শাখা হতে ২২টি পুঁজুনের চাহিদা প্রেরণ করা হলে রাণ্ডাট সফলতার কারণে ১ম ধাপে ১২টি এবং ২য় ধাপে ০৪টি, মোট ১৬টি পুঁজুন ২০২৫-২০২৬ অর্থ বছরের কর্তৃপক্ষিকল্পের অন্তর্ভুক্ত করা হয়েছে। আনাকাজিগড় মুন্টিদুজনিগড় এবং বিংশশু জায়াবার চাহিদার জন্য বিনোদনশন গনিত কারণে কর্তৃপক্ষিকল্পনার বাইরে ২/১টি পুঁজুন ছাফনী মোহানাতর প্রয়োজন হতে পারে।

[illegible]

2010-01-20
2010-01-20
2010-01-20

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	under Narasunguri area Minor repair of 1 (one) pontoons (SP-67) Moddharchar (Kalapaharia) launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned days Actual days	- -	25-09-25 0	15-10-25 21	04-11-25 21	18-11-25 14	25-11-25 7	17-12-25 21	- 84	- 45
2	1 (one) pontoons (SP-112) Bashmouja launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned days Actual days	- -	25-09-25 0	15-10-25 21	04-11-25 21	18-11-25 14	25-11-25 7	17-12-25 21	- 84	- 45
3	1 (one) pontoons (SP-171) Mirjachar launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned days Actual days	- -	25-09-25 0	15-10-25 21	04-11-25 21	18-11-25 14	25-11-25 7	17-12-25 21	- 84	- 45
4	1 (one) pontoons (SP-318) Rampur, Meghna launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned days Actual days	- -	25-09-25 0	15-10-25 21	04-11-25 21	18-11-25 14	25-11-25 7	17-12-25 21	- 84	- 45

545.60

(স্বাক্ষর)
অতিরিক্ত
প্রোগ্রামার
গণ-সংরক্ষণ বিভাগ

স্বাক্ষর
অতিরিক্ত
প্রোগ্রামার
গণ-সংরক্ষণ বিভাগ

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise project (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1																	
5	Minor repair of 1000 persons (SP-331) Site Compound, Narayanganj.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	05-10-25	25-10-25	14-11-25	29-11-25	06-12-25	28-12-25	84	45
								Planned dates	-		21	21	14	7	-	-	-
								Actual dates	-	-	-	-	-	-	-	-	-
6	Minor repair of 1000 persons (SP-332) Tanzeem Shukla Aday gram, Narayanganj.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	05-10-25	25-10-25	14-11-25	29-11-25	06-12-25	28-12-25	84	45
								Planned dates	-	0	21	21	14	7	21	-	-
								Actual dates	-	-	-	-	-	-	-	-	-
7	Minor repair of 1000 persons (SP-36) Netajitri, Narayanganj.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	05-10-25	25-10-25	14-11-25	29-11-25	06-12-25	28-12-25	84	45
								Planned dates	-	0	21	21	14	7	21	-	-
								Actual dates	-	-	-	-	-	-	-	-	-

563.60

(সচিব মহোদয়)
নির্বাহক
কম্পিউটার বিভাগ

স্বাক্ষরিত
স্বাক্ষর
স্বাক্ষর

Age No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est cost in Lac (Tk.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Minor repair of 100cc positions (TP-107) Tourist ghaz, Shemula	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	06-10-25	26-10-25	15-11-25	30-11-25	07-12-25	29-12-25	-	-
9	Minor repair of 100cc positions (TP-112) Nobnagar ghaz	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	06-10-25	26-10-25	15-11-25	30-11-25	07-12-25	29-12-25	-	-
10	Minor repair of 100cc positions (TP-129) Sellingganj, Nabinagar	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates	-	06-10-25	26-10-25	15-11-25	30-11-25	07-12-25	29-12-25	-	-
								Actual dates	-	-	-	-	-	-	-	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-

587.60

শিফট নারায়ণগঞ্জ শাখায় মোট পন্থুন সংখ্যা ৭৮টি, শাখা হতে ১৯টি পন্থুনের চাহিদা প্রেরণ করা যাবে বাজেট সঙ্কটের কারণে ১ম ধাপে ১০টি এবং ২য় ধাপে ০৮টি, মোট ১৮টি পন্থুন ২০২৫-২০২৬ অর্থ বৎসরের কর্মসূচির অন্তর্ভুক্ত করা হয়েছে। আনুমানিকিত পন্থুনজনিত একই দিনের জাফার চাহিদার জন্য বিনোডেন অন্তর্ভুক্ত করণ কর্মসূচির অন্তর্ভুক্ত করা হয়েছে ২/১টি পন্থুন জাফারী প্রোগ্রামের প্রয়োজন হতে পারে।

(মোঃ আব্দুল হাদিদ)
অতিরিক্ত পরিচালক (প্রশাসন)
জি-সংরক্ষণ ও পরিচালনা বিভাগ
জি-সংরক্ষণ, ঢাকা।

(মোঃ শাহজাহান)
অতিরিক্ত পরিচালক
জি-সংরক্ষণ বিভাগ
জি-সংরক্ষণ, ঢাকা।

স্বাক্ষরিত কর্তার অফিস প্রেরণ
জি-সংরক্ষণ
জি-সংরক্ষণ, ঢাকা।

[illegible][illegible]

(স্বাক্ষরিতঃ) 
 (স্বাক্ষরিতঃ) 
 (স্বাক্ষরিতঃ) 

५६. $\log_e \frac{1}{x} = \log_e x$ का मान ज्ञात करें।
 ५७. $\log_e \frac{1}{x} = -\log_e x$ का मान ज्ञात करें।
 ५८. $\log_e \frac{1}{x} = -\log_e x$ का मान ज्ञात करें।


 ॐ नमो भगवते वासुदेवाय
 श्री गुरुभ्यो नमः
 भगवत्प्रेममार्गः, भगवत्

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time to complete process	Advertiser (if applicable)	Invite/Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	Minor repair of (TP-23) Shemula ghat	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	10	-	25-11-25	14-12-25	04-01-26	18-01-26	25-01-26	14-02-26	-	-
2	Minor repair of (TP-26) Shemula ghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	10	-	25-11-25	14-12-25	04-01-26	18-01-26	25-01-26	14-02-26	-	-
3	Minor repair of (TP-29) Shemula ghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	10	-	25-11-25	15-12-25	05-01-26	19-01-26	26-01-26	15-02-26	-	-
4	Minor repair of (TP-134) Matul ghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	10	-	25-11-25	16-12-25	06-01-26	20-01-26	27-01-26	16-02-26	-	-
5	Minor repair of (TP-42) CCB ghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.00	10	-	25-11-25	16-12-25	06-01-26	20-01-26	27-01-26	16-02-26	-	-
6	Minor repair of (TP-49) Nona launch ghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	10	-	25-11-25	16-12-25	06-01-26	20-01-26	27-01-26	16-02-26	-	-

651.10

বিঃদ্রঃ মাঝে মাঝে মোট পয়সা ২০টি, শাখা হতে ০৮টি পয়সার চাহিদা প্রকাশ করা হলে খাজানা সঞ্চয় কারনে ১৯ খণ্ডে মোট ০৮টি পয়সা ২০২৫-২০২৬ অর্থ বছরের কর্মসম্পাদন প্রকল্পে অন্তর্ভুক্ত করা হয়েছে। আনুমানিক বৃত্তিমূলক এবং বিশেষ প্রয়োজন চাহিদার জন্য হিসাবরক্ষণ জনিত কারণে কর্মসম্পাদন ব্যয়িত ২/১টি পয়সা প্রকল্পের প্রয়োজন হতে পারে।

(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)
(স্বাক্ষর) (স্বাক্ষর)

স্বাক্ষর কর্তৃক প্রস্তুত
১৬/০২/২৬

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise prequal (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	under Aricha area Minor repair of 1(one) pontoons (LP-44228)	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	24-09-25	14-10-25	03-10-25	17-11-25	24-11-25	16-12-25	17	-
2	Minor repair of 1(one) pontoons (UTILITI-1) Deudadia ferry ghat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	24-09-25	14-10-25	03-10-25	17-11-25	24-11-25	16-12-25	17	-
3	Minor repair of 1(one) pontoons (MP-21) Kazibhat banchghat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates	-	24-09-25	14-10-25	03-10-25	17-11-25	24-11-25	16-12-25	17	-
4	Minor repair of 1(one) pontoons (TP-43) LSD ghat, Baghabari.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	25-09-25	15-10-25	04-10-25	18-11-25	25-11-25	17-12-25	18	-
5	Minor repair of 1(one) pontoons (LP-19) Subangang ferry ghat.	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.50	Planned dates	-	25-09-25	15-10-25	04-10-25	18-11-25	25-11-25	17-12-25	18	-

685.10

সিদ্ধান্ত: আনুমানিক ৩২টি পয়সা ৩২টি, শাখা হতে ১২টি পয়সার চাহিদা প্রকাশ করা হলে ব্যাংকটি সহকারী কার্যে ১২ খণ্ডে ০৫টি ও ২২ খণ্ডে ০৩টি সহ ০৮টি পয়সা ২০২৫-২০২৬ অর্থ বছরের কর্মসূচিকল্পার অন্তর্ভুক্ত করা হয়েছে। আনুমানিক ৩২টি পয়সার চাহিদা প্রকাশ করা হলে ব্যাংকটি সহকারী কার্যে ২০/১০টি পয়সা প্রকাশের প্রয়োজন হবে পায়ে।

(স্বাক্ষর)
অতিরিক্ত সচিব (সিবিআই)
সচিবালয়, ঢাকা।
(স্বাক্ষর)
অতিরিক্ত সচিব
সচিবালয়, ঢাকা।

সচিবালয়
সচিবালয়
সচিবালয়

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contact Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	under Asuarani area	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	21-09-25	11-10-25	30-10-25	13-11-25	20-11-25	12-12-25	-	-
	Minor repair of 1(one) pontoons (SP-99) Ajmeriganj launchghat.							Planned dates	-	-	-	-	-	-	-	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
2	Minor repair of 1(one) pontoons (SP-328) Sacha launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	25-09-25	15-10-25	04-10-25	18-11-25	25-11-25	17-12-25	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
3	Minor repair of 1(one) pontoons (SP-387) Maman ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	25-09-25	15-10-25	04-10-25	18-11-25	25-11-25	17-12-25	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
4	Minor repair of 1(one) pontoons (SBP-4) Bhairab hazar speed boat ghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	25-09-25	15-10-25	04-10-25	18-11-25	25-11-25	17-12-25	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
5	Minor repair of 1(one) pontoons (MP-368) Asuariganj launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	6.00	Planned dates	-	21-11-25	14-12-25	04-01-26	18-01-26	25-01-26	14-02-26	-	-
								Planned dates	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-

711.10

(Signature)
 (Signature)
 (Signature)

(Signature)
 (Signature)
 (Signature)

Sr	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estid cost in Lac (Tks.)	Time code for process	Advertiser request (if application)	Invoice/Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Aurangabad area Minor repair of (Hore) portions (MP-342) Shuramganj banchghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- -	24-11-25 0 -	14-12-25 21 -	04-01-26 21 -	18-01-26 14 -	25-01-26 7 -	14-02-26 21 -	- 84 -	- 45 -
7	Minor repair of (Hore) portions (MP-351) Abdullahpur banchghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- -	24-11-25 0 -	14-12-25 21 -	04-01-26 21 -	18-01-26 14 -	25-01-26 7 -	14-02-26 21 -	- 84 -	- 45 -
8	Minor repair of (Hore) portions (TP-69) Blairab bazar cargo plot	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	8.00	Planned dates Planned days Actual dates	- -	24-12-25 0 -	15-01-26 21 -	03-02-26 21 -	17-02-26 14 -	24-02-26 7 -	14-03-26 21 -	- 84 -	- 45 -
9	Minor repair of (Hore) portions (MP-76) Shalukar banchghat	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- -	24-12-25 0 -	15-01-26 21 -	03-02-26 21 -	17-02-26 14 -	24-02-26 7 -	14-03-26 21 -	- 84 -	- 45 -

বিশিষ্ট আত্মজ্ঞ শস্যের ফলটি পশুপালন করা ৩৫টি, শাখা হতে ১৪টি পশুপালনের চাহিদা প্রকাশ করা হলে বাজেট সঙ্কটের কারণে ১ম ধাপে ০৬টি এবং ২য় ধাপে ০২টি সহ মোট ১২টি পশুপালন ২০২৫-২০২৬ এর বছরের কর্মসূচিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। আনানকিকিহট দৃষ্টিনাজানিত এবং বিশেষ জাতির চাহিদার জন্য বিশেষত্বের অন্তর্ভুক্ত করার বাহিরে ২/১টি পশুপালন জরুরী প্রয়োজনের প্রয়োজন হতে পারে।

1. Emergency Mooring, Kemmooring, Shifting, Pumpout and Cement plastering to be save the defective portions due to uncontrolled thrust of different launches in terminal wayside launch plots.	62,90							
--	-------	--	--	--	--	--	--	--

[illegible]

10/10/2020

Package No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est'd cost in Lac (TK.)	Time code for process	Advertise prospect (if application)	Issue/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
01	<u>under</u> Minor repair of floor polishes (SP-334) Burgpur hierarchical	No	1	LTM	Member Operation, BIWTA	GOB (Rev)	5.00	Planned dates	-	01-01-26	22-01-26	11-02-26	23-02-26	03-03-26	24-03-26	84	45
02	<u>under</u> Minor repair of floor polishes (SP-380) Abergur hierarchical	No	1	LTM	Member Operation, BIWTA	GOB (Rev)	5.00	Planned dates	-	01-01-26	22-01-26	11-02-26	23-02-26	03-03-26	24-03-26	84	45
03	<u>under</u> Minor repair of floor polishes (SP-210) Purnia hierarchical	No	1	LTM	Member Operation, BIWTA	GOB (Rev)	5.00	Planned dates	-	01-01-26	22-01-26	11-02-26	23-02-26	03-03-26	24-03-26	84	45
04	<u>under</u> Minor repair of floor polishes (SP-100) Gampahat	No	1	LTM	Member Operation, BIWTA	GOB (Rev)	5.00	Planned dates	-	01-01-26	22-01-26	11-02-26	23-02-26	03-03-26	24-03-26	84	45
20.00																	

Handwritten notes and signatures in the top right corner of the page.

Handwritten notes and a signature in the bottom right corner of the page.

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise prepare (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
05	<u>under Chandpur area</u> Minor repair of (house) portions (MP-369) Shahbampur launchghat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates Planned days Actual dates	- - -	07-01-26 0 -	28-01-26 21 -	17-02-26 21 -	02-03-26 14 -	09-03-26 7 -	30-03-26 21 -	- 84 -	- 45 -
06	<u>under Barisal area</u> Minor repair of (house) portions (MP-83) Babbar launchghat.	No.	01	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned dates Planned days Actual dates	- - -	07-01-26 0 -	28-01-26 21 -	17-02-26 21 -	02-03-26 14 -	09-03-26 7 -	30-03-26 21 -	- 84 -	- 45 -
07	<u>under Barisal area</u> Minor repair of (house) portions (SP-119) Noyamoti launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	07-01-26 0 -	28-01-26 21 -	17-02-26 21 -	02-03-26 14 -	09-03-26 7 -	30-03-26 21 -	- 84 -	- 45 -
08	<u>under Barisal area</u> Minor repair of (house) portions (SP-253) Meyar had launchghat.	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned days Actual dates	- - -	07-01-26 0 -	28-01-26 21 -	17-02-26 21 -	02-03-26 14 -	09-03-26 7 -	30-03-26 21 -	- 84 -	- 45 -

42.50

১২/০৩/২৬
(০১৮ অফিসের প্রধান)
অফিসের প্রধান (০১৮ অফিসের)
০১-০৩-২৬
০১-০৩-২৬

১২/০৩/২৬
০১-০৩-২৬
০১-০৩-২৬

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimate in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
09	<u>under Barial area</u> Minor repair Minor repair of 10000 panthers (SP-249) Panchali Newmarket flat	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	12-01-26	02-02-26	22-02-26	07-03-26	14-03-26	04-04-26	-	-
10	<u>under Chottogram area</u> Minor repair of 10000 panthers (SP-344) Shuvoleong Launch ghat	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	12-01-26	02-02-26	22-02-26	07-03-26	14-03-26	04-04-26	-	-
11	<u>under Shadherhat area</u> Minor repair of 10000 panthers (SP-396) Dumantary water bus phase	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	13-01-26	03-02-26	23-02-26	08-03-26	15-03-26	05-04-26	-	-

57.50

(GOTI অফিসে (GOTI)
অফিসে ও অফিসে
অফিসে, ১০/১১
(GOTI অফিসে (GOTI)
অফিসে ও অফিসে
অফিসে, ১০/১১

১০/১১
১০/১১
১০/১১

Age No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est cost in Lacs (Tk.)	Time code for progress	Advertise prequal (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12.	<u>under Khulna area</u> Minor repair of line; persons (SP-361) Panchkarn branch; Kacua branch;	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	15-01-26	05-02-26	25-02-26	10-03-26	17-03-26	07-04-26	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
13.	<u>under Khulna area</u> Minor repair of line; persons (SP-362) Kacua branch;	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	15-01-26	05-02-26	25-02-26	10-03-26	17-03-26	07-04-26	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
14.	<u>under Chottogram area</u> Minor repair of line; persons (SP-134) Tatkarna branch;	No.	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates	-	15-01-26	05-02-26	25-02-26	10-03-26	17-03-26	07-04-26	-	-
								Planned days	-	0	21	21	14	7	21	84	45
								Actual dates	-	-	-	-	-	-	-	-	-

72.50

(GATE signature)
Signature
Date

Signature
Date

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estid cost in Lac (Tk.)	Time code for process	Advetise prequal (if applicable)	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15	under Asuarani area Minor repair of 11one) ponicoons (SP-141) Lipscha lauchghar	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned dates Actual dates	- - -	18-01-26 0 -	08-02-26 21 -	28-02-26 21 -	13-03-26 14 -	20-03-26 7 -	10-04-26 21 -	- 84 -	- 45 -
16	under Asuarani area Minor repair of 11one) ponicoons (SP-139) Eguardia lauchghar	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned dates Actual dates	- - -	18-01-26 0 -	08-02-26 21 -	28-02-26 21 -	13-03-26 14 -	20-03-26 7 -	10-04-26 21 -	- 84 -	- 45 -
17	under Chhotogram area Minor repair of 11one) ponicoons (LP-05) Bosharia lauchghar	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	7.00	Planned dates Planned dates Actual dates	- - -	20-01-26 0 -	10-02-26 21 -	02-03-26 21 -	15-03-26 14 -	22-03-26 7 -	12-04-26 21 -	- 84 -	- 45 -
18	under Chhotogram area Minor repair of 11one) ponicoons (MP-395) Nonachara lauchghar	No	1	LTM	Member Operation, BIWTA	GOB (Rev.)	5.00	Planned dates Planned dates Actual dates	- - -	20-01-26 0 -	10-02-26 21 -	02-03-26 21 -	15-03-26 14 -	22-03-26 7 -	12-04-26 21 -	- 84 -	- 45 -
94.50																	

(স্বাক্ষরিত)
অতিরিক্ত
সচিব-১ (সিএস)

১৫/০৪/২০২৬
১৫/০৪/২০২৬
১৫/০৪/২০২৬

age	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estid cost in Lac (Tk.)	Time code for process	Advertise prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
19	<u>under Aricha area</u> Minor repair of (1)one) partitions (UTILITI-3) Chairman	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	22-01-26	12-02-26	04-03-26	17-03-26	24-03-26	14-04-26	-	-
20	<u>under Chhotoogram area</u> Minor repair of (1)one) partitions (L.P-11) Bashbaria	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Planned dates	-	25-01-26	15-02-26	07-03-26	20-03-26	27-03-26	17-04-26	-	-
21	<u>under Aricha area</u> Minor repair of (1)one) partitions (UTILITI-2) Kaznahal ferry	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	25-01-26	15-02-26	07-03-26	20-03-26	27-03-26	17-04-26	-	-
22	<u>under Aricha area</u> Minor repair of (1)one) partitions (TP-127) Aricha Hamza	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	6.50	Planned dates	-	25-01-26	15-02-26	07-03-26	20-03-26	27-03-26	17-04-26	-	-
23	<u>under Barichal area</u> Minor repair of (1)one) partitions (TP-127) Bachhal	No.	1	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Planned dates	-	25-01-26	15-02-26	07-03-26	20-03-26	27-03-26	17-04-26	-	-
							129.00	Planned dates	-	25-01-26	15-02-26	07-03-26	20-03-26	27-03-26	17-04-26	-	-

(Signature)
Chairman, BIWTA

১০.০৫.২০২৬ তারিখ পর্যন্ত
সমাপ্ত (সংশোধন)
স্বাক্ষর (০৫ ও ০৬) (০৫ ও ০৬)
প্রকল্প পরিচালক, ওয়াশ

১০.০৫.২০২৬ তারিখ পর্যন্ত
সমাপ্ত (সংশোধন)
স্বাক্ষর (০৫ ও ০৬) (০৫ ও ০৬)
প্রকল্প পরিচালক, ওয়াশ

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est'd cost in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
24	Narayanmani Minor repair of 100ml pottions (SP-253) Mushkauri launched	No	1	LTM	Chairman, BIWTA	GOD (Rev)	7.50	Planned dates	-	25-01-26	15-02-26	02-03-26	30-03-26	27-03-26	17-04-26	-	-
25	Narayanmani Minor repair of 100ml pottions (SP-320) Mushkauri launched	No	1	LTM	Member Operation, BIWTA	GOD (Rev)	5.00	Planned dates	-	27-01-26	17-02-26	06-03-26	22-03-26	20-03-26	10-04-26	-	-
26	Narayanmani Minor repair of 100ml pottions (SP-311) Chandeshon farm launched	No	1	LTM	Chairman, BIWTA	GOD (Rev)	6.00	Planned dates	-	28-01-26	18-02-26	10-03-26	23-03-26	30-03-26	20-04-26	-	-
27	Chandur area Minor repair of 100ml pottions (SP-257) Kalipara launched	No	1	LTM	Member Operation, BIWTA	GOD (Rev)	5.00	Planned dates	-	11-08-25	11-08-25	21-09-25	05-10-25	12-10-25	04-11-25	84	45
28	Emergency Mooring, Remooring, Shifting, Pumpout and Cement plastering to be save the defective pottions due to uncontrolled thrust of different launches in terminal as per launch plan.	-	-	-	-	-	47.50	-	-	-	-	-	-	-	-	-	-

200.00

(Signature)
 (GATE OFFICE (GATE))
 (GATE OFFICE (GATE))
 (GATE OFFICE (GATE))
 (GATE OFFICE (GATE))

(Signature)
 (GATE OFFICE (GATE))
 (GATE OFFICE (GATE))
 (GATE OFFICE (GATE))

Annual Procurement Plan (2025-2026)

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract Approval Authority	Source of fund	Estimated cost (TK.)	Time scale for process	Adverse impact (if any)	Invitation/ Tender	Estimated Opening	Estimated Submission	Approval to Award	Notification of Award	Signing of contract	Total cost of Contract	Time for completion of contract
01.	Procurement of mooring gears and chains	Shank	-	LTM	Chairman BIWTA	GOB (Rev.)	10.00	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
02.	Procurement of different colour paint (White, Black, Red Green)	liter	-	LTM	Chairman BIWTA	GOB (Rev.)	10.40	Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	84	45
								Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
03.	Procurement of consumable goods (Ship & Vessel)	Size	-	LTM	Chairman BIWTA	GOB (Rev.)	7.00	Planned dates	-	27-08-25	30-09-25	05-10-25	19-10-25	26-10-25	17-11-25	-	-
								Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
04.	Procurement of consumable goods (Supply of salvage unit of BIWTA)	No	-	LTM	Chairman BIWTA	GOB (Rev.)	18.00	Planned dates	-	03-09-25	23-09-25	12-10-25	26-10-25	02-11-25	24-11-25	-	-
								Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	84	45
								Actual dates	-	-	-	-	-	-	-	-	-
05.	Procurement of consumable goods (Supply of fire tender for ship of BIWTA)	SF	-	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates	-	10-10-25	30-10-25	19-11-25	04-12-25	11-12-25	03-01-26	-	-
								Planned dates	-	07-08-25	27-08-25	17-09-25	01-10-25	08-10-25	30-10-25	84	45
								Actual dates	-	-	-	-	-	-	-	-	-

50.00

(GATEkeeper)
Chairman BIWTA

Chairman BIWTA
03-01-26

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract Agency	Source of fund	Estimate in Rs. (Lakhs)	Time scale for process	Advancing period of application	Intervention Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
06.	Procurement of Anchor & F.S. wire for ship & vessel of BIWTA.	-	-	OTM (e-GP)	Chairman BIWTA	GOB (Rev.)	50.00	Planned dates Turned dates Actual dates	-	26-10-25	09-11-25	29-11-25	14-12-25	21-12-25	13-01-26	-	-
07.	Procurement of consumable goods (Cribberies)	-	-	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates Planned dates Actual dates	-	06-11-25	26-11-25	17-12-25	30-12-25	07-01-26	27-01-26	-	-
08.	Procurement of Electric goods (Bulb, Fan etc.)	-	-	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates Planned dates Actual dates	-	06-11-25	26-11-25	17-12-25	30-12-25	07-01-26	27-01-26	-	-
09.	Procurement of SL chain and Anchor of ship and vessel	-	-	LTM	Chairman BIWTA	GOB (Rev.)	7.00	Planned dates Planned dates Actual dates	-	19-11-25	09-12-25	30-12-25	13-01-26	20-01-26	09-02-26	-	-
10.	Procurement of consumable goods (Jute, Sausure, Knife, Rope)	-	-	LTM	Chairman BIWTA	GOB (Rev.)	5.00	Planned dates Planned dates Actual dates	-	05-12-25	23-12-25	11-01-26	27-01-26	03-02-26	23-02-26	-	-
11.	Maintenance Vessel/Ship for improvement	-	-	-	DCP	GOB (Rev.)	3.00	Planned dates Planned dates Actual dates	-	0	21	21	14	7	21	84	45
125.00																	

(G.O. No. 100/2025)
 (G.O. No. 100/2025)
 (G.O. No. 100/2025)
 (G.O. No. 100/2025)
 (G.O. No. 100/2025)

(G.O. No. 100/2025)
 (G.O. No. 100/2025)
 (G.O. No. 100/2025)

Annual Procurement Plan (2025-2026)

Particulars	Description of procurement package works	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of fund	Estt cost in Lac (INR)	Time scale for process	Advertise period of application	Issue/Response Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Final time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	Procurement of Oil skimmer-4d Nos. and Oil boom 800 meter with necessary equipment.	-	-	OTM (e-GP)	Chairman BIWTA	COB (Rev.)	428.00	Planned dates Planned dates Actual dates	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -


 (Chairman BIWTA)
 (Signature)
 (Date)
 (Place)


 (Chairman BIWTA)
 (Signature)
 (Date)
 (Place)

Annual Procurement Plan (2025-2026)

Package No.	Description of Procurement (Procurement Method)	Unit	Quantity	Procurement method	Contract Approving Authority	Source of Funds	Est. cost to Govt (Rs.)	Time for procurement	Advertiser (purpose of application)	Intender Advertiser of Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Contract sign	Total time of contract Sign	Time for completion of contract	Remarks
1	Procurement of Fuel for Vessels, Speed Boats, Pannos etc (Tender Activities are going on) Among the budget 35% Fuel will be purchased by e-GP (Open Tender Method) (OTM).	litre/ kg	1 Diesel 13,03,550 Litre 2 Lubricant 17,410 Litre 3 Kerosene 87,224 Litre 4 Petrol 4,850 Litre 5 Hydraulic oil- 5,200 Litre 6 Gear oil-1,500 Litre 7 Grease-3,100 kg 8 Oilans-97,200 Litre	e-GP (OTM)	Adhosh BWTVA	CCU (Rev)	15.50	01.07.2023 to 06.2025	N/A	-	-	-	-	-	-	20/07/2023 (17 days)	01/11/2023 (18 days)	The maximum quantity of each item to be procured is as per demand
2	25% of the fuel will be procured from BPC's depot through direct purchase method (OTM) as per demand			DPM	-	-	4.50	-	-	-	-	-	-	-	-	-	-	-


 (आई.डी.ओ. (आई.डी.ओ.))
 (आई.डी.ओ. (आई.डी.ओ.))
 (आई.डी.ओ. (आई.डी.ओ.))
 (आई.डी.ओ. (आई.डी.ओ.))

आ.डी.ओ. (आई.डी.ओ. (आई.डी.ओ.))
 आ.डी.ओ. (आई.डी.ओ. (आई.डी.ओ.))
 आ.डी.ओ. (आई.डी.ओ. (आई.डी.ओ.))
 आ.डी.ओ. (आई.डी.ओ. (आई.डी.ओ.))


 आ.डी.ओ. (आई.डी.ओ. (आई.डी.ओ.))
 आ.डी.ओ. (आई.डी.ओ. (आई.डी.ओ.))
 आ.डी.ओ. (आई.डी.ओ. (आई.डी.ओ.))

বাজেট ব্যয়-৩০০.০০ লক্ষ টাকা, ৮০% ২৪০.০০ লক্ষ টাকা

பிழைகள் அடங்கி

234 4709

[illegible]

सूचना जारी

[illegible]

(जोडा निकाशान)

॥ श्रीगणेशाय नमः ॥
 श्रीगणेशाय नमः ॥

अनुसूचित जाति आरक्षण अधिनियम, १९५०

Annual Procurement Plan (2025-26).
बजट दरम-३००.०० रुफ टोका, ५०% २४०.०० रुफ टोका

२२ क्षण

वर्गिणीय शीथी

Packa ge No.	Description of procurement package works	Unit	Quantit y	Procurement method & Type	Contract Approval & Authority	Source of fund	Estimate in Lac (Tk.)	Time code for process	Advertise prequal (if application)	Invited/Ad vertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gear, Steel L/H Recovery, Repair & Painting, BSL Section	LS	06	LTM	Chairman BWTA	GOB (Rev.)	13.00	Planned days	-	03-07-25	23-07-25	13-08-25	27-08-25	04-09-25	25-09-25		10
2	Procurement of Conservancy gear, Iron Mesh (D.D & X) Made HSL Section	LS	100	LTM	Chairman BWTA	GOB (Rev.)	3.00	Planned days	-	04-08-25	25-08-25	16-09-25	30-09-25	07-10-25	28-10-25		20
3	Vigilance team works 3 Time per year of This section						1.50	Planned days	-	-	-	-	-	-	-		
	Sub Total Taka						17.50										

वर्गिणीय शीथी

Packag e No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approval Authority	Source of fund	Estimate in Lac (Tk.)	Time code for process	Advertise prequal (if application)	Invited/Ad vertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gear, Steel L/H Recovery, Repair & Painting, CTG Section	LS	66	LTM	Chairman BWTA	GOB (Rev.)	20.00	Planned days	-	03-07-25	23-07-25	13-08-25	27-08-25	04-09-25	25-09-25		20
2	Procurement of Conservancy gear, Iron Mesh (D.D & X) Made CTG Section	LS	100	LTM	Chairman BWTA	GOB (Rev.)	3.00	Planned days	-	11-08-24	01-09-24	22-09-24	06-10-24	21-10-24	14-11-24		30
3	Vigilance team works 3 Time per year of This section						1.50	Planned days	-	-	-	-	-	-	-		
	Sub Total Taka						24.50										

(2013 प्रविष्टि)
प्रमाणित
प्रमाणित प्रमाणित

प्रमाणित, प्रमाणित प्रमाणित
प्रमाणित (प्रमाणित)
प्रमाणित (प्रमाणित) प्रमाणित प्रमाणित

प्रमाणित प्रमाणित प्रमाणित प्रमाणित
प्रमाणित प्रमाणित प्रमाणित प्रमाणित
प्रमाणित प्रमाणित प्रमाणित प्रमाणित

Annual Procurement Plan (2025-26).

বাংলাদেশ সরকার-১০০.০০ লক্ষ টাকা, ৬০% ২৪০.০০ লক্ষ টাকা

স্বাক্ষরিত নথি

১ম ধাপ

Package No.	Description of procurement package works	Est.	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated in Tk.	Time cost for process	Advertise period (if applicable)	Invitation/Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears from Mark/OJD & NY Made Sadarghat Section	LS	200	LTM	Chairman DWT-A	GOB (Rev.)	1.00	Planned days		11-08-25	01-09-25	22-09-25	06-10-25	21-10-25	14-11-25	84	30
								Planned days		0	21	21	14	7	21		
								Actual days		-	-	-	-	-	-		
2	Vegetable team works 1 Time per year of This section						1.50										
Sub Total Taka							4.50										

২য় ধাপ

Package No.	Description of procurement package works	Est.	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated in Tk.	Time cost for process	Advertise period (if applicable)	Invitation/Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Procurement of Conservancy gears from Mark/OJD & NY Made Sadarghat Section	LS	100	LTM	Chairman DWT-A	GOB (Rev.)	3.00	Planned days	-	11-08-25	01-09-25	22-09-25	06-10-25	21-10-25	14-11-25	84	30
								Planned days	-	0	21	21	14	7	21		
								Actual days	-	-	-	-	-	-	-		
2	Vegetable team works 3 Time per year of This section						1.50										
Sub Total Taka							4.50										

(স্বাক্ষরিত নথি)
স্বাক্ষরিত নথি
স্বাক্ষরিত নথি

স্বাক্ষরিত নথি
স্বাক্ষরিত নথি
স্বাক্ষরিত নথি

Annual Procurement Plan (2025-26).

বাজেট বরাদ্দ-৩০০.০০ লক্ষ টাকা, ৮০% ২৪০.০০ লক্ষ টাকা

১ম ধরণ

ক্রিয়াকা শাখা

Task No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated cost (Tk.)	Time scale for process	Advertise proposal (if applicable)	Tender/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears from Marik(OLD & N) Made, Archa Section	LS	100	LTM	Chairman BWTA	GOB (Rev.)	03.00	Planned days	-	05-07-25	21-07-25	13-08-25	27-08-25	04-09-25	23-09-25	84	30
								Actual dates	-	-	-	-	-	-	-	-	-
2	Procurement of Conservancy gears, Drum Bazo, Made, Archa Section	LS	35	LTM	Chairman BWTA	GOB (Rev.)	02.80	Planned days	-	11-08-25	01-09-25	22-09-25	06-10-25	21-10-25	14-11-25	84	30
								Actual dates	-	-	-	-	-	-	-	-	-
3	Variance team works 3 Time per year of This section																
							1.30										
							7.30										

মন্ত্রণালয় শাখা

Task No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated cost (Tk.)	Time scale for process	Advertise proposal (if applicable)	Tender/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears from Marik (O.D & N) Made, Muna Section	LS	100	LTM	Chairman BWTA	GOB (Rev.)	03.00	Planned days	-	03-07-25	21-07-25	13-08-25	27-08-25	04-09-25	23-09-25	84	30
								Actual dates	-	-	-	-	-	-	-	-	-
2	Procurement of Conservancy gears, Drum Bazo, Made, Archa Section	LS	35	LTM	Chairman BWTA	GOB (Rev.)	2.80			11-08-25	01-09-25	22-09-25	06-10-25	21-10-25	14-11-25	84	30
										-	-	-	-	-	-	-	-
3	Variance team works 3 Time per year of This section																
							1.50										
							7.30										

(স্বাক্ষর)
মন্ত্রণালয়
কো-অর্ডিনেটর

স্বাক্ষর
মন্ত্রণালয়
কো-অর্ডিনেটর

Annual Procurement Plan (2025-26).

বাংলাদেশ-৩০০.০০ টাকা টাকা, ৮০% ২৪০.০০ টাকা টাকা

उत्तर

विजयवार्त्ता नाम्ना

[illegible]

Waller, Walter

[illegible]

(समा. १८ अतिरिक्त)

[illegible]

Annual Procurement Plan (2025-26).

বাংলাদেশ সরকার, ১০% ২৪০.০০ লক্ষ টাকা

১ম খণ্ড

নিম্নলিখিত মতে

Part No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invited/Ad- vertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of (conservancy gears from Mitha (O.D. & X) Made Shree/2015 Section	LS	100	LTM	Chairman BIWTA	GOB (Rev.)	3.00	Planned dates Planned days Actual dates	- - -	11-08-25 0 -	01-09-25 21 -	22-09-25 21 -	06-10-25 14 -	21-10-25 7 -	14-11-25 21 -	84 -	30
2	Violence team works 1 Time per year of this section						1.50										
Sub Total Tasks							4.50										

সীমাবদ্ধতা বৈধতা প্রাপ্তি প্রাপ্তি প্রাপ্তি

Package No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated in Lac (Tk.)	Time code for process	Advertise period (if applicable)	Invited/Ad- vertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	LB Purchases (3.0 m dia)	LS	1	LTM	Chairman BIWTA	GOB (Rev.)	23.00	Planned dates Planned days Actual dates	- - -	01-07-25 0 -	23-07-25 21 -	13-08-25 21 -	27-08-25 14 -	04-09-25 7 -	25-09-25 21 -	84 -	20
2	LB Purchases (3.0 m dia)	LS	1	LTM	Chairman BIWTA	GOB (Rev.)	23.00	Planned dates Planned days Actual dates	- - -	01-07-25 0 -	23-07-25 21 -	13-08-25 21 -	27-08-25 14 -	04-09-25 7 -	25-09-25 21 -	84 -	20
3	LB Purchases (3.0 m dia)	LS	1	LTM	Chairman BIWTA	GOB (Rev.)	23.00	Planned dates Planned days Actual dates	- - -	01-07-25 0 -	23-07-25 21 -	13-08-25 21 -	27-08-25 14 -	04-09-25 7 -	25-09-25 21 -	84 -	20
4	D Mark, D Mark & X Mark, Maid Marine Store	LS	175	LTM	Chairman BIWTA	GOB (Rev.)	5.25	Planned dates Planned days Actual dates	- - -	11-08-25 0 -	01-09-25 21 -	22-09-25 21 -	06-10-25 14 -	21-10-25 7 -	14-11-25 21 -	84 -	30
5	H Mark, Maid Marine Store	LS	175	LTM	Chairman BIWTA	GOB (Rev.)	7.35	Planned dates Planned days Actual dates	- - -	11-08-25 0 -	01-09-25 21 -	22-09-25 21 -	06-10-25 14 -	21-10-25 7 -	14-11-25 21 -	84 -	30
Sub Total Tasks							91.60										

(সীমাবদ্ধতা বৈধতা প্রাপ্তি প্রাপ্তি প্রাপ্তি)

সীমাবদ্ধতা বৈধতা প্রাপ্তি প্রাপ্তি প্রাপ্তি

Annual Procurement Plan (2025-26).

राजिस्ट्रार कार्यालय-०००.०० लाख टिका, ७०% २८०.०० लाख टिका

२३ ११

अनुदान प्रयोग

Project # No.	Description of procurement package works	1. Bid	2. Quotations	3. Procurement method & type	4. Estimated amount	5. Source of fund	6. Estimated cost (Rs.)	7. Time estimate (process)	8. Advertise period (if applicable)	9. Tender opening	10. Tender evaluation	11. Approval to Award	12. Notification of Award	13. Signing of Contract	14. Total time of Contract Signature	15. Time for completion of contract
1	Emergency Repair, Shifting of different types of all Steel works, symbols all Navigational aids including mooring posts for L.R. SB, PC Pile and others C&P related works.						39.50									
Sub Total Taka							39.50									
Total Taka							240.00									

(कोषी कार्यालय)
अनुदान प्रयोग
कोषी कार्यालय

अनुदान प्रयोग
कोषी कार्यालय
२३ ११

Annual Procurement Plan (2025-26). সীমিত খরচা-১০০.০০ টাকা, ২০% ৬০.০০ টাকা

শীতকালী শীত

২২৪৭

Pack age No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	1	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Consistency gears "H" Mark Made Chandpur Section	LS	72	LTM	Chairman BIWTA	GOB (Rev.)	3.02	Planned dates	-	01-04-26	21-04-26	12-05-26	26-05-26	02-06-26	21-06-26	84	30
								Actual dates	-	-	21	21	14	7	21		
Sub Total Taka							3.02										

শীতকালী শীত

Pack age No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estimated in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Consistency gears Steel L/Regular & Painting. KLN Section	LS	1	LTM	Chairman BIWTA	GOB (Rev.)	1.00	Planned dates	-	01-04-26	21-04-26	12-05-26	26-05-26	02-06-26	21-06-26	84	30
								Actual dates	-	-	21	21	14	7	21		
Sub Total Taka							3.00										

(সীমিত খরচা/সীমিত)
অনুমোদন
০১-০৪-২৬

সীমিত খরচা/সীমিত
অনুমোদন
০১-০৪-২৬

Annual Procurement Plan (2025-26). ગાંધી યોજના-૦૦૦.૦૦ લાખ, ૨૦% ૫૦.૦૦ લાખ

જિલ્લાની શીર્ષક

૨૩ ફાળ

Package No.	Description of procurement works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears, "O" Mark Make Shringari Section	LS	100	LTM	Chairman BHWTA	GOB (Rev.)	3.00	Planned dates	-	01-04-26	21-04-26	12-05-26	26-05-26	02-06-26	21-06-26	84	30
								Planned dates	-	-	21	21	14	7	21		
								Actual dates	-	-	-	-	-	-	-		
Sub Total Taka							3.00										

જિલ્લાની શીર્ષક

Package No.	Description of procurement works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Procurement of Conservancy gears, Steel L/B/Road & Painting- Sadorghat Section	LS	02	LTM	Chairman BHWTA	GOB (Rev.)	4.00	Planned dates	-	01-04-26	21-04-26	12-05-26	26-05-26	02-06-26	21-06-26	84	30
								Planned dates	-	-	21	21	14	7	21		
								Actual dates	-	-	-	-	-	-	-		
Sub Total Taka							4.00										

ગાંધી યોજના

Package No.	Description of procurement works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Procurement of Conservancy gears, Iron Mark (O.D & X) Made, Main Section	LS	100	LTM	Chairman BHWTA	GOB (Rev.)	3.00	Planned dates	-	01-04-26	21-04-26	12-05-26	26-05-26	02-06-26	23-06-26	84	30
								Planned dates	-	-	21	21	14	7	21		
								Actual dates	-	-	-	-	-	-	-		
Sub Total Taka							3.00										

(ગાંધી યોજનાના અધિકારીઓ દ્વારા સહી કરવામાં આવેલ છે)

અધિકારીઓ દ્વારા સહી કરવામાં આવેલ છે

Annual Procurement Plan (2025-26). ₹ 14,000.00 ₹ 20% 28,000

प्रिडिक्शन ₹ 14,000.00

₹ 28,000

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (TLK)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract.
1	2	LS	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears, "Or" Mark Made Shraping Section	LS	100	LTM	Chairman BWTA	GOB (Rev.)	1.00	Planned dates	-	01-04-26	21-01-25	12-01-26	26-05-26	02-06-26	21-06-26	84	30
								Planned dates	-	-	-	-	-	-	-	-	
								Actual dates	-	-	-	-	-	-	-	-	
Sub Total Taken							3.00										

प्रिडिक्शन ₹ 14,000.00

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (TLK)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract.
1	Conservancy gears, Steel L.B.R Repair & Painting- Sadorjial Section	LS	02	LTM	Chairman BWTA	GOB (Rev.)	4.00	Planned dates	-	01-04-26	21-01-26	12-01-26	26-05-26	02-06-26	21-06-26	84	30
								Planned dates	-	-	21	21	14	7	21		
								Actual dates	-	-	-	-	-	-	-	-	
Sub Total Taken							4.00										

प्रिडिक्शन ₹ 14,000.00

Sl. No.	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estd. cost in Lac (TLK)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract.
1	2	LS	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of Conservancy gears, "Or" Mark Made Shraping Section	LS	100	LTM	Chairman BWTA	GOB (Rev.)	1.00	Planned dates	-	01-04-26	21-01-26	12-01-26	26-05-26	02-06-26	21-06-26	84	30
								Planned dates	-	-	21	21	14	7	21		
								Actual dates	-	-	-	-	-	-	-	-	
Sub Total Taken							3.00										

(GATEWAY)
प्रिडिक्शन
₹ 14,000.00

प्रिडिक्शन ₹ 14,000.00
₹ 28,000
₹ 28,000

Annual Procurement Plan (2025-26). **বাংলায় বরাদ্দ-৩০০.০০ টাকা, ২০% ৬০.০০ টাকা**

वर्षा ऋतु

23 219

[illegible]

उद्दिष्टात्मकता

[illegible]

ଆନିତା ନାଥ

[illegible]

金剛經

[illegible]

(सोड भाइकोटाल)

சென்னை மாநகராட்சி நிர்வாகம்
சென்னை மாநகராட்சி நிர்வாகம்
சென்னை மாநகராட்சி நிர்வாகம்

Annual Procurement Plan (2025-26)

38 411

Slage No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est cost in Lac (Tk.)	Time code for process	Advertise prequal (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
01.	Repair of Mechanical marking Road Khulna	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	6.00	Planned days	-	01-07-25	23-07-25	15-08-25	27-08-25	04-09-25	25-09-25	84	30
02.	Repair of Speed Boat 6 & 3	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned days	-	01-07-25	23-07-25	15-08-25	27-08-25	04-09-25	25-09-25	84	30
03.	Repair of Mechanical marking Boat-1 BSL	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	6.00	Planned days	-	04-08-25	25-08-25	16-09-25	30-09-25	07-10-25	28-10-25	84	30
04.	Repair of Mechanical marking Boat-2 Aricha	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned days	-	04-08-25	25-08-25	16-09-25	30-09-25	07-10-25	28-10-25	84	30
05.	Repair of Mechanical marking Boat-8 Shuregonj	No.	1	LTM	Chairman BIWTA	GOB (Rev.)	4.00	Planned days	-	11-08-25	01-09-25	22-09-25	06-10-25	21-10-25	14-11-25	84	30
Total Taka							24.00										

(স্বাক্ষর)
অতিরিক্ত
সহ-সচিব (স্বাক্ষর)

স্বাক্ষর
অতিরিক্ত
সহ-সচিব (স্বাক্ষর)

সূচী

01.	Repair Cabin Crusher-4 Shore, 200g	No.	1	LTM	Chairman BMTA	GOB (Rev.)	6.00	Power Cable Thermal Paper 200g	01-04-26	21-04-26	12-05-26	20-05-26	02-06-26	21-06-26	8-4	50
Total Taka									-	21	21	-	7	21		

(স্বাক্ষর)
স্বাক্ষর
স্বাক্ষর

স্বাক্ষর
স্বাক্ষর
স্বাক্ষর

Annual Procurement Plan (2025-26).

Package No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Estid cost in Lac (Tb.)	Time code for process	Advertise prequel (if application)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
01.	Banishing	No.	-	LTM	Chairman, BWT A	GOB (Rev.)	25.00	Planned dates	-	01-01-26	22-01-26	12-02-26	26-02-26	02-03-26	09-03-26	21	84	30
								Planned days	-	-	21	21	14	7	-	-	-	
								Actual dates	-	-	-	-	-	-	-	-	-	
Total Taka							25.00											

(G.O.B. BWT A)
BWT A
BWT A

Signature of Chairman
BWT A
BWT A

Procurement of naval support equipment

Naval support equipment Budget 2,00,00,000.00 Taka only.

Package No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract
1	Bridal Chain 28/30/32	Set	12	LTM	Chairman, BIWTA	GOB (Rev.)	18.00	Planned days Actual days	-	03-07-25	23-07-25	15-08-25	27-08-25	04-09-25	25-09-25	17	18
2	S.L Chain 16/22/24/28	set	8	LTM	Chairman, BIWTA	GOB (Rev.)	20.00	Planned days Actual days	-	03-07-25	23-07-25	15-08-25	27-08-25	04-09-25	25-09-25	84	30
3	S.L Chain 30/32/36	set	6	LTM	Chairman, BIWTA	GOB (Rev.)	15.00	Planned days Actual days	-	04-08-25	23-08-25	16-09-25	30-09-25	07-10-25	28-10-25	84	30
4	Search line paper	Set	300	LTM	Chairman, BIWTA	GOB (Rev.)	10.50	Planned days Actual days	-	04-08-25	23-08-25	16-09-25	30-09-25	07-10-25	28-10-25	84	30
5	LED marine lantern (4 No)	No.	15	LTM	Chairman, BIWTA	GOB (Rev.)	7.50	Planned days Actual days	-	04-08-25	23-08-25	16-09-25	30-09-25	07-10-25	28-10-25	84	30
6	LED marine lantern (6 No)	No.	15	LTM	Chairman, BIWTA	GOB (Rev.)	12.50	Planned days Actual days	-	11-08-25	01-09-25	22-09-25	06-10-25	24-10-25	14-11-25	84	30

(স্বাক্ষরিত)

স্বাক্ষরিত

স্বাক্ষরিত

স্বাক্ষরিত

স্বাক্ষরিত

স্বাক্ষরিত

Package No	Description of procurement package works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of fund	Est. cost in Lac (Tk.)	Time scale code for process	Advertise prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
6.	Joining Shovel	No	100	LTM	Chairman, BIWTA	GOB (Rev.)	6.00	Planned days	-	11-08-25	01-09-25	22-09-25	06-10-25	21-10-25	14-11-25	21	84	30
								Planned days	-	0	21	21	14	7	21			
								Actual days	-	-	-	-	-	-	-			
7	L.B Purchases (3.0 m dia) Made CTG Section	No.	3	OTM	Chairman, BIWTA	GOB (Rev.)	66.30	Planned days	-	01-04-26	21-04-26	12-05-26	26-05-26	02-06-26	23-06-26	21	84	30
								Planned days	-	-	21	21	14	7	21			
								Actual days	-	-	-	-	-	-	-			
8.	L.B Purchases (3.0 m dia) Made HSL Section	No	2	OTM	Chairman, BIWTA	GOB (Rev.)	44.20	Planned days	-	01-04-26	21-04-26	12-05-26	26-05-26	02-06-26	23-06-26	21	84	30
								Planned days	-	-	21	21	14	7	21			
								Actual days	-	-	-	-	-	-	-			
								Actual days	-	-	-	-	-	-	-			

CA's Office
CA's Office (Rev.)
CA's Office (Rev.)
CA's Office (Rev.)

CA's Office
CA's Office (Rev.)
CA's Office (Rev.)
CA's Office (Rev.)

CA's Office
CA's Office (Rev.)
CA's Office (Rev.)
CA's Office (Rev.)

CA's Office
CA's Office (Rev.)
CA's Office (Rev.)
CA's Office (Rev.)