

Budget : Development
Year : 2026-2027

- Ministry of Shipping
- Bangladesh Inland Water Transport Authority (BIWTA)
- Bangladesh Inland Water Transport Authority (BIWTA)
- Improvement of navigability from Mongla to Paksli river route via Chandpur-Mawa-Gualanda (1st revised), Project Code: 2241/203000

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18
WD-5	1. Bamboo Paling and torja Wall (Lot-1)	Lakh-M ²	0.12	OTM	Project Director	GoB	3.00	Planned Dates Planned Days Actual Dates		03-12-2026 0 0	22-12-2026 21	29-12-2026 7	05-01-2027 7	12-01-2027 7	19-01-2027 7	- 49	30-05-2027
Total Value of Works Procurement							3.00										
Grand Total Value of Works Procurement							12.00										

১৪০৫৮৩
২৬/৭/২০২০

মোঃ মুহিদুজ্জ ইসলাম

চেয়ারম্যান

বিআইডব্লিউটিএ, ঢাকা।

ANNUAL PROCUREMENT PLAN

Fiscal Year-2026-27

Budget : Development

Ministry/Division : Ministry of Shipping
 Agency : Bangladesh Inland Water Transport Authority (BIWTA)
 Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 5205
 Project/Programme Name & Code : Improvement and Restoration of Navigability for Old Brahmaputra, Dharala, Tulai & Punarhaba River (1st Revised) & Code: 224260800

Sl. No.	Package No. (RDPP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Rsd in WORKS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
01	47	পুরাতন ব্রহ্মপুত্র নদের সংরক্ষণ খনন (চাইনেজ: 00+000 থেকে ১৫৫+০০০ কি.মি)	L.Cum	300	Deposit Work	Bangladesh Army	GOB	4924.10	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
02	45	ময়মনসিংহ জেলার সদর উপজেলার দ্বন্দ্বদিয়া এলাকায় পুরাতন ব্রহ্মপুত্র নদের সংরক্ষণ ড্রেজিং	L.Cum	2.75	LTM	Project Director	GOB	50.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
03	46	ময়মনসিংহ জেলার সদর উপজেলার বাবুখালী এলাকায় পুরাতন ব্রহ্মপুত্র নদের সংরক্ষণ ড্রেজিং	L.Cum	2.75	LTM	Project Director	GOB	50.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
04	70	গাইবান্ধা জেলার ফুলছড়ি উপজেলায় সম্মানীর চর এলাকায় যমুনা ও ব্রহ্মপুত্র নদের তীরে বিভিন্ন চাইনেজ জিও ব্যাগের মাধ্যমে তীর রক্ষা মোরামত ও সংরক্ষণ কাজ।	Meter	700	OTM	Project Director	GOB	100.00	Planned Dates	-	10.08.26	05.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-

(স্বাক্ষরিতকর্ত্তব্যমান) : মোহাম্মদ মোহাম্মদ মিয়া
 সহকারী প্রকৌশলী (পূঃ)
 ডেপুটি বিভাগ বায়নোপক, ঢাকা।

(মুহাসাবদ হারকন অর রশীদ) : মোহাম্মদ মোহাম্মদ মিয়া
 উপসহকারী প্রকৌশলী (পূঃ)
 ডেপুটি বিভাগ, বায়নোপক।

(মোঃ ছাইদুর রহমান) : মোঃ ছাইদুর রহমান
 অতিরিক্ত প্রকৌশলী (পূঃ)
 বায়নোপক, ঢাকা।

(মোঃ মাহবুবুল হক) : মোঃ মাহবুবুল হক
 চেয়ারম্যান
 বিআইডব্লিউটিএ, ঢাকা।

Package No. (RDPP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Rsd in WORKS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	9	10	11	12	13	14	15	16	17	18	19
05	71	গাইবান্ধা জেলার ফুলছড়ি উপজেলায় হরিচন্ডি এলাকায় ব্রহ্মপুত্র নদের তীরে বিভিন্ন চেষ্টা নেজ জিও ব্যাগের মাধ্যমে তীর রক্ষা মোরামত ও সংরক্ষণ কাজ।	Meter	700	OTM	Project Director	100.00	Planned Dates Planned Days Actual Dates	- - -	10.08.26 0 -	06.09.26 28 -	27.09.26 21 -	11.10.26 14 -	18.10.26 07 -	01.11.26 14 -	- 84 -	25.06.27 320 -
06	72	জামালপুর জেলার দেওয়ানগঞ্জ উপজেলায় মডলবাজার এলাকায় পুরাতন ব্রহ্মপুত্র নদের বিভিন্ন চেষ্টা নেজ জিও ব্যাগের মাধ্যমে তীর রক্ষা মোরামত ও সংরক্ষণ কাজ।	Meter	210	OTM	Project Director	30.00	Planned Dates Planned Days Actual Dates	- - -	10.08.26 0 -	06.09.26 28 -	27.09.26 21 -	11.10.26 14 -	18.10.26 07 -	01.11.26 14 -	- 84 -	25.06.27 320 -
07	73	জামালপুর জেলার দেওয়ানগঞ্জ উপজেলায় মডলবাজার এলাকায় পুরাতন ব্রহ্মপুত্র নদের চেষ্টা নেজ ২০৯+৮৮০ কি.মি হতে ২১০+২২০ কি.মি. পর্যন্ত ৩৪০ মি. তীর রক্ষা কাজ।	Meter	340	OTM	Project Director	29.50	Planned Dates Planned Days Actual Dates	- - -	10.08.26 0 -	06.09.26 28 -	27.09.26 21 -	11.10.26 14 -	18.10.26 07 -	01.11.26 14 -	- 84 -	25.06.27 320 -
08	75	কিশোরগঞ্জ জেলার সাহেবের চর এলাকায় পুরাতন ব্রহ্মপুত্র নদের বাম তীরে চেষ্টা নেজ ১৯+৫৫০ কি.মি হতে ১৯+৮২০ কি.মি. পর্যন্ত তীর রক্ষা কাজ।	Meter	270	OTM	Project Director	30.00	Planned Dates Planned Days Actual Dates	- - -	10.08.26 0 -	06.09.26 28 -	27.09.26 21 -	11.10.26 14 -	18.10.26 07 -	01.11.26 14 -	- 84 -	25.06.27 320 -
09	76	ময়মনসিংহ জেলার সদর উপজেলায় চর নিলক্ষিয়া এলাকায় পুরাতন ব্রহ্মপুত্র নদের বাম তীরে চেষ্টা নেজ ৬৮+৮০০ হতে ৬৯+৩৩০ পর্যন্ত ২৮০ মিটার তীর রক্ষা কাজ।	Meter	280	OTM	Project Director	53.00	Planned Dates Planned Days Actual Dates	- - -	10.08.26 0 -	06.09.26 28 -	27.09.26 21 -	11.10.26 14 -	18.10.26 07 -	01.11.26 14 -	- 84 -	25.06.27 320 -

नंदकाव्यी शतकोशाली (पुत्र)

১৫ মোস্তাফিজ রিনা
১৬ মাহিনা আকোবলী
১৭ জিহাদ বিজাং, বাবুলৌপাক

ভুক্তিঃ বক্রা, নান্দৌপক, ঢাকা।
(মুদ্রাপ্রাপ্ত বক্রা অথবা বক্রা)
ভুক্তিঃ বক্রা, নান্দৌপক, ঢাকা।

(ମୋଃ ଛାତ୍ରମାନଙ୍କ ନାମାବଳୀ)
 ଛାତ୍ରଙ୍କ ନାମ ଓ ପଢ଼ାବର୍ଗ (ପୁର)
 ସାହାଯ୍ୟକାରୀ, ଗାନ୍ଧୀ ।

(বাকিবুল ইসলাম ডা. আব্দুল হান্নান)
নন্দমা (প্রকৌশল)

মোঃ মুহিউল হাসান
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা

No.	Package No. (RDPP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Rsd in WORKS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18	19
10	77	ময়মনসিংহ জেলার সদর উপজেলায় দুলালবাড়ি ঘাট এলাকায় পুরাতন ব্রহ্মপুত্র নদের ডান তীরে ঢেইনেজ ৮৬+২৯০ হতে ৮৬+৭৬০ পর্যন্ত অফটেক এলাকায় তীর রক্ষা কাজ।	Meter	470	OTM	Project Director	GOB	47.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
11	78	ময়মনসিংহ জেলার সদর উপজেলায় বেগুনবাড়ি ঘাট এলাকায় পুরাতন ব্রহ্মপুত্র নদের ডান তীরে ঢেইনেজ ৮৮+০৯০ হতে ৮৮+৪৬০ কি.মি পর্যন্ত ৩৭০ মি. তীর রক্ষা কাজ।	Meter	370	OTM	Project Director	GOB	37.07	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
12	79	পুরাতন ব্রহ্মপুত্র ও যমুনা নদীর অফটেক ক্ষতিগ্রস্ত তীর রক্ষা বাঁধের মজবুতকরণ কাজ (৭.৫০ কি.মি)।	K.M	7.5	OTM	Project Director	GOB	200.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
13	80	ময়মনসিংহ জেলার নান্দাইল উপজেলার বাগিয়াপাড়া ব্রীজ সংলগ্ন এলাকায় তীর রক্ষাসহ আনুষঙ্গিক কাজ।	Meter	1100	OTM	Project Director	GOB	100.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
14	82	শেরপুর জেলার নারায়নখোলা, রেহাই অঞ্চাধর, চর পশ্চিমপাড়া, জংলেদি, বাগলগাড়া এলাকায় পুরাতন ব্রহ্মপুত্র নদের তীর সংরক্ষণ বাঁধ।	Meter	3600	Deposit Work	BWDB	GOB	560.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-

(মোঃ মনিরুজ্জামান)
সদরকারী প্রকৌশলী (পুর)
শ্রীজিৎ বিভাগ বায়বৌপক, ঢাকা।

(মোঃ মনিরুজ্জামান)
নির্বাহী প্রকৌশলী
শ্রীজিৎ বিভাগ বায়বৌপক, ঢাকা।

(মুহাম্মদ হাকিম অর রশিদ)
তত্ত্বাবধায়ক প্রকৌশলী (পুর)
শ্রীজিৎ বিভাগ, বায়বৌপক, ঢাকা।

(মোঃ জাহিদুল রহমান)
অতিরিক্ত প্রকৌশলী (পুর)
বায়বৌপক, ঢাকা।

(রাজুল ইসলাম ভান্ডার)
সদস্য (প্রকৌশল)

মোঃ মাহিদুল ইসলাম
চেয়ারম্যান
বিআইডব্লিউডিএ, ঢাকা

No.	Package No. (RDP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Rased in WORKS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18	19
20	100	কাটার সাকশন ড্রেজার/ এক্সকাভেটর দ্বারা পুনর্ভা নদীর সংরক্ষণ খনন (লট-০৩)	L.Cum	5	OTM	Project Director	GOB	92.02	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates									
21	101	পুনর্ভা নদীতে রাবার ড্যাম/অবকাঠামো নির্মাণ	L.S	L.S	OTM	Project Director	GOB	158.10	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
22	110	তুলাই নদীর চেইনোজ 8+৩৬০ কিলোমিটারে রাবার ড্যাম-১ এর উজানে তুলাই নদীতে আইক নির্মাণ এবং ভীর সংরক্ষণসহ চেইনোজ 8+৩৬০ কি.মি. হতে চেইনোজ ১৪+০০০ কি.মি. পর্যন্ত ২৩টি আউটলেট নির্মাণ	K.M	9.64	OTM	Project Director	GOB	71.56	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
23	111	কাটার সাকশন ড্রেজার/ এক্সকাভেটর দ্বারা তুলাই নদীর সংরক্ষণ খনন (লট-০১)	L.Cum	5	OTM	Project Director	GOB	93.02	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
24	120	ধরলা নদীর সংরক্ষণ খনন	L.Cum	10	OTM	Project Director	GOB	180.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
25	121	ধরলা নদীর সংরক্ষণ খনন	L.Cum	10	OTM	Project Director	GOB	180.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Dates	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-

(মোঃ সাজ্জাদ হারুন) সচিব (পূর) অতিরিক্ত বিভাগ বায়নৌপক, ঢাকা।

সচিব (পূর) অতিরিক্ত বিভাগ বায়নৌপক, ঢাকা।


(মুহাম্মদ হারুন) সচিব (পূর) অতিরিক্ত বিভাগ বায়নৌপক, ঢাকা।

(মোঃ ছাইদুর রহমান) সচিব (পূর) অতিরিক্ত বিভাগ বায়নৌপক, ঢাকা।


(রফিকুল ইসলাম তালুকদার) সচিব (পূর) অতিরিক্ত বিভাগ বায়নৌপক, ঢাকা।


মোঃ মুহাম্মদ হারুন সচিব (পূর) অতিরিক্ত বিভাগ বায়নৌপক, ঢাকা।


Sl. No.	Package No. (RDP)	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Recd in WORKS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
26	122	ধরলা নদীর সংরক্ষণ স্থান	L.Cum	10	OTM	Project Director	GOB	180.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Days	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
27	135	লাজিং, সিডি ও রায়	Nos	5	OTM	Project Director	GOB	15.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Days	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
28	136	লাজিং, সিডি ও রায়	Nos	6	OTM	Project Director	GOB	18.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Days	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
29	137	লাজিং, সিডি ও রায়	Nos	6	OTM	Project Director	GOB	18.00	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Days	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
30	140	ময়মনসিংহে অফিস বিল্ডিং নির্মাণ (নির্মাণ-২)	Sqm	2036	OTM	Project Director	GOB	51.13	Planned Dates	-	10.08.26	06.09.26	27.09.26	11.10.26	18.10.26	01.11.26	-	25.06.27
									Planned Days	-	0	28	21	14	07	14	84	320
									Actual Dates	-	-	-	-	-	-	-	-	-
Total Value of Works Procurement								8984.54										


 (মোঃ মাসুদুল করিম)
 সিনিয়র প্রকৌশলী (পূর)
 জেলা বিজ্ঞান বায়োলগিক, ঢাকা।


 (মোঃ মাসুদুল করিম)
 সিনিয়র প্রকৌশলী
 জেলা বিজ্ঞান বায়োলগিক


 (মোঃ মাসুদুল করিম)
 সিনিয়র প্রকৌশলী (পূর)
 জেলা বিজ্ঞান বায়োলগিক, ঢাকা।


 (মোঃ মাসুদুল করিম)
 সিনিয়র প্রকৌশলী (পূর)
 জেলা বিজ্ঞান বায়োলগিক, ঢাকা।


 (মোঃ মাসুদুল করিম)
 সিনিয়র প্রকৌশলী
 জেলা বিজ্ঞান বায়োলগিক


 (মোঃ মাসুদুল করিম)
 সিনিয়র প্রকৌশলী
 জেলা বিজ্ঞান বায়োলগিক

ANNUAL PROCUREMENT PLAN

Fiscal Year-2026-27

Budget : Development

Ministry/Division : Ministry of Shipping
 Agency : Bangladesh Inland Water Transport Authority (BIWTA)
 Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 5205
 Project/Programme Name & Code : Improvement and Restoration of Navigability for Old Brahmaputra, Dharala, Tulai & Punarhaba River (1st Revised) & Code: 224260800

Sl. No.	Package No. (RDPP)	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Avestise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13		14	15	16	17	18	19
01	03	ককালট্রেসি হাইড্রোগ্রাফিক জরিপ ককালট্রেসি হাইড্রোগ্রাফিক জরিপ ৩	Man month	50	Direct (SSS)	Project Director	GOB	31.10	Planned Dates	-	23.08.26	20.09.26	12.10.26	27.10.26	01.11.26	01.11.26	22.10.26		25.06.26
									Planned Dates	0	40	28	22	15	5	5	21	131	307
									Actual Dates	-	-	-	-	-	-	-	-	-	-
02	04	ককালট্রেসি এলাকার ফিজিক্যাল ডিউইল স্ট্যাডি	Man month	100	Direct (SSS)	Project Director	GOB	30.00	Planned Dates	-	23.08.26	20.09.26	12.10.26	27.10.26	01.11.26	01.11.26	22.10.26		25.06.26
									Planned Dates	0	40	28	22	15	5	5	21	131	307
									Actual Dates	-	-	-	-	-	-	-	-	-	-
Total Value of Service Procurement								61.10											

২৭/০৯/২৬
 মোহাম্মদ শাহজাদ হারুন
 নির্বাহী প্রকৌশলী
 জেলা বিভাগ, বাবুনোপক

২৭/০৯/২৬
 মোহাম্মদ হারুন আর রশীদ
 জেলা বিভাগ প্রকৌশলী (প্র)
 জেলা বিভাগ, বাবুনোপক, ঢাকা।

২৭/০৯/২০২৬
 মোঃ জাহিদুর রহমান
 জেলা প্রধান প্রকৌশলী (প্র)
 বাবুনোপক, ঢাকা।
 মোঃ মাহিদুল ইসলাম
 সিনিয়র প্রকৌশলী
 সিনিয়র (প্রকৌশল)

২৭/০৯/২০২৬
 মোঃ মাহিদুল ইসলাম
 চেয়ারম্যান
 বিআইডব্লিউটিএ, ঢাকা

Annual Procurement Plan
Fiscal Year 2026-2027

Ministry/Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport
Project/Programme Name & Code : Bangladesh Inland Water Transport Authority (BIWTA)
Procurement of 35 nos. Dredgers with other Ancillary vessel & accessories and required infrastructure construction (1st revised)
224263100

Budget : Development

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/Adve rise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract from the date of signing the contract)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
New Packages (Goods)																	
GD-5	ককিলাকিলা	টি	৭	ওপেন (অনুদান)	সংস্থার কার্য ও অন্যান্য কর্মসূচী	জিএস	২০০.০০	Planned Dates		26-Feb-26	2-Apr-26	25-Jun-26	16-Aug-26	23-Aug-26	20-Sep-26		20-Sep-27
								Planned Dates			35	84	52	7	28	206	365 days
								Actual Dates		26-Feb-26	2-Apr-26	25-Jun-26					
GD-21	২০" ককিলাকিলা	টি	৭	ওপেন (অনুদান)	সংস্থার কার্য ও অন্যান্য কর্মসূচী	জিএস	২০০.০০	Planned Dates		10-Aug-26	21-Sep-26	22-Oct-26	20-Apr-27	27-Apr-27	25-May-27		24-May-28
	২০" ককিলাকিলা	টি	৭				৭৫০.১০	Planned Dates			42	31	180	7	28	288	365 days
	২০" ককিলাকিলা	টি	৭				১১০.০০	Actual Dates									
	২০" ককিলাকিলা	টি	৭				৪০০.০০										
GD-31	১২" ককিলাকিলা	টি	৭	ওপেন (অনুদান)	সংস্থার কার্য ও অন্যান্য কর্মসূচী	জিএস	২০০.০০	Planned Dates		10-Aug-26	21-Sep-26	22-Oct-26	20-Apr-27	27-Apr-27	25-May-27		24-May-28
	১২" ককিলাকিলা	টি	৭				৬৪৫.৪৮	Planned Dates			42	31	180	7	28	288	365 days
	১২" ককিলাকিলা	টি	৭				২০৭.১০	Actual Dates									
	১২" ককিলাকিলা	টি	৭				৩০৭.০০										
	১২" ককিলাকিলা	টি	৭				৩১৬.৪২										

44

A

৪০০০০

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (from the date of signing the contract)
GD-03	Running Packages (Goods)																
	২৫ টন বোয়ার্ড পুনের টাপবোট	টি	২	জিপিএম	সিসিজিপি	জিওবি	৫১৭.৬	Planned Dates									
	৭ টন বোয়ার্ড পুনের টাপবোট	টি	৫				৪১৪.৫৬	Planned Days									
	২৫ টন বোয়ার্ড পুনের টাপবোটের ফুডা অ্যান্ড সবেজ	বোকার					২১.৬৪	Actual Dates		16-Sep-20	19-Nov-20	20-May-21	6-Jul-21	26-Jul-21	19-Aug-21		30-Oct-26
	৭ টন বোয়ার্ড পুনের টাপবোটের ফুডা অ্যান্ড সবেজ	বোকার					১৬.১৪										
GD-04	১২ টন বোয়ার্ড পুনের টাপবোট	টি	১০	জিপিএম	সিসিজিপি	উপ-বোর্ড (শ্যাকেল-০০)	৯৬৯.৯৯	Planned Dates									
	১২ টন বোয়ার্ড পুনের টাপবোটের ফুডা অ্যান্ড সবেজ	বোকার					১৫৪৪.০০	Planned Days									
							৭৫.৭০	Actual Dates									31-Mar-27
GD-17	২৪" কটির সাকশন ড্রাগার	টি	২	ওটিএম (আইসিটি)	সিসিজিপি	জিওবি	১৫৬৬.৭০	Planned Dates									
	২৪" কটির সাকশন ড্রাগারের জন্য এইচডিপিই মোটর পাইপ	নিঃ	২০০০				১৭৭৪.৪	Planned Days									
	২৪" কটির সাকশন ড্রাগারের জন্য কোম চাইল ফ্রেটার	টি	১০০০				৮৪.১৪	Planned Days									
	২৪" কটির সাকশন ড্রাগারের জন্য এইচডিপিই পোর পাইপ	নিঃ	৪০০০				১৫৫.১৬	Actual Dates		1-Apr-21	13-Jul-21	7-Oct-21	14-Jan-22	20-Jan-22	17-Feb-22		30-May-27
	২৪" কটির সাকশন ড্রাগারের বাল সকেট	কোডা	৫০				১৬৫.১৮										
	২৪" কটির সাকশন ড্রাগারের রাবার বোজ পাইপ	টি	১০০				৯৫.৭৯										
	২৪" কটির সাকশন ড্রাগারের জন্য ফুডা অ্যান্ড সবেজ	বোকার					৩৯.২৭										
	২৪" কটির সাকশন ড্রাগারের ফেনা-বোট	টি	২				৬৫.১৮										
	২৪" কটির সাকশন ড্রাগারের জন্য ফেনা-বোটের ফুডা অ্যান্ড সবেজ	বোকার					৩৯.৫১										
	এক্স-এস ওয়ার রোল (বিভিন্ন সাইজের) (প্রতি কয়েক ৩০০ মিটার)	কয়েল	৫০				২০.৭০										
							১৪.০৬										
							২৭৬২.৩৩										
GD-18	২৪" কটির সাকশন ড্রাগার	টি	২	ওটিএম (আইসিটি)	সিসিজিপি	জিওবি	১৭৯২.৬	Planned Dates									
	২৪" কটির সাকশন ড্রাগারের জন্য এইচডিপিই মোটর পাইপ	নিঃ	২০০০				৮৪.১৪	Planned Days									
	২৪" কটির সাকশন ড্রাগারের জন্য কোম চাইল ফ্রেটার	টি	১০০০				১৫৫.১৬	Actual Dates		1-Apr-21	13-Jul-21	7-Oct-21	14-Jan-22	20-Jan-22	17-Feb-22		30-May-27
	২৪" কটির সাকশন ড্রাগারের জন্য এইচডিপিই পোর পাইপ	নিঃ	৪০০০				১৫৫.১৮										
	২৪" কটির সাকশন ড্রাগারের বাল সকেট	কোডা	৫০				৯৫.৭৯										

৪৮

৪৮

৪৮

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract (from the date of signing the contract)
	২৪" কাটার সাকশন ডেজারের বাবার	ft	১০০				৩৯.২৭										
	২৪" কাটার সাকশন ডেজারের জন্য	বোত	২০০				৬০.১৮										
	২৪" কাটার সাকশন ডেজারের কনক্রিট	ft	২				৩১৬.৯১										
	২৪" কাটার সাকশন ডেজারের বোত	বোত	২০০				২০.৭০										
	২৪" কাটার সাকশন ডেজারের কনক্রিট (২৪" কাটার সাকশন ডেজারের কনক্রিট)	কনক্রিট	২০				১৪.০৬										
Total value of goods procurement							২৭৬৬.৬৭										
উপ-কোট (পারিসংখ্যান)							২০০৭২.২৪										

২৭/০৭/২০

প্রকল্প পরিচালকের স্বাক্ষর
২৭/০৭/২০

২৭/০৭/২০

সংস্থ প্রধানের স্বাক্ষর
মোঃ মাহদুল ইসলাম
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা

(মোঃ মাহদুল ইসলাম)
অতিরিক্ত প্রধান প্রকৌশলী (যৌগিক)
আঞ্চলিক বিজ্ঞান, বাণিজ্যিক, ঢাকা।
প্রকল্প পরিচালক

**PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

**Budget : Development
Fiscal Year: 2026-27**

Ministry/Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA)
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA)
Project/Programme Name & Code : Establishment of River Port at Chilmari (Ramna, Jorgachh, Rajibpur, Rowmari, Nayarhat) (1st Revised) & Code no-224344300

Sl. No	Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
New Packages (WORKS) Ramna Area																		
1	WD-4	Construction of Steel Jetty and Steel Spud at Ramna under Chilmari River Port.	sqm	433.5	OTM	PD	GOB	491.96	Planned Dates		09.09.2026	24.09.2026	14.10.2026	25.10.2026	01.11.2026	29.11.2026	-	30.10.2027
									Planned Days		-	15	20	11	7	28	81 days	335 days
									Actual Date									
2	WD-6 Lot-01	Construction of High-Mid and Low Water Ferry Ghat with Connecting Road at Ramna under Chilmari River Port.	Nos	1.00	OTM	PD	GOB	1200.00	Planned Dates		15.11.2026	06.12.2026	27.12.2026	10.01.2027	17.01.2027	14.02.2027	-	30.11.2027
									Planned Days		-	21	21	14	7	28	91 days	289 days
									Actual Date									
3	WD-6 Lot-02	Construction of High-Mid and Low Water Ferry Ghat at Rowmari under Chilmari River Port.	Nos	1.00	OTM	PD	GOB	500.00	Planned Dates		15.11.2026	29.11.2026	21.12.2026	03.01.2027	10.01.2027	07.02.2027	-	30.10.2027
									Planned Days		-	14	22	13	7	28	84 days	265 days
									Actual Date									
4	WD-7 Lot-01	Dredging (CSD) with ancillary works at Ramna under Chilmari River Port.	m ³	13.35 Lakh	OTM	Chairman BIWTA	GOB	2400.00	Planned Dates		04.10.2026	25.10.2026	15.11.2026	26.11.2026	03.12.2026	31.12.2026	-	30.11.2027
									Planned Days		-	21	21	11	7	28	88 days	334 days
									Actual Date									
5	WD-7 Lot-02	Dredging (CSD) with ancillary works at Rowmari, Nayarhat, Rajibpur under Chilmari River Port.	m ³	3.15 Lakh	OTM	PD	GOB	570.00	Planned Dates		04.10.2026	25.10.2026	15.11.2026	26.11.2026	03.12.2026	31.12.2026	-	30.11.2027
									Planned Days		-	21	21	11	7	28	88 days	334 days
									Actual Date									

[Signature]

[Signature]

[Signature]

[Signature]
স্বাক্ষর
কমারায়ান
মোঃ মাহমুদ হোসেন
বিসাইড প্রজেক্ট, ঢাকা

PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division : Ministry of Shipping
 Agency : Bangladesh Inland Water Transport Authority (BIWTA)
 Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA)
 Project/Programme Name & Code : Establishment of River Port at Chilmary (Ranna, Jorgachh, Rajibpur, Rowmari, Nayarhat) (1st Revised) & Code no-224344300

Budget : Development
 Fiscal Year: 2026-27

Sl. No	Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
6	WD-9	Supply and Installation of High-Mast light, Street Light, Security Light, Electricity Line and ancillary electrical work at Chilmary River Port.	LS	LS	OTM	PD	GOB	430.28	Planned Dates		06.12.2026	20.12.2026	10.01.2027	24.01.2027	31.01.2027	28.02.2027	-	30.11.2027
									Planned Days		-	14	21	14	7	28	84 days	275 days
									Actual Date									
7	WD-13	Construction, Supply, and Installation of MS Spuds at Chilmary River Port.	Nos	2	OTM	PD	GOB	50.00	Planned Dates		23.08.2026	02.09.2026	14.09.2026	24.09.2026	01.10.2026	15.10.2026	-	28.02.2027
									Planned Days		-	10	12	10	7	14	53 days	136 days
									Actual Date									
8	WD-14	Engineering Survey and Associated Works at Rajibpur under Chilmary River Port.	LS	LS	RFQ	PD	GOB	10.00	Planned Dates		23.08.2026	02.09.2026	14.09.2026	24.09.2026	01.10.2026	15.10.2026	-	15.11.2026
									Planned Days		-	10	12	10	7	14	53 days	30 days
									Actual Date									
9	WD-15	Engineering Survey and Associated Works at Rowmari under Chilmary River Port.	LS	LS	RFQ	PD	GOB	10.00	Planned Dates		23.08.2026	02.09.2026	14.09.2026	24.09.2026	01.10.2026	15.10.2026	-	15.11.2026
									Planned Days		-	10	12	10	7	14	53 days	30 days
									Actual Date									
10	WD-16	Engineering Survey and Associated Works at Nayarhat under Chilmary River Port.	LS	LS	RFQ	PD	GOB	10.00	Planned Dates		23.08.2026	02.09.2026	14.09.2026	24.09.2026	01.10.2026	15.10.2026	-	15.11.2026
									Planned Days		-	10	12	10	7	14	53 days	30 days
									Actual Date									

মোঃ মুহিদুল ইসলাম
 চেয়ারম্যান
 বিআইডব্লিউটিএ, ঢাকা

PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Shipping
Bangladesh Inland Water Transport Authority (BIWTA)
Bangladesh Inland Water Transport Authority (BIWTA)
Establishment of River Port at Chilmari (Ranna, Jorgachh, Rajibpur, Rowmari, Nayarhat) (1st Revised) & Code no-224344300

Budget : Development
Fiscal Year: 2026-27

Sl. No	Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
New Packages (WORKS) Rajibpur Area																		
11	WD-10	Construction of Steel Jetty, Steel Spud, Passenger restroom, Toilet Complex, Approach Road, Bank Protection with Land Development work, Deep Tubewell, Drainage, water supply with sewerage system at Rajibpur under Chilmari River Port.	LS	LS	OTM	PD	GOB	592.54	Planned Dates		01.10.2026	22.10.2026	12.11.2026	26.11.2026	03.12.2026	31.12.2026	-	30.11.2027
									Planned Dates		-	21	21	14	7	28	91 days	334 days
									Actual Date									
New Packages (WORKS) Rowmari Area																		
12	WD-11	Construction of Steel Jetty, Steel Spud, Passenger restroom, Toilet complex, Approach Road, Bank Protection with land development work, Deep Tubewell, Drainage and water supply with sewerage system at Rowmari under Chilmari River Port.	LS	LS	OTM	PD	GOB	706.33	Planned Dates		01.10.2026	22.10.2026	12.11.2026	26.11.2026	03.12.2026	31.12.2026	-	30.11.2027
									Planned Dates		-	21	21	14	7	28	91 days	334 days
									Actual Date									
New Packages (WORKS) Nayarhat Area																		
13	WD-12	Construction of Steel Jetty, Steel Spud, Passenger restroom, Toilet complex, Approach Road, Land Development work, Deep Tubewell, Drainage, water supply with sewerage system at Nayarhat under Chilmari River Port.	LS	LS	OTM	PD	GOB	354.54	Planned Dates		01.10.2026	22.10.2026	12.11.2026	26.11.2026	03.12.2026	31.12.2026	-	30.11.2027
									Planned Dates		-	21	21	14	7	28	91 days	334 days
									Actual Date									
Total Value of Works Procurement									7325.65									

স্বাক্ষর
মোঃ মুহিদুল ইসলাম
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা

PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT


Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code


Ministry of Shipping
Bangladesh Inland Water Transport Authority (BIWTA)
Bangladesh Inland Water Transport Authority (BIWTA)
Establishment of River Port at Chilmari (Ramna, Jorgachh, Rajibpur, Rowman, Nayarhat) (1st Revised) & Code no-224344300

Budget : Development
Fiscal Year: 2026-27

Sl. No	Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	GD-2	Procurement of water vessel (Cabin cruiser) under Chilmari River Port.	Nos	1	OTM	PD	GOB	150.00	Planned Dates	-	15.11.2026	29.11.2026	10.12.2026	17.12.2026	27.12.2026	24.01.2027	-	29.07.2027
									Planned Days	-	-	14	11	7	7	28	64 days	186 days
									Actual Date									
2	GD-3	Manufacture and Supply of Furniture for Chilmari River Port.	LS	LS	OTM	PD	GOB	80.00	Planned Dates	-	03.09.2026	13.09.2026	27.09.2026	04.10.2026	11.10.2026	08.11.2026	-	28.02.2027
									Planned Days	-	-	10	14	7	7	28	66 days	112 days
									Actual Date									
3	GD-5	Installation, Testing and Commissioning of Electrical Equipment, Including Main Power Connection Facilities with an 850 kVA Electrical Substation and a 200 kVA Generator, along with 2 Air Conditioners, 1 Photocopier, 1 Multimedia Projector, and 2 Nos. of 2 TB SSD Hard Disks for Chilmari River Port.	Nos	8	OTM	PD	GOB	357.00	Planned Dates	-	28.12.2026	11.01.2027	25.01.2027	01.02.2027	08.02.2027	08.03.2027	-	30.11.2027
									Planned Days	-	-	14	14	7	7	28	70 days	267 days
									Actual Date									
Total Value of Goods Procurement								587.00										


27.07.26
(মোঃ মেসবুর কেরিম)
সহকারী প্রকৌশলী
প্রকৌশল বিভাগ, বিআইডব্লিউটিএ
চিরাঙ্গাধর।


28/08/2026
মোঃ আবুল কালাম আজাদ মোস্তা
প্রকল্প পরিচালক
চিরাঙ্গাধর নদী বন্দর নির্মাণ প্রকল্প
বাংলাদেশ সরকার ঢাকা।


28/08/26
মোঃ ছাইদুর রহমান
অতিরিক্ত প্রকৌশলী (সহ)
প্রকৌশল বিভাগ, বাজারপাড়া, ঢাকা।
(সহকারী প্রকৌশলী)
সদস্য (প্রকৌশলী)


28/08/26
মোঃ মাহিদুল ইসলাম
প্রকৌশলী
বিআইডব্লিউটিএ, ঢাকা

Budget: Development
Year: 2006-2007

Budget: Development
Year: 2026-27

100

Part no. C-04-09273/000

১২/৭/১৮

১০৬ মুহিদুন ইসলাম

চেয়ারম্যান
বিজাইডব্লিউডিএ, ঢাকা

ANNUAL PROCUREMENT PLAN &

Budget: Development
Year: 2026-27

code: 224372000

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Million Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
On Going Works																	
৳৳৳৳৳৳	(৳৳৳৳৳৳) ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳	Cum	305406	OTM	MOS	GOB	148.05	Planned Dates	---	---	--	---	---	---	---	---	---
								Planned Days	---	---	--	--	--	--	--	--	--
								Actual Dates	---	4-Jun-25	10-Jun-25	4-Oct-23	9-Nov-25	10-Nov-25	26-Nov-25	176days	29-Nov-26
								Planned Dates	---	---	---	---	---	---	---	---	---
৳৳৳৳৳৳	৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳ ৳৳৳৳৳৳	SqM	33934	OTM	MOS	GOB	239.13	Planned Dates	---	---	--	---	---	---	---	---	---
								Planned Days	---	---	--	--	--	--	--	--	--
								Actual Dates	---	27-Jan-25	27-Feb-25	17-Jul-25	14-Aug-25	17-Aug-25	24-Aug-25	210 days	20-Dec-26
								Planned Dates	---	---	--	---	---	---	---	---	---
৳৳৳৳৳৳	(৳৳৳৳৳৳) ৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ (৳৳৳৳৳৳ ৳৳৳৳৳ ৳৳৳৳৳ ৳৳৳৳৳৳)	SqM	8976	OTM	MOS	GOB	478.27	Planned Dates	---	---	--	---	---	---	---	---	
								Planned Days	---	---	--	--	--	--	--	--	--
								Actual Dates	---	27-Jan-25	27-Feb-25	22-Jun-25	17-Aug-25	17-Aug-25	24-Aug-25	210 days	12-Dec-26
								Planned Dates	---	---	--	---	---	---	---	---	---
৳৳৳৳৳৳৳																	
৳৳৳৳৳৳	৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳, ৳৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳	Cum	43282	OTM	Board of Directors	GOB	138.26	Planned Dates	---	---	--	---	---	---	---	---	---
								Planned Days	---	---	--	--	--	--	--	--	--
								Actual Dates	---	19-Oct-25	10-Nov-25	4-Oct-23	25-Feb-26	25-Feb-26	4-Mar-26	168 days	4-Mar-27
								Planned Dates	---	---	--	---	---	---	---	---	---
৳৳৳৳৳৳	৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳ ৳৳৳৳, ৳৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳	SqM	35925	OTM	CCGP	GOB	3770.60	Actual Dates	---	14-Jun-23	17-Jul-23	4-Oct-23	20-Nov-23	23-Nov-23	21-Dec-23	190 days	31-Dec-27
								Planned Days	---	---	--	---	--	--	--	--	--
								Planned Dates	---	---	--	---	---	---	---	---	---
								Planned Days	---	---	--	---	---	---	---	---	---
৳৳৳৳৳৳	(৳৳৳৳৳৳) ৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳, ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ ৳৳৳৳৳৳ (৳৳৳৳৳৳ ৳৳৳৳৳ ৳৳৳৳৳ ৳৳৳৳৳৳)	SqM	5544	OTM	Board of Directors	GOB	250.12	Planned Dates	---	---	--	---	---	---	---	---	---
								Planned Days	---	---	--	--	--	--	--	--	--
								Actual Dates	---	27-Jan-25	27-Feb-25	28-May-25	2-Jun-25	4-Jun-25	23-Jun-25	148 days	3-Oct-26
								Planned Dates	---	---	--	---	---	---	---	---	---
Total Value of Works Procurement = 5023.83																	

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT

Ministry / Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA)
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA)
Project/Programmed Name & Code : Establishment of Jetties and Infrastructure at Mirsarai & Sandwip in Chittagong, Subrang-Jailar Dwip
at Teknaf and Sonadia Dwip at Cox's Bazar.

Budget: Development
Year: 2026-27

Project Code: 224372000

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	On Going Goods	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Goods GS	Procurement of computer and related accessories (Computer, Laptop, Printer, Scanner, Photocopier etc).	Set	1	OTM	Project Director	GOB	1.05	Planned Dates Planned Days Actual Dates	---	---	---	---	---	---	---	---	---
Total Value of Goods Procurement =							1.05										

(এম.এস.এম. আলী হুজুমান)
অতিরিক্ত কর্মকর্তা

অতিরিক্ত কর্মকর্তা
বিক্রয় ও সঞ্চয়, জেলা পরিদপ্তর
অন্য জেলা পরিদপ্তর আনুষঙ্গিক স্থাপনা নির্মাণ

মোঃ হুমায়ুন
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা

ANNUAL PROCUREMENT PLAN & IMPLEMENTATION REPORT

Year: 2026-27

Ministry of Shipping,
Bangladesh Inland Water Transport Authority (BIWTA)
Bangladesh Inland Water Transport Authority (BIWTA)
Establishment of Jetties and Infrastructure at Mirsarai & Sandwip in Chittagong, Subrang-Jaliar Dwp and
Teknaf and Sonadia Dwp at Cox's Bazar

Project Code: 224372000

Package No	Description of Procurement Package & Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Averse EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Completion of Contract	Time for Completion of Contract
1	On Going Service							9	10	11	12	13	14	15	16	17	18	19
Service 01	Design Review and Supervision	Man Month	LS	QCBS	MoS	GOB	289.95	Planned Dates	***	***	***	***	***	***	***	***	***	***
								Planned Dates	***	***	***	***	***	***	***	***	***	***
								Planned Dates	***	***	***	***	***	***	***	***	***	***
								Actual Dates	6-Apr-23	10-Aug-23	18-Sep-23	3-Dec-23	17-Dec-23	3-Jan-24	8-Feb-24	3-Mar-24	***	3-Mar-27
Service 02	সেবা পরিদর্শন ও নকশা পর্যালোচনা	Man Month	LS	DPM/OTM	Project Director	GOB	13.00	Planned Dates	***	***	***	***	***	***	***	***	***	***
								Planned Dates	***	***	***	***	***	***	***	***	***	***
								Actual Dates	1-Nov-23	***	***	***	5-Nov-23	5-Nov-23	19-Nov-23	21-Nov-23	***	31-Dec-27
Service 03	Motor Vehicle Hiring	Nos	1	OTM	Project Director	GOB	2.64	Planned Dates	***	***	***	***	***	***	***	***	***	***
								Planned Dates	***	***	***	***	***	***	***	***	***	***
								Actual Dates	***	18-Apr-23	16-May-23	16-May-23	16-May-23	***	1-Jun-23	11-Jun-23	***	31-Dec-27

(এ. প্রোগ্রামা অ্যান্ড ইনস্ট্রাক্শনাল)
 তত্ত্বাবধায়ক অফিসারসহী
 ও
 ওকালত পরিচালক
 মিসরবাই ও সকাইন, সেনাভিনা ধীপ ও ট্রিগলফ
 অংশে জোড়িহ আনুষ্ঠানিক স্থাপনাদি নির্ধারণ

১৯/৭/৮৫
 মোঃ মুহিউল ইসলাম
 চেয়ারম্যান
 বিআইডব্লিউটিএ, ঢাকা

ANNUAL PROCUREMENT PLAN
Fiscal Year-2026-27

Budget : Development

Ministry/Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA)
Project/Programme Name & Code : "Improvement of Zina, Ghagot, Bangshi and Nagda rivers for restoration of dry seasons flow, navigability improvement, flood management." Project. & 224391400

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								9	10	11	12	13	14	15	16	17	18
W1	Dredging & Excavation Work by Cutter suction Dredger/ Excavator in the Zina, Suta and Kachamatia River	M³	79440000	DPM	ECNEC	GOB	13,755.51	Planned Dates	N/A	20/08/2026	06/09/2026	20/09/2026	20/10/2026	28/10/2026	07/11/2026	-	30/06/2028
								Planned Days	-	-	16	29	7	10		52	593
								Actual Dates	-	-	-	-	-	-	-	-	-
Total Value of Works Procurement							13,755.51										


২৭/৭/২৬
মোঃ মতিউল ইসলাম
নির্বাহী প্রকৌশলী (পূর)
জেলির বিভাগ, বাখরোপক, ঢাকা।


মোঃ সাজেদুল রহমান
অতিরিক্ত প্রকৌশলী (পূর)
জেলির বিভাগ, বাখরোপক, ঢাকা।


(সকল ইসলাম তালুকদার)
প্রধান প্রকৌশলী (জেলির)
জেলির বিভাগ, বাখরোপক, ঢাকা।


মোঃ মুহিদুল ইসলাম
চেয়ারম্যান
রিপাইন্ড্রিউটিএ, ঢাকা

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Shipping
Bangladesh Inland Water Transport Authority (BIWTA)

"Improvement of Zina, Ghagot, Bangshi and Nagda rivers for restoration of dry seasons flow, navigability improvement, flood management." Project. & 224391400

ANNUAL PROCUREMENT PLAN
Fiscal Year-2026-27

Budget : Development

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Avestise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13		14	15	16	17	18
SD-01	Consultancy Services for Design, Supervision and Monitoring the Capital & Maintenance of Dredging, Morphological and Environmental Impacts, Detailed Design and Assessment of Effectiveness of Dredging for Restoration of Dry Season Flow, Erosion Management and Navigation Improvement of Bangshi (Remaining Part), Jhenai, Sutta & Kachamatia River".	Man-month	178	Single Source Selection (SSS)	HOPE	GOB	69.98	Planned Dates	20/08/2026	20/09/2026	27/09/2026	15/10/2026	30/10/2026	07/11/2026	15/11/2026	20/11/2026		30-06-2028
								Planned Days	30	07	18	15	7	8	5		90	593
								Actual Dates	-	-	-	-	-	-	-	-	-	
Total Value of Service Procurement							69.98											

27/07/26

মোঃ মাহিদুল ইসলাম
ফিল্ড অফিসার (পূর্ব)
ক্রীড়া বিভাগ, বায়দোপক, ঢাকা।

মোঃ আজহারুল ইসলাম
অতিরিক্ত প্রধান প্রকৌশলী (পূর্ব)
ক্রীড়া বিভাগ, বায়দোপক, ঢাকা।

(সিকিউর ইকনামি ডায়ালগ)
প্রধান প্রকৌশলী (ক্রীড়া)
ক্রীড়া বিভাগ, বায়দোপক, ঢাকা।

মোঃ মাহিদুল ইসলাম
চেয়ারম্যান
বিসিআইডিউটিএ, ঢাকা।

ANNUAL PROCUREMENT PLAN, FY: 2026-27 (GOODS)

Ministry/Division :		Ministry of Shipping														
Implementing Agency :		Bangladesh Inland Water Transport Authority (BIWTA)														
Procuring Entity Name & Code :		Bangladesh Inland Water Transport Authority (BIWTA) & 131016600														
Project/Program Name & Code :		Bangladesh Regional Waterway Transport Project-I (IDA Credit No. 5842-BD) & 224091900														
Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Contracted/Estimated Price in Million Tk.	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GOODS																
Ongoing Packages:																
BRWTP-G12A	Lot-01: Material Handling Equipment (Cranes, Pneumatic unloader, Bagging machine and Ground handling equipment) for Pangaon Cargo Terminal	Set	1	OTM/ICB	CCGP	IDA	340.20	Planned Date	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Sep-2025	Oct-2025	79	270
								Days	0	28	30	15	3	3		
								Actual Date	1/6/25	21/7/2025	23/9/2025	10/12/25	10/12/25	6/11/26		
BRWTP-G12A	Lot-02: Material Handling Equipment (Cranes, Pneumatic unloader, Bagging machine and Ground handling equipment) for Ashuganj Cargo Terminal	Set	1	OTM/ICB	CCGP	IDA	347.50	Planned Date	Jun-2025	Jul-2025	Aug-2025	Sep-2025	Sep-2025	Oct-2025	79	270
								Days	0	28	30	15	3	3		
								Actual Date	1/6/25	21/7/2025	23/9/2025	10/12/25	10/12/25	6/11/26		
BRWTP-G13	Provision of User Convenience Facilities including Furniture and Interior at Pangaon & Ashuganj Cargo Terminal and Naryanganj, Chandpur, Barisal, Terminals including DEPTC, Narayanganj.	Set	6	OTM/NCB	PD	IDA	78.40	Planned Date							138	29-Jun-26
								Days								
								Actual Date	19/12/2024	20/1/2025	19/3/2025					
BRWTP-G14	Provision of Passenger Convenience Facilities including Furniture and Interior in 13 launch plat at Bhaireb, Alubezar, Hizla, Labhatat, Jishu (Bhola), Moorgura, Beduna (Banker Hat), Daudkhan, Topimuddin, Moju Chowdhury, Moirhat, Boddahat & Torunuddin.	Set	13	OTM/NCB	PD	IDA	21.90	Planned Date	Jan-2025	Feb-2025	Mar-2025	Mar-2025	Apr-2025	Apr-2025	120	Jun-2026
								Days	0	28	60	15	10	7		
								Actual Date	25/03/2025	5-Apr-25	14/08/2025		19/08/2025	1/9/2025		

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Contracted/Estimated Price in Million Tk.	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BRWTP-G15	Procurement of 2 Sets Water Hyacinth Harvester Machine	Nos.	2	OTM/NCB	PD	IDA	32.00	Planned Date Days Actual Date								
Total Value of Ongoing Goods Packages (In Million BDT)							820.00									
									21-10-2024	27-11-2024	5/1/2024	7/1/2025	8/1/2025	4/2/2025	105	28-Feb-26

Upcomming Packages for FY-2026-27

BRWTP-G2AAAA	Lot-1: Procurement of hydrographic survey equipment	Set	1	OTM/ICB	Ministry	IDA		159.00	Planned Date	Feb-2026	Mar-2026	May-2026	May-2026	Jun-2026	Jun-2026		Mar-2027	
									Days	0	28	45	14	7	7		270	
	Lot-2: Procurement of navigation system equipment	Set	1	OTM/ICB	Ministry	IDA		30.30	Planned Date	Feb-2026	Mar-2026	May-2026	May-2026	Jun-2026	Jun-2026		Mar-2027	
									Days	0	28	45	14	7	7		101	
	Lot-3: Procurement of hydrographic other equipment and software	Set	1	OTM/ICB	Ministry	IDA		101.70	Planned Date	Feb-2026	Mar-2026	May-2026	May-2026	Jun-2026	Jun-2026		Mar-2027	
									Days	0	28	45	14	7	7		101	
	Lot-4: Procurement of hydrological & Printing Equipment	Set	1	OTM/ICB	Ministry	IDA		32.50	Planned Date	Feb-2026	Mar-2026	May-2026	May-2026	Jun-2026	Jun-2026		Mar-2027	
									Days	0	28	45	14	7	7		101	
	BRWTP-G16	Computer, Printer, UPS & Photocopier for PIU								Actual Date								
										Planned Date	Jul-2026	Jul-2026	Aug-2026	Aug-2026	Sep-2026	Sep-2026		Oct-2026
									Days	0	21	21	7	7	4		60	
BRWTP-G17	Furniture & Office Equipment for PIU	LS	1	OTM & NCB	PD	IDA		5.00	Planned Date	Jul-2026	Jul-2026	Aug-2026	Aug-2026	Sep-2026	Sep-2026		Oct-2026	
									Days	0	21	21	7	7	4		60	
Total value of Upcomming Goods Procurement (In Million BDT)								333.50										

Approved by:

মহাকাব্যী প্রকৌশলী (ড্রেক্সি)
নিম্নাঙ্গভুক্তিউটিপি-১, নিম্নাঙ্গভুক্তিউটিপি

Md. Abdus Sabur Khan, psc, Col Md. Faridous Ahmed, psc
Md. Abdur Rob Mondal, psc, Col Md. Faridous Ahmed, psc
 Executive Engineer (Superintending Engineer/Civil),
 BRWTP-1, BIWTA, Dhaka BRWTP-1, BIWTA, Dhaka

মোঃ মুহিদ্দীন ইসলাম
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা

ANNUAL PROCUREMENT PLAN FY: 2026-27 (WORKS & NCS)

Ministry/Division :		Ministry of Shipping															
Implementing Agency :		Bangladesh Inland Water Transport Authority (BIWTA)															
Procuring Entity Name & Code :		Bangladesh Inland Water Transport Authority (BIWTA) & 131016600															
Project/Program Name & Code :		Bangladesh Regional Waterway Transport Project-1 (IDA Credit No. 5842-BD) & 224091900															
Package No.	Description of Procurement Package WORKS & NCS	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Contracted/ Estimated Price in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WORKS & NCS																	
Ongoing Packages:																	
BRWTP-W1A	Lot-3: OPBC Works of Development Dredging with maintenance and Aids to navigation with installation along inland waterway Routes; denoted by 12, 13, 13a, 15&16, 17 and 21	M3 & LS	1,231 Million (Development and Maintenance Dredging) & LS (Installation & Maintenance of Aids to Navigation)	ICB/OTM	CCGP	IDA	2,100.00	Planned Dates	N/A								
								Planned Days									
								Actual Date		22/12/2019	30/9/2020	17/4/2021	13/04/2022	18/04/2022	14/05/2022	30/06/2028	
BRWTP-W2	LOT-2: Construction of General Cargo Terminal with Allied Infrastructure at Ashuganj	M ³ + M ² + Rm	70000 (Land Dev) + 64669 (Construction) + 14870 (Protection/B-wall/Kerb)	ICB/OTM	CCGP	IDA	2,150.00	Planned Dates	N/A								
								Planned Days									
								Actual Date		10/02/2022	18/04/2022	14/11/2022	09/03/2023	09/04/2023	16/05/2023	31/3/2027	
BRWTP-W5A	Works for upgradation of existing Landing Stations / Launch Ghats at Bhairab, Altabazar, Hiza & Laharhat	Nos.	4	NCB/OTM	CCGP	IDA	900.00	Planned Dates	N/A								
								Planned Days									
								Actual Date		11/3/2024	6/5/2024	11/6/2024	16/11/2024	17/11/2024	3/12/2024	31/12/2026	
BRWTP-W5B	Works for upgradation of existing Landing Stations / Launch Ghats at Ilisha (Bhola), Monpara, Beduria, Daulakhan & Tojumuddin	Nos	5	NCB/OTM	CCGP	IDA	1,509.86	Planned Dates	N/A								
								Planned Days									
								Actual Date		11/3/2024	6/5/2024	11/6/2024	27/11/2024	19/12/2024	31/12/2024	31/12/2026	
BRWTP-W5C	Works for upgradation of existing Landing Stations / Launch Ghats at Moju Chowdhury, Moirhat, Tommurudin & Boddarhat	Nos	4	NCB/OTM	CCGP	IDA	1,122.73	Planned Dates	N/A								
								Planned Days									
								Actual Date		11/3/2024	6/5/2024	11/6/2024	27/11/2024	19/12/2024	31/12/2024	31/12/2026	









ANNUAL PROCUREMENT PLAN FY: 2026-27 (WORKS & NCS)

Ministry/Division : Ministry of Shipping																	
Implementing Agency : Bangladesh Inland Water Transport Authority (BIWTA)																	
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 131016600																	
Project/Program Name & Code : Bangladesh Regional Waterway Transport Project-1 (IDA Credit No. 5842-BD) & 224091900																	
Package No.	Description of Procurement Package WORKS & NCS	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Contracted/ Estimated Price in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for Completion of Contract
1	WORKS & NCS	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BRWTP-NCS1	Procurement/Outsourcing of Crews & Staffs (Master-1, Driver-1, Q/Master-1, Officer Cook-1, Greaser-3, Laskar-3, Topash-1 and Vardery-1) total 13 persons for operation of 1 nos. survey/inspection Vessels	pm	264	OTM & NCB	PD	IDA	8.70	Planned Dates Days Actual Date	N/A	1/1/2023					16/8/2023		30/06/2028
BRWTP-W2-Lot 01A	Remaining works of development of a cargo terminal with access and necessary infrastructure works at Pangson.	LS	1	OTM & NCB	Ministry	IDA	947.00	Planned Dates Days Actual Date	N/A	22/01/2026	23/02/26	01/04/2026	29/06/2026	29/06/2026			
BRWTP-W3-Lot 01A	Remaining works of development of a passenger terminal with access and necessary infrastructure works at Nataryanganj.	LS	2	OTM & NCB	Ministry	IDA	570.20	Planned Dates Days Actual Date	N/A	17/03/2026	20/04/26	24/05/2026	29/06/2026	29/06/2026			
BRWTP-W3-Lot 02A	Upgradation and Modernization works in existing passenger terminals at Chandpur.	LS	3	OTM & NCB	Ministry	IDA	801.40	Planned Dates Days Actual Date	N/A	10/06/2026	25/06/26	28/06/2026	29/06/2026	29/06/2026			
BRWTP-NCS2AAAA	Biodiversity conservation and implementation along the IWT corridor	LS	1	NCB/OTM	PD	IDA	90.50	Planned Dates Days Actual Date	N/A	18/03/2026	16/04/2026	7/6/2026	8/6/2026	25/06/2026	15/07/2026		
Total Value of Ongoing Works & NCS Packages (In Million BDT)							10,200.39										








ANNUAL PROCUREMENT PLAN FY: 2026-27 (WORKS & NCS)

Ministry/Division : Ministry of Shipping																		
Implementing Agency : Bangladesh Inland Water Transport Authority (BIWTA)																		
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 131016600																		
Project/Program Name & Code : Bangladesh Regional Waterway Transport Project-1 (IDA Credit No. 5842-BD) & 224091900																		
Package No.	Description of Procurement Package WORKS & NCS	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Contracted/ Estimated Price in Million Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signing	Time for Completion of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WORKS & NCS																		
Upcoming Packages for FY-2026-27																		
BRWTP-NCS4	Operator- including viability gap funding/subsidies required Concession for Dhaka Chattogram Scheduled Barge Service	LS	1	NCB/OTM	HOPE	IDA	250.00	Planned Dates	N/A	Jun-2026	Jun-2026	Jul-2026	Jul-2026	Aug-2026	Aug-2026		Dec-2027	
								Days		0	28	21	7	7	7	70	480	
								Actual Date										
BRWTP-NCS6	Operation and Maintenance Service for the Multipurpose Inspection Vessel.	Month	18	OTM & NCB	PD	IDA	70.00	Planned Dates	N/A	Jun-2026	Jun-2026	Jul-2026	Jul-2026	Aug-2026	Aug-2026		Jun-2028	
								Days		0	28	21	7	7	7	70	680	
								Actual Date										
Total value of Upcoming Works & NCS Procurement (In Million BDT)							320.00											

Approved by:

মোঃ হাফিজুল কবির
সহকারী প্রকৌশলী (প্রকল্প)
বিআইডব্লিউটিএ

মোঃ আব্দুস সাবুর খান
Executive Engineer (Abdur Rob Mondal)
BRWTP-1, BIWTA, Dhaka

Wg Cdr Md Farukul Hasan
ps, Engineering
BRWTP-1, BIWTA

Col Md. Ferdous Ahmed, psc
Project Director
BRWTP-1 Project

মোঃ মুহিদুল ইসলাম
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা

ANNUAL PROCUREMENT PLAN FY: 2026-27 (SERVICES)

Ministry/Division : Ministry of Shipping.																			
Implementing Agency : Bangladesh Inland Water Transport Authority (BIWTA)																			
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 131016600																			
Project/Program Name & Code : Bangladesh Regional Waterway Transport Project-1(IDA Credit No. 5842-BID) & 224091900																			
Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Fund	Contracted/ Estimated Price in Million Tk.	Time Code for Process	Advertise- EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract	
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SERVICES																			
Ongoing Packages:																			
BRWTP-S1A	Consulting Services for Supervision and Performance Monitoring of Output & Performance-Based Contracts (OPBC) of dredging works with maintenance and navigational aids	pm	68	OCBS/OPEN-INTERNATIONAL	CCGP	IDA	508.30	Planned Dates											
								Days											
BRWTP-S9/3	Study, development of action plan, and capacity building of BIWTA to ensure effective and sustainable long-term maintenance of river terminals, landings and other BIWTA assets.	pm	16	OCBS/OPEN-INTERNATIONAL	PD	IDA	29.96	Planned Dates											
								Days											
BRWTP-S11	BIWTA's Ports inventory mapping / Origin-Destination Survey of inland waterways including identifying appropriate supply chains to promote logistics needs / gaps on inland waterways for development.	pm	16	OCBS/OPEN-INTERNATIONAL	PD	IDA	37.65	Planned Dates											
								Days											
BRWTP-S14/3AA	National Procurement Consultant	pm	22	SIC/OPEN	PD	IDA	19.90	Planned Dates											
								Days											
BRWTP-S14/4	Financial Management and Planning Specialist	pm	94	SIC/OPEN	PD	IDA	62.60	Planned Dates											
								Days											
BRWTP-S14/5	Project Coordinator	pm	90	SIC/OPEN	Hope	IDA	83.00	Planned Dates											
								Days											

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Fund	Contracted/ Estimated Price in Million Tk.	Time Code for Process	Advertise- EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract
BRWTP-S14/6	Environmental Expert	pm	89	SIC/OPEN	PD	IDA	28.80	Planned Dates Days										
								Actual Dates	8/3/2018	-	25/3/2018	26/6/2018	-	16/7/2018		22/7/2018	134	29/06/2026
BRWTP-S14/7	Social Expert	pm	87	SIC/OPEN	PD	IDA	32.10	Planned Dates Days										
								Actual Dates	8/3/2018	-	25/3/2018	16/7/2018	-	23/9/2018		21/10/2018	223	29/06/2026
BRWTP-S14/15AA	Assistant Engineer (Civil)	pm	60.00	SIC/OPEN	PD	IDA	17.10	Planned Dates Days										
								Actual Dates	30/7/2024	-	21/08/2024	12/9/2024	-	1/10/24		9/10/24		29/06/2026
BRWTP-S14/16	Assistant Engineer (Dredging)	pm	120	SIC/OPEN	PD	IDA	20.50	Planned Dates Days										
								Actual Dates	15/2/2022	-	9/3/2022	12/6/2022	-	28/6/2022		1/8/22	165	29/06/2026
BRWTP-S14/17	Assistant Engineer (ICT)	pm	48	SIC/OPEN	PD	IDA	10.60	Planned Dates Days										
								Actual Dates	12/9/2021	-	12/10/2021	9/12/2021	-	25/4/2022		1/6/22	258	29/06/2026
BRWTP-S14/18A	Junior Civil Engineer-1	pm	65.00	SIC/OPEN	PD	IDA	12.60	Planned Dates Days										
								Actual Dates	30/7/2024	-	21/08/2024	12/9/2024	-	1/10/24		9/10/24		29/06/2026
BRWTP-S15/2	Study for IWT tariff reforms	pm	16.00	OCBS/OPEN-INTERNATIONAL	PD	IDA	24.08	Planned Dates Days										
								Actual Dates	5/12/2023	27/12/2024	4/4/24	27/5/2024	13/6/2024	23/6/2024	15/07/2024	25/07/2024		29/06/2026
BRWTP-S18	Internal Audit Services	pm	60	FBS/OPEN-NATIONAL	PD	IDA	15.00	Planned Dates Days										
								Actual Dates	8/4/2021	7/11/21	7/12/21	22/2/2022	3/4/22	25/5/2022		15/6/2022	427	29/06/2026
Total Value of Ongoing Services Packages (in Million BDT)								902.19										

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Handwritten signature/initials.

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Fund	Contracted/ Estimated Price in Million TL	Time Code for Process	Advertise- EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract
Upcoming Packages for FY-2026-27																		
BRWTP-S13	User satisfaction survey at Project End.	pm	4	COSOPEN- NATIONAL	PD	IDA	7.50	Planned Dates Days	Jul-2025 0	Jul-2025 28	Sep-2025 45	Sep-2025 15	Oct-2025 28	Nov-2025 14	Nov-2025 21	Dec-2025 7	130	Jun-2026 180
BRWTP-S20	Management & Supervision Consultancy (MSC) Services for i) Remaining works of Terminals & Landing Stations and ii) OPBC Maintenance Dredging & Maintenance of Navigational Aids.	Month	24.00	OCBS & OPEN- NATIONAL	Ministry	IDA	250.00	Actual Dates	17/03/2025				27/12/2025	6/1/26				
								Planned Dates	Jun-2026	Jun-2026	Jul-2026	Jul-2026	Aug-2026	Sep-2026	Sep-2026	Oct-2026		Jun-2028
								Days	0	28	15	15	28	14	21	7	100	630
BRWTP-S21	Consultancy Services for the Study on Scoping assessment and preparation of System Requirement Specifications for River Information System (RIS).	LS	1	OCBS & OPEN- INTERNATIONAL	Hope	IDA	60.00	Actual Dates										
								Planned Dates	Jun-2026	Jun-2026	Jul-2026	Jul-2026	Jul-2026	Aug-2026	Aug-2026	Aug-2026		Dec-2027
								Days	0	28	7	15	7	14	3	4	50	500
BRWTP-S22	Consultancy Services for Nationwide Hydrographic Survey of the IWT routes.	LS	1	OCBS & OPEN- INTERNATIONAL	PD	IDA	50.00	Actual Dates										
								Planned Dates	Jun-2026	Jun-2026	Jul-2026	Jul-2026	Jul-2026	Aug-2026	Aug-2026	Aug-2026		Dec-2027
								Days	0	28	7	15	7	14	3	4	50	500
BRWTP-S23	Consultancy Services for Scoping assessment to enhance inland waterways transport safety.	LS	1	OCBS & OPEN- INTERNATIONAL	PD	IDA	40.00	Actual Dates										
								Planned Dates	Jun-2026	Jun-2026	Jul-2026	Jul-2026	Jul-2026	Aug-2026	Aug-2026	Aug-2026		Dec-2027
								Days	0	28	7	15	7	14	3	4	50	500
BRWTP-S24	PPP Feasibility Study, Market Sounding, Detailed Design and Bid Documents for Ashugenj Container Terminal	LS	1	OCBS & OPEN- INTERNATIONAL	Ministry	IDA	130.00	Actual Dates										
								Planned Dates	Jun-2026	Jun-2026	Jul-2026	Jul-2026	Jul-2026	Aug-2026	Aug-2026	Aug-2026		Dec-2027
								Days	0	28	7	15	7	14	3	4	50	500

TE

QZ

QZ

QZ

QZ

QZ

QZ

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Fund	Contracted/ Estimated Price in Million Tk.	Time Code for Process	Advertise- EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BRWTP-S25	Study on transaction advisory services to appoint private operators for selected cargo and passenger terminals.	LS	1	OCBS & OPEN-INTERNATIONAL	PD	IDA	50.00	Planned Dates Days Actual Dates	Jun-2026 0	Jun-2026 28	Jul-2026 7	Jul-2026 15	Jul-2026 7	Aug-2026 14	Aug-2026 3	Aug-2026 4	50	Dec-2027 500
BRWTP-S26	Consultancy Services for the assessment of resettlement activities.	LS	1	OCBS & OPEN-NATIONAL	PD	IDA	3.00	Planned Dates Days Actual Dates	Jun-2026 0	Jun-2026 28	Jul-2026 7	Jul-2026 15	Jul-2026 7	Aug-2026 14	Aug-2026 3	Aug-2026 4	50	500
BRWTP-S27	Financial Management Information System Software	LS	1	OCBS & OPEN-NATIONAL	PD	IDA	15.00	Planned Dates Days Actual Dates	Jun-2026 0	Jun-2026 28	Jul-2026 7	Jul-2026 15	Jul-2026 7	Aug-2026 14	Aug-2026 3	Aug-2026 4	50	680
BRWTP-S14/19	Multi-Modal Connectivity Specialist (IWT)	pm	18.00	SICOPEN	PD	IDA	15.00	Planned Dates Days Actual Dates	Jul-2026 0	Jul-2026	Jul-2026 21	Jul-2026 7	Aug-2026	Aug-2026 3	Aug-2026 7	Aug-2026 3	41	680
BRWTP-S14/20	Resettlement Specialist	pm	24.00	SICOPEN	PD	IDA	17.00	Planned Dates Days Actual Dates	Jul-2026 0	Jul-2026	Jul-2026 21	Jul-2026 7	Aug-2026	Aug-2026 3	Aug-2026 7	Aug-2026 3	41	680
BRWTP-S14/21	Internal Control & Legal Consultant	pm	12.00	SICOPEN	PD	IDA	7.00	Planned Dates Days Actual Dates	Jul-2026 0	Jul-2026	Jul-2026 21	Jul-2026 7	Aug-2026	Aug-2026 3	Aug-2026 7	Aug-2026 3	41	680

HB.

23

23

23

23

23

23

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Fund	Contracted/ Estimated Price in Million Tk.	Time Code for Process	Advertise- EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature (days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BRWTP-S14/22	Project Engineer (Civil)	pm	24.00	SIC/SSS	PD	IDA	10.00	Planned Dates Days		Jul-2026 0	Jul-2026 10			Jul-2026 3	Jul-2026 5	Jul-2026 3	21	Jun-2028 700
								Actual Dates										
BRWTP-S14/23	Assistant Engineer (NAME)	pm	24.00	SIC/OPEN	PD	IDA	5.00	Planned Dates Days		Jul-2026 0	Jul-2026 21	Jul-2026 7		Aug-2026 3	Aug-2026 7	Aug-2026 3	41	Jun-2028 680
								Actual Dates										
BRWTP-S14/24	Assistant Engineer (Electrical)	pm	24.00	SIC/OPEN	PD	IDA	4.00	Planned Dates Days		Jul-2026 0	Jul-2026 21	Jul-2026 7		Aug-2026 3	Aug-2026 7	Aug-2026 3	41	Jun-2028 680
								Actual Dates										
BRWTP-S14/25	Assistant Engineer (Civil)	pm	24.00	SIC/OPEN	PD	IDA	5.00	Planned Dates Days		Jul-2026 0	Jul-2026 21	Jul-2026 7		Aug-2026 3	Aug-2026 7	Aug-2026 3	41	Jun-2028 680
								Actual Dates										
BRWTP-S14/26	Project Engineer (ICT)	pm	24.00	SIC/OPEN	PD	IDA	9.00	Planned Dates Days		Jul-2026 0	Jul-2026 21	Jul-2026 7		Aug-2026 3	Aug-2026 7	Aug-2026 3	41	Jun-2028 680
								Actual Dates										
BRWTP-S14/27	Junior Civil Engineer-3	pm	24.00	SIC/OPEN	PD	IDA	3.00	Planned Dates Days		Jul-2026 0	Jul-2026 21	Jul-2026 7		Aug-2026 3	Aug-2026 7	Aug-2026 3	41	Jun-2028 680
								Actual Dates										
Total value of Upcoming Services Procurement (In Million BDT)																		

স্বাঃ সফিকুল কামিয়া
মহানগরী প্রকল্পের (জরুরি)
১৪ খণ্ডের জরুরি প্রকল্পের

Md. Abdus Sabur Khan
Executive Engineer (Civil)
BRWTP-1, BIWTA
Superintending Engineer (Civil)
BRWTP-1, BIWTA, District
Deputy Project Director
BRWTP-1, BIWTA, District
Project Director
BRWTP-1 Project

স্বাঃ মাহিদুল ইসলাম
কম্পিউটার
বিজ্ঞান বিভাগ, ঢাকা

Approved by:

ANNUAL PROCUREMENT PLAN
Fiscal Year : 2026-27

Budget : Development

Ministry/Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA)
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 131016606
Project/Programme Name & Code : Jamuna River Sustainable Management Project-1 (Navigational Channel Development) & 224393900

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G1	Supply, installation and operation of Aids to Navigation	lot	1	OTM (ECT)	MoS	IDA	648.60	Planned Dates	-	25-08-2026	06-10-2026	18-11-2026	02-12-2026	09-12-2026	06-01-2027	134	31-12-2027
								Planned Dates			42	43	14	7	28		
								Actual Dates									
G3	Procurement of 2 nos. hydrographic survey vessel, 3 nos. heavy handling vessel and 5 nos. fast transit vessel	lot	1	OTM (NCT)	MoS	IDA	841.95	Planned Dates	-	25-08-2026	22-09-2026	13-10-2026	27-10-2026	03-11-2026	01-12-2026	105	31-12-2027
								Planned Dates			28	21	14	7	28		
								Actual Dates									
G7	Procurement of different computer and accessories	lot	1	OTM (NCT)	BIWTA	GOB	2.00	Planned Dates	-	23-08-2026	14-09-2026	05-10-2026	14-10-2026	21-10-2026	18-11-2026	87	30-06-2027
								Planned Dates			22	21	9	7	28		
								Actual Dates									
G8	Procurement of different types of furniture with office Decoration	lot	1	OTM (NCT)	BIWTA	GOB	3.00	Planned Dates	-	23-08-2026	14-09-2026	05-10-2026	14-10-2026	21-10-2026	18-11-2026	87	30-06-2027
								Planned Dates			22	21	9	7	28		
								Actual Dates									
Total Value of Goods Procurement:							1495.55										

Abul Kalam
26/09/26
(আ.স.ম. যশোরকুল আলোচনা)
ভারপ্রাপ্ত প্রকৌশলী (পূর)
জিজি বিভাগ, বাজলৌপক, ঢাকা।

Shiraz
26/09/26
মোঃ মিজানুর রহমান ভূঁইয়া
অতিরিক্ত প্রধান প্রকৌশলী
ও প্রকল্প পরিচালক
বিআইভিডিডিএ, ঢাকা।

Abul Kalam
(প্রকৌশল ইমরাম ভল্লুদার)
প্রধান প্রকৌশলী (জিজি)
জিজি বিভাগ, বাজলৌপক, ঢাকা।

Abul Kalam
26/09/26
মোঃ মাহিদুল ইসলাম
চেয়ারম্যান
বিআইভিডিডিএ, ঢাকা।

ANNUAL PROCUREMENT PLAN
Fiscal Year : 2026-27

Budget : Development

Ministry/Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA)
Procurement Entry Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 13101600
Project Programme Name & Code : Jamuna River Sustainable Management Project-1 (Navigational Channel Development) & 224393900

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Avetise FOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	9	10	11	12	13	14	15	16	17	18	19	
S1	Consultancy services for the preparation of Navigational Master Plan of Jamuna river and feasibility study for second phase	mm	71	OTM/QCBS (International)	MoS	IDA	125.734	Planned Dates	19-08-2026	03-10-2026	15-11-2026	20-12-2026	04-01-2027	14-01-2027	25-02-2027	18-03-2027		31-12-2027
								Planned Dates		45	43	35	15	10	42	21	211	
								Actual Dates										
S2	Consultancy services for reviewing TOR, Specification, Design, Receiving of works, goods and services (Organization/ Individual Experts)	L.S	-	OTM/QCBS (National)	PD/ BIWTA	GOB	20.00	Planned Dates	20-08-2026	04-10-2026	01-11-2026	29-11-2026	14-12-2026	20-12-2026	30-12-2026	13-01-2027		31-12-2027
								Planned Dates		45	28	28	15	6	10	14	146	
								Actual Dates										
Total Value of Service Procurement							145.734											

স্বাক্ষর
২৬/০৭/২৬
(ডা.স.ম. মাহবুবুল আলমিন)
অতিরিক্ত প্রধান প্রকৌশলী (পূর)
জেলিং বিভাগ, বায়লৌপক, ঢাকা।

স্বাক্ষর
২৬/০৭/২৬
মোঃ মিজানুর রহমান ভূঁইয়া
অতিরিক্ত প্রধান প্রকৌশলী
ও প্রকল্প পরিচালক
বিআইডব্লিউটিএ, ঢাকা।

স্বাক্ষর
(রাকিবুল ইসলাম তালুকদার)
প্রধান প্রকৌশলী (জেলিং)
জেলিং বিভাগ, বায়লৌপক, ঢাকা।

স্বাক্ষর
২৬/০৭/২৬
মোঃ হাবিবুল ইসলাম
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা।

ANNUAL PROCUREMENT PLAN
Fiscal Year : 2026-27

Budget : Development

Ministry Division : Ministry of Shipping
Agency : Bangladesh Inland Water Transport Authority (BIWTA)
Procuring Entity Name & Code : Bangladesh Inland Water Transport Authority (BIWTA) & 131016690
Project/Programme Name & Code : Jamuna River Sustainable Management Project-1 (Navigational Channel Development) & 224393900

Package No.	Description of Procurement Package Non-Consulting Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in Non-Consulting Service	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
PPS1	Supply of Manpower through Out-Sourcing	lot	1	OTM (National)	BIWTA	GOB	27.61	Planned Dates	-	27-08-2026	23-09-2026	14-10-2026	21-10-2026	28-10-2026	25-11-2026	17	31-12-2027
								Planned Days			27	21	7	7	28	90	
								Actual Dates									
PPS2	Hiring of 2 nos motorbus	lot	1	OTM (National)	BIWTA	GOB	12.48	Planned Dates	-	27-08-2026	10-09-2026	01-10-2026	08-10-2026	15-10-2026	12-11-2026	28	31-12-2027
								Planned Days			14	21	7	7	28	77	
								Actual Dates									
Total Value of Goods Procurement							40.09										

Asst. Secy
26/09/26
(আ.স.ম. মশরুফুল আলেকবিন)
অতিরিক্ত প্রধান প্রকৌশলী (পূর)
জোজিং বিভাগ, বায়নৌপক, ঢাকা।

Secy
26/09/26
মোঃ মিজানুর রহমান উইয়া
অতিরিক্ত প্রধান প্রকৌশলী
ও প্রকল্প পরিচালক
বিআইডব্লিউটিএ, ঢাকা।

Asst. Secy
(রাকিবুল ইসলাম তালুকদার)
প্রধান প্রকৌশলী (জোজিং)
জোজিং বিভাগ, বায়নৌপক, ঢাকা।

Secy
26/09/26
মোঃ মুহিদুল ইসলাম
চেয়ারম্যান
বিআইডব্লিউটিএ, ঢাকা।

ANNUAL PROCUREMENT PLAN 2026-27

Budget : Development

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Ministry of Shipping
Bangladesh Inland Water Transport Authority (BIWTA)
Office of the Project Director, Study of Rivers & River ways and Awareness Building Project
Study of Rivers & River ways and Awareness Building Project & Code no-223050600

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Million Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7		9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Computer and Laptop, Printer, scanner with other accessories (Desktop 2Nos., Laptop -5 Nos, Black and Colour Printer 2 Nos, scanner 2 Nos, Storage Device 4 Nos)	Lot	1	LTM & NCT	Chairman BIWTA	GoB	1.65	Planned Dates	-	01-02-27	14-02-27	7-03-27	14-03-27	17-03-27	31-03-27	-	26-04-27
								Planned Days	-	0	13	21	7	3	14	58	26
								Actual Dates	-	-	-	-	-	-	-	-	-
GD-02	Procurement of necessary office equipment/ Photocopy Machine 2 Nos, AC 7 Nos, Multi Media Projector 1No., Video Conferencing System 1 set, Digital attendance Machine 1No, Refrigerator 1No, Ploter Machine1No, 4K LED TV 52 inch 1No., Microwave Oven 1No, Water purifier 1No, Tea and Coffee maker 1No, CC camera for Office and others office items)	Lot	1	OTM & NCT	Chairman BIWTA	GoB	3.90	Planned Dates	-	23-02-27	09-03-27	30-03-27	06-04-27	08-04-27	22-04-27	-	20-05-27
								Planned Days	-	0	14	21	7	2	14	58	28
								Actual Dates	-	-	-	-	-	-	-	-	-
Total Value of Goods Procurement							5.55										

(Signature)
২৬/০৪/২৬
স্বাক্ষরিত
২৬/০৪/২৬
স্বাক্ষরিত
২৬/০৪/২৬
স্বাক্ষরিত

(Signature)
২৬/০৪/২৬
স্বাক্ষরিত
২৬/০৪/২৬
স্বাক্ষরিত
২৬/০৪/২৬
স্বাক্ষরিত

(Signature)
২৬/০৪/২৬
স্বাক্ষরিত
২৬/০৪/২৬
স্বাক্ষরিত
২৬/০৪/২৬
স্বাক্ষরিত

Budget: Development

Ministry of Shipping
Bangladesh Inland Water Transport Authority (BIWTA)
Office of the Project Director: Study of Rivers & River ways and Awareness Building Project
Study of Rivers & River ways and Awareness Building Project & Code no-223050600

.....
স্বাক্ষরিত
বিশ্ববিদ্যালয়

Ministry of Shipping
Bangladesh Inland Water Transport Authority (BIWTA)
Office of the Project Director, Study of Rivers & River ways and Awareness Building Project
Study of Rivers & River ways and Awareness Building Projects Code no.223050600

[illegible]

(49)
 ২৮০৮২৮
 মোঃ মোতাহার হোসেন
 মুকল পরিচালক
 নীও লিখ বইকা এর মাধ্যমে গ্রন্থের প্রকাশ
 নিম্নোক্ত বিবরণ

কোডাইল
হোয়াংহুইজুং ইন্সটান
চেংঝাংয়ান
বিআইডব্লিউটিএ, ঢাকা