

BANGLADESH JUTE RESEARCH INSTITUTE

ANNUAL PROCUREMENT PLAN 2023-24

Ministry/Division : Ministry of Agriculture (MoA)
 Agency : Bangladesh Jute Research Institute
 Procuring Entity Name : Director (Admin. & Finance), BJRI
 Head of Procuring Entity (HOPE) : Director General (DG), BJRI

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
code no-3255101 Computer Consumables																
GR1	Procurement of Toner	Nos	-	OTM e-GP	DG, BJRI	GOB	18,50,000.00	Planned Date	16.8.23	30.8.23	13.9.23	20.9.23	27.9.23	25.10.23	71	60
code no-3255105 Other stationary																
GR2	Procurement of Stationary goods	Nos	-	OTM e-GP	DG, BJRI	GOB	20,00,000.00	Planned Date	17.8.23	31.8.23	14.9.23	21.9.23	28.9.23	26.10.23	71	30
code no-3256102 (Chemicals)																
GR3	Procurement of Chemicals	Nos	-	OTM e-GP	DG, BJRI	GOB	10,00,000.00	Planned Date	21.8.23	4.9.23	18.9.23	25.9.23	02.10.23	30.10.23	71	60
code no-3256103 (consumable items)																
GR4	Procurement of consumables items	Nos	-	OTM e-GP	DG, BJRI	GOB	4,85,000.00	Planned Date	22.8.23	5.9.23	19.9.23	26.9.23	03.10.23	31.10.23	71	30
GR5	Procurement of Towel and Glass	Nos	-	RFQ	DG, BJRI	GOB	3,00,000.00	Planned Date	21.8.23	4.9.23	18.9.23	25.9.23	02.10.23	30.10.23	71	15
code no-3256105 (Raw Materials and spare parts)																
GR6	Procurement of different kinds of Raw Materials	Nos	-	OTM e-GP	DG, BJRI	GOB	14,65,000.00	Planned Date	23.8.23	6.9.23	20.9.23	27.9.23	04.10.23	01.11.23	71	30
GR7	Procurement of Tires and tubes	Nos	-	OTM e-GP	DG, BJRI	GOB	6,00,000.00	Planned Date	16.8.23	30.8.23	13.9.23	20.9.23	27.9.23	25.10.23	71	60
code no-3256106 (Uniform)																
GR8	Procurement of Uniform	Nos	-	OTM e-GP	DG, BJRI	GOB	15,00,000.00	Planned Date	24.8.23	7.9.23	21.9.23	28.9.23	05.10.23	02.11.23	71	30

Current page-2

২৪/০৭/২০২৩
 (পলাশ চন্দ্র সরকার)
 উত্তমান সাকল্যী
 স্বাক্ষর ও সিলের সাথে
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭।

২৪/৭/২৩
 (ড. এস. এম. মাহবুব আলী)
 পরিচালক (প্রশাসন ও অর্থ)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭।

২৪/৭/২৩
 (ড. মোঃ আবদুল আজিজ)
 মহাপরিচালক
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭।

**BANGLADESH JUTE RESEARCH INSTITUTE
ANNUAL PROCUREMENT PLAN 2023-24**

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
					code no-3258105 Other machineries and equipment (Repairing and Maintenance)											
GR9	Repairing and Maintenance of BJRI Machines/ equipment	-	-	OTM e-GP	DG, BJRI	GOB	13,00,000.00	Planned Date	27.8.23	10.9.23	24.9.23	01.10.23	08.10.23	05.11.23	71	60
							code no-4112306 (Laboratory equipment)									
GR10	Procurement of Laboratory equipment	Nos	-	OTM e-GP	DG BJRI	GOB	40,00,000.00	Planned Date	28.8.23	11.9.23	25.9.23	2.10.23	09.10.23	6.11.23	71	60
							code no-4112202 (Computer and accessories)									
GR11	Procurement of Computer	Nos		OTM e-GP	DG, BJRI	GOB	30,00,000.00	Planned Date	20.8.23	03.9.23	17.9.23	24.9.23	01.10.23	29.10.23	71	60
							code no-4112310 (Office equipment)									
GR12	Procurement of office equipment	Nos	-	OTM e-GP	DG, BJRI	GOB	15,00,000.00	Planned Date	16.8.23	30.8.23	13.9.23	20.9.23	27.9.23	25.10.23	71	30
							code no-4112314 (Furniture)									
GR13	Procurement of Furniture	Nos	-	OTM e-GP	DG, BJRI	GOB	9,75,000.00	Planned Date	17.8.23	31.8.23	14.9.23	21.9.23	28.9.23	26.10.23	71	60
							code no-3257105 (Innovation)									
GR14	Smart Meeting room solution system.	Nos	-	OTM e-GP	DG, BJRI	GOB	20,00,000.00	Planned Date	21.8.23	4.9.23	18.9.23	25.9.23	02.10.23	30.10.23	71	60

২৪/০৭/২০২৩
(পেশাদার চাকরী)
স্বাক্ষর ও মোহর
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক নিয়া এভিনিউ, ঢাকা-১২০৭।

২৪/৭/২৩
(মোঃ জাহাঙ্গীর হোসেন)
পরিচালক (প্রশাসন) চুক্তি নথি
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক নিয়া এভিনিউ, ঢাকা-১২০৭।

২৪/৭/২৩
(ড. এস. এম. মাহবুব আলী)
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক নিয়া এভিনিউ, ঢাকা-১২০৭।

২৪/৭/২৩
(ড. মোঃ আবদুল আজিম)
মহাপরিচালক
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক নিয়া এভিনিউ, ঢাকা-১২০৭।

ANNUAL PROCUREMENT PLAN (Repair & Maintenance)

Ministry / Division : Ministry of Agriculture
 Agency : Bangladesh Jute Research Institute (BJRI)
 Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
 Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no : 3258106, Residential Buildings (Repair & Maintenance) Budget : 35.00 lakh																	
WR-1(R)	Repairing, Renovation & Maintenance works of BJRI head quarter, Montipurpara residential buildings/Regional station/ Sub-station, buildings houses area as per required new allotment/transfer allotment/ as per demand of flat BJRI H.Q Dhaka-1207.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	13.00	Planned Dates Planned Days Actual Date	06-08-2023 0 Planned Days Actual Date	10-08-2023 0 Planned Days Actual Date	31-08-2023 21 Planned Days Actual Date	14-09-2023 14 Planned Days Actual Date	21-09-2023 7 Planned Days Actual Date	28-09-2023 7 Planned Days Actual Date	26-10-2023 28 Planned Days Actual Date	11-01-2024 77 Planned Days Actual Date	09-06-2024 150 Planned Days Actual Date
WR-2(R)	Repairing, Renovation works & others necessary works of Banglow No-1 Building inside, outside, Staircase & Roof top at BJRI H.Q Dhaka -1207.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	8.00	Planned Dates Planned Days Actual Date	07-08-2023 0 Planned Days Actual Date	11-08-2023 0 Planned Days Actual Date	01-09-2023 21 Planned Days Actual Date	15-09-2023 14 Planned Days Actual Date	22-09-2023 7 Planned Days Actual Date	29-09-2023 7 Planned Days Actual Date	27-10-2023 28 Planned Days Actual Date	12-01-2024 77 Planned Days Actual Date	10-06-2024 150 Planned Days Actual Date
WR-3(R)	Repairing, Renovation works & others necessary works of Banglow No-3 (A-Type-116) Building inside (Staircase, common space), outside & Roof top at BJRI H.Q Dhaka -1207.	Sqm.	1	OTM (e-GP)	DG BJRI	GOB	10.00	Planned Dates Planned Days Actual Date	08-08-2023 0 Planned Days Actual Date	12-08-2023 0 Planned Days Actual Date	02-09-2023 21 Planned Days Actual Date	13-09-2023 14 Planned Days Actual Date	20-09-2023 7 Planned Days Actual Date	27-09-2023 7 Planned Days Actual Date	25-10-2023 28 Planned Days Actual Date	10-01-2024 77 Planned Days Actual Date	08-06-2024 150 Planned Days Actual Date
GD-4(G)	Procurement of Sanitary & Hardware equipment at BJRI H.Q Dhaka-1207.	Job	1	OTM (e-GP)/ RFQ	DG BJRI	GOB	3.00	Planned Dates Planned Days Actual Date	09-08-2023 0 Planned Days Actual Date	13-08-2023 0 Planned Days Actual Date	03-09-2023 21 Planned Days Actual Date	14-09-2023 14 Planned Days Actual Date	21-09-2023 7 Planned Days Actual Date	28-09-2023 7 Planned Days Actual Date	26-10-2023 28 Planned Days Actual Date	11-01-2024 77 Planned Days Actual Date	09-06-2024 150 Planned Days Actual Date
WR-5(R)	Others	Job	1	DPM	DG BJRI	GOB	1.00	Planned Dates Planned Days Actual Date	20-07-2023 0 Planned Days Actual Date	0 0 Planned Days Actual Date	0 0 Planned Days Actual Date	0 0 Planned Days Actual Date	0 0 Planned Days Actual Date	0 0 Planned Days Actual Date	0 0 Planned Days Actual Date	0 0 Planned Days Actual Date	20-06-2024 0 Planned Days Actual Date
Sub Total (Code no : 3258106) Tk =							35.00										

24-07-2023
 (স্বাক্ষর মিয়া)
 উপ-সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

29-09-2023
 (শ্রীযুক্ত ইসলাহাম)
 সহকারী প্রকৌশলী (সিভিল)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

29-09-23
 (মোঃ জাহাঙ্গীর হোসেন)
 উপ-পরিচালক প্রশাসন (চ. দ.)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

22-09-23
 (ড. এন. এম. মাহবুব আলী)
 পরিচালক (প্রশাস ও অর্থ)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

28-09-23
 (ড. মোঃ আবদুল আজিজ)
 মহাপরিচালক
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

Economic code no : 3258108 Other Buildings and Structures (Repair & Maintenance)													Budget : 83.90 lakh				
WR-6(R)	Repairing, Renovation works & others necessary works of Administrative Building inside, outside, Staircase & Roof top at BJRI H.Q Dhaka-1207.	Sqm	I	OTM (e-GP)	DG BJRI	GOB*	60.00	Planned Dates	09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
WR-7(R)	Repairing, Renovation & necessary works of Soil Science Lab at Research Building in Agriculture wing at BJRI H.Q Dhaka-1207.	Sqm.	I	OTM (e-GP)	DG BJRI	GOB	15.00	Planned Dates	06-08-2023	10-08-2023	31-08-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
WR-8(R)	Repairing, Renovation & Maintenance works of BJRI head quarter office buildings/ Regional station/ Sub-station, office buildings area as per required at BJRI H.Q Dhaka-1207..	Sqm.	I	OTM (e-GP)	DG BJRI	GOB	8.00	Planned Dates	07-08-2023	11-08-2023	01-09-2023	15-09-2023	22-09-2023	29-09-2023	27-10-2023	12-01-2024	10-06-2024
								Planned Days	0	0	21	14	7	7	28	77	150
								Actual Date									
WR-9(R)	Others	Job	I	DPM	DG BJRI	GOB.	0.90	Planned Dates	20-07-2023	0	0	0	0	0	0	0	20-06-2024
								Planned Days	0	0	0	0	0	0	0	0	0
								Actual Date									
Sub total (Code no : 3258108) Tk =							83.90										

Economic code no : 3258114, Irrigation and drainage structure (Repair & Maintenance)															Budget : 6.00 lakh		
WR-10(R)	Necessary repairing and renovation work of Existing Irrigation drains for Jute Research sub-station at Monirampur. jashore	Rm.	I	OTM (e-GP)/RFQ	DG BJRI	GOB	Planned Dates		09-08-2023	13-08-2023	03-09-2023	14-09-2023	21-09-2023	28-09-2023	26-10-2023	11-01-2024	09-06-2024
							Planned Days	Actual Date									
						6.00	0	21	14	7							
Sub total (Code: 3258114) Tk =							6.00										

২৪-০৭-২০২৩
(সবুজ মিয়া)
উপ-সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

২৪-০৭-২০২৩
(শহিদুল ইসলাম)
সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

২৪-০৭-২০২৩
(ড. এস. এম. মাহবুব আলী)
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

২৪-০৭-২০২৩
(ড. মোঃ আবদুল আজিজ)
সহপরিচালক
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

ANNUAL PROCUREMENT PLAN (Capital)

Ministry / Division : Ministry of Agriculture
 Agency : Bangladesh Jute Research Institute (BJRI)
 Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
 Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no : 4111306 Irrigation structure (Capital)																	
WC-11(C)	Construction works of irrigation Drain for research plot at Jute Research regional station Kishoreganj.	RM	1	OTM (e-GP)	DG BJRI	GOB	10.00	Planned Dates Planned Days Actual Date	09-08-2023 0 0	13-08-2023 0 0	03-09-2023 21 21	14-09-2023 14 14	21-09-2023 7 7	28-09-2023 7 7	26-10-2023 28 28	11-01-2024 77 77	09-06-2024 150 150
Sub Total (Code: 4111306) Tk =								10.00									

Economic code no : 4111309 Health provision and water supply (Capital)																	
WC-12(C)	Construction works of drainage system for Rain water drainage / Sewage disposal in office area of BJRI H.Q Dhaka	Job	1	OTM (e-GP)/RFQ	DG BJRI	GOB	5.00	Planned Dates Planned Days Actual Date	08-08-2023 0 0	12-08-2023 0 0	02-09-2023 21 21	13-09-2023 14 14	20-09-2023 7 7	27-09-2023 7 7	25-10-2023 28 28	10-01-2024 77 77	08-06-2024 150 150
Sub total (Code: 4111309) Tk=								5.00									

১৭-০৭-২০২৩
 (স্বাক্ষর মিহা)
 উপ-সহকারী প্রকৌশলী (নির্মাণ)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 যানিক মিহা এভিনিউ, ঢাকা-১২০৭

১৪/০৭/২০২৩
 (শ্রীমতী ইকবালীয়া)
 সহকারী প্রকৌশলী (নির্মাণ)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 যানিক মিহা এভিনিউ, ঢাকা-১২০৭

১৪/০৭/২০২৩
 (মোঃ জাহাঙ্গীর হোসেন)
 উপ-পরিচালক, প্রশাসন (চ. দা.)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 যানিক মিহা এভিনিউ, ঢাকা-১২০৭

১৪/০৭/২০২৩
 (ড. এস. এম. মাহবুব আলী)
 পরিচালক (প্রশাস ও অর্থ)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 যানিক মিহা এভিনিউ, ঢাকা-১২০৭

১৪/০৭/২০২৩
 (ড. মোঃ আবদুল আজিজ)
 মহাপরিচালক
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 যানিক মিহা এভিনিউ, ঢাকা-১২০৭

Economic code no : 4111315 Small Capital Work (Capital)										Budget : 5.00 lakh									
WC-13(C)	Construction works of Guard post on Jute Research Regional station at Faridpur	Sqm	I	OTM (e-GP)/RFQ	DG BJRI	GOB	Planned Dates		Planned Days	Actual Date	10-09-2023	14-09-2023	05-10-2023	19-10-2023	26-10-2023	03-11-2023	30-11-2023	15-02-2024	24-06-2024
Sub Total (Code: 4111315)Tk =							5.00												

Economic code no : 4111317 Other Buildings and Structures (Capital)										Budget : 45.00 lakh									
W/C-14(C)	Construction works of Rec Road in front of JTPDC Bhaban at BJRI H.Q Dhaka-1207.	Sqm	I	OTM (e-GP)	DG BJRI	GOB	Planned Dates		Planned Days	Actual Date	10-09-2023	14-09-2023	05-10-2023	19-10-2023	26-10-2023	03-11-2023	30-11-2023	15-02-2024	25-06-2024
Sub total (Code: 4111317) Tk=							45.00												

২৫/০৯/২০২৩
(সহকারী প্রকৌশলী (সিভিল))
উপ-সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ পাট প্রকল্প ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

২৫/০৯/২০২৩
(শরিফুল ইসলাম)
সহকারী প্রকৌশলী (সিভিল)
উপ-সহকারী প্রকৌশলী (সিভিল)
বাংলাদেশ পাট প্রকল্প ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

২৫/০৯/২০২৩
(মোঃ জাহাঙ্গীর হোসেন)
উপ-পরিচালক, প্রকল্প (চ. মা.)
বাংলাদেশ পাট প্রকল্প ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

২৫/০৯/২০২৩
(ড. এস. এম. মাহবুব আলী)
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ পাট প্রকল্প ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

২৫/০৯/২০২৩
(ড. মোঃ আম্রুল-আজিজ)
সহকারী পরিচালক
বাংলাদেশ পাট প্রকল্প ইনস্টিটিউট
মানিক মিয়া এডিনিউ, ঢাকা-১২০৭

Annual Procurement Plan 2023-24

Ministry/Division : Ministry of Agriculture (MoA)
 Agency : Bangladesh Jute Research Institute
 Procuring Entity Name : Director (Admin & Finance), BJRI
 Head of Procuring Entity (HOPE) : Director General

Code No : 3211127 (Books & Journals)

Package No.	Description of Procurement	Unit	Q	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (in Tk)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR 1	Procurement of Books & Periodicals	Nos	-	RFQ	DG, BJRI	GOB	3,00,000/-	-	17/9/2023	01/10/2023	15/10/2023	22/10/2023	29/10/2023	26/11/2023	71	90

28/11/2023

(স্বাক্ষর: সত্যেন্দ্রনাথ বসু)
 পরিচালক (প্রশাসন ও ভরণ)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

28/11/2023

(স্বাক্ষর: ড. এ. টি. এম. মোরশেদ আলম)
 মুখ্য বৈজ্ঞানিক কর্মকর্তা ও
 বিভাগীয় প্রধান
 পরিকল্পনা, প্রশিক্ষণ ও যোগাযোগ বিভাগ
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

28/11/23

(ড. মাহমুদ আল হোসেন)
 পরিচালক
 পরিকল্পনা, প্রশিক্ষণ ও যোগাযোগ
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

28/11/23

(ড. এস. এম. মাহমুদ আলী)
 পরিচালক (প্রশাসন ও ভরণ)
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

Financial Year : 2023-2024

ANNUAL PROCUREMENT PLAN

Ministry / Division : Ministry of Agriculture
Agency : Bangladesh Jute Research Institute (BJRI)
Procuring Entity Name & Code : Director (A&F), Bangladesh Jute Research Institute
Hope : Director General, Bangladesh Jute Research Institute

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no : 3258119 Electrical Structures(Repair & Maintenance)																	
WR-1(R)	Necessary repair and renovation works of various equipments and old/worn electrical lines of electrical sub station in residential area of BJRI head office.	Job	1	OTM(e-GP)	DG BJRI	GOB	20.70	Planned Dates Planned Days Actual Date	31-07-23 0 Actual Date	10-08-23 0	24-08-23 14	08-09-23 14	15-09-23 7	22-09-23 7	19-10-23 28	19-10-23 70	18-01-24 90
WR-2(R)	Necessary repair and renovation works of old/worn electrical lines in the administrative building of BJRI Head Office.	Job	1	OTM(e-GP)	DG BJRI	GOB	7.00	Planned Dates Planned Days Actual Date	31-07-23 0 Actual Date	10-08-23 0	24-08-23 14	08-09-23 14	15-09-23 7	22-09-23 7	19-10-23 28	19-10-23 70	18-12-24 90
Sub Total (Code no : 3258119) Tk =							27.70 Lakh										

স্বাক্ষর
২৪/৭/২৩

স্বাক্ষরী প্রকৌশলী (জি.সি.)
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক গিয়া এভিনিউ, ঢাকা-১২০৭।

স্বাক্ষর
২৪/৭/২৩

উপ-পরিচালক (প্রশাসন)
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক গিয়া এভিনিউ, ঢাকা-১২০৭।

স্বাক্ষর
২৪/৭/২৩

(ড. এস. এম. মাহবুব আলী)
পরিচালক (প্রশাসন ও অর্থ)
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক গিয়া এভিনিউ, ঢাকা-১২০৭।

স্বাক্ষর
২৪/৭/২৩

(ড. মোঃ আবদুল আজিজ)
সহ-পরিচালক
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক গিয়া এভিনিউ, ঢাকা-১২০৭।

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement method & Type	Contract Approved Authority	Source of Funds	Est. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of completion to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Economic code no: 4112303 (Electrical equipment)																	
GD-1(G)	Procurement of electrical goods for use in various labs, offices, residential buildings and security works of BJRI	L.S.	1	OTM(e-GP)	DG BJRI	GOB	7.00	Planned Dates Planned Days Actual Date	10-08-23 0 10-08-23	20-08-23 0 20-08-23	04-09-23 14 04-09-23	18-09-23 14 18-09-23	25-09-23 7 25-09-23	02-10-23 7 02-10-23	09-10-23 28 09-10-23	07-11-23 70 07-11-23	12-02-24 90 12-02-24
GD-2(G)	Miscellaneous (advance grant)	Job	-	DPM	DG BJRI	GOB	1.65	Planned Dates Planned Days Actual Date	10-08-23 0 10-08-23	20-08-23 0 20-08-23	04-09-23 14 04-09-23	18-09-23 14 18-09-23	25-09-23 7 25-09-23	02-10-23 7 02-10-23	09-10-23 28 09-10-23	07-11-23 70 07-11-23	12-02-24 90 12-02-24
							Sub total (Code: 4112303) Tk =		8.65 Lakh								

স্বাক্ষর
২৪/০৭/২৩
স্বাক্ষরী প্রকৌশলী (জি.সি.)
স্বাক্ষরী পট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

স্বাক্ষর
২৪/০৭/২৩

স্বাক্ষর
২৪/০৭/২৩
স্বাক্ষরী প্রকৌশলী (জি.সি.)
স্বাক্ষরী পট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

স্বাক্ষর
২৪/০৭/২৩
(ড. এস. এম. মাহবুব আলী)
পরিচালক (প্রশাসন ও অর্থ)
স্বাক্ষরী পট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

স্বাক্ষর
২৪/০৭/২৩

(ড. মোঃ আবদুল আজিম)
সহপরিচালক
স্বাক্ষরী পট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭।

BANGLADESH JUTE RESEARCH INSTITUTE ANNUAL PROCUREMENT PLAN 2023-24

Ministry/Division : Ministry of Agriculture (MoA)
Agency : Bangladesh Jute Research Institute
Procuring Entity Name : Director (Admin. & Finance), BJRI
Head of Procuring Entity (HOPE) : Director General (DG), BJRI
Code No : 3255102 (Printing & Packaging)

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Printing of BJRI new technologies (Leaflet)	Nos	-	RFQ/OTM	DG, BJRI	GOB	2,00,000.00	Planned Date	17.08.2023	03.09.2023	17.09.2023	25.09.2023	30.10.2023	28.11.2023	71	60
GR2	Printing of Annual Research Report	Nos	-	RFQ/OTM	DG, BJRI	GOB	2,50,000.00	Planned Date	10.12.2023	17.12.2023	01.01.2024	07.01.2024	14.01.2024	11.02.2024	62	60
GR3	Printing of Research Highlights and Annual Research Program	Nos	-	RFQ/OTM	DG, BJRI	GOB	2,50,000.00	Planned Date	12.12.2023	19.12.2023	03.01.2024	09.01.2024	16.01.2024	13.02.2024	62	60
GR4	Printing of Wall Calendar and Telephone Directory	Nos	-	RFQ/OTM	DG, BJRI	GOB	1,80,000.00	Planned Date	01.08.2023	10.08.2023	20.08.2023	27.08.2023	03.09.2023	24.09.2023	52	50
GR5	Printing of BJRI Newsletter	Nos	-	RFQ/OTM	DG, BJRI	GOB	1,00,000.00	Planned Date	03.09.2023	10.09.2023	20.09.2023	26.09.2023	03.10.2023	23.10.2023	52	50
GR6	Printing of BJRI Journal	Nos	-	RFQ/OTM	DG, BJRI	GOB	2,30,000.00	Planned Date	17.10.2023	01.11.2023	15.11.2023	22.11.2023	30.11.2023	28.12.2023	71	60
GR7	Printing of BJRI Brochure	Nos	-	RFQ/OTM	DG, BJRI	GOB	2,20,000.00	Planned Date	01.02.2024	11.02.2024	20.02.2024	26.02.2024	04.03.2024	27.03.2024	52	50
GR8	Printing of New year & Eid greetings cards, poster	Nos	-	Cash Purchase	DG, BJRI	GOB	2,00,000.00	Planned Date	12.12.2023	19.12.2023	03.01.2024	09.01.2024	16.01.2024	14.02.2024	62	60
GR9	Printing of BJRI Paper Folder	Nos	-	Cash Purchase	DG, BJRI	GOB	1,00,000.00	Planned Date	01.02.2024	11.02.2024	20.02.2024	26.02.2024	04.03.2024	22.03.2024	52	50
GR10	Instant order by MoA/HOPE	Nos	-	Cash Purchase	DG, BJRI	GOB	1,50,000.00	Planned Date	17.08.2023	03.09.2023	17.09.2023	25.09.2023	30.10.2023	28.11.2023	71	60

Total = 18,80,000.00 (In words: Eighteen Lac and Eighty Thousand Taka)


 মোঃ হুমায়ুন কবীর
 প্রকাশনা কর্মকর্তা
 প্রকল্প ও বোগাভোগ বিভাগ
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক দিয়া এভিনিউ, ঢাকা-১২০৭


 (ড. এ. টি. এম. মোরশেদ আলম)
 মুখ্য বৈজ্ঞানিক কর্মকর্তা
 প্রকল্প ও বোগাভোগ বিভাগ
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক দিয়া এভিনিউ, ঢাকা-১২০৭


 (ড. মোঃ আবদুল আজিজ)
 মহাপরিচালক
 বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
 মানিক দিয়া এভিনিউ, ঢাকা-১২০৭

BANGLADESH JUTE RESEARCH INSTITUTE ANNUAL PROCUREMENT PLAN 2022-23

Ministry/Division
Agency
Procuring Entity Name
Head of Procuring Entity (HOPE)
Code No

Ministry of Agriculture (MoA)
Bangladesh Jute Research Institute
Director (Admin. & Finance), BJRI
Director General (DG), BJRI
3211126 (Audio & Video/Film making)

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Documentary film on BJRI	Nos	-	OTM/RFQ	DG, BJRI	GOB	3,00,000.00	Planned Date	17.08.23	03.09.23	17.09.23	25.09.23	30.10.23	28.11.23	71	60
GR2	Procurement of jute based Apps, Slide, Disk etc.	Nos	-	OTM/RFQ	DG, BJRI	GOB	3,00,000.00	Planned Date	01.02.24	11.02.24	20.02.24	26.02.24	04.03.24	27.03.24	52	50

Total = 600000.00 (In words: Six lac taka)

BANGLADESH JUTE RESEARCH INSTITUTE ANNUAL PROCUREMENT PLAN 2022-23

Ministry/Division
Agency
Procuring Entity Name
Head of Procuring Entity (HOPE)
Code No

Ministry of Agriculture (MoA)
Bangladesh Jute Research Institute
Director (Admin. & Finance), BJRI
Director General (DG), BJRI
3211125 (Publicity and Advertisement)

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Funds	Estimated Cost (in Tk.)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR1	Making of BJRI LED Wall Clock and LED Signboard	Nos	-	OTM/RFQ	DG, BJRI	GOB	3,00,000.00	Planned Date	10.08.23	03.09.23	15.09.23	22.09.23	01.10.23	14.10.23	56	90

Total = 600000.00 (In words: Three lac taka)

মোঃ মুরতসিম হুসায়ন
প্রকাশনা কর্মকর্তা
পরিচালনা, প্রশিক্ষণ ও যোগাযোগ বিভাগ
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭

ড. কে. এ. টি. এম. মোরশেদ আলম
মুখ্য বৈজ্ঞানিক কর্মকর্তা
পরিচালনা, প্রশিক্ষণ ও যোগাযোগ বিভাগ
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭

ড. এস. এম. হারিপুর আলী
পরিচালক (প্রশাসন ও অর্থ)
পরিচালনা, প্রশিক্ষণ ও যোগাযোগ বিভাগ
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭

মোঃ মোস্তাফিজুর রহমান
মুখ্য পরিচালক
পরিচালনা, প্রশিক্ষণ ও যোগাযোগ বিভাগ
বাংলাদেশ পাট গবেষণা ইনস্টিটিউট
মানিক মিয়া এভিনিউ, ঢাকা-১২০৭