

Ministry: Ministry of Public Administration
Department: Bangladesh Employees Welfare Board
Head Of Procuring Entity: Director General (Secretary to the Government), Bangladesh Employees Welfare Board, Head Office, Dhaka
Code: 131000900

SL	Economic Code	Description of Procurement Packages/ Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (I ac Taka)	Time Code For Process	Issue RFQ/	Proposal Opening	Proposal Evaluation	Approval	Signing Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
01	3211106	Entertainment Expenses	NOS	Lump Sum	RFQ/ DPM/ DTM (Framework)	HOPE (As per DFP)	GOB	10.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
02	3211117	Internet/Fax/ Telex	NOS	Lump Sum	DPM	DO	GOB	4.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
03	3211119	Postage	NOS	Lump Sum	DPM	DO	GOB	1.40	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008 From Directorate of Posts				
04	3211120	Telephone	NOS	Lump Sum	DPM	DO	GOB	5.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
05	3211124	Rent of Satellite/Freq uency	NOS	Lump Sum	DPM	DO	GOB	0.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
06	3211125	Advertising Expenses	NOS	Lump Sum	DPM	DO	GOB	4.50	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				

Thavida
09/09/2025

[illegible]

SL	Economic Code	Description of Procurement Packages/ Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (1 ac Taka)	Time Code For Process	Issue RFQ/	Proposal Opening	Proposal Evaluation	Approval	Signing Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
15	3257301	Ceremonies/Festivities	NOS	Lump Sum	RFQ/ DPM	HOPE (As per DFP)	GOB	29.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
16	3258101	Repair of Vehicles	NOS	Lump Sum	Framework	DO	GOB	100.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
17	3258101	Repair of Vehicles	NOS	Lump Sum	RFQ/ DPM DTM (Framework)	DO	GOB	23.70	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
18	3258102	Repair of Furniture	NOS	Lump Sum	RFQ/ DPM	DO	GOB	3.75	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
19	3258103	Repair of Computers	NOS	Lump Sum	RFQ/ DPM	DO	GOB	2.80	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
20	3258104	Repair of Office Accessories	NOS	Lump Sum	RFQ/ DPM	DO	GOB	3.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
21	3258104	Repair of Others Building	NOS	Lump Sum	RFQ/ DPM	DO	GOB	120.77	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				
22	3258104	Maintenance of BKKB Kollyan Desk	NOS	Lump Sum	OTM	DO	GOB	30.00	Planned Dates Planned Days Actual Dates	As per PPA, 2006 & PPR, 2008				

For 10/9/20

For 10/9/20

For 10/9/20

For 10/9/20

For 10/9/20

For 10/9/20

স্বাক্ষরিত
অর্থমন্ত্রী
অর্থমন্ত্রীর কার্যালয়
কলিকাতা, ১০/০৯/২০

স্বাক্ষরিত
অর্থমন্ত্রী
অর্থমন্ত্রীর কার্যালয়
কলিকাতা, ১০/০৯/২০

স্বাক্ষরিত
অর্থমন্ত্রী
অর্থমন্ত্রীর কার্যালয়
কলিকাতা, ১০/০৯/২০

স্বাক্ষরিত
অর্থমন্ত্রী
অর্থমন্ত্রীর কার্যালয়
কলিকাতা, ১০/০৯/২০

স্বাক্ষরিত
অর্থমন্ত্রী
অর্থমন্ত্রীর কার্যালয়
কলিকাতা, ১০/০৯/২০

স্বাক্ষরিত
অর্থমন্ত্রী
অর্থমন্ত্রীর কার্যালয়
কলিকাতা, ১০/০৯/২০

SL	Economic Code	Description of Procurement Packages/ Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Esid. Cost (1ac Taka)	Time Code For Process	Issue RFQ/	Proposal Opening	Proposal Evaluation	Approval	Signing Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
23	3821110	Sports	NOS	Lump Sum	RFQ/ DPM	DO	GOB	45.00	Planned Dates Planned Days Actual Dates	As per P.P.A. 2006 & P.P.R. 2008				
24	4112101	Motor Vehicles	NOS	Lump Sum	RFQ/ DPM	HOPE (As per DFP)	GOB	1000.00	Planned Dates Planned Days Actual Dates	As per P.P.A. 2006 & P.P.R. 2008				
25	4112201	ICT Equipment	NOS	Lump Sum	RFQ/ DPM	DO	GOB	14.40	Planned Dates Planned Days Actual Dates	As per P.P.A. 2006 & P.P.R. 2008				
26	4112202	Computer and Accessories	NOS	Lump Sum	RFQ/ OTM/ DPM	DO	GOB	35.00	Planned Dates Planned Days Actual Dates	As per P.P.A. 2006 & P.P.R. 2008				
27	4112310	Office Equipments	NOS	Lump Sum	RFQ/ OTM/ DPM	DO	GOB	10.60	Planned Dates Planned Days Actual Dates	As per P.P.A. 2006 & P.P.R. 2008				
28	4112314 (Lot- 1 & 2)	Furniture	NOS	Lump Sum	RFQ/ OTM/ DPM	DO	GOB	19.70	Planned Dates Planned Days Actual Dates	As per P.P.A. 2006 & P.P.R. 2008				
29	4113301 (Lot- 1 & 2)	Software	NOS	02 Units	RFQ/ OTM/ DPM	DO	GOB	30.00	Planned Dates Planned Days Actual Dates	As per P.P.A. 2006 & P.P.R. 2008				
Total Cost						1927.67								

স্বাক্ষরিত
৩০/০৭/২০২৫
৩০/০৭/২০২৫

স্বাক্ষরিত
৩০/০৭/২০২৫
৩০/০৭/২০২৫

স্বাক্ষরিত
৩০/০৭/২০২৫
৩০/০৭/২০২৫

স্বাক্ষরিত
৩০/০৭/২০২৫
৩০/০৭/২০২৫

স্বাক্ষরিত
৩০/০৭/২০২৫
৩০/০৭/২০২৫