

**Bangladesh Livestock Research Institute, Saver, Dhaka.**

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS**

(a) Financial year:-2020-2021

(a) Ministry/ Division:- Ministry of Fisheries & Livestock.

(b) Reporting period :-

(b) Head of Procuring Entity :- Director General, BLRI, Saver, Dhaka.

Package No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15		16	17
G-1	Animal Feed (Revenue-670.00 Project-120.00)	Kg.	L.S.	OTM	D.G	GOB	Revenue 790.00	Planned Dates		05-Jul-20	04-Aug-20	05-Aug-20	05-Aug-20	05-Aug-20	10-Aug-20		30-Jun-21
								Planned Days	11	0	29	01	0	0	05	35	365
G-2	Poultry Feed (Project)	Kg.	L.S.	OTM	D.G	GOB	202.90	Planned Dates		05-Jul-20	28-Jul-20	29-Jul-20	29-Jul-20	29-Jul-20	05-Aug-20		30-Jun-21
								Planned Days		0	23	01	0	0	06	30	365
G-3	PFI and Circuit Breaker.	No. Set	L.S.	RFQ	D.G	GOB	2.00	Planned Dates		03-Sep-20	08-Sep-20	15-Sep-20	17-Sep-20	19-Sep-20	21-Sep-20		06-Oct-20
								Planned Days		0	05	07	02	02	02	18	15
G-4	Repairing of Mitsubishi Pajero Dhaka Metro Gha-11-2466.	No	L.S.	RFQ	D.G	GOB	0.98	Planned Dates		20-Sep-20	24-Sep-20	01-Oct-20	04-Oct-20	06-Oct-20	08-Oct-20		28-Oct-19
								Planned Days		0	04	07	03	02	02	18	20
G-5	Poly pack	lb	L.S.	RFQ	D.G	GOB	1.45	Planned Dates		24-Sep-20	30-Sep-20	07-Oct-20	11-Oct-20	13-Oct-20	15-Oct-20		28-Oct-20
								Planned Days		0	06	07	04	02	02	21	20
G-6	UTM with support Coverage	Package	L.S.	RFQ	D.G	GOB	2.88	Planned Dates		24-Sep-20	30-Sep-20	07-Oct-20	11-Oct-20	13-Oct-20	15-Oct-20		28-Oct-20
								Planned Days		0	06	07	04	02	02	21	20
G-7	Liveries for the employees	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		25-Oct-20	29-Oct-20	05-Nov-20	08-Nov-20	11-Nov-20	12-Nov-20		22-Dec-20
								Planned Days		0	04	06	03	03	01	17	40
G-8	Stationeries	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		05-Nov-20	12-Nov-20	15-Nov-20	19-Nov-20	22-Nov-20	24-Nov-20		14-Dec-20
								Planned Days		0	07	03	03	03	02	18	20
G-9	Electric goods	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		05-Nov-20	12-Nov-20	15-Nov-20	19-Nov-20	22-Nov-20	24-Nov-20		14-Dec-20

G-10	Sanitary & Plumbing Goods	No	L.S.	RFQ	D.G	GOB	3.00	Planned Days	0	07	03	03	03	02	18	20
								Planned Dates	05-Nov-20	12-Nov-20	15-Nov-20	19-Nov-20	22-Nov-20	24-Nov-20	14-Dec-20	
								Planned Days	0	07	03	03	03	02	18	20
G-11	Poly pack	lb	L.S.	RFQ	D.G	GOB	1.50	Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	
								Planned Days	0	06	07	04	02	02	21	20
								Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	
G-12	Stationeries	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	
								Planned Days	0	06	07	04	02	02	21	20
								Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	
G-13	Electric goods	No	L.S.	OTM	D.G	GOB	3.00	Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	
								Planned Days	0	06	07	04	02	02	21	20
								Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	
G-14	Sanitary & Plumbing Goods	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	
								Planned Days	0	06	07	04	02	02	21	20
								Planned Dates	08-Mar-21	14-Mar-21	21-Mar-20	25-Mar-20	27-Mar-20	29-Mar-20	18-Apr-20	

  
 26/07/2020  
 ॐ श्री गणेशाय नमः  
 राजस्थान सरकार  
 राजस्थान शासन  
 राजस्थान शासन

**Bangladesh Livestock Research Institute, Saver, Dhaka.**  
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS


(a) Financial year:-2020-2021

(a) Ministry/ Division:- Ministry of Fisheries & Livestock.


(b) Reporting period :-

(b) Head of Procuring Entity: - Director General, BLRI, Saver, Dhaka.

Package No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15		16	17
G-1	Installation & renewal of Unified Threat Management (UTM) with Support Coverage	Package	L.S.	RFQ	D.G	GOB	Revenue 3.00	Planned Dates		24-Sep-20	30-Sep-20	07-Oct-20	11-Oct-20	13-Oct-20	15-Oct-20	21	28-Oct-20
								Planned Days		0	06	07	04	02	02		14
G-2	Supply and installation of IP camera, Monitor and other accessories	No.	L.S.	RFQ	D.G	GOB	2.80	Planned Dates		22-Oct-20	27-Oct-20	03-Nov-20	05-Nov-20	08-Nov-20	10-Nov-20	19	20-Nov-20
								Planned Days		0	05	07	02	03	02		20
G-3	Development of attendance and requisition management system of BLRI	Package	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		22-Oct-20	27-Oct-20	03-Nov-20	05-Nov-20	08-Nov-20	10-Nov-20	19	20-Nov-20
								Planned Days		0	05	07	02	03	02		30
G-4	Installation of Network Monitoring System of BLRI	Package	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		22-Oct-20	27-Oct-20	03-Nov-20	05-Nov-20	08-Nov-20	10-Nov-20	19	20-Nov-20
								Planned Days		0	05	07	02	03	02		14
G-5	Supply and installation of live telecast controller for video display and other required devices	Package No.	L.S.	RFQ	D.G	GOB	3.00	Planned Dates		05-Nov-20	10-Nov-20	17-Nov-20	19-Nov-20	22-Nov-20	24-Nov-20	19	09-Dec-20
								Planned Days		0	05	07	02	03	02		14


  
 23/05/2020  
 Mohammad Lutful Haque  
 System Analyst  
 Research Institute

G-6	Installation of Radio Tower, Grounding and other accessories for BLRI Server Room	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	05-Nov-20	10-Nov-20	17-Nov-20	19-Nov-20	22-Nov-20	24-Nov-20		09-Dec-20
								Planned Days	0	05	07	02	03	02	19	14
G-7	Supply and Installation of IP Phone Controller Server with software	No.	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	23-Nov-20	26-Nov-20	03-Dec-20	06-Dec-20	08-Dec-20	10-Dec-20		30-Dec-20
								Planned Days	0	03	07	03	02	02	17	14
G-8	Up gradation and re-engineering of Training Management System of BLRI	Package	L.S.	RFQ	D.G	GOB	2.98	Planned Dates	06-Dec-20	13-Dec-20	20-Dec-20	23-Dec-20	27-Dec-20	29-Dec-20		13-Jan-21
								Planned Days	0	07	07	03	04	02	23	45
G-9	Supply and Installation of Computer and other accessories	No	L.S.	OTM	D.G	GOB	14.00	Planned Dates	10-Jan-21	24-Jan-21	31-Jan-21	04-Feb-21	08-Feb-21	11-Feb-21		26-Feb-21
								Planned Days	0	14	07	04	04	03	31	15
G-10	Installation of Wi-Fi/Hot spot zone at BLRI admin building	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	05-Jan-21	10-Jan-21	17-Jan-21	20-Jan-21	24-Jan-21	27-Jan-21		11-Feb-21
								Planned Days	0	05	07	03	04	03	22	20
G-11	Supply and Installation of Network equipment for BLRI LAN and Internet	No.	L.S.	OTM	D.G	GOB	10.00	Planned Dates	08-Mar-21	22-Mar-21	29-Mar-21	04-Apr-21	07-Apr-21	11-Apr-21		11-May-21
								Planned Days	0	14	07	06	03	04	34	20

  
 ২৪/০৩/২০২০  
 মোহাম্মদ মুহম্মদ হক  
 সিস্টেম এনালিস্ট  
 বাংলাদেশ প্রকৌশল পরিষদ ইনস্টিটিউট  
 সাতার, ঢাকা

**Bangladesh Livestock Research Institute, Saver, Dhaka.**

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGETS**


(a) Financial year:-2020-2021

(a) Ministry/ Division:- Ministry of Fisheries & Livestock.

(b) Reporting period :-

(b) Head of Procuring Entity: - Director General, BLRI, Saver, Dhaka.

Pack a-ge No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approvin g Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOO DS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Complet ion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
G-1	Books/ Journal	No, Set	L.S.	RFQ	D.G	GOB	Revenue3.00	Planned Dates		15-Dec-20	20-Dec-20	14-Jan-21	20-Jan-21	-	-	-	-
G-2	Books/ Journal	No, Set	L.S.	RFQ	D.G	GOB	Revenue3.00	Planned Dates		20-Apr-21	25-Apr-21	03-May-21	06-May-21	-	-	-	-

  
28/05/2020  
মোঃ আল-মামুন  
সাইব্রেরিয়ান  
বাংলাদেশ খাদ্যসম্পদ গবেষণা ইনস্টিটিউট  
সাজর, ঢাকা।