

**Bangladesh Livestock Research Institute (BLRI)
Savar, Dhaka.**

Annual Procurement Plan (2024-2025)


Ministry/ Division: Ministry of Fisheries & Livestock
Agency/Institute: Bangladesh Livestock Research Institute (BLRI)
Source of Fund: GoB

Package No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Procurement of Animal & Poultry Feed	Kg.	1310183	OTM	Director General	GoB	800.00	Planned Dates		25-Apr-24	23-May-24	05-Jun-24	05-Jun-24	05-Jun-24	26-Jun-24	63	30-Jun-25
								Planned Days		0	28	13	01	0	21		12M
GR-2	Procurement of official Stationery items	Nos, pkt, dozen, box, set	20000	OTM	Director General	GoB	16.50	Planned Dates		20-Aug-24	03-Sep-24	10-Sep-24	12-Sep-24	12-Sep-24	19-Sep-24	30	29-May-25
								Planned Days		0	14	07	02	00	07		10M
GR-3	Procurement of Medicine/drugs for Farm Animal	No, box, vial, bottle, ml, gm	5300	OTM	Director General	GoB	24.00	Planned Dates		20-Aug-24	03-Sep-24	10-Sep-24	12-Sep-24	12-Sep-24	19-Sep-24	30	29-May-25
								Planned Days		0	14	07	02	00	07		8M
GR-4	Procurement of Research Farm Accessories	No	L.S.	OTM	Director General	GoB	23.00	Planned Dates		20-Aug-24	03-Sep-24	10-Sep-24	12-Sep-24	12-Sep-24	19-Sep-24	30	29-May-25
								Planned Days		0	14	07	02	00	07		8M
GR-5	Procurement of Milk Packing Poly & Accessories	Pound, nos	2008	OTM	Director General	GoB	3.70	Planned Dates		20-Aug-24	03-Sep-24	10-Sep-24	12-Sep-24	12-Sep-24	19-Sep-24	30	29-May-25
								Planned Days		0	14	07	02	00	07		9M
GR-6	Procurement of Computer and accessories	No	55	OTM	Director General	GoB	20.00	Planned Dates		20-Aug-24	03-Sep-24	10-Sep-24	12-Sep-24	12-Sep-24	19-Sep-24	29	29-May-25
								Planned Days		0	14	07	02	00	07		9M
GR-7	Procurement of Health safety items	Box, Nos	210	OTM	Director General	GoB	1.50	Planned Dates		20-Aug-24	03-Sep-24	10-Sep-24	12-Sep-24	12-Sep-24	19-Sep-24	30	09-Oct-24
								Planned Days		0	14	07	02	00	07		20
GR-8	Procurement of toner cartridge	Nos	50	OTM	Director General	GoB	5.00	Planned Dates		05-Sep-24	19-Sep-24	26-Sep-24	29-Sep-24	29-Sep-24	06-Oct-24	31	29-May-25
								Planned Days		0	14	07	03	00	07		8M
GR-09	Procurement of Annual Research Review Workshop-2024 materials	No	950	RFQ	Director General	GoB	3.00	Planned Dates		02-Sep-24	05-Sep-24	05-Sep-24	08-Sep-24	08-Sep-24	08-Sep-24	06	15-Sep-24
								Planned Days		0	03	0	3	0	0		7

Package No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-10	Printing of Annual Research Review Workshop 2024 Proceedings	No	320	RFQ	Director General	GoB	3.00	Planned Dates		02-Sep-24	05-Sep-24	05-Sep-24	08-Sep-24	08-Sep-24	08-Sep-24	06	15-Sep-24
								Planned Days		0	03	0	3	0	0		7
GR-11	Procurement of Dormitory Dinning Crockeries	Nos	684	OTM	Director General	GoB	3.00	Planned Dates		05-Sep-24	19-Sep-24	26-Sep-24	29-Sep-24	29-Sep-24	06-Oct-24	31	26-Oct-24
								Planned Days		0	14	07	03	00	07		20
GR-12	Procurement of Curtain, Mosquito net & Blanket	Nos	76	OTM	Director General	GoB	2.70	Planned Dates		05-Sep-24	19-Sep-24	26-Sep-24	29-Sep-24	29-Sep-24	06-Oct-24	31	26-Oct-24
								Planned Days		0	14	07	03	00	07		20
GR-13	Procurement of battery & Tyre for vehicle	Nos	25	OTM	Director General	GoB	7.00	Planned Dates		05-Sep-24	19-Sep-24	26-Sep-24	29-Sep-24	29-Sep-24	06-Oct-24	31	26-Oct-24
								Planned Days		0	14	07	03	00	07		20
GR-14	Supply of attendance finger & store management system	Package	2	OTM	Director General	GoB	6.00	Planned Dates		09-Oct-24	23-Oct-24	30-Oct-24	03-Oct-24	03-Oct-24	10-Oct-24	32	10-Dec-24
								Planned Days		0	14	07	04	00	07		2M
GR-15	Printing, Binding and Supply of Annual Report-2020 & 2023	Nos	1000	OTM	Director General	GoB	4.00	Planned Dates		09-Oct-24	23-Oct-24	30-Oct-24	03-Oct-24	03-Oct-24	10-Oct-24	32	10-Dec-24
								Planned Days		0	14	07	04	00	07		2M
GR-16	Supply and Installation of digital displays panel	No	2	OTM	Director General	GoB	12.00	Planned Dates		09-Oct-24	23-Oct-24	30-Oct-24	03-Oct-24	03-Oct-24	10-Oct-24	32	30-Oct-24
								Planned Days		0	14	07	04	00	07		20
GR-17	Procurement of Uniforms	Set, nos, pair	411	OTM	Director General	GoB	4.00	Planned Dates		03-Nov-24	17-Nov-24	24-Nov-24	26-Nov-24	26-Nov-24	03-Dec-24	30	03-Feb-25
								Planned Days		0	14	07	2	0	07		2M
GR-18	Network Setup & Maintain of Biotechnology Division	No	L.S.	OTM	Director General	GoB	8.00	Planned Dates		10-Dec-24	24-Dec-24	31-Dec-24	01-Jan-25	01-Jan-25	08-Jan-25	29	08-Feb-25
								Planned Days		0	14	07	01	0	07		30
GR-19	Procurement of Electrical items	Nos, pkt, pair	2300	OTM	Director General	GoB	14.00	Planned Dates		10-Dec-24	24-Dec-24	31-Dec-24	01-Jan-25	01-Jan-25	08-Jan-25	29	29-May-25
								Planned Days		0	14	07	01	0	07		5M
GR-20	Procurement of Sanitary & Plumbing items	Nos pkt set pair	2100	OTM	Director General	GoB	12.00	Planned Dates		10-Dec-24	24-Dec-24	31-Dec-24	01-Jan-25	01-Jan-25	08-Jan-25	29	29-May-25
								Planned Days		0	14	07	01	0	07		5M
GR-21	Procurement of Books and Journals	No	50	OTM	Director General	GoB	8.00	Planned Dates		10-Dec-24	24-Dec-24	31-Dec-24	01-Jan-25	01-Jan-25	08-Jan-25	29	10-Mar-25
								Planned Days		0	14	07	01	0	07		2M
GR-22	Procurement of Furniture	No	60	OTM	Director General	GoB	8.00	Planned Dates		05-Jan-25	19-Jan-25	26-Jan-25	27-Jan-25	27-Jan-25	03-Feb-25	29	05-Mar-25
								Planned Days		0	14	07	01	0	07		1M

Package No.	Description of Procurement Items	Unit	Qty.	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (Tk. in Lakh)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-23	Printing, Binding & Supply of Research Journal vol.30 & vol. 31	Nos	1000	OTM	Director General	GoB	4.00	Planned Dates		05-Feb-25	19-Feb-25	26-Feb-25	27-Feb-25	27-Feb-25	06-Mar-25	29	06-May-25
								Planned Days		0	14	07	01	00	07		2M


 28/8/28
 মোঃ মাহবুবুল হক
 প্রকিউরমেন্ট অফিসার
 বাংলাদেশ প্রকিউরমেন্ট গবেষণা ইনস্টিটিউট
 নাজুল, ঢাকা-১৩৪১


 ড. এম এম জাহাঙ্গীর হোসেন
 মহাপরিচালক (চ: দাঃ)
 বাংলাদেশ প্রকিউরমেন্ট গবেষণা ইনস্টিটিউট
 নাজুল, ঢাকা।