

27

G-10	system with wireless Devices for BLRI Online UPS for BLRI Server	No	L.S.	RFQ	D.G	GOB	3.00	Planned Days	0	03	05	03	03	03	17	20
G-11	News Letter	No	L.S.	RFQ	D.G	GOB	1.00	Planned Dates	03-Nov-19	06-Nov-19	11-Nov-19	14-Nov-19	17-Nov-19	20-Nov-19	17	20
G-12	Poly pack	lb	L.S.	RFQ	D.G	GOB	1.50	Planned Days	0	03	05	03	03	03	17	20
G-13	Stationeries	No	L.S.	OTM	D.G	GOB	8.00	Planned Dates	08-Dec-19	12-Dec-19	15-Dec-19	18-Dec-19	22-Dec-19	24-Dec-19	16	20
G-14	Electric goods	No	L.S.	OTM	D.G	GOB	10.00	Planned Days	0	14	03	04	02	05	28	21
G-15	Sanitary & Plumbing Goods	No	L.S.	OTM	D.G	GOB	9.00	Planned Dates	01-Dec-19	15-Dec-19	18-Dec-19	22-Dec-19	24-Dec-19	29-Dec-19	28	21
G-16	Development Online Requisition system	No	L.S.	RFQ	D.G	GOB	3.00	Planned Days	0	14	03	04	02	05	28	21
G-17	BLRI At A Glance	No	L.S.	RFQ	D.G	GOB	1.50	Planned Dates	08-Dec-19	12-Dec-19	15-Dec-19	18-Dec-19	22-Dec-19	24-Dec-19	16	20
G-18	Annual Research Review Workshop 2019	No	L.S.	OTM	D.G	GOB	6.00	Planned Days	0	04	03	03	04	04	16	20
G-19	Video Documentary	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	01-Dec-19	15-Dec-19	19-Dec-19	22-Dec-19	25-Dec-19	29-Dec-19	28	30
G-20	Video Documentary	No	L.S.	RFQ	D.G	GOB	3.00	Planned Days	0	04	03	03	04	02	16	20

27

G-21	LAN repair and other accessories	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	01-Jan-20	05-Jan-20	08-Jan-20	12-Jan-20	15-Jan-20	19-Jan-20	04-Feb-20
								Planned Days	0	04	03	04	03	04	18
G-22	Service Level Agreement (SLA) for LAN/Internet of BLRI	No	L.S.	OTM	D.G	GOB	8.00	Planned Dates	01-Jan-20	15-Jan-20	19-Jan-20	22-Jan-20	26-Jan-20	30-Jan-20	30-Jun-20
								Planned Days	0	14	04	03	04	04	29
G-23	Supply and Installation of IP Camera	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	01-Jan-20	05-Jan-20	08-Jan-20	12-Jan-20	15-Jan-20	19-Jan-20	04-Feb-20
								Planned Days	0	04	03	04	03	04	15
G-24	Supply and Installation of Ultimate Threats Managements (UTM)	No	L.S.	OTM	D.G	GOB	5.50	Planned Dates	01-Jan-20	15-Jan-20	19-Jan-20	22-Jan-20	26-Jan-20	30-Jan-20	19-Feb-20
								Planned Days	0	14	04	03	04	04	20
G-25	Intelligence Rack and Network Monitoring Accessories	No	L.S.	OTM	D.G	GOB	5.00	Planned Dates	01-Jan-20	15-Jan-20	19-Jan-20	22-Jan-20	26-Jan-20	30-Jan-20	19-Feb-20
								Planned Days	0	14	04	03	04	04	20
G-26	Digital Screen	No	L.S.	OTM	D.G	GOB	25.00	Planned Dates	01-Jan-20	15-Jan-20	19-Jan-20	22-Jan-20	26-Jan-20	30-Jan-20	19-Feb-20
								Planned Days	0	14	04	03	04	04	20
G-27	Video Documentary	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	01-Jan-20	05-Jan-20	08-Jan-20	12-Jan-20	15-Jan-20	19-Jan-20	04-Feb-20
								Planned Days	0	04	03	04	03	04	15
G-28	Video Documentary	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	01-Jan-20	05-Jan-20	08-Jan-20	12-Jan-20	15-Jan-20	19-Jan-20	04-Feb-20
								Planned Days	0	04	03	04	03	04	15
G-29	Books of Journal	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	02-Feb-20	06-Feb-20	09-Feb-20	12-Feb-20	16-Feb-20	20-Feb-20	22-Mar-20
								Planned Days	0	04	03	03	04	04	31
G-30	Training Dormitory LAN Internet	No	L.S.	RFQ	D.G	GOB	2.00	Planned Dates	02-Feb-20	05-Feb-20	09-Feb-20	12-Feb-20	16-Feb-20	19-Feb-20	05-Mar-20
								Planned Days	0	03	04	03	04	03	15
G-31	Network Backbone upgradation of BLRI	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	02-Feb-20	05-Feb-20	09-Feb-20	12-Feb-20	16-Feb-20	19-Feb-20	05-Mar-20
								Planned Days	0	03	04	03	04	03	15

⑧

G-32	Annual Report 2019	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	02-Feb-20	05-Feb-20	09-Feb-20	12-Feb-20	16-Feb-20	19-Feb-20	05-Mar-20
								Planned Days	0	03	04	03	04	03	17
G-33	Financial Management Software	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	01-Mar-20	04-Mar-20	08-Mar-20	11-Mar-20	15-Mar-20	18-Mar-20	02-Apr-20
								Planned Days	0	03	04	03	04	03	20
G-34	Mobile Network upgradation	No	L.S.	RFQ	D.G	GOB	3.00	Planned Dates	01-Mar-20	04-Mar-20	08-Mar-20	11-Mar-20	15-Mar-20	18-Mar-20	02-Apr-20
								Planned Days	0	03	04	03	04	03	20
G-35	Poly pack	lb	L.S.	RFQ	D.G	GOB	1.50	Planned Dates	01-Apr-20	05-Apr-20	08-Apr-20	12-Apr-20	15-Apr-20	19-Apr-20	10-May-20
								Planned Days	0	04	03	04	03	04	18
G-36	Computer and accessories	No	L.S.	RFQ	D.G	GOB	2.00	Planned Dates	02-Apr-20	06-Apr-20	09-Apr-20	12-Apr-20	15-Apr-20	19-Apr-20	19-Jan-20
								Planned Days	0	04	03	03	03	04	21
G-37	Internet Tower	No	L.S.	RFQ	D.G	GOB	1.50	Planned Dates	02-Apr-20	06-Apr-20	09-Apr-20	12-Apr-20	15-Apr-20	19-Apr-20	19-Jan-20
								Planned Days	0	04	03	03	03	04	21

GOVERNMENT OF BIHAR
 DEPARTMENT OF PUBLIC WORKS
 PATNA