

BOGURA GOVERNMENT POLYTECHNIC INSTITUTE, BOGURA
ANNUAL PROCUREMENT PLAN: 2026-2027

Ministry/ Division
Agency
Procuring Entity Name of Code

Ministry of Education
Directorate of Technical Education
Name of Principal: Md. Shofiqul Islam

Budget: Revenue

S.N	Tender Package	Description of Procurement Goods	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocated Cost in Tk. (Lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing of contract	Completion of Contract	Total Time (in days)	Comments
	1	2	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Package No-A1	Supply of Raw Materials of CT & RS Dep. (3256105)	OTM e-GP	HOPE (D.T.E)	GOV	07.80	Planned Dates Planned Days Actual Dates		25/08/26 0 20	13/09/26 20 20	27/09/26 14 14	04/10/26 7 7	11/10/26 7 7	08/11/26 28 28	06/12/26 28 28	104	
2	Package No-A2	Supply of Raw Materials of MT, CST & MMST (3256105)	OTM e-GP	HOPE (D.T.E)	GOV	12.00	Planned Dates Planned Days Actual Dates		25/08/26 0 20	13/09/26 20 20	27/09/26 14 14	04/10/26 7 7	11/10/26 7 7	08/11/26 28 28	06/12/26 28 28	104	
3	Package No-A3	Supply of Raw Materials of ET, ENT & T&H (3256105)	OTM e-GP	HOPE (D.T.E)	GOV	09.00	Planned Dates Planned Days Actual Dates		25/08/26 0 20	13/09/26 20 20	27/09/26 14 14	04/10/26 7 7	11/10/26 7 7	08/11/26 28 28	06/12/26 28 28	104	
4	Package No-A4	Supply of Raw Materials of PT & RAC (3256105)	OTM e-GP	HOPE (D.T.E)	GOV	13.20	Planned Dates Planned Days Actual Dates		25/08/26 0 20	13/09/26 20 20	27/09/26 14 14	04/10/26 7 7	11/10/26 7 7	08/11/26 28 28	06/12/26 28 28	104	

Amr

Amr

5	Package No-B	Supply of office equipment (4112310)	OTM e-GP	HOPE (D.T.E)	GOV	05.00	Planned Dates		27/08/26	15/09/26	29/09/26	06/10/26	13/10/26	10/11/26	08/12/26		
							Planned Days	0	20	14	7	7	28	28	104		
							Actual Dates										
6	Package No-C	Supply of education goods.(4112312)	OTM e-GP	HOPE (D.T.E)	GOV	03.50	Planned Dates		27/08/26	15/09/26	29/09/26	06/10/26	13/10/26	10/11/26	08/12/26		
							Planned Days	0	20	14	7	7	28	28	104		
							Actual Dates										
7	Package No-D	Supply of Furniture (4112314)	OTM e-GP	HOPE (D.T.E)	GOV	15.00	Planned Dates		27/08/26	15/09/26	29/09/26	06/10/26	13/10/26	10/11/26	08/12/26		
							Planned Days	0	20	14	7	7	28	28	104		
							Actual Dates										
8	Package No-F	Supply of Sports Meterails (3256107)	OTM e-GP	HOPE (D.T.E)	GOV	02.00	Planned Dates		02/09/26	21/09/26	05/10/26	12/10/26	19/10/26	16/11/26	14/12/26		
							Planned Days	0	20	14	7	7	28	28	104		
							Actual Dates										
09	Package No-G	Supply of Computer Goods. (3255101)	OTM e-GP	HOPE (D.T.E)	GOV	10.00	Planned Dates		02/09/26	21/09/26	05/10/26	12/10/26	19/10/26	16/11/26	14/12/26		
							Planned Days	0	20	14	7	7	28	28	104		
							Actual Dates										
10	Package No-H	Supply Chemical Goods. (3256102)	OTM e-GP	HOPE (D.T.E)	GOV	0.90	Planned Dates		02/09/26	21/09/26	05/10/26	12/10/26	19/10/26	16/11/26	14/12/26		
							Planned Days	0	20	14	7	7	28	28	104		
							Actual Dates										

કામ

કામ

11	Package No-I	অন্যান্য মানিহারী (মুদ্রণ ও মানিহারি) (3255105)	OTM e-GP	HOPE (D.T.E)	GOV	05.00	Planned Dates		02/09/26	21/09/26	05/10/26	12/10/26	19/10/26	16/11/26	14/12/26	
							Planned Days	0	20	14	7	7	28	28	104	
							Actual Dates									
12	Package No-J	Supply of Cloths (3256106)	RFQ	PE	GOV	2.50	Planned Dates		08/09/26	17/09/26	01/11/26	07/11/26	14/11/26	12/12/26	10/12/26	
							Planned Days	0	10	14	7	7	28	28	94	
							Actual Dates									
13	Package No-K	মোটর যানবাহন মোরামত ৩২৫৮১০১(বাস নং- বজড়া-২- ৫৯১০, মাইক্রোবাস নং-একা মোট্রা- (৫) ০২-১০৮৮	RFQ	PE	GOV	1.50	Planned Dates		08/09/26	17/09/26	01/11/26	07/11/26	14/11/26	12/12/26	10/12/26	
							Planned Days	0	10	14	7	7	28	28	94	
							Actual Dates									
14	Package No-L	অফিস সরঞ্জামাদি মোরামত ৩২৫৮১০৪	RFQ	PE	GOV	1.50	Planned Dates		08/09/26	17/09/26	01/11/26	07/11/26	14/11/26	12/12/26	10/12/26	
							Planned Days	0	10	14	7	7	28	28	94	
							Actual Dates									
15	Package No-M	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি মোরামত ৩২৫৮১০৫	RFQ	PE	GOV	2.00	Planned Dates		08/09/26	17/09/26	01/11/26	07/11/26	14/11/26	12/12/26	10/12/26	
							Planned Days	0	10	14	7	7	28	28	94	
							Actual Dates									
16	Package No-N	অন্যান্য ভবন ও স্থাপনা মোরামত ৩২৫৮১০৮	RFQ	PE	GOV	3.00	Planned Dates		09/09/26	18/09/26	02/10/26	09/10/26	16/10/26	13/11/26	11/12/26	
							Planned Days	0	10	14	7	7	28	28	94	
							Actual Dates									

৯৯৯৯

৯৯৯৯

17	Package No-O	আবাসিক ভবন প্রকল্প ৩২৫৮১০৬	RFQ	PE	GOV	3.00	Planned Dates		09/09/26	18/09/26	02/10/26	09/10/26	16/10/26	13/11/26	11/12/26		
							Planned Days		0	10	14	7	7	28	28	94	
							Actual Dates										
18	Package No-P	ফিটিং ও ফিক্সার প্রকল্প ৩২৫৮১২৭	RFQ	PE	GOV	1.50	Planned Dates		09/09/26	18/09/26	02/10/26	09/10/26	16/10/26	13/11/26	11/12/26		
							Planned Days		0	10	14	7	7	28	28	94	
							Actual Dates										

১০০০

স্বাক্ষর
মোঃ নাসিরুল হক
অধ্যক্ষ (আভিসিক দপ্তর)
১০০০ নং ফিটিং ও ফিক্সার প্রকল্প, ১০০০।