

Budget- Revenue

Ministry/ Division: Ministry of Industries

Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Purchase of Furniture (Wooden/Steel)	Senior Executive table-01 Executive chair-04 Wooden rack-04 Coat hanger-06 Almirah-01	RFQ	Chief Inspector of Boilers	GOB	3.00	Planned Dates for RFQ	20.07.25	27.07.25	28.07.25	31.07.25	04.08.25	11.08.25	18.08.25	29 Days
							Planned Days		7	1	3	4	7	7	
							Actual Dates								
2	Stationary Items	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	3.00	Planned Dates for RFQ	31.07.25	07.08.25	10.08.25	14.08.25	17.08.25	21.08.25	28.08.25	31 Days
							Planned Days		7	3	4	4	7	7	
							Actual Dates Planned Dates for RFQ								
3	Software purchase	Boiler Management System-01	RFQ	Chief Inspector of Boilers	GOB	2.16	Planned Dates for RFQ	03.08.25	10.08.25	13.08.25	17.08.25	20.08.24	27.08.25	04.09.25	29 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								

Signature

2

Signature

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
4	Computer & Accessories	Printer-02 RAM-06 Pen Drive-07 Bluetooth Headphone-02 Tonner-50	RFQ	Chief Inspector of Boilers	GOB	2.50	Planned Dates for RFQ	01.09.25	08.09.25	11.09.25	15.09.25	18.10.25	25.09.25	22.10.25	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								
5	Electrical Equipment	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	3.00	Planned Dates for RFQ	18.09.25	25.09.25	28.09.25	01.09.25	04.09.25	11.09.25	18.09.25	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								

Pravin
17/07/25

[Signature]
17/07/25

[Signature]
17/07/25

(Engr. Mohammad Abdul Mannan)
Chief Inspector of Boilers