

Annual Procurement Plan 2024-25


Budget- Revenue

Ministry/ Division: Ministry of Industries


Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Stationary Items	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	2.25	Planned Dates for RFQ	01.08.24	08.08.24	11.08.24	14.08.24	18.08.24	25.08.24	01.09.24	31 Days
							Planned Days		7	3	3	4	7	7	
							Actual Dates								
2	Purchase of Vehicle (Replacement)	1	DPM	Chief Inspector of Boilers	GOB	65	Planned Dates for DPM	06.08.24	13.08.24	14.08.24	18.08.24	21.08.24	28.08.24	04.09.24	29 Days
							Planned Days		7	1	4	3	7	7	
							Actual Dates								
3	Electrical Equipment	Fan-40 LED Light-60	RFQ	Chief Inspector of Boilers	GOB	03	Planned Dates for RFQ	18.08.24	25.08.24	28.09.24	01.09.24	04.09.24	11.09.24	18.09.24	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								
4	Electrical Equipment	AC-5 IPS-3 Monitor-5	OTM	Chief Inspector of Boilers	GOB	14	Planned Dates for OTM	02.09.24	09.09.23	12.09.24	15.09.24	18.09.24	25.09.24	02.10.24	30 Days
							Planned Days		7	3	3	3	7	7	
							Actual Dates								
5	Internal Decoration	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	21.30	Planned Dates for DPM	03.10.24	10.10.24	14.10.24	17.10.24	20.10.24	27.10.24	04.11.24	32 Days
							Planned Days		7	4	3	3	7	8	
							Actual Dates								

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
6	Computer & Accessories	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	05.11.24	11.11.24	14.11.24	18.11.24	21.11.24	28.11.24	05.12.24	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								
7	Purchase of Furniture (Wooden/Steel)	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	3	Planned Dates for RFQ	02.01.25	09.01.25	13.01.25	16.01.25	19.01.25	26.01.25	02.02.25	31 Days
							Planned Days		7	4	3	3	7	7	
							Actual Dates								
8	Audio & Video	Documentary -1	OTM	Chief Inspector of Boilers	GOB	10	Planned Dates for DPM	16.01.25	23.01.25	27.01.25	30.01.25	03.02.25	10.02.25	17.02.25	32 Days
							Planned Days		7	4	3	4	7	7	
							Actual Dates								
9	Customized Software	1	OTM	Chief Inspector of Boilers	GOB	5	Planned Dates for OTM	06.02.25	13.02.25	17.02.25	20.02.25	24.02.25	03.03.25	10.03.25	31 Days
							Planned Days		7	4	3	4	7	7	
							Actual Dates								
10	Other Machinery and Equipment	Boiler Mountings & Fittings	RFQ	Chief Inspector of Boilers	GOB	0.5	Planned Dates for RFQ	13.02.25	20.02.25	24.02.25	27.02.25	04.03.25	11.03.25	18.03.25	32 Days
							Planned Days		7	4	3	4	7	7	
							Actual Dates								


16/07/24


16.07.2024


16/07/24
(Engr. Mohammad Abdul Mannan)
Chief Inspector of Boilers