

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).
 Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
EE-GRL-01	(2)	Supply of 10/13.33 MVA 33/11 KV Power Transformer (For Tongi Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	400.00	2,000.00	(11)	20-Aug-25	14	14	7	7	28	26-Feb-26	190		
								3.00												450.00
								300.00												300.00
EE-GRL-02	(2)	a) Supply of 33 KV Current Transformer Ratio: 800/400/5/5 Amps b) Supply of 33 KV Current Transformer Ratio: 400/200/5/5 Amps c) Supply of 33 KV PT	Nos.	150 120 120	OTM	Board of BPDB	BPDB's Revenue Budget	2.50	300.00	(11)	20-Aug-25	14	14	7	7	28	26-Feb-26	190		
								3.00												300.00
								2.50												300.00
EE-GRL-03	2	Supply of ACSR Dog Conductor (For Fauzdarhat Store)	Km.	400	OTM	Board of BPDB	BPDB's Revenue Budget	1.65	660.00	(11)	20-Aug-25	14	14	7	7	28	26-Feb-26	190		
								1.65												660.00
								1.65												660.00
EE-GRL-04	1	Supply of 11 KV LA	Nos.	10,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.030	300.00	(11)	18-Aug-25	14	14	7	7	28	24-Feb-26	190		
								0.030												300.00
								0.030												300.00
EE-GRL-05	2	Supply of PVC 95 mm Copper Cable (Tongi Store)	Km.	75	OTM	Board of BPDB	BPDB's Revenue Budget	14.50	1087.50	(11)	18-Aug-25	14	14	7	7	28	24-Feb-26	190		
								14.50												1087.50
								14.50												1087.50
EE-GRL-06	2	Supply of PVC 95 mm Copper Cable (Fauzdarhat Store)	Km.	75	OTM	Board of BPDB	BPDB's Revenue Budget	14.50	1087.50	(11)	18-Aug-25	14	14	7	7	28	24-Feb-26	190		
								14.50												1087.50
								14.50												1087.50
EE-GRL-07	2	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	7.15	715.00	(11)	18-Aug-25	14	14	7	7	28	24-Feb-26	190		
								7.15												715.00
								7.15												715.00
EE-GRL-07	2	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Fauzdarhat Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	7.15	715.00	(11)	18-Aug-25	14	14	7	7	28	24-Feb-26	190		
								7.15												715.00
								7.15												715.00
EE-GRL-07	2	Supply of Battery Set	Set	25	OTM	Chairman, BPDB	BPDB's Revenue Budget	20.00	500.00	(11)	18-Aug-25	14	14	7	7	28	24-Feb-26	190		
								20.00												500.00
								20.00												500.00
EE-GRL-07	2	Supply of Battery Charger	Set	10	OTM	Chairman, BPDB	BPDB's Revenue Budget	10.00	100.00	(11)	18-Aug-25	14	14	7	7	28	24-Feb-26	190		
								10.00												100.00
								10.00												100.00
								Total	600.00											

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.

Name & Code:

Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)

Fig . In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
EE-GRL-08	(2)	Supply of 5 Spool Wire Rack Angle Type	Set	10,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.040	400.00	Planned Dates	18-Aug-25	1-Sep-25	15-Sep-25	22-Sep-25	29-Sep-25	27-Oct-25	24-Feb-26	24-Feb-26	(19)	(20)
EE-GRL-09		a) Preform Grip for Guy Wire	Nos.	15,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.003	45.00	Planned Dates	24-Aug-25	7-Sep-25	21-Sep-25	28-Sep-25	5-Oct-25	2-Nov-25	2-Mar-26	2-Mar-26	190	
		b) Preform Grip for Grossbeak Conductor	Nos.	2,000				0.05	100.00	Planned Dates		14	14	7	7	28	120	190		
EE-GRL-10		Supply of 15 Meter Steel Pole- 650 daN	Nos.	200	OTM	Chairman, BPDB	BPDB's Revenue Budget	1.40	280.00	Planned Dates	28-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	6-Nov-25	6-Mar-26	6-Mar-26	190	
		Supply of 15 Meter Steel Pole- 550 daN	Nos.	350				1.30	455.00	Planned Dates	0	14	14	7	7	28	120	190		
EE-GRL-11		Supply of 12 M Steel Pole- 350 daN	Nos.	200	OTM	Chairman, BPDB	BPDB's Revenue Budget	0.80	160.00	Planned Dates	28-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	6-Nov-25	6-Mar-26	6-Mar-26	190	
		Supply of 12 M Steel Pole- 450 daN	Nos.	400				0.85	340.00	Planned Dates	0	14	14	7	7	28	120	190		
EE-GRL-12		Supply of 33 KV Post Type LA (Including Surge Counter, Steel Structure and Other accessories)	Nos.	1,000	OTM	Chairman, BPDB	BPDB's Revenue Budget	0.80	800.00	Planned Dates	28-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	6-Nov-25	6-Mar-26	6-Mar-26	190	
		a) 33 KV Post Type Insulator	Nos.	1000				0.032	32.00	Planned Dates	0	14	14	7	7	28	120	190		
EE-GRL-13		b) 33 KV Pin Insulator With Pin	Nos.	500	DPM	Member, BPDB	BPDB's Revenue Budget	0.02	10.00	Planned Dates	2-Sep-25	16-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	11-Nov-25	11-Mar-26	11-Mar-26	190	
		c) 11 KV Post Type Insulator	Nos.	1,000				0.02	20.00	Planned Dates	0	14	14	7	7	28	120	190		
		d) 11 KV Pin Insulator With Pin	Nos.	4,000				0.010	40.00	Planned Dates	0	14	14	7	7	28	120	190		
		e) 11 KV Guy Insulator	Nos.	1,000				0.0011	1.10	Planned Dates	0	14	14	7	7	28	120	190		
		Total							103.10											
EE-GRL-14		Supply of 33 KV Hot Stick	Nos.	100	OTM	Member, BPDB	BPDB's Revenue Budget	2.20	220.00	Planned Dates	2-Sep-25	16-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	11-Nov-25	11-Mar-26	11-Mar-26	190	
EE-GRL-15		Supply of ACSR Dog Conductor	Km.	200	DPM	Chairman, BPDB	BPDB's Revenue Budget	1.65	330.00	Planned Dates	2-Sep-25	16-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	11-Nov-25	11-Mar-26	11-Mar-26	190	
		Supply of Silica Gel	Kg.	1,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.010	10.00	Planned Dates	2-Sep-25	16-Sep-25	30-Sep-25	7-Oct-25	14-Oct-25	11-Nov-25	11-Mar-26	11-Mar-26	190	








ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026
Budget: Revenue(Local Currency)

Fig. in Lac Taka (Estimated)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
Agency: Bangladesh Power Development Board(BPDB).
Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
Name & Code: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks																				
								Unit Cost	Total Cost																														
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)																				
EE-GRL-17	1	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	7.50	1,500.00	Planned Dates	7-Sep-25	21-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	16-Nov-25	16-Mar-26	16-Mar-26	190																				
	2	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	7.50	1,500.00	Planned Dates	7-Sep-25	21-Sep-25	5-Oct-25	12-Oct-25	19-Oct-25	16-Nov-25	16-Mar-26	16-Mar-26	190																				
		Total							3,000.00																														
EE-GRL-18	1	Supply of 5/6 67 MVA 33/11 KV Power Transformer (For Tongi Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	250.00	1,250.00	Planned Dates	11-Sep-25	25-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25	20-Mar-26	20-Mar-26	190																				
	2	Supply of 5/6 67 MVA 33/11 KV Power Transformer (For Fauzderhat Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	250.00	1,250.00	Planned Dates	11-Sep-25	25-Sep-25	9-Oct-25	16-Oct-25	23-Oct-25	20-Nov-25	20-Mar-26	20-Mar-26	190																				
		Total							2,500.00																														
EE-GRL-19																																							
																					a) Supply of Digital Clip-on Meter	Nos.	150																
																					b) Supply of Mill Amps Clip-on Meter	Nos.	30	OTM	Member, BPDB	BPDB's Revenue Budget	0.80	120.00	Planned Dates	21-Sep-25	5-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25	30-Nov-25	30-Mar-26	30-Mar-26	190	
		c) Supply of Earth resistance Meter	Nos.	10				10.00	100.00	Planned Dates																													
		Total							241.00																														
EE-GRL-20	2	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	7.50	1,500.00	Planned Dates	22-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25	31-Mar-26	31-Mar-26	190																				
		Total						3,000.00																															
EE-GRL-21																																							
																					a) 33KV Straight Type Cross Arm (0'-4")	Set	2,000																
																					b) 33 KV Straight Type Earth Mast	Set	3,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.065	130.00	Planned Dates	22-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25	31-Mar-26	31-Mar-26	190	
																					c) 33 KV Tension Type Earth Mast	Set	500				0.041	123.00	Planned Dates										
		d) 33 KV Guy Assembly	Set	3,000				0.08	40.00	Planned Dates																													
		Total							90.00																														
EE-GRL-22		Supply of AAC Wasp Conductor (For Tongi Store)	KM.	400	DPM	Chairman, BPDB	BPDB's Revenue Budget	1.60	640.00	Planned Dates	22-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	3-Nov-25	1-Dec-25	31-Mar-26	31-Mar-26	190																				

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).
 Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code:
 Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Fiscal Year : 2025-2026
 Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Package No. (1)	Lot No. (2)	Description of the Materials (3)	Unit (4)	Quantity (5)	Procurement Method & Type (6)	Contract Approving Authority (7)	Source of Fund (8)	Estd. Cost (Tk. in Lac)		Time Code for Process (11)	Advertise Tender (12)	Tender Opening (13)	Tender Evaluation (14)	Approval to Award (15)	Notification of Award (16)	Signing of the Contract (17)	Completion of Contract (18)	Total Time (Date/Days) (19)	Remarks (20)		
								Unit Cost (9)	Total Cost (10)												
EE-GRL-23		a) 11 KV Post Type Insulator	Nos.	4,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.02	80.00	Planned Dates	5-Oct-25	19-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25	14-Dec-25	13-Apr-26	13-Apr-26			
		a) 11 KV Pin Insulator With Pin	Nos.	16,000				0.010	160.00												
		c) 11 KV Guy Insulator	Nos.	4,000				0.0011	4.40												
		Total						244.40													
EE-GRL-24	1	Supply of 100 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	75	OTM	Chairman, BPDB	BPDB's Revenue Budget	4.50	337.50	Planned Dates	8-Oct-25	22-Oct-25	5-Nov-25	12-Nov-25	19-Nov-25	17-Dec-25	16-Apr-26	16-Apr-26			
	2	Supply of 100 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	75				4.50	337.50												
		Total						675.00													
EE-GRL-25		a) AC Distribution Panel	Nos.	50	OTM	Member, BPDB	BPDB's Revenue Budget	3.00	150.00	Planned Dates	13-Oct-25	27-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	21-Apr-26	21-Apr-26			
		b) DC Distribution Panel	Nos.	50				3.00	150.00												
		Total						300.00													
EE-GRL-26		Supply of PVC 95 mm Copper Cable (Tongi Store)	Km.	50	DPM	Chairman, BPDB	BPDB's Revenue Budget	14.50	725.00	Planned Dates	13-Oct-25	27-Oct-25	10-Nov-25	17-Nov-25	24-Nov-25	22-Dec-25	21-Apr-26	21-Apr-26			
		Supply of 9 M Steel Pole-350 daN	Nos.	300	OTM			0.45	135.00												
		Supply of 9 M Steel Pole-300 daN	Nos.	400	OTM			0.40	160.00												
		Supply of 9 M Steel Pole-200 daN	Nos.	200	OTM			0.35	70.00												
		Total						365.00													
EE-GRL-28		Supply of 10/13.33 MVA 33/11 KV Power Transformer (For Fauzderhat Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	400.00	2,000.00	Planned Dates	27-Oct-25	10-Nov-25	24-Nov-25	1-Dec-25	8-Dec-25	5-Jan-26	5-May-26	5-May-26			
	1	Supply of AAC Wasp Conductor (For Tongi Store)	KM.	400	OTM			1.60	640.00												
EE-GRL-29	2	Supply of AAC Wasp Conductor (Fauzderhat Store)	KM.	400	OTM	Board of BPDB	BPDB's Revenue Budget	1.60	640.00	Planned Dates	3-Nov-25	17-Nov-25	1-Dec-25	8-Dec-25	15-Dec-25	12-Jan-26	12-May-26	12-May-26			
		Total						1,280.00													






ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026
Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
Agency: Bangladesh Power Development Board(BPDB).
Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
Name & Code:
Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks															
								Unit Cost	Total Cost																									
EE-GRL-30		a) 33 KV GIS Termination Kit 1*800 mm XLPE Power Cable	Nos.	50	OTM	Member, BPDB	BPDB's Revenue Budget		2	Planned Dates Planned Days	3-Nov-25 0	17-Nov-25 14	1-Dec-25 14	8-Dec-25 7	15-Dec-25 7	12-Jan-26 28	12-May-26 120	12-May-26 190																
		b) 33 KV GIS Termination Kit 1*630 mm XLPE Power Cable	Nos.	50				1.5	75																									
		c) 33 KV GIS Termination Kit 1*500 mm XLPE Power Cable	Nos.	50				1.2	60																									
		d) 33 KV Termination Kit 1*800 mm XLPE Power Cable (Outdoor)	Nos.	50				0.45	22.5																									
		e) 33 KV Termination Kit 1*630 mm XLPE Power Cable (Outdoor)	Nos.	50				0.42	21																									
		f) 33 KV Termination Kit 1*500 mm XLPE Power Cable (Outdoor)	Nos.	100				0.4	40																									
		g) 33 KV Termination Kit 1*300 mm XLPE Power Cable (Outdoor)	Nos.	100				0.35	35																									
		h) 33 KV Power Cable Joining 1*800 mm XLPE Power Cable (Outdoor)	Nos.	25				0.5	12.5																									
		i) 33 KV Power Cable Joining 1*400 mm XLPE Power Cable (Outdoor)	Nos.	25				0.5	12.5																									
		Total																			378.50													
EE-GRL-31		a) 11 KV GIS Termination Kit 3*185 mm XLPE Power Cable	Nos.	150	OTM	Chairman, BPDB	BPDB's Revenue Budget		1.5	Planned Dates Planned Days	3-Nov-25 0	17-Nov-25 14	1-Dec-25 14	8-Dec-25 7	15-Dec-25 7	12-Jan-26 28	12-May-26 120	12-May-26 190																
		b) 11 KV GIS Termination Kit 1*500 mm XLPE Power Cable	Nos.	50				1	50																									
		c) 11 KV GIS Termination Kit 1*185 mm XLPE Power Cable	Nos.	50				0.8	40																									
		d) 11 KV AIS Termination Kit 1*185 mm XLPE Power Cable (Indoor)	Nos.	100				0.25	25																									
		e) 11 KV Termination Kit 1*500 mm XLPE Power Cable (Outdoor)	Nos.	50				0.3	15																									
		f) 11 KV Termination Kit 1*300 mm XLPE Power Cable (Outdoor)	Nos.	50				0.3	15																									
		g) 11 KV AIS Termination Kit 1*185 mm XLPE Power Cable (Outdoor)	Nos.	150				0.25	37.5																									
		Total																			407.50													

(Handwritten signatures and initials)

(Handwritten mark)

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).
 Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code:
 Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Fiscal Year : 2025-2026
 Budget: Revenue(Local Currency)

Fig . In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-32		Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	100	DPM	Board of BPDB	BPDB's Revenue Budget	7.15	715.00	Planned Dates	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26	28-May-26	28-May-26	
		Supply of 100 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	50				4.50	225.00	Planned Days	0	14	14	7	7	28	120	190	
								Total	940.00	Planned Dates	0	14	14	7	7	28	120	190	
EE-GRL-33		Supply of 25 KVA 6.35/0.23 KV Single Phase Distribution Transformer	Nos.	300	OTM	Chairman, BPDB	BPDB's Revenue Budget	1.40	420.00	Planned Dates	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26	28-May-26	28-May-26	
EE-GRL-34		Supply of 50 KVA 6.35/0.23 KV Single Phase Distribution Transformer	Nos.	150	OTM	Member, BPDB	BPDB's Revenue Budget	2.50	375.00	Planned Dates	19-Nov-25	3-Dec-25	17-Dec-25	24-Dec-25	31-Dec-25	28-Jan-26	28-May-26	28-May-26	
EE-GRL-35		a) 33 KV Post Type Insulator	Nos.	4000	OTM	Director, Purchase	BPDB's Revenue Budget	0.032	128.00	Planned Days	0	14	14	7	7	28	120	190	
		b) 33 KV Pin Insulator With Pin	Nos.	2,000	OTM			0.02	40.00	Planned Dates	1-Dec-25	15-Dec-25	29-Dec-25	5-Jan-26	12-Jan-26	9-Feb-26	9-Jun-26	9-Jun-26	
								Total	168.00	Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-36		Supply of Hydraulic Trolley	Nos.	20	OTM	Director, Purchase	BPDB's Revenue Budget	1.50	30.00	Planned Dates	1-Dec-25	15-Dec-25	29-Dec-25	5-Jan-26	12-Jan-26	9-Feb-26	9-Jun-26	9-Jun-26	
EE-GRL-37		Supply of Hydraulic Wire Cutter (up to 800 mm Power cable)	Nos.	200	OTM	Director, Purchase	BPDB's Revenue Budget	1.00	200.00	Planned Days	0	14	14	7	7	28	120	190	
EE-GRL-38		a) Control Cable 4*2.5 mm	Km.	10	OTM	Director, Purchase	BPDB's Revenue Budget	3.00	30.00	Planned Dates	1-Dec-25	15-Dec-25	29-Dec-25	5-Jan-26	12-Jan-26	9-Feb-26	9-Jun-26	9-Jun-26	
		b) Control Cable 12*2.5 mm	Km.	10	OTM			8.50	85.00	Planned Days	0	14	14	7	7	28	120	190	
								Total	115.00	Planned Dates	4-Jan-25	18-Jan-25	1-Feb-25	8-Feb-25	15-Feb-25	15-Mar-25	13-Jul-25	13-Jul-25	
EE-GRL-39		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	100.00	OTM	Chairman, BPDB	BPDB's Revenue Budget	7.50	750.00	Planned Dates	7-Jan-26	21-Jan-26	4-Feb-26	11-Feb-26	18-Feb-26	18-Mar-26	16-Jul-26	16-Jul-26	
										Planned Days	0	14	14	7	7	28	120	190	



ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026
Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
Agency: Bangladesh Power Development Board(BPDB).
Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
Name & Code:
Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-42	1	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	50	OTM	Board of BPDB	BPDB's Revenue Budget	7.50	375.00	Planned Dates	17-Jan-26	31-Jan-26	14-Feb-26	21-Feb-26	28-Feb-26	28-Mar-26	26-Jul-26	26-Jul-26	
	2	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzdenhat Store)	Nos.	50				7.50	375.00	Planned Dates	17-Jan-26	31-Jan-26	14-Feb-26	21-Feb-26	28-Feb-26	28-Mar-26	26-Jul-26	26-Jul-26	
		Total						750.00											
EE-GRL-43	1	Supply of AAC Wasp Conductor (For Tongi Store)	Km.	400	OTM	Board of BPDB	BPDB's Revenue Budget	1.60	640.00	Planned Dates	18-Jan-26	1-Feb-26	15-Feb-26	22-Feb-26	1-Mar-26	29-Mar-26	27-Jul-26	27-Jul-26	
	2	Supply of AAC Wasp Conductor (Fauzdenhat Store)	Km.	400				1.60	640.00	Planned Dates		14	14	7	7	28	120	190	
		Total						1,280.00											
EE-GRL-44	1	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	7.15	715.00	Planned Dates	11-Jan-26	25-Jan-26	8-Feb-26	15-Feb-26	22-Feb-26	22-Mar-26	20-Jul-26	20-Jul-26	
	2	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Fauzdenhat Store)	Nos.	100				7.15	715.00	Planned Dates	11-Jan-26	25-Jan-26	8-Feb-26	15-Feb-26	22-Feb-26	22-Mar-26	20-Jul-26	20-Jul-26	
		Total						1,430.00											
		Total						2,250.00											

(Handwritten signatures and initials)

ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).
 Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code:
 Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)

Fig . In Lac Taka (Estimated)

Package No. (1)	Lot No. (2)	Description of the Materials (3)	Unit (4)	Quantity (5)	Procurement Method & Type (6)	Contract Approving Authority (7)	Source of Fund (8)	Estd. Cost (Tk. In Lac)		Time Code for Process (11)	Advertise Tender (12)	Tender Opening (13)	Tender Evaluation (14)	Approval to Award (15)	Notification of Award (16)	Signing of the Contract (17)	Completion of Contract (18)	Total Time (Date/Days) (19)	Remarks (20)					
								Unit Cost (9)	Total Cost (10)															
EE-GRL-44		a) Mid Span Joint For Grosbeak Conductor	Nos.	2,000	OTM	Chairman, BPDB	BPDB's Revenue Budget	0.035	70	Planned Dates Planned Days	19-Jan-26 0	2-Feb-26 14	18-Feb-26 14	23-Feb-26 7	2-Mar-26 7	30-Mar-26 28	28-Jul-26 120	28-Jul-26 190						
		b) PG Clamp For Grosbeak Conductor	Nos.	4,000				0.04	160															
		c) PG Clamp For Wasp Conductor	Nos.	3,000				0.003	9															
		d) H-Type Connector (Grosbeak to Grosbeak)	Nos.	2,000				0.025	50															
		e) L-Connector	Nos.	1,000				0.08	80															
		e) T-Connector	Nos.	1,000				0.1	100															
		e) L-Connector	Nos.	1,000				0.09	90															
		Total																		559.00				
		EE-GRL-45		Supply 120 mm Cable Lugs				Nos.	5,000											OTM	Director, Purchase	BPDB's Revenue Budget	0.005	25.00
Supply 95 mm Cable Lugs	Nos.			10,000	0.004	40.00																		
Total								65.00																
EE-GRL-46		a) 33 KV 2 Way Pole Band	Nos.	2,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.01	20	Planned Dates	9-Feb-26	23-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	20-Apr-26	18-Aug-26	18-Aug-26						
		b) 33 KV 3 Way Pole Band	Nos.	2,100				0.012	25.2															
		c) 33 KV 4 Way Pole Band	Nos.	2,000				0.015	30															
		d) 11 KV 2 Way Pole Band	Nos.	5,000				0.008	40															
		e) 11 KV 3 Way Pole Band	Nos.	1,500				0.009	13.5															
		f) 11 KV 4 Way Pole Band	Nos.	800				0.01	8															
		g) GSW Clamp	Nos.	500				0.003	1.5															
		Total																		138.20				



ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026

* Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB),
 Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code: Director, Directorate of Electrical Equipment, BPDB, Dhaka.
 Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
EE-GRL-47		a) Fuse Link for 11 KV D.O.F.C 40 Amps	Nos.	2,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.015	30	Planned Dates	9-Feb-26	23-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	20-Apr-26	18-Aug-26	18-Aug-26		
		b) Fuse Link for 11 KV D.O.F.C 30 Amps	Nos.	2,000				0.013	26											
		c) Fuse Link for 11 KV D.O.F.C 15 Amps	Nos.	1,000				0.012	12											
		Total		68.00					60											
EE-GRL-48		a) Safety Helmet	Nos.	3,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.02	60	Planned Dates	9-Feb-26	23-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	20-Apr-26	18-Aug-26	18-Aug-26		
		b) Safety Belt (Harness s Belt)	Nos.	2,000				0.1	200											
		Total		260.00					200											
EE-GRL-49	1	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	7.50	750.00	Planned Dates	9-Feb-26	23-Feb-26	9-Mar-26	16-Mar-26	23-Mar-26	20-Apr-26	18-Aug-26	18-Aug-26		
		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	100				7.50	750.00											
	2	Total		1,500.00					39,555.70											

In Words: BDT Thirty Nine Thousand Five Hundred Fifty Five point Seven Zero Lac Only

(Signature)
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


(Signature)
 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 (Md. Rabihul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 (Md Nannu Miath)
 Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Director, Directorate of Purchase, BPDB, Dhaka.

Code:

Consignee: Head of the Relevant Power Plant and CERS Offices

Fiscal Year: 2025-2026

Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Tk in Lac)		Time Code for the process	Tentative Program										Remarks
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract	Time for Completion of Contract			
PG-1	2	Design, Supply, Installation, Testing & Commissioning of 288 KWP Grid Tied Rooftop Solar PV Net Metering System at Khulna 330 MW CCPP, BPDB, Khulna, Bangladesh on turnkey basis	KWP	288	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	107.20	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
PG-2	3	Design, Supply, Installation, Testing & Commissioning of 578 KWP Grid Tied Rooftop Solar PV Net Metering System at Shahjibagar Power Plant, Habiganj, Bangladesh on turnkey basis	KWP	578	e-GP (OTM)	Member-Distribution	BPDB's Revenue Budget	0.4	231.20	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
PG-3	4	Design, Supply, Installation, Testing & Commissioning of 1300 KWP Grid Tied Rooftop Solar PV Net Metering System at Ghoreasal Power Station, Palashi, Narayanganj, Bangladesh on turnkey basis	KWP	1300	e-GP (OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.4	520.00	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
PG-4	5	Design, Supply, Installation, Testing & Commissioning of 206 KWP Grid Tied Rooftop Solar PV Net Metering System at Chapal Nawabganj 100 MW HFO based Power Plant, Amnura, Chattogram, BPDB, Rajshahi, Bangladesh on turnkey basis	KWP	206	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	82.40	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
PG-5	6	Design, Supply, Installation, Testing & Commissioning of 73 KWP Grid Tied Rooftop Solar PV Net Metering System at Katakhal 50 MW Peaking Power Plant, BPDB, Rajshahi on turnkey basis	KWP	73	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	29.20	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
PG-6	7	Design, Supply, Installation, Testing & Commissioning of 332 KWP Grid Tied Rooftop Solar PV Net Metering System at Kapali Hydro power Station, BPDB, Kapali, Chittagong, Bangladesh on turnkey basis	KWP	332	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	132.80	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
PG-7	8	Design, Supply, Installation, Testing & Commissioning of 390 KWP Grid Tied Rooftop Solar PV Net Metering System at Chittagong Power Station, BPDB, Razzan, Chittagong, Bangladesh on turnkey basis	KWP	390	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	156.00	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
PG-8	9	Design, Supply, Installation, Testing & Commissioning of 122 KWP Grid Tied Rooftop Solar PV Net Metering System at Dohazai-Kalish 100 MW Power Plant, BPDB, Dohazai, Chittagong, Bangladesh on turnkey basis	KWP	122	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	48.80	Planned Dates	11	12	13	14	14	15	16	17	18	19	20
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
											0	14	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		

Handwritten signatures and initials: *AB*, *SK*, *Raza*, *MSB*, *B*

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost (Tk in Lac)		Time Code for the process	Tentative Program							Remarks	
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract		Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
PG-9		Design, Supply, Installation, Testing & Commissioning of 750 Kwp Grid Tied Rooftop Solar PV Net Metering System at Shikabaha Power Plant, BPDB, Chattogram, Bangladesh on turnkey basis	KWp	750	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget	0.4	300.00	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-
PG-10		Design, Supply, Installation, Testing & Commissioning of 86 Kwp Grid Tied Rooftop Solar PV Net Metering System at Hathazari 100 MW Peaking Power Plant, BPDB, Hathazari, Chattogram, Bangladesh on turnkey basis	KWp	86	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	34.40	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-
PG-11		Design, Supply, Installation, Testing & Commissioning of 1300 Kwp Grid Tied Rooftop Solar PV Net Metering System at Turbine Hall, Ghorasal Power Station, Pelash, Narshingdi, Bangladesh on turnkey basis	KWp	1300	e-GP (OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.4	520.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	28-02-2026	28-02-2026	-
PG-12		Design, Supply, Installation, Testing & Commissioning of 65 Kwp Grid Tied Rooftop Solar PV Net Metering System at Baghabari Power Station, Baghabari, BPDB, Sirajganj, Bangladesh on turnkey basis	KWp	65	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	26.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	28-02-2026	28-02-2026	-
PG-13		Design, Supply, Installation, Testing & Commissioning of 474 Kwp Grid Tied Rooftop Solar PV Net Metering System at CERS, Tongi, Gazipur, Bangladesh on turnkey basis	KWp	474	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	189.60	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	28-02-2026	28-02-2026	-
PG-14		Design, Supply, Installation, Testing & Commissioning of 241 Kwp Grid Tied Rooftop Solar PV Net Metering System at Bhoia 225 MW Power Plant, BPDB, Bhoia, Bangladesh on turnkey basis	KWp	241	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	96.40	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	28-02-2026	28-02-2026	-
PG-15		Design, Supply, Installation, Testing & Commissioning of 600 Kwp Grid Tied Rooftop Solar PV Net Metering System at Shiddhiganj Power Station, BPDB, Narayanganj, Bangladesh on turnkey basis	KWp	900	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget	0.4	360.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	28-02-2026	28-02-2026	-
PG-16		Design, Supply, Installation, Testing & Commissioning of 140 Kwp Grid Tied Rooftop Solar PV Net Metering System at Tongi 80 MW Power Plant, BPDB, Tongi, Gazipur, Bangladesh on turnkey basis	KWp	140	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	56.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	28-02-2026	28-02-2026	-

Handwritten signatures and initials are present on the right side of the page, including a large signature at the top and several smaller initials below it.

Tentative Program

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Tk in Lac)		Time Code for the process	Tentative Program									
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
PG-17		Design, Supply, Installation, Testing & Commissioning of 135 KWP Grid Tied Rooftop Solar PV Net Metering System at Saidpur Power Plant, BPDB, Nilphamari, Rangpur, Bangladesh on turnkey basis	KWP	135	e-GP (OTM)	Board of BPDB	BPDB's Revenue Budget	0.4	54.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-18		Design, Supply, Installation, Testing & Commissioning of 50 KWP Grid Tied Rooftop Solar PV Net Metering System at Gopalganj 100 MW Peaking Power Plant, BPDB, Gopalganj, Bangladesh on turnkey basis	KWP	50	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	20.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-19		Design, Supply, Installation, Testing & Commissioning of 40 KWP Grid Tied Rooftop Solar PV Net Metering System at Faridpur 50 MW Power Plant, BPDB, Faridpur, Bangladesh on turnkey basis	KWP	40	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	16.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-20		Design, Supply, Installation, Testing & Commissioning of 330 KWP Grid Tied Rooftop Solar PV Net Metering System at Fenchuganj Combined Cycle Power Plant, BPDB, Fenchuganj, Bangladesh on turnkey basis	KWP	330	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	132.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-21		Design, Supply, Installation, Testing & Commissioning of 100 KWP Grid Tied Rooftop Solar PV Net Metering System at Sylhet 225 MW Combined Cycle Power Plant, BPDB, Sylhet, Bangladesh on turnkey basis	KWP	100	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	40.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-22		Design, Supply, Installation, Testing & Commissioning of 38 KWP Grid Tied Rooftop Solar PV Net Metering System at Chandpur 150 MW Power Plant, BPDB, Chandpur, Chittagong, Bangladesh on turnkey basis	KWP	38	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	15.20	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-23		Design, Supply, Installation, Testing & Commissioning of 80 KWP Grid Tied Rooftop Solar PV Net Metering System at Titas (Daudkandi) 50 MW Peaking Power Plant, BPDB, Cumilla, Bangladesh on turnkey basis	KWP	80	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	32.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-24		Design, Supply, Installation, Testing & Commissioning of 250 KWP Grid Tied Rooftop Solar PV Net Metering System at Harpur 100 MW Power Plant, BPDB, Harpur, Narayanganj, Bangladesh on turnkey basis	KWP	250	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	100.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
Total Capacity=								8246	3299.20	Grand Total App F.Y. 2025-2026 (For Approval)=										

In Words: BDT Three Thousand Two Hundred Ninety Nine point Two Zero Lac Only

(Signature)
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


(Signature)
 (Islaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


(Signature)
 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 (Md. Nannu Khan)
 Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 (Mst. K. Obastulian)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka







Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program							Remarks		
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract		Time for Completion of Contract	
PG-31	PG-31-1	Design, Supply, Installation, Testing & Commissioning of 20.25 kWp Grid Tied Rooftop Solar PV Net Metering System at Kuitapar 33/11 KV Substation, S&D Sharail, BPDB, Brahmanbaria, Bangladesh on turnkey basis	kWp	20.25	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	8.10	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	28-10-2025	28-02-2026	28-02-2026	-	
	PG-31-2	Design, Supply, Installation, Testing & Commissioning of 32.64 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D-1, 33/11 KV Kailajur Sub-station, BPDB, Cumilla, Bangladesh on turnkey basis	kWp	32.64	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	13.06	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	190	-
	PG-31-3	Design, Supply, Installation, Testing & Commissioning of 20 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D Shashongacha, BPDB, Cumilla, Bangladesh on turnkey basis	kWp	20	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	8.00	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	190	-
	PG-31-4	Design, Supply, Installation, Testing & Commissioning of 9.18 kWp Grid Tied Rooftop Solar PV Net Metering System at Chaudagram Electric Supply ESU Office Building, BPDB, Cumilla, Bangladesh on turnkey basis	kWp	9.18	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	3.67	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	190	-
	PG-31-5	Design, Supply, Installation, Testing & Commissioning of 31.53 kWp Grid Tied Rooftop Solar PV Net Metering System at New Chief Engineer Office Building, BPDB, Cumilla, Bangladesh on turnkey basis	kWp	31.53	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	12.61	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	190	-
PG-32	PG-32-1	Design, Supply, Installation, Testing & Commissioning of 63.08 kWp Grid Tied Rooftop Solar PV Net Metering System at Cumilla Computer Centre and Biddyt Bhaban, BPDB, Cumilla, Bangladesh on turnkey basis	kWp	63.08	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	25.23	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	190	-
	PG-32-2	Design, Supply, Installation, Testing & Commissioning of 39.84 kWp Grid Tied Rooftop Solar PV Net Metering System at Jangalia 33/11 KV Substation, BPDB, Cumilla, Bangladesh on turnkey basis	kWp	39.84	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	15.94	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	190	-
	PG-32-3	Design, Supply, Installation, Testing & Commissioning of 24.16 kWp Grid Tied Rooftop Solar PV Net Metering System at Janglia Old Rest House, BPDB, Cumilla, Bangladesh on turnkey basis	kWp	24.16	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	9.66	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	190	-
	PG-32-4	Design, Supply, Installation, Testing & Commissioning of 10.50 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D-1 Office Building, BPDB, Brahmanbaria, Bangladesh on turnkey basis	kWp	10.5	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	4.20	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	190	-


Handwritten signatures and initials are present on the right side of the page, including a large signature at the top and several smaller initials below it.


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program										Remarks
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract	Time for Completion of Contract			
	PG-32-5	Design, Supply, Installation, Testing & Commissioning of 35.80 KWP Grid Tied Rooftop Solar PV Net Metering System at Koliabagan 33/11 KV Sub-station and S&D Ashugang Office Building, BPDDB, Brahmanbaria, Bangladesh on turnkey basis	KWP	35.8	e-GP (OTM)	Director, Purchase	BPDDB's Revenue Budget	0.4	14.32	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	28-10-2025	28-02-2026	26-02-2026	-		
	PG-33-1	Design, Supply, Installation, Testing & Commissioning of 28.10 KWP Grid Tied Rooftop Solar PV Net Metering System at Dattara 33/11 KV GIS Sub-Station, BPDDB, Brahmanbaria, Bangladesh on turnkey basis	KWP	28.1	e-GP (OTM)	Director, Purchase	BPDDB's Revenue Budget	0.4	10.44	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	28-10-2025	28-02-2026	26-02-2026	-		
PG-33	PG-33-2	Design, Supply, Installation, Testing & Commissioning of 20.11 KWP Grid Tied Rooftop Solar PV Net Metering System at Janglalew Rest House, BPDDB, Cumilla, Bangladesh on turnkey basis	KWP	20.11	e-GP (OTM)	Director, Purchase	BPDDB's Revenue Budget	0.4	8.04	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	28-10-2025	28-02-2026	26-02-2026	-		
				Total Capacity=		Grand Total APP F.Y. 2025-2026 (For Approval)=		182.02													


 (Rafiq Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDDB, Dhaka


 (Islaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDDB, Dhaka


 (Md. Hannu Khan)
 Director
 Directorate of purchase
 BPDDB, Dhaka


 (Md. Abdur Rahman)
 Member Distribution (Add'l. Charge)
 BPDDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026
Budget: Revenue(local Currency)


Fig. In Lac Taka (Estimated)


Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
Agency: Bangladesh Power Development Board(BPDB).
Procuring Entity Name Director, Directorate of Purchase, BPDB, Dhaka.
& Code:
Consignee: SE, O & M Circle, Noakhail


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost		Time Code for the process	Tentative Program										Remarks
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20	
PG-34	2	Design, Supply, Installation, Testing & Commissioning of 14 KWP Grid Tied Rooftop Solar PV Net Metering System at Basurhat Power Supply Office Building, BPDB, Noakhail, Bangladesh on turnkey basis	KWP	14	e-GP (OTM) ¹	Director, Purchase	BPDB's Revenue Budget	0.4	5.60	Planned Dates	30-08-2025	0	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-	
	PG-34-2	Design, Supply, Installation, Testing & Commissioning of 35 KWP Grid Tied Rooftop Solar PV Net Metering System at Majidee 33/11 KV GIS Substation, Distribution Division, BPDB, Noakhail, Bangladesh on turnkey basis	KWP	35	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	14.00	Planned Dates	30-08-2025	0	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-	
	PG-34-3	Design, Supply, Installation, Testing & Commissioning of 65 KWP Grid Tied Rooftop Solar PV Net Metering System at Feni Distribution Division, BPDB, Feni, Bangladesh on turnkey basis	KWP	65	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	26.00	Planned Dates	30-08-2025	0	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-	
	PG-34-4	Design, Supply, Installation, Testing & Commissioning of 37.80 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Chowmohoni Office Building, BPDB, Noakhail, Bangladesh on turnkey basis	KWP	37.8	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	15.12	Planned Dates	20-08-2025	0	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	190	-	
	PG-34-5	Design, Supply, Installation, Testing & Commissioning of 12 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Office building, BPDB, Laxmipur, Bangladesh on turnkey basis	KWP	12	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	4.80	Planned Dates	20-08-2025	0	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	190	-	


Handwritten signatures and initials: *ABD*, *AK*, *Rose*, *AB*, *A*, *Q*


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program						Remarks		
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract		Completion of Contract	Time for Completion of Contract
PG-35	PG-35-1	Design, Supply, Installation, Testing & Commissioning of 29.80 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D Control Building, BPDB, Laxmipur, Bangladesh on turnkey basis	kWp	29.8	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	11.92	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-
	PG-35-2	Design, Supply, Installation, Testing & Commissioning of 14 kWp Grid Tied Rooftop Solar PV Net Metering System at Dormitory Building, BPDB, Laxmipur, Bangladesh on turnkey basis	kWp	14	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	5.60	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	28-10-2025	26-02-2026	26-02-2026	190
Total Capacity=			207.60	Grand Total APP F.Y. 2025-2026 (For Approval)=				83.04											


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Nannu Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution (Add'l. Charge)
 BPDB, Dhaka

Ministry of Energy, Power & Mineral Resources/Power Division
 BANGLADESH POWER DEVELOPMENT BOARD
 Directorate of Purchase, BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)
 Fiscal Year : 2025-2026
 BUDGET: REVENUE (LOCAL CURRENCY)


Fig. In Lac Taka (Estimated)


Consignee: SE, O & M Circle, Chattogram (West)


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost		Time Code for the process	Tentative Program										Remarks		
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20			
1	2																						
	PG-36-1	Design, Supply, Installation, Testing & Commissioning of 22.26 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Office Building, Rampur, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	22.26	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	8.90	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-				
	PG-36-2	Design, Supply, Installation, Testing & Commissioning of 37.6 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Office and Control Building, New Mooring, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	37.6	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	15.04	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-				
	PG-36-3	Design, Supply, Installation, Testing & Commissioning of 43.54 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Office and Vending Building, Pajantail, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	43.54	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	17.42	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-				
	PG-36-4	Design, Supply, Installation, Testing & Commissioning of 9.8 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Khulshi Office Building, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	9.8	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	3.92	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-				
	PG-36-5	Design, Supply, Installation, Testing & Commissioning of 24.75 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Office Building Haishahar, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	24.75	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	9.90	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	190	-				


(Handwritten signatures and initials)


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program							Remarks		
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract		Time for Completion of Contract	
1	2	3 Design, Supply, Installation, Testing & Commissioning of 15.2 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D, Agrabad Offices Building, BPDB, Chattogram, Bangladesh on turnkey basis	4	5	6 e-GP (OTM)	7 Director, Purchase	8 BPDB's Revenue Budget	9	10	11 Planned Dates	12 20-08-2025	13 03-09-2025	14 17-09-2025	15 24-09-2025	16 01-10-2025	17 29-10-2025	18 26-02-2026	19 26-02-2026	20	
PG-37				15.20				0.4	6.08										-	
			Total Capacity=		Grand Total APP F.Y. 2025-2026 (For Approval)=															
			153.16						61.28											


(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sheraful Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Nannu Mia)
Director
Directorate of purchase
BPDB, Dhaka


Member Distribution (Add'l. Charge)
BPDB, Dhaka

Ministry of Energy Power & Mineral Resources/Power Division
 BANGLADESH POWER DEVELOPMENT BOARD
 Directorate of Purchase, BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)
 Fiscal Year : 2025-2026
 BUDGET: REVENUE (LOCAL CURRENCY)

Consignee: SE, O & M Circle, Chattometro (South)

Fig : In Lac Taka (Estimated)

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost		Time Code for the process	Tentative Program										Remarks				
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20					
PG-38	1																								
	2																								
	PG-38-1	Design, Supply, Installation, Testing & Commissioning of 18.29 KWP Grid Tied Rooftop Solar PV Net Metering System at Patla Office Building, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	18.29	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	7.32	Planned Dates	0	14	14	14	7	7	28	120	190						
	PG-38-2	Design, Supply, Installation, Testing & Commissioning of 16.06 KWP Grid Tied Rooftop Solar PV Net Metering System at Dohajant Office Building, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	16.06	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	6.42	Planned Dates	0	14	14	14	7	7	28	120	190						
PG-38-3	Design, Supply, Installation, Testing & Commissioning of 47.50 KWP Grid Tied Rooftop Solar PV Net Metering System at Maljarek Office Building, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	47.5	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	19.00	Planned Dates	0	14	14	14	7	7	28	120	190							
PG-38-4	Design, Supply, Installation, Testing & Commissioning of 19.69 KWP Grid Tied Rooftop Solar PV Net Metering System at Saktania Office Building, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	19.69	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	7.88	Planned Dates	0	14	14	14	7	7	28	120	190							
Total Capacity=								101.54	Grand Total APP F.Y. 2025-2026 (For Approval)=		40.62														

[Signature]
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Nannu Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (A.K.M. Obaidullah)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026

BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Ministry of Energy Power & Mineral Resources/Power Division

BANGLADESH POWER DEVELOPMENT BOARD
Directorate of Purchase, BPDB, Dhaka.

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the Process	Planned Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Tentative Program			Remarks		
								Unit Cost	Total Cost							Notification of Award	Signing of contract	Completion of Contract		Time for Completion of Contract	
1	2	Design, Supply, Installation, Testing & Commissioning of 11.55 KWP Grid Tied Rooftop Solar PV Net Metering System at Zonal Repair Shop Office Building, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	11.55	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	0.4	4.62	11	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-	
Total Capacity=				11.55					4.62												
Grand Total APP F.Y. 2025-2026 (For Approval)=									4.62												

[Signature]
23/8/25
(Rafiq Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


[Signature]
11.8.25
(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

[Signature]
11.08.25
(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
11.8.2025
(Mohammed Sherali Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
27/09/2025
(Md. Nannu Miah)
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
(A.N.M. Obaidullah)
Member Distribution (Add'l. Charge)
BPDB, Dhaka



Ministry of Energy Power & Mineral Resources/Power Division
 BANGLADESH POWER DEVELOPMENT BOARD
 Directorate of Purchase, BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP)
 Fiscal Year: 2025-2026
 BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost		Time Code for the process	Tentative Program										Remarks
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20	
1	2	Design, Supply, Installation, Testing & Commissioning of 9.24 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Office Building, Shoolshahar, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	9.24	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	3.70	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
	PG-40-1	Design, Supply, Installation, Testing & Commissioning of 78 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Kalanghat Office Building and 33/11 KV GIS Substation, BPDB Chattogram, Bangladesh on turnkey basis	KWP	78	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	31.20	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
	PG-40-2	Design, Supply, Installation, Testing & Commissioning of 11.52 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Muradpur Office Building, BPDB Chattogram, Bangladesh on turnkey basis	KWP	11.52	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	4.61	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
	PG-40-3	Design, Supply, Installation, Testing & Commissioning of 33.40 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D, Patharghata & Madarhat Offices Building, BPDB, Chattogram, Bangladesh on turnkey basis	KWP	33.40	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	13.36	Planned Dates	30-08-2025	13-09-2025	27-09-2025	03-10-2025	10-10-2025	28-10-2025	28-01-2026	28-01-2026	-		
	PG-40-4		KWP																		
Total Capacity=				132.16					52.86												

(Signature)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


(Signature)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 Director
 Directorate of purchase
 BPDB, Dhaka

(Signature)
 Member Distribution (Addtl. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026

BUDGET: REVENUE (LOCAL CURRENCY)


Fig. In Lac Taka (Estimated)

Ministry of Energy Power & Mineral Resources/Power Division


BANGLADESH POWER DEVELOPMENT BOARD
Directorate of Purchase, BPDB, Dhaka.


Consignee: SE, O & M Circle, Rangamati


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost		Time Code for the process	Tentative Program									
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20
1	2	Design, Supply, Installation, Testing & Commissioning of 44.83 KWP Grid Tied Rooftop Solar PV Net Metering System at Distribution Division Office Building Rangamati, BPDB, Chattogram, Bangladesh on turnkey basis.	KWP	44.83	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	17.93	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026		
Total Capacity=								44.83	Grand Total APP F.Y. 2025-2026 (For Approval)=	17.93	Planned Days	0	14	14	7	7	28	120	190	



(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Nannu Miah)
Director
Directorate of purchase
BPDB, Dhaka


(A.K.M. Osaidullah)
Member-Distribution (Add'l. Charge)
BPDB, Dhaka

Consignee: SE, O & M Circle, Cox's Bazar

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program										Remarks
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20	
PG-42	2	Design, Supply, Installation, Testing & Commissioning of 28.94 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Office Building, Chakara, BPDB, Cox's Bazar, Bangladesh on turnkey basis	KWP	28.94	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	11.58	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-		
	PG-42-1	Design, Supply, Installation, Testing & Commissioning of 27.65 KWP Grid Tied Rooftop Solar PV Net Metering System at Distribution Division Office Building, BPDB, Cox's Bazar, Bangladesh on turnkey basis	KWP	27.65	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	11.06	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-		
Total Capacity=			66.59	Grand Total APP F.Y. 2025-2026 (For Approval)=		22.64															

[Signature]
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Nannul Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. M. Obaidullah)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



Ministry of Energy Power & Mineral Resources/Power Division
 BANGLADESH POWER DEVELOPMENT BOARD
 Directorate of Purchase, BPDB, Dhaka.

ANNUAL PROCUREMENT PLAN (APP)
 Fiscal Year : 2025-2026
 BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Consignee: SE, O & M Circle-1, Mymensingh

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost		Time Code for the process	Tentative Program									
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20
PG-43	PG-43-1	Design, Supply, Installation, Testing & Commissioning of 73 KWP Grid Tied Rooftop Solar PV Net Metering System at BPDB High School, BPDB, Mymensingh, Bangladesh on turnkey basis.	KWP	73	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	29.20	Planned Dates	11	12	13	14	15	16	17	18	19	20
											20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026		
											0	14	14	7	7	28	120	190	-	
											0	14	14	7	7	28	120	190	-	
											0	14	14	7	7	28	120	190	-	
PG-43-2	PG-43-2	Design, Supply, Installation, Testing & Commissioning of 19.55 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Gatorgaon, BPDB, Mymensingh, Bangladesh on turnkey basis.	KWP	19.55	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	7.82	Planned Dates	11	12	13	14	15	16	17	18	19	20
											20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026		
											0	14	14	7	7	28	120	190	-	
PG-43-3	PG-43-3	Design, Supply, Installation, Testing & Commissioning of 19.76 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Bhalka Office Building, BPDB, Mymensingh, Bangladesh on turnkey basis.	KWP	19.76	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	7.90	Planned Dates	11	12	13	14	15	16	17	18	19	20
											20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026		
PG-43-4	PG-43-4	Design, Supply, Installation, Testing & Commissioning of 15.25 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-2 Office Building, BPDB, Mymensingh, Bangladesh on turnkey basis.	KWP	15.25	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	6.10	Planned Dates	11	12	13	14	15	16	17	18	19	20
											20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026		
PG-43-5	PG-43-5	Design, Supply, Installation, Testing & Commissioning of 15 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-1 Office Building, BPDB, Mymensingh, Bangladesh on turnkey basis.	KWP	15	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	6.00	Planned Dates	11	12	13	14	15	16	17	18	19	20
											20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026		
Total Capacity=			142.56	Grand Total APP F.Y. 2025-2026 (For Approval)=		57.02														

[Signature]
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


[Signature]
 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


[Signature]
 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


[Signature]
 (Md. Nannu Mia)
 Director
 Directorate of purchase
 BPDB, Dhaka


[Signature]
 (Md. Obaidullah)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka





Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program							Remarks	
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract		Time for Completion of Contract
PG-46	2	3 Design, Supply, Installation, Testing & Commissioning of 16.50 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D Sherpur, BPDB, Sherpur, Bangladesh on turnkey basis	4	5	6 e-GP (OTM)	7 Director, Purchase	8 BPDB's Revenue Budget	9 0.4	10 6.60	11 Planned Dates	12 20-08-2025	13 03-09-2025	14 17-09-2025	15 24-09-2025	16 01-10-2025	17 29-10-2025	18 26-02-2026	19 26-02-2026	20
		PG-46-1	KWp	16.5						Planned Days	0	14	14	7	7	28	120	190	-
		PG-46-2	KWp	10	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	4.00	Planned Days	0	14	14	7	7	28	120	190	-
Total Capacity=											116.81	Grand Total APP F.Y. 2025-2026 (For Approval)=							46.32



22/11/25
(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


11/08/25
(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


11-08-25
(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


11.8.2025
(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Nannu Miah)
Director
Directorate of purchase
BPDB, Dhaka



(Md. M. Obaidullah)
Member Distribution (Add'l. Charge)
BPDB, Dhaka


Consignee: SE, O & M Circle, Tangail


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program										
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20	
PG-47	1																				
	2																				
	PG-47-1	Design, Supply, Installation, Testing & Commissioning of 18.9 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-3 new and old Office Buildings, BPD&B, Tangail, Bangladesh on turnkey basis	KWP	18.9	e-GP (OTM)	Director, Purchase	BPD&B's Revenue Budget	0.4	7.56	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026			
	PG-47-2	Design, Supply, Installation, Testing & Commissioning of 18.16 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Bhupur Office Building, BPD&B, Tangail, Bangladesh on turnkey basis	KWP	18.16	e-GP (OTM)	Director, Purchase	BPD&B's Revenue Budget	0.4	7.26	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026			
	PG-47-3	Commissioning of 18.54 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Ghatali Office Building, BPD&B, Tangail, Bangladesh on turnkey basis	KWP	18.54	e-GP (OTM)	Director, Purchase	BPD&B's Revenue Budget	0.4	7.42	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026			
PG-47-4	Design, Supply, Installation, Testing & Commissioning of 18.60 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Kalnati Office Building, BPD&B, Tangail, Bangladesh on turnkey basis	KWP	18.6	e-GP (OTM)	Director, Purchase	BPD&B's Revenue Budget	0.4	7.44	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026				
PG-47-5	Design, Supply, Installation, Testing & Commissioning of 10.08 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-2 Office Building, BPD&B, Tangail, Bangladesh on turnkey basis	KWP	10.08	e-GP (OTM)	Director, Purchase	BPD&B's Revenue Budget	0.4	4.03	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026				


(Handwritten signatures and initials)


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program							Remarks	
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract		Time for Completion of Contract
PG-48	2	3 Design, Supply, Installation, Testing & Commissioning of 20 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D-1 Office Building, BPDB, Tangail, Bangladesh on turnkey basis	kWp	20	e-GP (OTM)	7 Director, Purchase	8 BPDB's Revenue Budget	9 0.4	10 8.00	11 Planned Dates	12 20-08-2025	13 03-09-2025	14 17-09-2025	15 24-09-2025	16 01-10-2025	17 29-10-2025	18 26-02-2026	19 26-02-2026	20 -
		3 Design, Supply, Installation, Testing & Commissioning of 11.45 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D sokhipur Office Building, BPDB, Tangail, Bangladesh on turnkey basis	kWp	11.45	e-GP (OTM)	7 Director, Purchase	8 BPDB's Revenue Budget	9 0.4	10 4.58	11 Planned Dates	12 20-08-2025	13 03-09-2025	14 17-09-2025	15 24-09-2025	16 01-10-2025	17 29-10-2025	18 26-02-2026	19 26-02-2026	20 -
Total Capacity=				115.73					46.29										
Grand Total APP F.Y. 2025-2026 (For Approval)=										115.73									


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Nannu Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Abdur Mannan)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP)

Fiscal Year : 2025-2026

BUDGET: REVENUE (LOCAL CURRENCY)

Fig. In Lac Taka (Estimated)

Ministry of Energy Power & Mineral Resources/Power Division
BANGLADESH POWER DEVELOPMENT BOARD
Directorate of Purchase, BPDB, Dhaka.
Consignee: SE, O & M Circle, Sylhet

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program									
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20
PG-49	PG-49-1	Design, Supply, Installation, Testing & Commissioning of 30 KWP Grid Tied Rooftop Solar PV Net Metering System at Distribution Division Office Building, BPDB, Sylhet, Bangladesh on turnkey basis	KWP	30	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	12.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
		Design, Supply, Installation, Testing & Commissioning of 111 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-1 Office Building and GIS Substations, BPDB, Sylhet, Bangladesh on turnkey basis	KWP	111	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	44.40	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
	PG-49-3	Design, Supply, Installation, Testing & Commissioning of 53 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-2 Substations, BPDB, Sylhet, Bangladesh on turnkey basis	KWP	53	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	21.20	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
		Design, Supply, Installation, Testing & Commissioning of 55 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-3 Office Building and GIS Sub-stations, BPDB, Sylhet, Bangladesh on turnkey basis	KWP	55	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	22.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
	PG-49-5	Design, Supply, Installation, Testing & Commissioning of 60 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-4 Office Building and GIS Sub-station, BPDB, Sylhet, Bangladesh on turnkey basis	KWP	60	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	24.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
PG-50-1	Design, Supply, Installation, Testing & Commissioning of 100 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D-5 Office Building and Sub-stations, BPDB, Sylhet, Bangladesh on turnkey basis	KWP	100	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	40.00	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-		


[Handwritten signature]


[Handwritten signature]


[Handwritten signature]


[Handwritten signature]


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program							Remarks				
								Unit Cost	Total Cost		Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Completion of Contract		Time for Completion of Contract			
PG-50	2	3 Design, Supply, Installation, Testing & Commissioning of 55 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D Sunamganj Office Building and Sub-station, BPDB, Sylhet, Bangladesh on turnkey basis	kWp	55	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	22.00	Planned Dates	12 20-08-2025	13 03-09-2025	14 17-09-2025	15 24-09-2025	16 01-10-2025	17 29-10-2025	18 26-02-2026	19 26-02-2026	20			
		Design, Supply, Installation, Testing & Commissioning of 50 kWp Grid Tied Rooftop Solar PV Net Metering System at S&D Chatak Sunamganj Sub-stations, BPDB, Sylhet, Bangladesh on turnkey basis	kWp	50	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	20.00	Planned Dates	0 20-08-2025	14 03-09-2025	14 17-09-2025	7 24-09-2025	7 01-10-2025	28 29-10-2025	120 26-02-2026	190 26-02-2026	-			
		Design, Supply, Installation, Testing & Commissioning of 40 kWp Grid Tied Rooftop Solar PV Net Metering System at Jagannathpur Electric Supply Office Building and Sub-station, BPDB, Sunamganj, Bangladesh on turnkey basis	kWp	40	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	16.00	Planned Dates	0 20-08-2025	14 03-09-2025	14 17-09-2025	7 24-09-2025	7 01-10-2025	28 29-10-2025	120 26-02-2026	190 26-02-2026	-			
		Design, Supply, Installation, Testing & Commissioning of 15 kWp Grid Tied Rooftop Solar PV Net Metering System at Derai Electric Supply, BPDB, Sunamganj, Bangladesh on turnkey basis	kWp	15	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	6.00	Planned Dates	0 20-08-2025	14 03-09-2025	14 17-09-2025	7 24-09-2025	7 01-10-2025	28 29-10-2025	120 26-02-2026	190 26-02-2026	-			
										Planned Dates	0 20-08-2025	14 03-09-2025	14 17-09-2025	7 24-09-2025	7 01-10-2025	28 29-10-2025	120 26-02-2026	190 26-02-2026	-			
Grand Total APP F.Y. 2025-2026 (For Approval)=											569.00	Total Capacity=		227.60								


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabiul Hasan)
 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka


 (Md. Naimul Hossain)
 Director
 Directorate of purchase
 BPDB, Dhaka



 (Md. Obaidul Kabir)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka

Fig. In Lacs (Estimated)

Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated Cost		Time Code for the process	Tentative Program									
								Unit Cost	Total Cost		11	12	13	14	15	16	17	18	19	20
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	PG-51-1	Design, Supply, Installation, Testing & Commissioning of 34 KWP Grid Tied Rooftop Solar PV Net Metering System at O&M Circle Office Building, BPDB, Moulvibazar, Bangladesh on turnkey basis	KWp	34	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	13.60	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
	PG-51-2	Design, Supply, Installation, Testing & Commissioning of 106.5 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Moulvibazar Office Building and Sub-stations, BPDB, Sylhet, Bangladesh on turnkey basis	KWp	106.5	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	42.60	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
	PG-51-3	Design, Supply, Installation, Testing & Commissioning of 15.37 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Kaulara Office Building, BPDB, Sylhet, Bangladesh on turnkey basis	KWp	15.37	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	6.15	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
	PG-51-4	Design, Supply, Installation, Testing & Commissioning of 91.63 KWP Grid Tied Rooftop Solar PV Net Metering System at S&D Habiganj Office Building and Sub-stations, BPDB, Sylhet, Bangladesh on turnkey basis	KWp	91.63	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	36.65	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
	PG-51-5	Design, Supply, Installation, Testing & Commissioning of 15.78 KWP Grid Tied Rooftop Solar PV Net Metering System at Juri Electric Supply, BPDB, Moulvibazar, Bangladesh on turnkey basis	KWp	15.78	e-GP (OTM)	Director, Purchase	BPDB's Revenue Budget	0.4	6.31	Planned Dates	20-08-2025	03-09-2025	17-09-2025	24-09-2025	01-10-2025	29-10-2025	26-02-2026	26-02-2026	-	
Total Capacity=				263.28					105.31											
Grand Total APP F.Y. 2025-2026 (For Approval)=																				

(Rafiq Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


(Sattique Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

(Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

(Md. Naimul Karim)
 Director
 Directorate of purchase
 BPDB, Dhaka

(Md. Obaiddin)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)


Fig. In Lac Taka (Estimated)


Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code:


Consignee: ZRS,Chatogram, BPDB


Chatogram ZRS	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
ZRS-GRL-01		Supply of spare parts for maintenance of transformer vacuum drying plant of ZRS,BPDB, Chatogram	Lot	1	e-GP (OTM)	Honorable Chairman,BPDB	BPDB's Revenue Budget	510.00	510.00	(11)	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	28-Feb-26	26-Feb-26		
ZRS-GRL-02		Supply of spare parts for 350 Coil Winder of ZRS,BPDB, Chatogram	Lot	1	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	64	64.00	(11)	25-Aug-25	8-Sep-25	22-Sep-25	29-Sep-25	6-Oct-25	3-Nov-25	3-Mar-26	3-Mar-26		
Grand Total for APP FY-2025-2026 (FOR APPROVAL)								574.00	574.00											


In Words: BDT Five Hundred Seventy Four Lac only



 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka



 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabiul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sharajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Nannu Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)


Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).
 Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.
 Consignee: SE,CERS,Tongji,BPDB.


Fiscal Year : 2025-2026
 Budget: Revenue(Local Currency)


Fig : In Lac Taka (Estimated)


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
CERS-GRL-01		Supply, Installation and Commissioning of i) CT Analyzer with accessories- 02 Nos. ii) PT Analyzer with accessories- 02 Nos. iii) CT, PT burden box with accessories- 02 Nos. iv) Primary Current Injection test set- 01 No. v) MRCT (Megger) spare accessories- 03 Nos.	Lot	1	e-GP (OTM)	Honorable Chairman, BPDB	BPDB's Revenue Budget	541.00	541.00	Planned Dates	28-Aug-25	11-Sep-25	25-Sep-25	2-Oct-25	9-Oct-25	6-Nov-25	6-Mar-26	6-Mar-26	190	
CERS-GRL-02		Supply, Installation and Commissioning of i) FURAN Test by HPLC system/agilent with accessories- 01 No. ii) Oil tan delta & resistivity tester with accessories- 01 No. iii) Automatic Closed cup flash point analyzer with accessories- 01 No. iv) Automatic Volumetric Titrator with accessories- 01 No.	Lot	1	e-GP (OTM)	Honorable Chairman, BPDB	BPDB's Revenue Budget	449.00	449.00	Planned Dates	1-Sep-25	15-Sep-25	29-Sep-25	6-Oct-25	13-Oct-25	10-Nov-25	10-Mar-26	10-Mar-26	190	
Grand Total for APP FY-2025-2026(FOR APPROVAL)								990.00												


In Words: BDT Nine Hundred Ninety Lac Only



 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka



 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Nannu Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. M. Obaidullah)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).
 Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code: **Consignee: GM, Commercial Operations**

Fiscal Year : 2025-2026
 Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
GC-GRU-1	2	Supply of 10-20/5A, 11kV Dry Type Current Transformer (CT).	Set	600	OTM	Member (Distribution), BPDB	BPDB's Revenue Budget (Local)	0.5265	315.90	11	12	13	14	15	16	17	18	19	20	
										Planned Dates	15-Oct-25	26-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	21-Jan-26	20-Jul-26	20-Jul-26		
GC-GRU-2	2	Supply of 11000/110V, 0.2 Accuracy Class, Dry Type Potential Transformer (PT).	Set	500	OTM	Member (Distribution), BPDB	BPDB's Revenue Budget (Local)	0.6999	349.93	Planned Dates	15-Oct-25	26-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	21-Jan-26	180	20-Jul-26	20-Jul-26	
										Planned Dates	15-Oct-25	26-Nov-25	10-Dec-25	17-Dec-25	24-Dec-25	21-Jan-26	180	20-Jul-26	20-Jul-26	
GC-GRU-3	2	(a) Supply of 25-50/5A, 11kV Dry Type Current Transformer (CT).	Set	300	OTM	Member (Distribution), BPDB	BPDB's Revenue Budget (Local)	0.5265	157.95	Planned Dates	15-Dec-25	26-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	23-Mar-26	180	19-Sep-26	19-Sep-26	
										Planned Dates	15-Dec-25	26-Jan-26	9-Feb-26	16-Feb-26	23-Feb-26	23-Mar-26	180	19-Sep-26	19-Sep-26	
GC-GRU-3	2	(b) Supply of 50-100/5A, 11kV Dry Type Current Transformers (CT).	Set	50	OTM	Member (Distribution), BPDB	BPDB's Revenue Budget (Local)	0.7000	35.00	Planned Dates	0	42	14	7	7	28	180	28-May-26	28-May-26	
										Planned Dates	0	42	14	7	7	28	180	28-May-26	28-May-26	
GC-GRU-3	2	(c) Supply of 75-150/5A, 11kV Dry Type Current Transformers (CT).	Set	50	OTM	Member (Distribution), BPDB	BPDB's Revenue Budget (Local)	0.7200	36.00	Planned Dates	0	42	14	7	7	28	180	28-May-26	28-May-26	
										Planned Dates	0	42	14	7	7	28	180	28-May-26	28-May-26	
GC-PSN-4	2	Works for Collection of Consumer Meter Reading by Snap-shot System and Bill delivery including supply of Hardware and accessories for Myrmen Singh Zone for 12 (twelve) Months.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	320.00	320.00	Planned Dates	23-Aug-25	4-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	29-Nov-25	28-May-26	28-May-26	278	
										Planned Dates	23-Aug-25	4-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	29-Nov-25	28-May-26	28-May-26		
GC-PSN-5	2	Maintenance Works for Web Based Online Miscellaneous Billing Software, Payment System, MIS, Post-Paid Customers Interface Software and Reporting Modules of Commercial Operation with Change Management & Operation Support Service for 02 (two) Years in Four Distribution Zone*	Lot	1	OTM	Member (Distribution), BPDB	BPDB's Revenue Budget (Local)	50.00	50.00	Planned Dates	23-Aug-25	4-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	29-Nov-25	28-May-26	28-May-26	278	
										Planned Dates	23-Aug-25	4-Oct-25	18-Oct-25	25-Oct-25	1-Nov-25	29-Nov-25	28-May-26	28-May-26		
Grand Total for APP FY-2025-2026 (FOR APPROVAL)								1264.78	1264.78											

In Words: BDT One Thousand Two Hundred Sixty Four point Seven Eight Only

[Signature]
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


[Signature]
 (Estique Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Rabul Hassan)
 Deputy Director-02
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Mohammed Sherajul Islam)
 Deputy Director-01
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Nannu Mia)
 Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (A.N.M. Obaidillah)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).


Fiscal Year : 2025-2026
 Budget: Revenue(Local Currency)


Fig. In Lac Taka (Estimated)


Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.
 Name of Consignee: Directorate of Project Planning.


Package No.	Lot. No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. In Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
		Consultancy Services for Initial Environmental Examination (IEE), Environmental and Social Impact Assessment (ESIA) study and Detail Study for Land acquisition/Rent & Resettlement Plan for "Extension of Power Distribution System Network in Three Hilly Districts"	LS	1	SSS	Board of BPDB	BPDB's Revenue Budget	69.00	69.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26		
		Consultancy Services for detailed feasibility study for construction of solar photovoltaic grid connected power plant of appropriate capacity on a turn key basis at Keraniganj, Dhaka, Bangladesh	LS	1	SSS	Board of BPDB	BPDB's Revenue Budget	54.32	54.32	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26		
		Consultancy Services for detailed feasibility study for construction of solar photovoltaic grid connected power plant of appropriate capacity on a turn key basis at Sonagazi, Feul, Bangladesh	LS	1	SSS	Board of BPDB	BPDB's Revenue Budget	47.25	47.25	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26		
Grand Total for APP FY 2025-2026 (FOR APPROVAL)									170.57											


In Words: BDT One Hundred Seventy point Five Seven Lac Only



 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka



 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Nannu Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Obaidul Karim)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.

Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Name of Consignee: SE-1, Energy Audit, BPDB

Fiscal Year : 2025-2026

Budget: Revenue(local Currency)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
								3.83	11.50											
EA-GRL-01		i) Procurement of Meter Testing Stand Pad (For Three Phase Meter) for Testing of Energy Meter	Set	3	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	1.00	15.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26	190	
								15	15.00											
EA-GRL-02		Procurement of AC Current Clamp CAT IV for Up to 120A (Compatible for ZERA MT 3000 & ZERA MT 786)	Set	6	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	11.00	66.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26	190	
								8.63	34.50											
EA-WRL-03		a) Restore & Maintenance of Meter Testing Set Zera MT 3000	Nos	4		Director, Purchase	BPDB's Revenue Budget	23.00	69.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26	190	
								2.40	2.40											
								2.40	2.40											
								2.40	2.40											
Sub Total=								108.30	200.80											
Grand Total for APP FY-2025-2026 (FOR APPROVAL)=								200.80	200.80											
In Words: BDT Two Hundred point Eight Zero Lac Only																				

[Signature]
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


[Signature]
 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Rabiul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (Md. Nahnu Miah)
 Director
 Directorate of purchase
 BPDB, Dhaka

[Signature]
 (M.M. Obaidullah)
 Member Distribution (Add'l. Charge)
 BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka.
Name & Code: SSA, Dhaka Computer Centre

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
CC-GRL-01		Supply, Installation and Commissioning of Desktop Computers with Monitors, UPS, Laptops, Laser Printers, A4 Size Scanners and Legal Size Scanners for different Offices of BPDB.	Lot	1	e-Gr(OTM)	Chairman, BPDB	BPDB's Revenue Budget	515.00	515.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	28-Feb-26	28-Feb-26		
CC-PSN-02		Procurement of non-consulting services for maintenance and support of the "supply, installation, testing and commissioning of servers, networking devices, power systems, cooling systems, licenses and data migration of the post paid billing system at BPDB's computer center on a turnkey basis" for a period of three (3) years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	1100.00	1100.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	28-Feb-26	28-Feb-26		
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									1,615.00											

In Words: BDT One Thousand Six Hundred Fifteen Lac Only

[Signature]
(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


[Signature]
(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

[Signature]
(Mtd. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
(Md.Nanpu Miah)
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
(A.N.M. Obaidullah)
Member Distribution (Add'l. Charge)
BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)

Fig. in Lac Taka (Estimated)

Consignee: Directorate of Prepaid Metering System

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
PP-GRL-01		Supply of Meter Batteries for the Prepaid Meters Installed in BPDB	Nos.	100000	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	0.30	300.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26	
										Planned Days	0	14	14	7	7	28	120	190	
PP-GRL-02		Supply of License for Oracle Software and Oracle Database Appliances with related Operation, Support and Maintenance in BPDB.	Lot	1	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	452.00	452.00	Planned Dates	30-Aug-25	13-Sep-25	27-Sep-25	4-Oct-25	11-Oct-25	6-Nov-25	8-Mar-26	8-Mar-26	
										Planned Days	0	14	14	7	7	28	120	190	
PP-GRL-03		Supply, Installation, Testing and Commissioning of Online UPS & AVR in Disaster Recovery Centre (DRC), BPDB, Chattogram.	Lot	1	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	62.50	62.50	Planned Dates	30-Aug-25	13-Sep-25	27-Sep-25	4-Oct-25	11-Oct-25	8-Nov-25	8-Mar-26	8-Mar-26	
										Planned Days	0	14	14	7	7	28	120	190	
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									814.50										

In Word: BDT Eight Crore Fortyeq Lac fifty Thousand Only

(Signature)
15/8/25
(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Signature)
11.8.25
(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Signature)
11.08.25
(Md. Rabiul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

(Signature)
11.8.2025
(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka

(Signature)
11/8/25
(Md. Narainu Mia)
Director
Directorate of purchase
BPDB, Dhaka

(Signature)
11/8/25
(Arif M. Karimullah)
Member Distribution (Add'l. Charge)
BPDB, Dhaka




ANNUAL PROCUREMENT PLAN (APP)


Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: BANGLADESH POWER DEVELOPMENT BOARD
 Procuring Entity Name & Code: Directorate of Purchase, BPDB, Dhaka.
 Fig. In Lac Taka (Estimated)


FY: 2025-2026 (Budget: Local Currency, Revenue)


Sl No.	Name of Consignee	Nature of Procurement	Number of Packages	Total Amount (In Lac Tk)
1	Energy Auditing Unit Division	Local	3	200.80
2	Directorate of Prepaid Metering System	Local	3	814.50
3	SSA, Dhaka Computer Center	Local	2	1,615.00
4	Directorate of Electrical Equipment	Local	49	39,555.70
5	General Manager, Commercial Operation	Local	5	1,264.78
6	Zonal, Repair Shop, Chattogram	Local	2	574.00
7	Directorate of Renewable Energy (Engineer) Consignee 1. Head of the Relevant Power Plant and CERS Offices 2. Head of the Relevant Training Centre 3. Head of relevant S&D.	Local	51	4,616.43
8	Directorate of Project Planning	Local	3	170.57
9	CERS, Tongi	Local	2	990.00
Total Number of Packages=			120	49,801.776
Grand Total for APP FY-2025-2026 (FOR APPROVAL)				


In Words: BDT Forty Nine Thousand Eight Hundred One point Seven Seven Six Lac Only



 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Natinu Khan)
 Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Obaidullah)
 Member, Distribution (Add'l Charge)
 BPDB, Dhaka

