

- ৬। টোকা অনুচ্ছেদ নং ১-৫ সদয় দেখা যেতে পারে। শিকলবাহা ২২৫ মেঃওঃ ভূয়েল ফুয়েল কম্বাইন্ড সাইকেল পাওয়ার প্ল্যান্ট এর জন্য টেন্ডারস ক্রয় এবং পরিচালন, মেরামত ও রক্ষনাবেক্ষন ও পূর্ত মেরামত কাজ সম্পাদনের জন্য Public Procurement Regulation (PPR)-2008 ও বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুময়ন)-২০১৮ ইং অনুসারে সর্বমোট টাকা ১,২০,৮৩৭.৭৫ (এক লক্ষ বিশ হাজার আটশত সাইক্রিশ দশমিক সাত পাঁচ) লক্ষ মাত্র এর একখানা Annual Procurement Plan (Local) অনুমোদনের জন্য প্রস্তাব পেশ করা হয়েছে।
- ৭। উল্লেখ্য, শিকলবাহা ২২৫ মেঃওঃ বিদ্যুৎ কেন্দ্রটি বর্তমানে পূর্ণ ক্ষমতায় চালু রয়েছে। বিদ্যুৎ কেন্দ্রটি সার্বজনিক চালু রাখার স্বার্থে যথাযথ মেরামত ও সংরক্ষণ কাজের জন্য প্রয়োজনীয় মালামাল ও ক্যামিকেল ক্রয় করা প্রয়োজন। এছাড়াও অত্র বিদ্যুৎ কেন্দ্রের রেট হাউজ, আবাসিক কলোনীর ভবন মেরামত করা প্রয়োজন বিধায় বর্তমান অর্থ-বৎসরে স্টোর্স ক্রয় খাত, পরিচালন, মেরামত ও রক্ষনাবেক্ষন এবং পূর্ত মেরামত খাতে প্রাক্কলিত বাজেট হতে প্রস্তাবিত APP-তে টাকা বেশি হয়েছে বলে ব্যবস্থাপক, শিকলবাহা ২২৫ মেঃওঃ বিদ্যুৎ কেন্দ্র কর্তৃক নিশ্চিত করা হয়েছে।
- ৮। বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুময়ন), ২০১৮ এর আইটেম নং ৭১ মোতাবেক Annual Procurement Plan (Local) অনুমোদনে সদস্য (উৎপাদন), মহোদয় ক্ষমতাবান। এছাড়াও প্রস্তাবিত এপিপিআর আওতায় সরকারি মালিকানাধীন প্রতিষ্ঠান থেকে সরাসরি ক্রয় পদ্ধতির মাধ্যমে জ্বালানী তেল ক্রয়ের প্রস্তাব করা হয়েছে যা অনুমোদনের পূর্বে বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুময়ন), ২০১৮ এর আইটেম নং ৫১.০১(১) মোতাবেক চেয়ারম্যান, মহোদয়, বিউবো, ঢাকা এর পূর্বানুমতি গ্রহণের প্রয়োজন। এমতাবস্থায়, সদয় অনুমোদনের পরবর্তী ব্যবস্থা গ্রহণের নিমিত্ত নথিখানা সুপারিশ সহকারে সদস্য (উৎপাদন), মহোদয়, বিউবো, ঢাকা বরাবর প্রেরণ করা যেতে পারে।
- ৯। সদয় পেশ করা হলো।

S. Aman  
10.07.2024


(আবুল ফজল মোহাম্মদ সাকিব আমান)  
আইডি নং : ১-০১৮৭৮  
সহকারী প্রধান প্রকৌশলী (অঃদাঃ)  
১৫০ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট  
বিউবো, শিকলবাহা, চট্টগ্রাম।




(মোঃ ফরিদুল্লামান)  
আইডি নং : ১-০১১২৭  
প্রধান প্রকৌশলী  
শিকলবাহা বিদ্যুৎ কেন্দ্র  
বিউবো, চট্টগ্রাম।

প্রধান প্রকৌশলীর দপ্তর  
শিকলবাহা বিদ্যুৎ কেন্দ্র,  
ইউ. ও. নং- ৪০৬  
তারিখ: ১০/৭/২৪ ইং


০০১৬২-১৩৬২-২ স্মারকসহ, DPM-২  
আইডি নং: ১-০১১২৭  
০১ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট  
বিউবো, শিকলবাহা, চট্টগ্রাম।

  
১০/৭/২৪  
সদস্য (উৎপাদন), মহোদয়  
বিউবো, ঢাকা

০০১৬২-১৩৬২-২ স্মারকসহ

  
১০/৭/২৪


সদস্য (উৎপাদন)


  
১০/৭/২৪

সদস্য (উৎপাদন), বিউবো এর  
ডায়েরী নং: ১১৩৩২  
তারিখ: ১০/৭/২৪

চেয়ারম্যান দপ্তর  
বিদ্যুৎ কেন্দ্র পরিচালনা বোর্ড  
আইডি নং: ১৩৩  
তারিখ: ১০/৭/২৪

প্রধান প্রকৌশলীর দপ্তর  
বিউবো, শিকলবাহা, চট্টগ্রাম।  
গ্রহণের নং: ২২৬  
তারিখ: ১০/৭/২৪

  
১০/৭/২৪

  
১০/৭/২৪

  
১০/৭/২৪

প্রধান প্রকৌশলীর দপ্তর  
শিকলবাহা বিদ্যুৎ কেন্দ্র,  
ইউ. ও. নং- ৪২৬  
তারিখ: ১০/৭/২৪ ইং

ব্যবস্থাপক (সংরক্ষণ/পরিচালন)  
শিকলবাহা ২২৫ মেঃওঃ: কপারিক, বিউবো, চট্টগ্রাম

উপ-ব্যবস্থাপক (সংরক্ষণ)  
শিকলবাহা ২২৫ মেঃওঃ: কপারিক

এছাড়া উপ-ব্যবস্থাপক (সংরক্ষণ) এর বিভাগ হতে ইমারত মেরামত খাতে ০৯(নয়) টি প্যাকেজ (WR-21 হতে WR-29) অন্তর্ভুক্ত করা হয়েছে এবং ইমারত নির্মাণ খাতে ০২(দুই) টি প্যাকেজ(WR-30 হতে WR-31) অন্তর্ভুক্ত করা হয়েছে।

- ৪। বিউবো'র আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন)-২০১৮ খ্রি. এর আইটেম নং ৭১ অনুযায়ী বর্ণিত কাজের APP অনুমোদনে সদস্য (উৎপাদন), বিউবো, ঢাকা মহোদয় ক্ষমতাবান।
- ৫। এমতাবস্থায় প্রস্তাবিত Annual Procurement Plan (Local) সদয় অনুমোদনের নিমিত্ত নথিটি সুপারিশসহ প্রধান প্রকৌশলী, শিকলবাহা ২২৫ মেঃ৩ঃ ডুয়েল ফুয়েল কন্সাইন্ড সাইকেল বিদ্যুৎ কেন্দ্র মহোদয়ের মাধ্যমে সদস্য(উৎপাদন) মহোদয় বরাবর প্রেরণ করা যেতে পারে।

৪৬৭  
০২/০৭/২৪  
০৪.০৭.২০২৪  
(আফসানুল হক)  
আইডি নং: ১-০১৮৭০  
উপ-ব্যবস্থাপক(পরিচালন)  
শিকলবাহা ২২৫ মেঃ৩ঃ কসাবিকে  
বিউবো, চট্টগ্রাম

০৪.০৭.২০২৪  
(পলাশ কান্তি বড়ুয়া)  
আইডি নং: ১-০১৪৫৫  
উপ-ব্যবস্থাপক(সংরক্ষণ)  
শিকলবাহা ২২৫ মেঃ৩ঃ কসাবিকে  
বিউবো, চট্টগ্রাম

০৩/০৭/২০২৪  
(জসীম ব্যানার্জী)  
আইডি নং- ১-০১৩৬৩  
ব্যবস্থাপক(পরিচালন)  
শিকলবাহা ২২৫ মেঃ৩ঃ কসাবিকে  
বিউবো, চট্টগ্রাম

০৩.০৭.২০২৪  
(এ কে এম মামুনুল বাশরী)  
আইডি নং- ১-০১৪০৪  
ব্যবস্থাপক(সংরক্ষণ)  
শিকলবাহা ২২৫ মেঃ৩ঃ কসাবিকে  
বিউবো, চট্টগ্রাম

সহকারী প্রকৌশলী  
শিকলবাহা, বিউবো, চট্টগ্রাম

শিকলবাহা বিদ্যুৎ কেন্দ্র  
০২/০৭/২৪ বিউবো, চট্টগ্রাম

- 2 -

৩।

২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রস্তাবিত APP (Local) অনুযায়ী শিকলবাহা ২২৫ মেঃওঃ ডুয়েল ফুয়েল কন্সাইন্ড সাইকেল বিদ্যুৎ কেন্দ্রের সর্বমোট ব্যয়ের পরিমাণ ১২০৮৩৭.৭৫ (এক লক্ষ বিশ হাজার আটশত সাইত্রিশ দশমিক সাত পাঁচ) লক্ষ টাকা মাত্র। প্রস্তাবিত APP এর সারসংক্ষেপ নিচে উপস্থাপন করা হলঃ

**Goods Procurement:** বিদ্যুৎ কেন্দ্র পরিচালনার জন্য গ্যাস ও জ্বালানী ত্রয় এর প্যাকেজ GR-1 হতে GR-3 এ অন্তর্ভুক্ত করা হয়েছে। উল্লেখ্য যে, গ্যাস ও জ্বালানী খরচ বৃদ্ধি পাওয়ায় APP এর উল্লিখিত প্যাকেজসমূহের সর্বমোট প্রাক্কলিত ব্যয় বৃদ্ধি পেয়েছে (NG Price 14.00 TK/m<sup>3</sup> থেকে 15.50 TK/m<sup>3</sup> এবং HSD Price 106.30 TK/Litre থেকে 107.75 TK/Litre এ উন্নীত হয়েছে)। GR-4 এ পরিচালন বিভাগের জন্য কনজিউমেবল আইটেম কেনার একটি প্যাকেজ অন্তর্ভুক্ত করা হয়েছে। প্রধান রসায়নবিদ এর বিভাগ হতে বিদ্যুৎ কেন্দ্র পরিচালনার জন্য প্রয়োজনীয় কেমিকাল ত্রয়ের জন্য সর্বমোট ০৬(ছয়) টি প্যাকেজ (GR-5 থেকে GR-10) অন্তর্ভুক্ত করা হয়েছে।

যান্ত্রিক সংরক্ষণ বিভাগের অধীনে গ্যাস বুন্টার কম্প্রসরের জন্য লুব অয়েল ত্রয়, Instrument Air compressor এর জন্য স্পয়ারস ত্রয়, River water intake pump, Circulating water(CW) pump এর spares ত্রয়, বিভিন্ন সংরক্ষণ কার্য সম্পাদনের জন্য প্রয়োজনীয় টুলস(bearing heater, water flowmeter, micrometer etc) ত্রয় কাজ সম্পাদনের জন্য স্টোরস ত্রয় খাত বাজেটে ০৬(ছয়) টি প্যাকেজ (GR-11 থেকে GR-16) অন্তর্ভুক্ত করা হয়েছে। পরিমাপ ও নিয়ন্ত্রণ বিভাগ হতে IDCT system, IAC এর জন্য spares, Main steam line এর transmitter, GBC এর recycling & inlet throttle valve এর digital positioner ত্রয়, Circulating water pump এবং Condensate extraction pump এর vibration sensor ও extension cable ত্রয় বাবদ সর্বমোট ০৮(আট) টি প্যাকেজ (GR-17 থেকে GR-24) অন্তর্ভুক্ত করা হয়েছে। বৈদ্যুতিক সংরক্ষণ বিভাগ হতে EDG, Unit Transformer, Fire fighting Emergency Diesel Engine এর বিভিন্ন প্রয়োজনীয় যন্ত্রাংশ ত্রয়ের জন্য সর্বমোট ০৭(সাত) টি প্যাকেজ (GR-25 থেকে GR-31) অন্তর্ভুক্ত করা হয়েছে। উপ-ব্যবস্থাপক(সংরক্ষণ) বিভাগ থেকে বিদ্যুৎ কেন্দ্র, প্রধান প্রকৌশলীর দপ্তর এবং রেন্ট হাউজের বিভিন্ন আইটেম ত্রয় বাবদ সর্বমোট ০৬(ছয়) টি প্যাকেজ (GR-32 থেকে GR-37) অন্তর্ভুক্ত করা হয়েছে।

**Works Procurement:** ২০২৪-২৫ অর্থ বৎসরের কয়েকটি বাৎসরিক কাজ ইতোমধ্যে চলমান রয়েছে। এরকম চলমান ০৫(পাঁচ) টি প্যাকেজ (WR-1 থেকে WR-5) পরিচালন, মেরামত ও রক্ষণাবেক্ষণ (বাজেট ক্রঃনং: ৩৩) খাতে এবং ০১(এক) টি প্যাকেজ (WR-6) ইমারত মেরামত (বাজেট ক্রঃনং: ৬৮) খাতে carried over প্যাকেজ হিসেবে অন্তর্ভুক্ত করা হয়েছে।

যান্ত্রিক সংরক্ষণ বিভাগের অধীনে গ্যাস বুন্টার কম্প্রসর, গ্যাস টার্বাইন, স্টীম টার্বাইন এর লুব অয়েল/হাইড্রলিক অয়েল টেস্টিং, আবাসিক কলোনির গ্যাস লাইন মেরামত ও স্থানান্তরের কাজ, portable fire extinguishers এর রিফিলিং কাজ, বিদ্যুৎ কেন্দ্রের GBC crane, chlorination house crane, cw shade, river water intake house crane, 25 Ton mobile crane ইত্যাদির মেরামত কাজ, পাইপলাইন painting এর কাজ, HRSG এর HP ও LP drum এর সেফটি ভালভ এর pop-up test কাজ সম্পাদনের জন্য পরিচালন, মেরামত ও সংরক্ষণ খাতে ০৭(সাত) টি প্যাকেজ (WR-7 থেকে WR-13) অন্তর্ভুক্ত করা হয়েছে। এছাড়া এ খাতে বৈদ্যুতিক সংরক্ষণ বিভাগ হতে বিভিন্ন motor, Air conditioner এর repair, maintenance এর জন্য ০২(দুই) টি প্যাকেজ (WR-14 থেকে WR-15) অন্তর্ভুক্ত করা হয়েছে। উপ-ব্যবস্থাপক(সংরক্ষণ) এর বিভাগ হতে চলমান ২০২৪-২০২৫ খ্রি. অর্থবৎসরের দুইটি বাৎসরিক কাজ সম্পাদনের জন্য ০২(দুই) টি প্যাকেজ (WR-16 & WR-17) অন্তর্ভুক্ত করা হয়েছে। উপ-ব্যবস্থাপক (পরিচালন) এর বিভাগ, প্রধান রসায়নবিদ এর বিভাগ হতে ২০২৫-২০২৬ অর্থবৎসরে সম্পাদনের জন্য ০৩(তিন) টি প্যাকেজ (WR-18 হতে WR-20) অন্তর্ভুক্ত করা হয়েছে।

f R JMD

বিষয়ঃ শিকলবাহা ২২৫ মেঃওঃ ডুয়েল ফুয়েল কন্সাইন্ড সাইকেল বিদ্যুৎ কেন্দ্র, বিউবো, শিকলবাহা, চট্টগ্রাম এর  
২০২৪-২০২৫ খ্রি. অর্থ বৎসরের Annual Procurement Plan (Local) অনুমোদন প্রসঙ্গে।

১। শিকলবাহা ২২৫ মেঃওঃ ডুয়েল ফুয়েল কন্সাইন্ড সাইকেল বিদ্যুৎ কেন্দ্রের বিভিন্ন কাজ ও মালামাল ক্রয় সম্পাদনের  
জন্য PPR-2008 ও বিউবো'র আর্থিক ক্ষমতা অর্পণ (অনুময়ন)-২০১৮ খ্রি. অনুযায়ী ২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রস্তাবিত  
Annual Procurement Plan (Local) প্রণয়নপূর্বক এতদসংগে সংযুক্ত করা হইল।

২। বাজেটের খাতওয়ারী প্রস্তাবিত APP এর সারসংক্ষেপ নিম্নে প্রদান করা হইলঃ

(ক) পরিচালন খরচাদিঃ

ক্র/নং	বাজেট খাত বিবরণ (বাজেট ক্র/নং)	প্যাকেজ নং	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের অনুমোদিত বাজেট (লক্ষ টাকা)	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের প্রকৃত খরচ (লক্ষ টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রাক্কলিত বাজেট (লক্ষ টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রস্তাবিত APP (লক্ষ টাকা)	মন্তব্য
১)	গ্যাস ও জ্বালানী (৩১)	GR 1-3	৪৫৪০০	৪৪৭৫৩.৬২	২৬০০০	১২০১৮৬	
২)	স্টোরস ক্রয় (৩২)	GR 4-37	১৮০.৩১০	১৮০.৩০৮	২০.০০	৩৭৬.৭৫	
৩)	পরিচালন, মেরামত ও রক্ষণাবেক্ষণ (৩৩)	Carried over WR 1-5	৭৬	৭৪.৭৮	৫০.০০	৪৪	
		WR 7-20				১০০	
সর্বমোট						১২০৭০৬.৭৫	
কথায়ঃ এক লক্ষ বিশ হাজার সাতশত ছয় দশমিক সাত পাঁচ লক্ষ টাকা মাত্র							

(খ) মেরামত ও রক্ষণাবেক্ষণঃ

ক্র/নং	বাজেট খাত বিবরণ (বাজেট ক্র/নং)	প্যাকেজ নং	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের অনুমোদিত বাজেট (লক্ষ টাকা)	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের প্রকৃত খরচ (লক্ষ টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রাক্কলিত বাজেট (লক্ষ টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রস্তাবিত APP (লক্ষ টাকা)	মন্তব্য
১)	ইমারত মেরামত (৬২)	Carried over WR 6	১৩.০০	২.৩	১০.০০	১০	
		WR 21-29				৯৮	
সর্বমোট						১০৮	
কথায়ঃ একশত আট লক্ষ টাকা মাত্র							

গ) মূলধন খরচ (এডিপি বহির্ভূত):

ক্র/নং	বাজেট খাত বিবরণ (বাজেট ক্র/নং)	প্যাকেজ নং	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের অনুমোদিত বাজেট (লক্ষ টাকা)	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের প্রকৃত খরচ (লক্ষ টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রাক্কলিত বাজেট (লক্ষ টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রস্তাবিত APP (লক্ষ টাকা)	মন্তব্য
১)	ইমারত নির্মাণ (৬৮)	WR 30-31	-	-	০.০০	২৩	
সর্বমোট						২৩	
কথায়ঃ তেইশ লক্ষ টাকা মাত্র							

সর্বমোট (ক)+(খ)+(গ)= ১২০৮৩৭.৭৫ (এক লক্ষ বিশ হাজার আটশত সাইত্রিশ দশমিক সাত পাঁচ) লক্ষ টাকা মাত্র।

**ANNUAL PROCUREMENT PLAN**

**Budget: Revenue**

a) Financial Year: 2024-2025  
 b) Reporting Period: July 2024-June 2025

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
 d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram

**Goods Procurement (Local) (Budget SI no. 31)**

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-1	Purchase of Fuel (Natural Gas) for Shikalbaha 225 MW CCPP	m <sup>3</sup>	40,000,000.00	DPM (Direct procurement from KGDCCL)	Chairman	GOB	62000.00	Planned Dates	21-Jul-24	04-Aug-24	11-Aug-24	18-Aug-24	25-Aug-24	01-Sep-24	42	365	
								Planned Days	0	14	7	7	7				
								Actual Dates									
GR-2	Purchase of Fuel (HSD) for Shikalbaha 225 MW CCPP	LITRE	5,40,00,000	DPM (Direct procurement from Padma/Meghna/Jamuna/SAOCL)	Chairman	GOB	58185.00	Planned Dates	24-Jul-24	07-Aug-24	14-Aug-24	21-Aug-24	28-Aug-24	04-Sep-24	42	365	
								Planned Days	0	14	7	7	7				
								Actual Dates									
GR-3	Purchase of LPG for Shikalbaha 225 MW CCPP	MT	1.25	RFQ	Chief Engineer	GOB	1.00	Planned Dates	18-Aug-24	01-Sep-24	08-Sep-24	15-Sep-24	22-Sep-24	29-Sep-24	42	72	
								Planned Days	0	14	7	7	7				
								Actual Dates									
<b>Total</b>							<b>120186.00</b>										
In Words: Taka One lac twenty thousand one hundred eighty six point zero zero lac only Note: Per unit price of Natural Gas and HSD are 15.50 tk/m <sup>3</sup> and 107.75 tk/litre (HSD price 103.87 tk/ litre, carrying cost 0.92 tk/litre and service charge 2.96 tk/litre) respectively.																	

*fran*  
 08.7.2024  
 Executive Engineer (Operation)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*[Signature]*  
 03/07/2024  
 Manager (Operation)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*[Signature]*  
 20/09/28  
 Chief Engineer  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*[Signature]*  
 18/7/24  
 Member (Generation)  
 BPDB, Dhaka

### ANNUAL PROCUREMENT PLAN

**Budget: Revenue**

- a) Financial Year: 2024-2025  
 b) Reporting Period: July 2024-June 2025

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
 d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram  
 Deputy Manager(Operation), Chief Chemist

**Goods Procurement (Local) (Budget SI no. 32)**

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-4	Procurement of cleaning materials & consumable items (Waste cotton, Vim liquid, Soap, Aerosol etc.)	Lot	1	RFQ	Chief Engineer	GOB	1.75	Planned Dates	12-Sep-24	26-Sep-24	26-Sep-24	03-Oct-24	05-Oct-24	07-Oct-24	25	17-Oct-24	
								Planned days	0	14	0	7	2	2	10		
								Actual Dates									
GR-5	Procurement of liquid Ferric chloride for Raw water clarification in HRSCC System of Shikalbaha 225 MW CCPP.	Lot	1	OTM	Chief Engineer	GOB	60.00	Planned Date	21-Aug-24	11-Sep-24	18-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24	69	08-Dec-24	
								Planned days	6	21	7	7	7	21	129		
								Actual Days									
GR-6	Procurement of liquid Chlorine Gas for Cooling Tower Water Conditioning of Shikalbaha 225 MW CCPP.	Lot	1	OTM	Chief Engineer	GOB	8.00	Planned Date	22-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	03-Oct-24	10-Oct-24	69	09-Nov-24	
								Planned days	6	21	7	7	7	21	114		
								Actual Days									
GR-7	Procurement of Biocide acid and Biocide Base for CW Water Conditioning of Shikalbaha 225 MW CCPP.	Lot	1	OTM	Chief Engineer	GOB	25.00	Planned Date	27-Aug-24	17-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	15-Oct-24	69	14-Nov-24	
								Planned days	6	21	7	7	7	21	114		
								Actual Days									
GR-8	Procurement of Corrosion inhibitor and Biodispersant for CW Water Conditioning of Shikalbaha 225 MW CCPP.	Lot	1	OTM	Chief Engineer	GOB	25.00	Planned Date	23-Aug-24	13-Sep-24	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	69	10-Nov-24	
								Planned days	6	21	7	7	7	21	114		
								Actual Days									
GR-9	Procurement of Carbohydrazide ( Oxygen Scavenger ) for HRSG ( Heat Recovery Steam Generator ) of Shikalbaha 225 MW CCPP.	Lot	1	OTM	Chief Engineer	GOB	10.00	Planned Date	20-Sep-24	26-Sep-24	03-Oct-24	10-Oct-24	17-Oct-24	24-Oct-24	69	08-Dec-24	
								Planned days	6	21	7	7	7	21	114		
								Actual Days									
GR-10	Procurement of COD measuring analyser and BOD measuring analyser for Shikalbaha 225 MW CCPP Laboratory.	Lot	1	OTM	Chief Engineer	GOB	18.00	Planned Date	30-Aug-24	20-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	69	17-Nov-24	
								Planned days	6	21	7	7	7	21	114		
								Actual Days									
<b>Total</b>							<b>147.75</b>										

In Words: Taka One hundred and Forty Seven point Seven-Five lac only

*Iran*  
 08.07.2024  
 Deputy Manager (Operation)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*08.07.2024*  
 Chief Chemist  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*08.07.2024*  
 Manager (Operation)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*08/07/28*  
 Chief Engineer  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*18/7/24*  
 Member(Generation)  
 BPDB, Dhaka

- a) Financial Year: 2024-2025  
 b) Reporting Period: July 2024-June 2025

**ANNUAL PROCUREMENT PLAN**

**Budget: Revenue**

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
 d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram  
 Executive Engineer(MMD), Executive Engineer(EMD), Executive Engineer(I&C), Deputy Manager(maintenance)

**Goods Procurement (Local) (Budget Sl no. 32)**

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-11	Purchase of lub oil of Gas booster Compressor of Shikalbaha 225MW CCPP, BPDB, CTG.	Lot	1	DPM	Member (Generation)	GOB	20.00	Planned Dates Planned Days Actual Dates	1-Aug-24 0 0	22-Aug-24 21 21	5-Sep-24 14 14	12-Sep-24 7 7	19-Sep-24 7 7	10-Oct-24 21 21	70 70 70	9-Nov-24 30 30	
GR-12	Purchase of spares for Instrument Air Compressor of Shikalbaha 225MW CCPP, BPDB, Ctg.	Lot	1	OTM	Manager (S.E.)	GOB	10.00	Planned Dates Planned Days Actual Dates	1-Aug-24 0 0	22-Aug-24 21 21	5-Sep-24 14 14	12-Sep-24 7 7	19-Sep-24 7 7	10-Oct-24 21 21	70 70 70	9-Nov-24 30 30	
GR-13	Procurement of pipes, flanges and spares for river water intake pump and consumables for MMD of Shikalbaha 225MW CCPP, BPDB, Shikalbaha, Chattogram.	Lot	1	OTM	Manager (S.E.)	GOB	15.00	Planned Dates Planned Days Actual Dates	1-Aug-24 0 0	22-Aug-24 21 21	5-Sep-24 14 14	12-Sep-24 7 7	19-Sep-24 7 7	10-Oct-24 21 21	70 70 70	9-Nov-24 30 30	
GR-14	Procurement of spares of Circulating Water(CW) pumps(bearing, bearing sleeve) and other common pump spares (SS shaft, spacers etc) for Shikalbaha 225 MW CCPP, BPDB, Chattogram.	Lot	1	OTM	Manager (S.E.)	GOB	20.00	Planned Dates Planned Days Actual Dates	1-Aug-24 0 0	22-Aug-24 21 21	5-Sep-24 14 14	12-Sep-24 7 7	19-Sep-24 7 7	10-Oct-24 21 21	70 70 70	9-Nov-24 30 30	
GR-15	Purchase of Bearing heater, water flowmeter, micrometer and other tools.	Lot	1	OTM	Manager (S.E.)	GOB	10.00	Planned Dates Planned Days Actual Dates	4-Aug-24 0 0	25-Aug-24 21 21	8-Sep-24 14 14	15-Sep-24 7 7	22-Sep-24 7 7	13-Oct-24 21 21	70 70 70	27-Nov-24 45 45	
GR-16	Purchase of impeller, coupling protection cover, ceramic sleeve, ejector diaphragm and other spares for different pumps in DM plant area of Shikalbaha 225MW CCPP, BPDB, Chattogram	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Dates Planned Days Actual Dates	4-Aug-24 0 0	14-Aug-24 10 10	14-Aug-24 0 0	21-Aug-24 7 7	28-Aug-24 7 7	28-Aug-24 0 0	24 24 24	7-Sep-24 10 10	
GR-17	Procurement of Vibration Monitor, vibration sensor and Extension Cables for IDCT System	Lot	1	OTM	Manager (S.E)	GOB	15.00	Planned Date Planned days Actual Days	4-Aug-24 0 0	25-Aug-24 21 21	8-Sep-24 14 14	15-Sep-24 7 7	22-Sep-24 7 7	13-Oct-24 21 21	70 70 70	27-Nov-24 45 45	
GR-18	Procurement of I&C Spares for Instrument Air Compressor (IAC) (Pneumatic Actuator, Temperature element, Solenoid etc.)	Lot	1	OTM	Manager (S.E)	GOB	20.00	Planned Date Planned days Actual Days	4-Aug-24 0 0	25-Aug-24 21 21	8-Sep-24 14 14	15-Sep-24 7 7	22-Sep-24 7 7	13-Oct-24 21 21	70 70 70	27-Nov-24 45 45	
GR-19	Procurement of Transmitter for Main Steam Line	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 0	14-Aug-24 10 10	14-Aug-24 0 0	21-Aug-24 7 7	28-Aug-24 7 7	28-Aug-24 0 0	24 24 24	7-Sep-24 10 10	
GR-20	Procurement of different types of Temperature Element(Thermocouple,RTD etc.)	Lot	1	OTM	Manager (S.E)	GOB	8.00	Planned Date Planned days Actual Days	4-Aug-24 0 0	25-Aug-24 21 21	8-Sep-24 14 14	15-Sep-24 7 7	22-Sep-24 7 7	13-Oct-24 21 21	70 70 70	27-Nov-24 45 45	
GR-21	Procurement of Digital Positioner for Gas Booster Recycling and Inlet Throttle Valve	Lot	1	OTM	Manager (S.E)	GOB	20.00	Planned Date Planned days Actual Days	4-Aug-24 0 0	25-Aug-24 21 21	8-Sep-24 14 14	15-Sep-24 7 7	22-Sep-24 7 7	13-Oct-24 21 21	70 70 70	27-Nov-24 45 45	

*SK* *BE*

*Fahad*

*Jurki*

*ABIR*

Package No	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
GR-22	Procurement of Vibration Sensor and extension Cable for CWP and CEP	Lot	1	OTM	Manager (S.E)	GOB	10.00	Planned Date Planned days Actual Days	4-Aug-24 0 21	25-Aug-24 21 14	8-Sep-24 14 7	15-Sep-24 7 7	22-Sep-24 7 21	13-Oct-24 21 70		12-Nov-24 30	
GR-23	Procurement of Air filter regulator, Pressure switch and Pressure Gauge	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 10	14-Aug-24 10 0	14-Aug-24 0 7	21-Aug-24 7 28-Aug-24	28-Aug-24 7 28-Aug-24	28-Aug-24 0 24		7-Sep-24 10	
GR-24	Procurement of different types of Consumables (Washing, Cleaning etc.)	Lot	1	RFQ	Manager (S.E)	GOB	1.00	Planned Date Planned days Actual Days	4-Aug-24 0 10	14-Aug-24 10 0	14-Aug-24 0 7	21-Aug-24 7 28-Aug-24	28-Aug-24 7 28-Aug-24	28-Aug-24 0 24		7-Sep-24 10	
GR-25	Procurement of Battery for Emergency Diesel Generator(EDG)	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 10	14-Aug-24 10 0	14-Aug-24 0 7	21-Aug-24 7 28-Aug-24	28-Aug-24 7 28-Aug-24	28-Aug-24 0 24		7-Sep-24 10	
GR-26	Procurement of Position Transmitter for Unit Transformer	Lot	1	OTM	Manager (S.E)	GOB	10.00	Planned Date Planned days Actual Days	10-Aug-24 0 21	31-Aug-24 21 14	14-Sep-24 14 7	21-Sep-24 7 28-Sep-24	28-Sep-24 7 19-Oct-24	19-Oct-24 21 70		18-Nov-24 30	
GR-27	Procurement of Protection Relay	Lot	1	OTM	Manager (S.E)	GOB	30.00	Planned Date Planned days Actual Days	10-Aug-24 0 21	31-Aug-24 21 14	14-Sep-24 14 7	21-Sep-24 7 28-Sep-24	28-Sep-24 7 19-Oct-24	19-Oct-24 21 70		18-Nov-24 30	
GR-28	Procurement of Battery for Fire Fighting Emergency Diesel Engine	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 10	14-Aug-24 10 0	14-Aug-24 0 7	21-Aug-24 7 28-Aug-24	28-Aug-24 7 28-Aug-24	28-Aug-24 0 24		7-Sep-24 10	
GR-29	Procurement of various types of switch, socket,MCB,MCCB,timer, Relay, Magnetic, RCCB Contactor	Lot	1	OTM	Manager (S.E)	GOB	4.00	Planned Date Planned days Actual Days	10-Aug-24 0 21	31-Aug-24 21 14	14-Sep-24 14 7	21-Sep-24 7 28-Sep-24	28-Sep-24 7 19-Oct-24	19-Oct-24 21 70		18-Nov-24 30	
GR-30	Procurement of different types of Consumables Materials (Silica gel, Grease, maintenance Chemicals, Cottons etc.)	Lot	1	OTM	Manager (S.E)	GOB	3.00	Planned Date Planned days Actual Days	10-Aug-24 0 21	31-Aug-24 21 14	14-Sep-24 14 7	21-Sep-24 7 28-Sep-24	28-Sep-24 7 19-Oct-24	19-Oct-24 21 70		18-Nov-24 30	
GR-31	Procurement of Carbon Brush for Excitation system of Gas Turbine Generator	Lot	1	RFQ	Chief Engineer	GOB	3.00	Planned Date Planned days Actual Days	4-Aug-24 0 10	14-Aug-24 10 0	14-Aug-24 0 7	21-Aug-24 7 28-Aug-24	28-Aug-24 7 28-Aug-24	28-Aug-24 0 24		7-Sep-24 10	
GR-32	Supply of bricks, sand, cement etc.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 10	14-Aug-24 10 0	14-Aug-24 0 7	21-Aug-24 7 28-Aug-24	28-Aug-24 7 28-Aug-24	28-Aug-24 0 24		7-Sep-24 10	
GR-33	Purchase of consumable materials (Harpic, Naizol, Broom, Comode Brush etc) for residential area, school building and medical centre etc.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 10	14-Aug-24 10 0	14-Aug-24 0 7	21-Aug-24 7 28-Aug-24	28-Aug-24 7 28-Aug-24	28-Aug-24 0 24		7-Sep-24 10	
GR-34	Purchase of various types of bathroom fittings(Bend, Elbow, Socket,Bib cock,Valve etc.) and pipe, hardware materials(G.I pipe, S.S pipe,PVC pipe etc) and Door(wood & plastic),wood, paints etc.	Lot	1	OTM	Chief Engineer	GOB	10.00	Planned Date Planned days Actual Days	10-Aug-24 0 21	31-Aug-24 21 14	14-Sep-24 14 7	21-Sep-24 7 28-Sep-24	28-Sep-24 7 19-Oct-24	19-Oct-24 21 70		18-Nov-24 30	

st

B

*[Handwritten signature]*

*[Handwritten signature]*

*[Handwritten signature]*

Package No.	Description of Procurement Package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks	
GR-50	Purchase of photocoppy machine for chief engineer office.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days	4-Aug-24 0	14-Aug-24 10	14-Aug-24 0	21-Aug-24 7	28-Aug-24 7	28-Aug-24 0	24	7-Sep-24 10		
GR-50	Purchase of Television, Freeze and micro wave oven for rest house.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 0	14-Aug-24 10 10	14-Aug-24 0 0	21-Aug-24 7 7	28-Aug-24 7 7	28-Aug-24 0 0	24	7-Sep-24 10 10		
GR-51	Purchase of mattress, bed, bedsheet, pillow and crockeries item for rest house.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date Planned days Actual Days	4-Aug-24 0 0	14-Aug-24 10 10	14-Aug-24 0 0	21-Aug-24 7 7	28-Aug-24 7 7	28-Aug-24 0 0	24	7-Sep-24 10 10		
							<b>Total</b>	<b>229.00</b>										
<b>In Words: Taka Two hundred and Twenty Nine lac only</b>																		

*Faisal*  
08.07.24

Executive Engineer (I&C)  
Shikalbaha 225MW Dual Fuel CAPP  
Shikalbaha, BPDB, Chattogram

*Faisal*  
08.07.24

Executive Engineer (EMD)  
Shikalbaha 225MW Dual Fuel CAPP  
Shikalbaha, BPDB, Chattogram

*S. Aman*  
08.07.2024

Executive Engineer (MMD)  
Shikalbaha 225MW Dual Fuel CAPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
08.07.2024

Deputy Manager (Maintenance)  
Shikalbaha 225MW Dual Fuel CAPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
07.07.2024

Manager (Maintenance)  
Shikalbaha 225MW Dual Fuel CAPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
07/07/24

Chief Engineer  
Shikalbaha 225MW Dual Fuel CAPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
18/7/24

Member (Generation)  
BPDB, Dhaka

**ANNUAL PROCUREMENT PLAN**

**Budget: Revenue**

a) Financial Year: 2024-2025  
 b) Reporting Period: July 2024-June 2025

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
 d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram  
 (Deputy Manager(Operation), Chief Chemist )

Works Procurement (Local) (Budget SI no. 33)(Carried Over)

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks	
WR-1	Work Procurement for Power House cleaning i.e. GT house, ST house, Central Control Room, CWP house, Oil Handling Plant etc. on annual basis (for FY 2024-2025)	LOT	1	OTM	Chief Engineer	GOB	5.00	Planned Dates									Tender Invitation No. 27.11.1539.442.01.219.24.353 Dated 28.05.2024) Contract No. 27.11.1539.442.01.219.24.428 Dated 25.06.2024	carried over
								Planned Days										
								Actual Dates										
WR-2	Removing mud from water intake channel and pump house area (for FY 2024-2025)	LOT	1	OTM	Chief Engineer	GOB	7.00	Planned Dates									Tender Invitation No. 27.11.1539.442.01.219.24.352 Dated 28.05.2024) Contract No. 27.11.1539.442.01.219.24.429 Dated 25.06.2024	carried over
								Planned Days										
								Actual Dates										
WR-3	Work procurement for removing mud/ sludge from HRSSC Tank, CT make-up Tank, Fire Fighting Tank, DMF Tank, NPIT, Backwash waste collection Tank, Clarified Sump, Different drain lines related to Clarifier and DM Plant, Central Monitoring Basin (CMB), Large Drain line from BOP Area to Shikalbaha Khal on annual basis for the year of 2024-2025.	LOT	1	OTM	Chief Engineer	GOB	8.00	Planned Dates									Tender Invitation No. 27.11.1539.442.01.219.24.301 Date: 11/05/2024 Tender ID No. 983920, Contract Agreement No. 27.11.1539.442.03.219.24.411 Date: 23/05/2024.)	carried over
								Planned Days										
								Actual Dates										
							Total	20.00										
In Words: Taka Twenty lac only																		

*Iran*  
 08.7.2024  
 Deputy Manager (Operation)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*Chief Chemist*  
 08.7.2024  
 Chief Chemist  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*09/07/2024*  
 Manager (Operation)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*08/07/24*  
 Chief Engineer  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

*18/7/24*  
 Member(Generation)  
 BPDB, Dhaka

**ANNUAL PROCUREMENT PLAN**

**Budget: Revenue**

a) Financial Year: 2024-2025  
 b) Reporting Period: July 2024-June 2025


c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
 d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram  
 Deputy Manager(Maintenance)


**Works Procurement (Local) (Budget SI no. 33)(Carried Over)**


Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-4	Works procurement for grass cutting of plant area, BOP,dormitory, Store, Fuel handling plant etc. on annual basis (for FY-2024-2025).	LOT	1	OTM	Member (Generation)	GOB	12.00	Planned Dates	CONTRACT AWARDED TENDER ID: 982627, Contact No-27.11.1539.443.01.016.24.873,Date-01-07-24								carried over
								Planned Days									
								Actual Dates									
WR-5	Works procurement for sweeping and dustbin cleaning in residential area,BOP area,3rd angle ,administration building, dormitory,road etc. on annual basis (for FY-2024-2025).	LOT	1	OTM	Member (Generation)	GOB	12.00	Planned Dates	CONTRACT AWARDED Tender ID-982688, Contact No-27.11.1539.443.01.016.24.875,Date-01-07-24								carried over
								Planned Days									
								Actual Dates									
<b>Total</b>							<b>24.00</b>										
In Words: Taka Twenty Four lac only																	

**Works Procurement (Local) (Budget SI no. 62)(Carried Over)**

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-6	Repair and maintenance of CW pump house shed,Gas booster house shed and workshop porch etc.	LOT	1	OTM	Member (Generation)	GOB	10	Planned Dates	Work in progress Tender ID-922496, Contact No-27.11.1539.443.01.016.24.207,Date-15-02-24								carried over
								Planned Days									
								Actual Dates									
<b>Total</b>							<b>10.00</b>										
In Words: Taka Ten lac only																	

  
 09-07-2024  
 Deputy Manager (Maintenance)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

  
 09-07-2024  
 Manager (Maintenance)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

  
 20/09/24  
 Chief Engineer  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

  
 18/7/24  
 Member (Generation)  
 BPDB, Dhaka

**ANNUAL PROCUREMENT PLAN**

Budget: Revenue

a) Financial Year: 2024-2025  
 b) Reporting Period: July 2024-June 2025

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
 d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CAPP, BPDB, Chattogram  
 Executive Engineer(MMO), Executive Engineer(EMD), Deputy Manager(Maintenance)

**Works Procurement (Local) (Budget SI no. 33)**

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Appeal to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-7	Testing of Lub oil and/or hydraulic oil of different major components (Gas Booster Compressor, Gas Turbine, Steam Turbine etc.) of Shikalbaha 225MW CAPP, BPDB, Ctg.	LOT	1	DPM	Member (Generation)	GOB	5.00	Planned Dates	1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24		9-Nov-24	
								Planned Days	0	21	7	7	7	28	70	30	
								Actual Dates									
WR-8	Procurement of Gas Line(GI & MS) renovation works for residential buildings of Shikalbaha Powerplant residential area.	LOT	1	OTM	Manager (S.E.)	GOB	9.00	Planned Dates	1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24		9-Nov-24	
								Planned Days	0	21	7	7	7	28	70	30	
								Actual Dates									
WR-9	Procurement of works for refilling different types of Fire Extinguishers(ABC,CO2 or foam) of Shikalbaha 225MW CAPP, BPDB, Ctg.	LOT	1	OTM	Manager (S.E.)	GOB	4.00	Planned Dates	1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24		9-Nov-24	
								Planned Days	0	21	7	7	7	28	70	30	
								Actual Dates									
WR-10	Procurement of works for the repair, maintenance of GBC crane, chlorination house crane, CW shed crane, River water Intake house crane etc. and repair, maintenance, load test of Mobile crane (25 Ton) of Shikalbaha 225MW CAPP, BPDB, Chattogram.	LOT	1	OTM	Manager (S.E.)	GOB	10.00	Planned Dates	1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24		9-Nov-24	
								Planned Days	0	21	7	7	7	28	70	30	
								Actual Dates									
WR-11	Procurement of works for painting different pipelines, tank and structures of Shikalbaha 225MW CAPP, BPDB, Chattogram.	LOT	1	OTM	Manager (S.E.)	GOB	5.00	Planned Dates	1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24		9-Nov-24	
								Planned Days	0	21	7	7	7	28	70	30	
								Actual Dates									
WR-12	Procurement of works for the Pop-up test of safety valves of HP & LP drums of Shikalbaha 225MW CAPP, BPDB, Chattogram.	LOT	1	OTM	Manager (S.E.)	GOB	6.00	Planned Dates	1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24		9-Nov-24	
								Planned Days	0	21	7	7	7	28	70	30	
								Actual Dates									
WR-13	Procurement of works for the maintenance of river water intake pump (shaft, impeller, bush, guide ring, riser pipe etc) and cw pump (suction & delivery valve).	LOT	1	RFQ	Chief Engineer	GOB	3.00	Planned Dates	01-Aug-24	11-Aug-24	11-Aug-24	14-Aug-24	17-Aug-24	19-Aug-24		03-Sep-24	
								Planned Days	0	10	0	3	3	2	18	15	
								Actual Dates									
WR-14	Repair and maintenance of various types of Motors(Servicing, Repairing and Rewinding etc.)	LOT	1	RFQ	Chief Engineer	GOB	2.00	Planned Dates	01-Aug-24	11-Aug-24	11-Aug-24	14-Aug-24	17-Aug-24	19-Aug-24		03-Sep-24	
								Planned Days	0	10	0	3	3	2	18	15	
								Actual Dates									
WR-15	Repair and maintenance of Air Conditioner.	Lot	1	OTM	Manager (S.E.)	GOB	5.00	Planned Dates	1-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24	10-Oct-24		9-Nov-24	
								Planned Days	0	21	7	7	7	28	70	30	
								Actual Dates									

ST

BR

*[Handwritten Signature]*  
 Farid Sarker

*[Handwritten Mark]*

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signatures	Time for Completion of Contract	Remarks
WR-16	Works procurement for dressing of grass & jungle at residential area, school area, medical centre, mosque area & grass cutting outside of the boundary wall on river bank etc. on annual basis. (For FY 2024-2025)	Lot	1	OTM	Chief Engineer	GOB	14.00	Planned Dates	25-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24		23-Jun-25	
								Planned Days	6	21	7	7	7	55	284		
								Actual Dates									
WR-17	Cleaning of main drinking water tank and tank on each building of Residential area cleaning of open drain and septic tank in plant and residential area. (For FY 2024-2025)	Lot	1	OTM	Chief Engineer	GOB	14.00	Planned Dates	25-Jul-24	15-Aug-24	22-Aug-24	29-Aug-24	5-Sep-24	12-Sep-24		23-Jun-25	
								Planned Days	6	21	7	7	7	55	284		
								Actual Dates									
<b>TOTAL</b>							<b>77.00</b>										

IN WORDS: BDT Seventy Seven Lacs Only

*Fazel*  
08.07.24

Executive Engineer (EMD)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

*S. Aman*  
08.07.2024

Executive Engineer (MMD)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
08-07-2024

Deputy Manager (Maintenance)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
08-07-2024

Manager (Maintenance)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
08-07-24

Chief Engineer  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

*[Signature]*  
12/7/24

Member (Generation)  
BPDB, Dhaka

**ANNUAL PROCUREMENT PLAN**

Budget: Revenue


a) Financial Year: 2024-2025  
b) Reporting Period: July 2024-June 2025


c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram

**Works Procurement (Local) (Budget Sl no. 33)**


Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks		
																		1	2
WR-18	Work Procurement for Power House cleaning i.e. GT house, ST house, Central Control Room, CWP house, Oil Handling Plant etc. on annual basis (for FY 2025-2026)	LOT	1	OTM	Chief Engineer	GOB	7.00		Planned Dates	08-May-25	22-May-25	29-May-25	05-Jun-25	12-Jun-25	14-Jun-25	30-Jun-26			
										Planned Days	0	14	7	7	2	37		365	
										Actual Dates									
WR-19	Removing mud from water intake channel and pump house area (for FY 2025-2026)	Lot	1	OTM	Chief Engineer	GOB	8.00		Planned Dates	12-May-25	26-May-25	02-Jun-25	09-Jun-25	16-Jun-25	18-Jun-25	30-Jun-26			
										Planned Days	0	14	7	7	2	37		365	
										Actual Dates									
WR-20	Work procurement for removing mud/ sludge from HRSCC Tank, CT make-up Tank, Fire Fighting Tank, DMF Tank, NPIT, Backwash waste collection Tank, Clarified Sump, Different drain lines related to Clarifier and DM Plant, Central Monitoring Basin (CMB), Large Drain line from BOP Area to Shikalbaha Khal on annual basis for the year of 2025-2026.	Lot	1	OTM	Chief Engineer	GOB	8.00		Planned Dates	2-Mar-25	16-Mar-25	30-Mar-25	6-Apr-25	13-Apr-25	11-May-25	30-Jun-26			
										Planned Days	0	14	14	7	7	28		70	365
										Actual Dates									
<b>TOTAL</b>							<b>23.00</b>												


IN WORDS: BDT Twenty Three Lacs Only

  
Deputy Manager (Operation)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

  
Chief Chemist  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

  
Manager (Operation)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

  
Chief Engineer  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

  
Member (Generation)  
BPDB, Dhaka

**ANNUAL PROCUREMENT PLAN**


**Budget: Revenue**

a) Financial Year: 2024-2025  
b) Reporting Period: July 2024-June 2025

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram  
Deputy Manager (Maintenance)


**Works Procurement (Local) (Budget Sl no. 62)**

Package No.	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-21	Repair and maintenance of barbed wire in colony, Plant cooling tower area, Fuel Tank area etc.	Lot	1	OTM	Member (Generation)	GOB	12.00	Planned Dates 17-Aug-24 Planned Days 0 Actual Dates	7-Sep-24 21	14-Sep-24 7	21-Sep-24 7	28-Sep-24 7	26-Oct-24 28	25-Nov-24 70	25-Nov-24 30		
WR-22	Repair and maintenance Roof top area of Computer lab in School building .	Lot	1	OTM	Chief Engineer	GOB	5.00	Planned Dates 16-Sep-24 Planned Days 0 Actual Dates	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	25-Nov-24 28	70	30	25-Dec-24	
WR-23	Emergency Repair and maintenance of PCC Room Roof, Chemical Container Roof , security post and painting of gate etc.	Lot	1	OTM	Chief Engineer	GOB	10.00	Planned Dates 16-Sep-24 Planned Days 0 Actual Dates	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	25-Nov-24 28	70	30	25-Dec-24	
WR-24	Repair and maintenance of residential building no: a) E-1 (per unit 600 sft, total 8 unit), b) E-2 (per unit 600 sft, total 8 unit)	Lot	1	OTM	Member (Generation)	GOB	25.00	Planned Dates 12-Nov-24 Planned Days 0 Actual Dates	3-Dec-24 21	10-Dec-24 7	17-Dec-24 7	24-Dec-24 7	31-Dec-24 28	70	30	30-Jan-25	
WR-25	Repair and maintenance of Chief Engineer Building roof top and outside area etc.	Lot	1	OTM	Member (Generation)	GOB	15.00	Planned Dates 16-Sep-24 Planned Days 0 Actual Dates	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	25-Nov-24 28	70	30	25-Dec-24	
WR-26	Repair and maintenance of residential building no: a) C-4 (per unit 1000 sft, total 8 unit), b) C-5 (per unit 800 sft, total 8 unit)	Lot	1	OTM	Member (Generation)	GOB	25.00	Planned Dates 12-Nov-24 Planned Days 0 Actual Dates	3-Dec-24 21	10-Dec-24 7	17-Dec-24 7	24-Dec-24 7	31-Dec-24 28	70	30	30-Jan-25	
WR-27	Repair and maintenance of broken that glass and window glass of residential area, Dormitory and Administration building etc.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Dates 16-Sep-24 Planned Days 0 Actual Dates	7-Oct-24 21	14-Oct-24 7	21-Oct-24 7	28-Oct-24 7	25-Nov-24 28	70	10	5-Dec-24	
WR-28	Emergency Maintenance of sewerage line in residential area.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Dates 10-Oct-24 Planned Days 0 Actual Dates	20-Oct-24 10	27-Oct-24 7	3-Nov-24 7	6-Nov-24 3	6-Nov-24 0	27	10	16-Nov-24	
WR-29	Repair & maintenance of boundary wall.	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Dates 12-Nov-24 Planned Days 0 Actual Dates	3-Dec-24 10	10-Dec-24 0	17-Dec-24 7	24-Dec-24 7	31-Dec-24 5	29	10	10-Jan-25	
<b>TOTAL</b>							<b>98.00</b>										
<b>IN WORDS: BDT Ninety Eight Lacs Only</b>																	

  
08.07.2024  
Deputy Manager (Maintenance)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

  
07.07.2024  
Manager (Maintenance)  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

  
20/07/24  
Chief Engineer  
Shikalbaha 225MW Dual Fuel CCPP  
Shikalbaha, BPDB, Chattogram

  
18/7/24  
Member (Generation)  
BPDB, Dhaka

## ANNUAL PROCUREMENT PLAN

Budget: Revenue


a) Financial Year: 2024-2025  
b) Reporting Period: July 2024-June 2025

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.  
d) Head of Procuring Entity/Implementing Agency: Chief Engineer, Shikalbaha 225MW CCPP, BPDB, Chattogram

### Works Procurement (Local) (Budget SI no. 68)

Package No	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-30	Test boring for installation of deep tube well pump	Lot	1	RFQ	Chief Engineer	GOB	3.00	Planned Dates	17-Sep-24	08-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24	02-Nov-24			
								Planned Days	0	10	0	5	4	24	10		
								Actual Dates									
WR-31	Installation of deep tube well pump with delivery water line and accessories.	Lot	1	OTM	Member	GOB	20.00	Planned Dates	16-Oct-24	06-Nov-24	13-Nov-24	20-Nov-24	27-Nov-24	25-Dec-24			
								Planned Days	0	21	7	7	28	70	30		
								Actual Dates									
<b>TOTAL</b>							<b>23.00</b>										

IN WORDS : BDT Twenty-Three Lacs Only.

  
 03.07.2024  
 Deputy Manager (Maintenance)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

  
 03.07.2024  
 Manager (Maintenance)  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

  
 20.07.2024  
 Chief Engineer  
 Shikalbaha 225MW Dual Fuel CCPP  
 Shikalbaha, BPDB, Chattogram

  
 18/7/24  
 Member (Generation)  
 BPDB, Dhaka