

৪। টোকা অনুচ্ছেদ নং ১-৩ সদয় দেখা যেতে পারে। শিকলবাহা ১৫০ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট এর জন্য ষ্টোরস ক্রয় এবং পরিচালন, মেরামত ও রক্ষনাবেক্ষন ও পূর্ত মেরামত কাজ সম্পাদনের লক্ষ্যে "Public Procurement Regulation (PPR)-২০০৮ ও বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন)-২০১৮ ইং অনুসারে ২০২৪-২০২৫খ্রি. অর্থ বছরের জন্য সর্বমোট টাকা ২৪.৫০ (চব্বিশ দশমিক পাঁচ শূণ্য) মিলিয়ন মাত্র এর একখানা Annual Procurement Plan (Local) অনুমোদনের জন্য প্রস্তাব পেশ করা হয়েছে।

৫। উল্লেখ্য, শিকলবাহা ১৫০ মেঃওঃ বিদ্যুৎ কেন্দ্রটির জেনারেটর এর Rotor Removal এর কাজ এবং অত্র বিদ্যুৎ কেন্দ্রের অধীনে থাকা রেট হাউজ, হোস্টেল ভবন, ওয়ার্কশপ ভবন ইত্যাদি অনেক পুরাতন হয়ে যাওয়ায় মেরামত করা প্রয়োজন বিধায় বর্তমান অর্থ-বৎসরে স্টোর্স ক্রয় খাত, পরিচালন, মেরামত ও রক্ষনাবেক্ষন এবং পূর্ত মেরামত খাতে প্রাক্কলিত বাজেট হতে প্রস্তাবিত APP-তে টাকা বেশি হয়েছে বলে ব্যবস্থাপক, শিকলবাহা ১৫০ মেঃওঃ বিদ্যুৎ কেন্দ্র কর্তৃক নিশ্চিত করা হয়েছে।

৬। বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন), ২০১৮ এর আইটেম নং ৭১ মোতাবেক Annual Procurement Plan (Local) অনুমোদনে সদস্য (উৎপাদন), মহোদয় ক্ষমতাবান। এমতাবস্থায়, সদয় অনুমোদনের নিমিত্ত নথিখানা সুপারিশ সহকারে সদস্য (উৎপাদন), বিউবো, ঢাকা মহোদয়ের বরাবরে প্রেরণ করা যেতে পারে।

৭। সদয় পেশ করা হলো।

S. Aman
09.07.2024
(আবুল ফজল মোহাম্মদ সাকিব আমান)
আইডি নং : ১-০১৮৭৮
সহকারী প্রধান প্রকৌশলী (অঃদাঃ)
১৫০ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট
বিউবো, শিকলবাহা, চট্টগ্রাম।

09/07/24
(মোঃ ফরিদুজ্জামান)
আইডি নং : ১-০১১২৭
প্রধান প্রকৌশলী
শিকলবাহা বিদ্যুৎ কেন্দ্র
বিউবো, চট্টগ্রাম।

প্রধান প্রকৌশলীর দপ্তর
শিকলবাহা বিদ্যুৎ কেন্দ্র,
ইউ. ও. নং- ৪০০
তারিখঃ ০৭/৭/২৪ ইং

~~প্রঃ প্রকৌশলী
শিকলবাহা~~

26/7/24
সদস্য (উৎপাদন), মহোদয়
বিউবো, ঢাকা

সদস্য উৎপাদন, বিউ
ডায়ারী নং- ১২০৫
তারিখঃ ০৭/৭/২৪

প্রধান প্রকৌশলীর দপ্তর
বিউবো, শিকলবাহা, চট্টগ্রাম।
সই নং- ২৫৫
তারিখঃ ০৭/৭/২৪

প্রধান প্রকৌশলীর দপ্তর
শিকলবাহা বিদ্যুৎ কেন্দ্র,
ইউ. ও. নং- ৪২৪
তারিখঃ ০৭/৭/২৪ ইং

ব্যবস্থাপক (তঃ প্রঃ)
২৫০ মেঃ ওঃ পিকিং, বিউবো, চট্টগ্রাম

09/07/24

বিষয় : শিকলবাহা ১৫০ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট, বিউবো, শিকলবাহা, চট্টগ্রাম এর ২০২৪-২০২৫ খ্রি. অর্থ বৎসরের Annual Procurement Plan (APP) – Local এর অনুমোদন প্রসঙ্গে।

১।

শিকলবাহা ১৫০ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট বিউবো, চট্টগ্রামের আওতাধীন বিভাগ সমূহের জন্য স্টোর্স ক্রয় এবং পরিচালন, মেরামত ও রক্ষনাবেক্ষন ও পূর্ত মেরামত কাজ সম্পাদনের জন্য Public Procurement Regulation (PPR)-2008 ও বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন)-২০১৮ইং অনুসারে সর্বমোট টাকা ২৪.৫০ (চব্বিশ দশমিক পাঁচ শূন্য) মিলিয়ন মাত্র এর একখানা APP প্রস্তুতপূর্বক এতদসংগে সংযোজন করা হল।

ক্র/নং	খাতের নাম	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের অনুমোদিত বাজেট (মিলিয়ন টাকা)	২০২৩-২০২৪ খ্রি. অর্থ বৎসরের প্রকৃত খরচ (মিলিয়ন টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রাক্কলিত বাজেট (মিলিয়ন টাকা)	২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রস্তাবিত APP (মিলিয়ন টাকা)	মন্তব্য (প্যাকেজ নং)
১।	গ্যাস ও জ্বালানী খরচাদি	১০.০০	১.৭১	১০.০০	১০.০০	GR1;
২।	স্টোর্স ক্রয়	২.৪০	২.৩৯	২.০০	৫.১০	GR2-GR10; GR12-GR14
৩।	মূলধন	-----	-----	-----	০.৬০	GR11;
৪।	পরিচালন, মেরামত ও রক্ষনাবেক্ষন	২.০০	১.৯৯	১.৭৫	১.৬০	WR1-WR4;
৪।	পূর্ত মেরামত	০.৮০	০.৬৪	০.৬	২.১০	WR5-WR8;
৫।	সেবা/মজুরি	৪.৫০	৩.৭৭	৪.০০	৪.০০	SR1;
		-----	-----	-----	০.৯০	SR2; (local through director purchase))
সর্বমোট টাকা = চব্বিশ দশমিক পাঁচ শূন্য মিলিয়ন টাকা					২৪.৫০	

২।

উল্লেখ্য, শিকলবাহা ১৫০ মেঃওঃ বিদ্যুৎ কেন্দ্রটির জেনারেটর এর Rotor Removal এর কাজ এবং অত্র বিদ্যুৎ কেন্দ্রের অধীনে থাকা রেট হাউজ, হোটেল ভবন, ওয়ার্কশপ ভবন ইত্যাদি অনেক পুরাতন হয়ে যাওয়ায় মেরামত করা প্রয়োজন। তৎপ্রেক্ষিতে বর্তমান অর্থ-বৎসরে স্টোর্স ক্রয় খাত, পরিচালন, মেরামত ও রক্ষনাবেক্ষন এবং পূর্ত মেরামত খাতে প্রাক্কলিত বাজেট হতে প্রস্তাবিত APP-তে টাকা বেশি হয়েছে।

৩।

বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন), ২০১৮ এর আইটেম নং ৭১ মোতাবেক Annual Procurement Plan (Local) অনুমোদনে সদস্য (উৎপাদন), মহোদয় ক্ষমতাবান। এমতাবস্থায়, সদস্য অনুমোদনের নিমিত্তে নথিটি সুপারিশসহ প্রধান প্রকৌশলী, শিকলবাহা বিদ্যুৎ কেন্দ্র মহোদয়ের মাধ্যমে সদস্য (উৎপাদন), বিউবো, ঢাকা মহোদয়ের বরাবরে প্রেরণ করা যাইতে পারে।

০৬
০৭/০৭/২৪

S. Aman
০৭.০৭.২০২৪
(আবুল ফজল মোহাম্মদ সাকিব আমান)
আইডি নং : ১-০১৮৭৮
উপ-ব্যবস্থাপক (অঃদাঃ)
১৫০ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট
বিউবো, শিকলবাহা, চট্টগ্রাম।

০৭/০৭/২৪
(কামরুদ্দীন আহমেদ)
আইডি নং : ১-০১২০৯
ব্যবস্থাপক
১৫০ মেঃওঃ পিকিং পাওয়ার প্ল্যান্ট
বিউবো, শিকলবাহা, চট্টগ্রাম।

(মোঃ ফরিদুজ্জামান)
আইডি নং : ১-০১১২৭
প্রধান প্রকৌশলী
শিকলবাহা বিদ্যুৎ কেন্দ্র
বিউবো, চট্টগ্রাম।

প্রকৌশলী প্রধান প্রকৌশলী
শিকলবাহা, বিউবো, চট্টগ্রাম

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN**

Budget : Revenue

a) Financial Year : 2024 - 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division : Power, Energy & Mineral Resources, Power Division, GOB.
d) Procuring Entity Name or Code : Manager, 150 MW Peaking Power Plant

Local (Works/Service) (Carried Over)

Package No.	Description of Procurement Package Goods.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total Time (Date / Days)	Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Grass Cutting of Power House Area (60 M.W & 150 M.W) & Rest house (FY-2024-25)	Lot	1	OTM	C.E.	GOB	1.00	Planned Dates								Contract No: 27.11.1539.427.04.001.24.1186, Date:26/06/2024	Carried Over
								Planned Days									
								Actual Dates									
WR-2	Cleaning of Power House Area (60 M.W & 150 M.W), Office Building & Rest house (FY-2024-25)	Lot	1	OTM	C.E.	GOB	0.30	Planned Dates								Contract No: 27.11.1539.427.04.001.24.1185, Date:26/06/2024	Carried Over
								Planned Days									
								Actual Dates									
SR-1	Wages for Driver, Sweeper, Gardener, MLSS, Shift Massenger, Cook etc. for Shikalbaha 150 MW PPP, BPDB,CTG. (Out Sourcing Man Power Supply) (FY 2024-2025).	Lot	1	OTM	Member	GOB	4.00	Planned Dates								Contract No: 27.11.1539.427.04.001.24.1184, Date:26/06/2024	Carried Over
								Planned Days									
								Actual Dates									
Total Value of Works Procurement :							5.30										
In words: Taka Five Point Three zero Million only.																	

S. Aman
07.07.2024
Deputy Manager
150 MW Peaking Power Plant
BPDB, Shikalbaha, Chittagong.

Shim
07/07/24
Manager
150 MW Peaking Power Plant
BPDB, Shikalbaha, Chittagong.

02/09/28
Chief Engineer
Shikalbaha Power Station
BPDB, Shikalbaha, Chittagong.

28/7/24
Member (Generation)
Bangladesh Power Development Board
Dhaka.

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN**

Budget : Revenue

a) Financial Year : 2024 - 2025

c) Ministry/Division : Power, Energy & Mineral Resources, Power Division, GOB.

b) Reporting Period : July/24-June/25

d) Procuring Entity Name or Code : Manager, 150 MW Peaking Power Plant

Local Through Director Purchase (Carried Over)

Package No.	Description of Procurement Package Goods.	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total Time (Date / Days)	Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-2	3rd Party Inspection For Major Inspection/Overhauling works including supply of related materials and Refurbishment of 1st& 2nd Stage Gas Turbine Blades & Vanes for Siemens SGT5-2000E Gas Turbine of Shikalbaha 150MW Power Plant, BPDB, Chattogram.	Lot	1	RFP	Member (Gen.)	GOB	0.90	Planned Dates	Contract No: 27.11.0000.304.24.320.24.284, Date:08/04/2024							Carried Over	
								Planned Days									
								Actual Dates									
Total Value of Works Procurement : 0.90																	
In words: Taka Zero Point Nine zero Million only.																	

S. Aman
07.07.2024
Executive Engineer (MMD)
150 MW Peaking Power Plant
BPDB, Shikalbaha, Chittagong.

[Signature]
07/07/24
Manager
150 MW Peaking Power Plant
BPDB, Shikalbaha, Chittagong.

[Signature]
07/07/24
Chief Engineer
Shikalbaha Power Station
BPDB, Shikalbaha, Chittagong.

[Signature]
28/7/24
Member (Generation)
Bangladesh Power Development Board
Dhaka.

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN**

Budget : Revenue

a) Financial Year : 2024 - 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division : Power, Energy & Mineral Resources, Power Division, GOB.
d) Procuring Entity Name or Code : Manager, 150 MW Peaking Power Plant

Local (Goods)

Package No.	Description of Procurement Package GOODS	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million, TK	Time Code for Process	Invitation / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Fuel(Natural Gas) for 150 MW power Plant.	m ³	645161.29	DPM	Member	GOB	10.00	Planned Date	01-Aug-24	15-Aug-24	22-Aug-24	29-Aug-24	05-Sep-24	12-Sep-24		09-Jul-25	
								Planned Days	0	14	7	7	7	7	42	300	
								Actual Days									
GR-2	Procurement of Metal Sheet, Welding Rod, Bolt, Channel, Angel, Color etc. for the works of "Rotor Escaping from Generator".	Lot	1	RFQ	Chief Engineer	GOB	0.20	Planned date	03-Aug-24	10-Aug-24	24-Aug-24	31-Aug-24	07-Sep-24	14-Sep-24		28-Sep-24	
								Planned days	0	7	7	7	7	7	56	14	
								Actual days									
GR-3	Procurement of Wood for Launch & Launch Ghat from Bangladesh Forest Industries Development Corporation (BFIDC) (Govt. Organization)	Lot	1	DPM	Member	GOB	0.50	Planned Dates	15-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	3-Oct-24		24-Oct-24	
								Planned Days	0	14	14	7	7	7	49	21	
								Actual Dates									
GR-4	Procurement of different Types of store Consumable Item (Soap, harpic, brush, Aerosol, Duster etc.) for Shikalbaha 150MW Peaking Power Plant.	Lot	1	OTM	Manager	GOB	0.30	Planned Date	22-Aug-24	12-Sep-24	26-Sep-24	03-Oct-24	10-Oct-24	07-Nov-24		07-Dec-24	
								Planned Days	0	21	14	7	7	28	77	30	
								Actual Days									
GR-5	Procurement of Mechanical Goods (Jute, Cutting Disk, Grinding Disk, Hand Gloves, Tafloon Shaft, Glue, Hose Pipe, Bearing, Gland Packing, Carbon Seal, Lathe Machine Tools & Accessories etc.)	Lot	1	OTM	Manager	GOB	1.00	Planned date	15-Sep-24	29-Sep-24	13-Oct-24	20-Oct-24	27-Oct-24	24-Nov-24		08-Dec-24	
								Planned days	0	21	14	7	7	28	77	14	
								Actual days									
GR-6	Procurement of Electrical goods (Cable, switch, holder, socket, MCCB etc) for Shikalbaha 150 MW Peaking Power Plant.	Lot	1	OTM	Manager	GOB	0.60	Planned Date	20-Sep-24	04-Oct-24	18-Oct-24	25-Oct-24	01-Nov-24	29-Nov-24		20-Dec-24	
								Planned Days	0	14	14	7	7	28	70	21	
								Actual Days									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN**

Budget : Revenue

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division : Power, Energy & Mineral Resources, Power Division, GOB.
d) Procuring Entity Name or Code : Manager, 150 MW Peaking Power Plant

Local (Goods)

Package No.	Description of Procurement Package GOODS	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost In Million, TK	Time Code for Process	Invitation / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-7	Supply and Installation of A-Isometer Insulation Monitoring Device for Power Control Centre (PCC) of Shikalbaha 150 MW Peaking Power Plant.	Pcs	1	RFQ	CE	GOB	0.20	Planned Date	26-Sep-24	03-Oct-24	10-Oct-24	17-Oct-24	24-Oct-24	31-Oct-24		14-Nov-24	
								Planned Days	0	7	7	7	7	7	35	14	
								Actual Days									
GR-8	Procurement of different types of Analog Input/Output and Digital Input/Output Card for plant DCS System of Shikalbaha 150 MW Peaking Power Plant.	Lot	1	OTM	Manager	GOB	0.90	Planned Date	05-Oct-24	19-Oct-24	02-Nov-24	09-Nov-24	16-Nov-24	14-Dec-24		13-Jan-25	
								Planned Days	0	14	14	7	7	28	70	30	
								Actual Days									
GR-9	Procurement of different kinds of Lights (LED Flood Light with water proof shed, tube light, enegy bulb etc) for Shikalbaha 150 MW Peaking Power Plant.	Lot	1	OTM	Manager	GOB	0.30	Planned Dates	10-Nov-24	25-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24	6-Jan-25		26-Feb-00	
								Planned Days	0	15	7	7	7	21	57	114	
								Actual Days									
GR-10	Procurement of CC Camera accessories like camera. media converter, optical fiber, switch and others for CCTV network of Shikalbaha 150 MW Peaking Power Plant.	Lot	1	OTM	Manager	GOB	0.30	Planned Dates	10-Dec-24	24-Dec-24	07-Jan-25	14-Jan-25	21-Jan-25	18-Feb-25		20-Mar-25	
								Planned Days	0	14	14	7	7	28	70	30	
								Actual Dates									
GR-11	Procurement of air coolers for Main Control Room and Chemical Control Room of Shikalbaha 150 MW Peaking Power Plant.	Pcs	2	OTM	CE	GOB	0.60	Planned Dates	15-Dec-24	29-Dec-24	12-Jan-25	19-Jan-25	26-Jan-25	23-Feb-25		25-Mar-25	
								Planned Days	0	14	14	7	7	28	70	30	
								Actual Dates									

[Handwritten Signature]

[Handwritten Initials]

[Handwritten Mark]

[Handwritten Mark]

[Handwritten Signature]

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN**

Budget : Revenue

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24-June/25


c) Ministry/Division :Power, Energy & Mineral Resources, Power Division, GOB.
d) Procuring Entity Name or Code : Manager, 150 MW Peaking Power Plant


Local (Goods)

Package No.	Description of Procurement Package GOODS	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million, TK	Time Code for Process	Invitation / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-12	Procurement of different sizes cable lugs, connector etc. for 132/33 KV Substation maintenance work of Shikalbaha 150 MW Peaking Power Plant.	Lot	1	RFQ	CE	GOB	0.20	Planned Dates	25-Dec-24	04-Jan-25	09-Jan-25	12-Jan-25	15-Jan-25	20-Jan-25		30-Jan-25	
								Planned Days	0	10	5	3	3	5	26	10	
								Actual Dates									
GR-13	Procurement of Pipe Fittings, Bathroom Fittings, Pipe Fixures & Different Hardware Tools for Office, Control Room Building,Garden & Rest House.	Lot	1	OTM	Manager	GOB	0.50	Planned Dates	30-Dec-24	14-Jan-25	21-Jan-25	28-Jan-25	4-Feb-25	25-Feb-25		18-Mar-25	
								Planned Days	0	15	7	7	7	21	57	21	
								Actual Dates									
GR-14	Procurement of Different Types of Bed Cover, Pillow, Floor Mat, Crockerries, etc. for office & rest house.	Lot	1	RFQ	Manager	GOB	0.10	Planned Dates	15-Jan-25	30-Jan-25	6-Feb-25	13-Feb-25	20-Feb-25	27-Feb-25		13-Mar-25	
								Planned Days	0	15	7	7	7	7	43	14	
								Actual Dates									
Total Value of Goods Procurement							15.70										
In Words: BDT Fifteen Point Seven Zero Million Only.																	


07.07.24
Executive Engineer (Operation & EMD)
Shikalbaha 150 MW PPP
BPDB, Chattogram.

S. Aman
07.07.2024
Executive Engineer (MMD) & DM
Shikalbaha 150 MW PPP
BPDB, Chattogram.


07/07/24
Manager
Shikalbaha 150 MW PPP
BPDB, Chattogram.


02/09/28
Chief Engineer
Shikalbaha Power Station
BPDB, Chattogram.


28/7/24
Member (Generation)
Bangladesh Power Development Board
Dhaka.

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN**

Budget : Revenue

a) Financial Year : 2024 - 2025

b) Reporting Period : July/24-June/25

c) Ministry/Division : Power, Energy & Mineral Resources, Power Division, GOB.

d) Procuring Entity Name or Code : Manager, 150 MW Peaking Power Plant

Local (Works)

Package No.	Description of Procurement Package GOODS	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million, TK	Time Code for Process	Invitation / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 3	Repair & Maintenance of GT Generator Shade of Shikalbaha 150MW PPP.	Lot	1	RFQ	C.E.	GOB	0.30	Planned Dates	25-Jul-24	9-Aug-24	16-Aug-24	23-Aug-24	30-Aug-24	20-Sep-24		4-Oct-24	
								Planned Days	0	15	7	7	7	21	57	14	
								Actual Dates									
WR 4	Repair & Maintenance of different types of motor of GT Cooling System, Gas booster and chemical plant of Shikalbaha 150 MW Peaking Power Plant.	Lot	1	RFQ	CE	GOB	0.20	Planned Dates	10-Aug-24	20-Aug-24	25-Aug-24	28-Aug-24	31-Aug-24	05-Sep-24		15-Sep-24	
								Planned Days	0	10	5	3	3	5	26	10	
								Actual Dates									
WR 5	Repair & maintenance of different types of Air Coolers of Plant area, office and Rest House of Shikalbaha 150 MW Peaking Power Plant.	Lot	1	OTM	Manager	GOB	0.40	Planned Dates	01-Oct-24	15-Oct-24	29-Oct-24	05-Nov-24	12-Nov-24	10-Dec-24		09-Jan-25	
								Planned Days	0	14	14	7	7	28	70	30	
								Actual Dates									
WR 6	Replacement of Old CI Sheeet of Gas Booster Lube oil System, Repairing and Painting of Security Post, Fencing, Repairing & Burnishing of Control Room & Rest house Doors and Windows.	Lot	1	OTM	C.E.	GOB	0.50	Planned Dates	10-Nov-24	25-Nov-24	2-Dec-24	9-Dec-24	16-Dec-24	6-Jan-25		3-Feb-25	
								Planned Days	0	15	7	7	7	21	57	28	
								Actual Dates									

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN**

Budget : Revenue


a) Financial Year : 2024 - 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division :Power, Energy & Mineral Resources, Power Division, GOB.
d) Procuring Entity Name or Code : Manager, 150 MW Peaking Power Plant

Local (Works)

Package No.	Description of Procurement Package GOODS	Unit	QTY	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million, TK	Time Code for Process	Invitation / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 7	Repairing work of Section Building etc . and Repairing of Drain of 150MW Rest House Area.	Lot	1	OTM	Manager	GOB	0.70	Planned Dates	1-Jan-25	16-Jan-25	23-Jan-25	30-Jan-25	6-Feb-25	27-Feb-25		13-Mar-25	
								Planned Days	0	15	7	7	7	21	57	14	
								Actual Dates									
WR 8	Repairing works of 150MW Rest House & Hostel Building .	Lot	1	OTM	Manager	GOB	0.50	Planned Dates	1-Feb-25	16-Feb-25	23-Feb-25	2-Mar-25	9-Mar-25	30-Mar-25		13-Apr-25	
								Planned Days	0	15	7	7	7	21	57	14	
								Actual Dates									
Total Value of Work Procurement								2.60									
In Words: BDT Two Point Six Million Only.																	


Executive Engineer(Opn & EMD)
Shikalbaha 150 MW PPP
BPDB,Chattogram.


S. Aman
07.07.2024
Executive Engineer(MMD) & DM
Shikalbaha 150 MW PPP
BPDB,Chattogram.


Manager
Shikalbaha 150 MW PPP
BPDB,Chattogram.


Chief Engineer,
Shikalbaha Power Station
BPDB,Chattogram.


Member(Generation)
Bangladesh Power Development Board
Dhaka.