

- ৬। টোকা অনুচ্ছেদ নং ১-৫ সদয় দেখা যেতে পারে। শিকলবাহা ২২৫ মেঃওঃ ডুয়েল ফুয়েল কন্ট্রোল সাইকেল পাওয়ার প্ল্যান্ট এর জন্য সংস্থাপন খাতভুক্ত কাজ সম্পাদনের জন্য Public Procurement Regulation (PPR)-2008 ও বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুলয়ন)-২০১৮ ইং অনুসারে সর্বমোট টাকা ১৮৩.৯০ (এক শত তিরিশি দশমিক নয় শূণ্য) লক্ষ টাকা মাত্র এর একখানা Annual Procurement Plan (Establishment) অনুমোদনের জন্য প্রস্তাব পেশ করা হয়েছে।
- ৭। বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুলয়ন), ২০১৮ এর আইটেম নং ৭২ মোতাবেক Annual Procurement Plan (Establishment) অনমোদনে প্রধান প্রকৌশলী ক্ষমতাবান। এমতাবস্থায়, উক্ত Annual Procurement Plan (Establishment) অনুমোদন করতঃ পরবর্তী ব্যবস্থা গ্রহণের জন্য নথিখানা ব্যবস্থাপক (সংরক্ষণ), শিকলবাহা ২২৫ মেঃওঃ ডুয়েল ফুয়েল কন্ট্রোল সাইকেল পাওয়ার প্ল্যান্ট বরাবর প্রেরণ করা যেতে পারে।


S. Aman
29.07.2024

(আবুল ফজল মোহাম্মদ সাকিব আমান)
আইডি নং: ১-০১৮৭৮
সহকারী প্রধান প্রকৌশলী (অ:দা:)
শিকলবাহা বিদ্যুৎ কেন্দ্র
বিউবো, চট্টগ্রাম।

প্রধান প্রকৌশলীর দপ্তর
শিকলবাহা বিদ্যুৎ কেন্দ্র,
ইউ.ও. নং-৪১২
তারিখ ২৯/৭/২৪ ইং

M. Faruk
30/07/2024

ব্যবস্থাপক (সংরক্ষণ)
শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি
বিউবো, চট্টগ্রাম।


29/07/24

(মোঃ ফরিদুজ্জামান)
আইডি নং ১-০১১২৭
অতিরিক্ত প্রধান প্রকৌশলী
শিকলবাহা ২২৫ মেঃওঃ কসাবিকে
বিউবো, চট্টগ্রাম।

উপ-ব্যবস্থাপক (সংরক্ষণ)
শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি

বিষয় :- শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি, বিউবো, শিকলবাহা চট্টগ্রাম এর ২০২৪-২০২৫ অর্থ বৎসরের
Annual Procurement Plan (Establishment) এর অনুমোদন প্রসঙ্গে।

- ১। শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি'র বিভিন্ন কাজ ও মালামাল ক্রয় সম্পাদনের জন্য পিপিআর-২০০৮ ও বিউবো'র আর্থিক ক্ষমতা অর্পণ (অনুলয়ন)-২০১৮ অনুযায়ী ২০২৪- ২০২৫ অর্থ বৎসরের প্রস্তাবিত Annual Procurement Plan (Establishment) প্রনয়ন পূর্বক এতদসঙ্গে সংযুক্ত করা হইল।
- ২। বাজেটের খাত ওয়ারী প্রস্তাবিত APP এর সার সংক্ষেপ নিম্নে প্রদান করা হইল :

ক্র/নং	বাজেট খাত বিবরণ	প্যাকেজ নং	২০২৩- ২০২৪ অর্থ বৎসরের অনুমোদিত বাজেট (লক্ষ টাকা)	২০২৩- ২০২৪ অর্থ বৎসরের প্রকৃত খরচ (লক্ষ টাকা)	২০২৪- ২০২৫ অর্থ বৎসরের প্রাক্কলিত বাজেট (লক্ষ টাকা)	২০২৪- ২০২৫ অর্থ বৎসরের প্রস্তাবিত APP (লক্ষ টাকা)	মন্তব্য	
১)	উর্দি পোষাক (বাজেট ক্র/নং-২৬)	জি আর - ০১-০৫	৬.০০	৫.৭৫	২.৫০	১২.৩০		
২)	মুদ্রন ও স্টেশনারী (বাজেট ক্র/নং-৩৮)	জি আর -০৬-০৯	৬.০০	৫.৮০	৫.০০	৬.০০		
৩)	খাজনা, ভাড়া ও কর (বাজেট ক্র/নং-৩৯)	জি আর -২৪	১৬.০০	৯.৫০	১৫.০০	১৫.০০		
৪)	বিদ্যুৎ খরচ, গ্যাস খরচ (দপ্তর/আবাসিক) (বাজেট ক্র/নং-৪০)	জি আর -১০	১২০.০০	৯৫.২৭	১২০.০০	৭৫.০০		
৫)	পেট্রোল, মবিল ইত্যাদি (গাড়ী ও যন্ত্রাংশে ব্যবহৃত) (বাজেট ক্র/নং-৪৬)	জি আর -১১	১৯.০০	১৮.৮৯	১৫.০০	৩০.০০		
৬)	যানবাহন মেরামত (বাজেট ক্র/নং-৬৩)	জি আর -১২-১৮ ডব্লিউ আর -০১-১২	১৮.০০	১৫.৬৬	১৫.০০	৩১.৮০		
৭)	আসবাবপত্র ও সাজ সরঞ্জাম মেরামত (বাজেট ক্র/নং-৬৫)	ডব্লিউ আর -১৩	০.৩০	০.৩০	০.৩০	০.৩০		
৮)	অফিস যন্ত্রপাতি ও আসবাবপত্র ক্রয় (বাজেট ক্র/নং-৭১)	জি আর -১৯-২৩	-	-	-	১৩.৫০		
						মোট	১৮৩.৯০	

সর্বমোট = ১৮৩.৯০ (একশত তিরিশি দশমিক নয় শূন্য) লক্ষ টাকা।

- ৩। ২০২৪-২০২৫ সালের এই APP (Establishment) অনুযায়ী শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি'র সংস্থাপন খাতে সর্বমোট ব্যয়ের পরিমাণ ১৮৩.৯০ (একশত তিরিশি দশমিক নয় শূন্য) লক্ষ টাকা।
- ৪। বাজেটের খাত অনুযায়ী শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি'র এর বিভাগ ওয়ারী APP এর বিবরণী এতদসঙ্গে সংযুক্ত করা হইল।
- ৫। সদয় অনুমোদনের নিমিত্তে নথিটি সুপারিশ সহকারে প্রধান প্রকৌশলী, শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি, বিউবো, চট্টগ্রাম বরাবরে পেশ করা যাইতে পারে।

Iran
27.7.2024

(আফসানুল হক)

আইডি নং: ১-০১৮৭০

উপ-ব্যবস্থাপক (পরিচালন)

শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি
বিউবো, চট্টগ্রাম।

Shiraz
27.07.2024

(পলাশ কান্তি বড়ুয়া)

আইডি নং: ১-০১৪৫৫

উপ-ব্যবস্থাপক (সংরক্ষন)

শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি
বিউবো, চট্টগ্রাম।

Asim
27/07/2024

(অসীম ব্যানার্জী)

আইডি নং: ১-০১৩৬৩

ব্যবস্থাপক (পরিচালন)

শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি
বিউবো, চট্টগ্রাম।

M. Karim
27/07/2024

(একেএম মামুনুল বাশরী)

আইডি নং: ১-০১৪০৪

ব্যবস্থাপক (সংরক্ষন)

শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি
বিউবো, চট্টগ্রাম।

ইউ.ও. নং: ৪৯৮

তারিখ: 29/09/2028

Asim
29/09/28

(মোঃ ফরিদুজ্জামান)

আইডি নং: ১-০১১২৭

প্রধান প্রকৌশলী

শিকলবাহা ২২৫ মেঃওঃ সিসিপিপি
বিউবো, চট্টগ্রাম।

সহকারী প্রধান প্রকৌশলী
শিকলবাহা, চট্টগ্রাম

BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP,
Shikalbaha, BPDB, Ctg.

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24–June/25

Goods procurement for Liveries (Establishment)

(Budget SI no. 26)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka (Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of Dangri Dress for Operation & Chemical division	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date	25-Sep-24	05-Oct-24	05-Oct-24	12-Oct-24	14-Oct-24	21-Oct-24		20-Nov-24	
								Planned Days	0	10	0	7	2	7	26	30	
								Actual Days									
GR-02	Procurement of Safety shoes for Operation & Chemical division	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date	07-Oct-24	17-Oct-24	17-Oct-24	24-Oct-24	26-Oct-24	02-Nov-24		17-Nov-24	
								Planned Days	0	10	0	7	2	7	26	15	
								Actual Days									

(Budget SI no. 38)

GR-06	Procurement of office Stationaries for Operation & Chemical division	Lot	1	RFQ	Chief Engineer	GOB	2.00	Planned Date	16-Oct-24	26-Oct-24	26-Oct-24	02-Nov-24	04-Nov-24	11-Nov-24		26-Nov-24	
								Planned Days	0	10	0	7	2	7	26	15	
								Actual Days									

(Budget SI no. 63)


GR-12	Purchasing of tyres-tubes for Pick up No. Chattometro TH 11-0046	Lot	1	RFQ	C.E	Rev. Budget	0.60	Planned Date	20-Nov-24	26-Nov-24	10-Dec-24	17-Dec-24	24-Dec-24	31-Dec-24		24-Feb-25	
								Planned days	6	14	7	7	7	7	21	90	
								Actual Days									

(Budget SI no. 71)


GR-19	Procurement of Office Furnitures for Central Control Room	Lot	1	RFQ	Chief Engineer	GOB	0.50	Planned Date	19-Oct-24	29-Oct-24	29-Oct-24	05-Nov-24	07-Nov-24	14-Nov-24		28-Nov-24	
								Planned Days	0	10	0	7	2	7	26	14	
								Actual Days									
Total							7.10										

In Word: Taka Seven point One Zero Lac Only.


Deputy Manager (Operation)
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram.


Chief Chemist
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram.


Manager (Operation)
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram


Chief Engineer
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram

BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP,
Shikalbaha, BPDB, Ctg.

Works procurement (Establishment)
(Budget SI no. 63)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Repair & Maintenance of Microbus (Dhaka Metro-Cha-56-0553)	No.	1	LTM	Chief Engineer	Rev. Budget	1.00	Planned Date	22-Sep-24	02-Oct-24	02-Oct-24	09-Oct-24	12-Oct-24	19-Oct-24		03-Nov-24	
								Planned days	0	10	0	7	2	7	26	15	
								Actual Days									
WR-2	Repair & Maintenance of Jeep (Chatta Metro-Gha-11-0502)	No.	1	LTM	Chief Engineer	Rev. Budget	1.50	Planned Date	26-Sep-24	06-Oct-24	06-Oct-24	14-Oct-24	16-Oct-24	23-Oct-24		07-Nov-24	
								Planned days	0	10	0	7	2	7	26	15	
								Actual Days									
WR-3	Repairing and maintenance work of Pick up No. Chattometro TH 11-0046.	Lot	1	LTM	Chief Engineer	Rev. Budget	1.50	Planned Date	15-Nov-24	21-Nov-24	05-Dec-24	12-Dec-24	19-Dec-24	26-Dec-24		19-Feb-25	
								Planned days	6	14	7	7	7	21	62	114	
								Actual Days									
Total							4.00										
In Word: Taka four lac Only.																	

[Signature]
Deputy Manager (Operation)
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram.

[Signature]
Chief Chemist
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram.

[Signature]
24/07/2024
Manager (Operation)
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram

[Signature]
23/07/24
Chief Engineer
Shikalbaha 225 MW Dual Fuel CCPP
Shikalbaha, BPDB, Chattogram

BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

- a) Financial Year : 2024 – 2025
 b) Reporting Period : July/24-June/25
 c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
 d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP, Shikalbaha, BPDB, Ctg.

Goods procurement for Liveries (Establishment)

(Budget SI no. 26)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estid. Cost in taka (Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract Signatur	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-03	Purchase of Safety Shoes & Helmet for maintenance division.	Lot	1	LTM	Chief Engineer	Rev. Budget	3.00	Planned Date	04-Jan-25	25-Jan-25	01-Feb-25	08-Feb-25	15-Feb-25	22-Feb-25		08-May-25	
								Planned days	6	21	7	7	7	7	55	75	
								Actual Days									
GR-04	Purchase of Dangry dress for maintenance division	Lot	1	LTM	Chief Engineer	Rev. Budget	3.00	Planned Date	10-Jan-25	31-Jan-25	07-Feb-25	14-Feb-25	21-Feb-25	28-Feb-25		14-May-25	
								Planned days	6	21	7	7	7	7	55	75	
								Actual Days									
GR-05	Purchase of Liveries for security gard and office staff for maintenance division	Lot	1	LTM	Chief Engineer	Rev. Budget	3.00	Planned Date	15-Jan-25	05-Feb-25	12-Feb-25	19-Feb-25	26-Feb-25	05-Mar-25		19-May-25	
								Planned days	6	21	7	7	7	7	55	75	
								Actual Days									
Total							9.00										
In Word: Taka nine Lac Only.																	



BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

- a) Financial Year : 2024 – 2025
 b) Reporting Period : July/24-June/25
 c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
 d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP, Shikalbaha, BPDB, Cig.

Goods procurement (Establishment)
(Budget SI no. 38)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka (Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-07	Purchase of printing & office stationary goods for Chief engineer office, Manager Office & deputy Manager Office.	Lot	1	RFQ	Chief Engineer	Rev. Budget	2.00	Planned Date	25-Aug-24	15-Sep-24	22-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24		27-Dec-24	
								Planned days	6	21	7	7	7	7	55	75	
								Actual Days									
GR-08	Procurement of Printing and office Stationary for Instrumentation and Control (I&C)	Lot	1	RFQ	Manager (SE)	Rev. Budget	1.00	Planned Date	06-Sep-24	27-Sep-24	04-Oct-24	11-Oct-24	18-Oct-24	25-Oct-24		24-Nov-24	
								Planned days	6	21	7	7	7	7	55	85	
								Actual Days									
GR-09	Procurement of Printing and office Stationary for Electrical Maintenance Division	Lot	1	RFQ	Manager (SE)	Rev. Budget	1.00	Planned Date	10-Sep-24	01-Oct-24	08-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24		28-Nov-24	
								Planned days	6	21	7	7	7	7	55	85	
								Actual Days									
Total							4.00										
In Word: Taka four Lac Only.																	



BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24-June/

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
d) Head of Procuring Entity / or Implementing Agency: Chief Engineer, 225 MW Dual Fuel CCPP, Shikalbaha, BPDB, Ctg.

Goods Procurement (Establishment)

Status	Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Budget Sl. No: 40																	
	GR-10	Gas bill for Residential area	Lot	12	DPM	C.E	Rev. Budget	75.00									01.07.2024 to 30.06.2025
																	Planned Date
																	Planned days
																	Actual Days
Budget Sl. No: 46																	
	GR-11	Purchase of Diesel, Petrol, Mobil, CNG etc	Lot	1	DPM (BPC or its agent)	C.E	Rev. Budget	30.00									01.07.2024 to 30.06.2025
																	Planned Date
																	Planned days
																	Actual Days
								Total: 105.00									
In words: Taka One Hundred Five Lac only																	






BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP,
Shikalbaha, BPDB, Ctg. (Deputy Manager, Maintenance)

Goods procurement (Establishment)
(Budget Sl no. 63)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-13	Purchase of Tyre Tubes & Battery for Vehicle No.Dhaka metro Gha 13-6230	Lot	1	LTM	Chief Engineer	Rev. Budget	1.00	Planned Date	10-Aug-24	31-Aug-24	07-Sep-24	14-Sep-24	21-Sep-24	28-Sep-24				
								Planned days	6	21	7	7	7				55	75
								Actual Days										
GR-14	Purchase of Tyre Tubes & Battery for Vehicle No.Dhaka metro Gha 11-0045	Lot	1	LTM	Chief Engineer	Rev. Budget	1.00	Planned Date	10-Sep-24	01-Oct-24	08-Oct-24	15-Oct-24	22-Oct-24	29-Oct-24				
								Planned days	6	21	7	7	7				55	75
								Actual Days										
GR-15	Purchase of Tyre Tubes & Battery for Vehicle No-14-0645	Lot	1	LTM	Chief Engineer	Rev. Budget	1.00	Planned Date	12-Oct-24	02-Nov-24	09-Nov-24	16-Nov-24	23-Nov-24	30-Nov-24				
								Planned days	6	21	7	7	7				55	75
								Actual Days										
GR-16	Purchase of Battery, Tire tube for crane (5T) truck and fork lift etc. for MMD	Lot	1	LTM	Chief Engineer	Rev. Budget	2.00	Planned Date	15-Oct-24	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24				
								Planned days	6	21	7	7	7				55	75
								Actual Days										
GR-17	Purchase of Tyre tubes and battery for Pick Up of MMD	Lot	1	LTM	Chief Engineer	Rev. Budget	1.00	Planned Date	15-Oct-24	05-Nov-24	12-Nov-24	19-Nov-24	26-Nov-24	03-Dec-24				
								Planned days	6	21	7	7	7				55	75
								Actual Days										
GR-18	Procurement of Tyre and Battery for Pick-Up(Chattogram-THA-11-0007)	Lot	1	LTM	Chief Engineer	Rev. Budget	1.00	Planned Date	20-Nov-24	25-Sep-24	02-Oct-24	09-Oct-24	16-Oct-24	23-Oct-24				
								Planned days	6	21	7	7	7				55	85
								Actual Days										
Total							7.00											

In Word: Taka seven point six zero Lac Only.

BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

- a) Financial Year : 2024 – 2025
 b) Reporting Period : July/24-June/25
 c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
 d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP,
 Shikalbaha, BPDB, Ctg.

Goods procurement (Establishment)
(Budget Sl no. 71)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka (Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract Signatur ^a	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-20	Purchase of furnitures for School.	Lot	1	LTM	Chief Engineer	Rev. Budget	5.00	Planned Date	01-Nov-24	22-Nov-24	29-Nov-24	06-Dec-24	13-Dec-24	20-Dec-24		05-Mar-25	
								Planned days	6	21	7	7	7	7	55	75	
								Actual Days									
GR-21	Purchase of furnitures for Office & Rest House.	Lot	1	LTM	Chief Engineer	Rev. Budget	2.00	Planned Date	01-Nov-24	22-Nov-24	29-Nov-24	06-Dec-24	13-Dec-24	20-Dec-24		05-Mar-25	
								Planned days	6	21	7	7	7	7	55	75	
								Actual Days									
GR-22	Purchase of office furniture for MMD	Lot	1	RFQ	Chief Engineer	Rev. Budget	1.00	Planned Date	07-Dec-24	28-Dec-24	04-Jan-25	11-Jan-25	18-Jan-25	25-Jan-25		10-Apr-25	
								Planned days	6	21	7	7	7	7	55	75	
								Actual Days									
GR-23	Procurement of office furniture for EMD and I&C Maintenance	Lot	1	OTM	Chief Engineer	Rev. Budget	5.00	Planned Date	13-Dec-24	03-Jan-25	10-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25		02-Mar-25	
								Planned days	6	21	7	7	7	7	55	85	
								Actual Days									
Total							13.00										
In Word: Taka thirteen Lac Only.																	

of

Jan

Jan

Jan

BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) Financial Year : 2023 – 2024
 b) Reporting Period : July/23-June/24

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
 d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP, Shikalbaha, BPDB, Ctg.

Khajna/Rent/Tax (Establishment)
(Budget SI no. 39)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka (Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract Signatur	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GR-24	Khajnan/Rent/Tax.	Lot	1	DPM From CCC & Others	Chief Engineer	Rev. Budget	15.00	Planned Date Planned days Actual Days	1/7/2024 to 30/06/2025									
Total							15.00											
In Word: Taka Fifteen Lac Only.																		

Faisal
24.07.24

Excutive Engineer (I&C)
 Sikalbaha 225 MW Dual Fuel CCPP
 Sikalbaha ,BPDB,Chattogram

Faisal
24.07.2024

Excutive Engineer (EMD)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram.

M. Karim
24.07.2024

Manager (Maintenance)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram

S. Anan
24.07.2024

Excutive Engineer (MMD)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram.

S. Anan
22/07/24

Chief Engineer
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram

R. Khan
24.07.2024

Deputy Manager (Maint.)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram.

BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

a) Financial Year : 2024 – 2025
 b) Reporting Period : July/24-June/25

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
 d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP,
 Shikalbaha, BPDB, Ctg.

Works procurement (Establishment)
(Budget SI no. 63)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-4	Repair & Maintenance of Vehicle No. Dhaka metro Gha 13-7746	Lot	1	LTM	Chief Engineer	Rev. Budget	2.00	Planned Date	13-Aug-24	03-Sep-24	10-Sep-24	17-Sep-24	24-Sep-24	01-Oct-24		15-Dec-24	
								Planned days	6	21	7	7	7	21	69	75	
								Actual Days									
WR-5	Repair & Maintenance of Vehicle No. Dhaka metro Gha 13-6230	Lot	1	LTM	Chief Engineer	Rev. Budget	3.00	Planned Date	13-Aug-24	03-Sep-24	10-Sep-24	17-Sep-24	24-Sep-24	01-Oct-24		15-Dec-24	
								Planned days	6	21	7	7	7	21	69	75	
								Actual Days									
WR-6	Repair & Maintenance of Vehicle No.14-0645	Lot	1	LTM	Chief Engineer	Rev. Budget	3.00	Planned Date	21-Aug-24	11-Sep-24	18-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24		23-Dec-24	
								Planned days	6	21	7	7	7	21	69	75	
								Actual Days									
WR-7	Repair & Maintenance of Vehicle No. Chotto metro ca 11-0045	Lot	1	LTM	Chief Engineer	Rev. Budget	2.00	Planned Date	21-Aug-24	11-Sep-24	18-Sep-24	25-Sep-24	02-Oct-24	09-Oct-24		23-Dec-24	
								Planned days	6	21	7	7	7	21	69	75	
								Actual Days									
WR-8	Repair & Maintenance of Vehicle No. Chotto metro ca 11-7867	Lot	1	LTM	Chief Engineer	Rev. Budget	1.50	Planned Date	20-Sep-24	11-Oct-24	18-Oct-24	25-Oct-24	01-Nov-24	08-Nov-24		22-Jan-25	
								Planned days	6	21	7	7	7	21	69	75	
								Actual Days									

st

Samuel

Samuel

Samuel

WR-9	Repair & Maintenance of Ambulance Vehicle No. 71-0013	Lot	1	LTM	Chief Engineer	Rev. Budget	2.00	Planned Date	30-Sep-24	21-Oct-24	28-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24		01-Feb-25
								Planned days	6	21	7	7	7	21	69	75
								Actual Days								
WR-10	Repair, Maintenance of Truck crane (5 Ton) for MMD	Lot	1	RFQ	Manager (SE)	Rev. Budget	1.00	Planned Date	25-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	06-Dec-24	13-Dec-24		26-Feb-25
								Planned days	6	21	7	7	7	21	69	75
								Actual Days								
WR-11	Repair, Maintenance of vehicle no-Chattoqram-THA-11-0008.	Lot	1	LTM	Chief Engineer	Rev. Budget	3.00	Planned Date	25-Oct-24	15-Nov-24	22-Nov-24	29-Nov-24	06-Dec-24	13-Dec-24		26-Feb-25
								Planned days	6	21	7	7	7	21	69	75
								Actual Days								
WR-12	Repair and Maintenance of Pick-Up(Chattoqram-THA-11-0007)	Lot	1	LTM	Chief Engineer	Rev. Budget	2.00	Planned Date	30-Oct-24	20-Nov-24	27-Nov-24	04-Dec-24	11-Dec-24	18-Dec-24		17-Jan-25
								Planned days	6	21	7	7	7	7	55	85
								Actual Days								
Total							19.50									
In Word: Taka ninteen point five zero lac Only.																

gt

P

Fahad

Min Zarhi

[Signature]

BANGLADESH POWER DEVELOPMENT BOARD
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

- a) Financial Year : 2024 – 2025
 b) Reporting Period : July/24-June/25
 c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB
 d) Head of Procuring Entity / or Implementing Agency : Chief Engineer, 225 MW Dual Fuel CCPP,
 Shikalbaha, BPDB, Ctg.

Works procurement (Establishment)
(Budget SI no. 65)

Package no.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contact approving Authority	Source of Funds	Estd. Cost in taka (Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approved in Award	Notification of Award	Signing of Contract	Total time of Contract Signatur	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-13	Repair & maintenance of furniture and office equipments.	Lot	3	RFQ/Cash purchase	Manager (SE)	Rev. Budget	0.30	Planned Date	01-Nov-24	22-Nov-24	29-Nov-24	06-Dec-24	13-Dec-24	20-Dec-24		05-Mar-25	
								Planned days	6	21	7	7	7	55	75		
								Actual Days									
Total							0.30										

In Word: zero point three zero Lac Only.

Faisal
24.07.2024

Executive Engineer (I&C)
 Sikalbaha 225 MW Dual Fuel CCPP
 Sikalbaha, BPDB, Chattogram

Faisal
24.07.2024

Executive Engineer (EMD)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram.

M. M. Karim
24.07.2024

Manager (Maintenance)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram

S. Aman
24.07.24

Executive Engineer (MMD)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram.

[Signature]
27/07/24

Chief Engineer
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram

[Signature]
24.07.2024

Deputy Manager (Maint.)
 Sikalbaha 225 MW Dual Fuel CCPP
 Shikalbaha, BPDB, Chattogram.