

- ৪। টোকা অনুচ্ছেদ নং ১-৩ সদয় দেখা যেতে পারে। শিকলবাহা ১৫০ মেঃওঃ পিকিং পাওয়ার প্র্যাক্ট এর জন্য ২০২৪-২০২৫ খ্রি. অর্থ বৎসরে সংস্থাপন খাতভুক্ত কাজ সম্পাদনের নিমিত্ত Public Procurement Regulation (PPR)-2008 ও বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন)-২০১৮ইং অনুসারে সর্বমোট টাকা ৬.৮৫ (ছয় দশমিক আট পঁাচ) মিলিয়ন মাত্র এর একখানা Annual Procurement Plan (Establishment) অনুমোদনের জন্য প্রস্তাব পেশ করা হয়েছে।
- ৫। উল্লেখ্য, ওয়ার্কশপ, নিরাপত্তা বিভাগ, রেঞ্জ হাউজ ইত্যাদি শিকলবাহা ১৫০ মেঃওঃ বিদ্যুৎ কেন্দ্র কর্তৃপক্ষ কর্তৃক পরিচালিত হয় বিধায় যানবাহন মেরামত ও রক্ষণাবেক্ষণ, পেট্রোল ও মবিল, জুতা ও পোষাক পরিচ্ছদ খাতে ২০২৪-২০২৫ খ্রি. অর্থ বৎসরের প্রাক্কলিত বাজেট হতে প্রস্তাবিত APP তে টাকার পরিমাণ বেশি হয়েছে বলে ব্যবস্থাপক, শিকলবাহা ১৫০ মেঃওঃ কর্তৃক মতামত প্রদান করা হয়েছে।
- ৬। বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুন্নয়ন), ২০১৮ এর আইটেম নং ৭২ মোতাবেক Annual Procurement Plan (Establishment) অনুমোদনে প্রধান প্রকৌশলী ক্ষমতাবান। এমতাবস্থায়, উক্ত Annual Procurement Plan (Establishment) অনুমোদন করতঃ পরবর্তী ব্যবস্থা গ্রহণের জন্য নথিখানা ব্যবস্থাপক, শিকলবাহা ১৫০ মেঃওঃ বিদ্যুৎ কেন্দ্র বরাবর প্রেরণ করা যেতে পারে।


S. Aman
09.07.2024

(আবুল ফজল মোহাম্মদ সাকিব আমান)
আইডি নং: ১-০১৮৭৮
সহকারী প্রধান প্রকৌশলী (অ:দা:)
শিকলবাহা বিদ্যুৎ কেন্দ্র
বিউবো, চট্টগ্রাম।


09/07/24


(মোঃ ফারিদুজ্জামান)
আইডি নং ১-০১১২৭
অতিরিক্ত প্রধান প্রকৌশলী
শিকলবাহা ২২৫ মেঃওঃ কসাবিকো
বিউবো, চট্টগ্রাম।

প্রধান প্রকৌশলীর দপ্তর
শিকলবাহা বিদ্যুৎ কেন্দ্র,
ইউ. ও. নং- ৪০০
তারিখ: ০৯/৭/২৪


ব্যবস্থাপক
09/07/24

শিকলবাহা ১৫০ মেঃওঃ পিপিপি
বিউবো, চট্টগ্রাম।

ও. নং
০৯/০৭/২৪


১৫০ মেঃওঃ পিপিপি

AE, DM (SOMW)

S. Aman
09.07.2024

বিষয় : শিকলবাহা ১৫০ মেঃওঃ পিকিং পাওয়ার প্র্যান্ট, বিউবো, চট্টগ্রাম এর ২০২৪-২০২৫প্রি. অর্থ বৎসরের Annual Procurement Plan (APP) Establishment এর অনুমোদন প্রসঙ্গে।

১। শিকলবাহা ১৫০ মেঃওঃ পিকিং পাওয়ার প্র্যান্ট, বিউবো, চট্টগ্রামের আওতাধীন বিভিন্ন বিভাগ সমূহের জন্য সংস্থাপন খাত ভুক্ত বিভিন্ন কাজ, সেবা ও মালামাল ক্রয়ের নিমিত্ত ২০২৪-২০২৫প্রি. অর্থ বৎসরের জন্য নিম্নোক্ত ছকে বর্ণিত খাত অনুযায়ী সর্বমোট টাকা ৬.৮৫ (ছয় দশমিক আট পাঁচ) মিলিয়ন মাত্র এর একখানা APP (সংস্থাপন) প্রস্তুতপূর্বক এতদসংগে সংযোজন করা হইল।

ক্র/নং	খাতের নাম	২০২৩-২০২৪প্রি. অর্থ বৎসরের অনুমোদিত বাজেট (মিলিয়ন টাকা)	২০২৩-২০২৪প্রি. অর্থ বৎসরের প্রকৃত খরচ (মিলিয়ন টাকা)	২০২৪-২০২৫প্রি. অর্থ বৎসরের প্রাক্কলিত বাজেট (মিলিয়ন টাকা)	২০২৪-২০২৫প্রি. অর্থ বৎসরের প্রস্তাবিত APP (মিলিয়ন টাকা)
১।	আসবাবপত্র ক্রয়	০.২০	০.১৯	-----	-----
২।	মুদ্রন ও স্টেশনারী	০.৩০	০.২৭৫	০.৩০	০.২০
৩।	পেট্রোল, মবিল ইত্যাদি (গাড়ি ও যন্ত্রাংশে ব্যবহৃত)	২.৯০	২.৮৯	২.০০	৩.৫০
৪।	আসবাবপত্র মেরামত	০.০১	০.০০৫	০.০০৮	-----
৫।	জুতা ও পোশাক পরিচ্ছদ	০.৫৫	০.৫৪৩	-----	০.৬০
৬।	ডাক, তার ও টেলিফোন	০.২০	০.১৯৯	০.১৫০	-----
৭।	যানবাহন মেরামত ও রক্ষণাবেক্ষন	২.০০	১.৯৭	১.৮০	২.৫৫
সর্বমোট টাকা =					৬.৮৫

২। উল্লেখ্য, শিকলবাহা ১৫০ মেঃওঃ বিদ্যুৎ কেন্দ্রের আওতাধীনে থাকা সকল লক্ষ এবং স্পীডবোটের মেরামত ও সংরক্ষণ কাজ আলোচ্য Annual Procurement Plan (Establishment) - এ অন্তর্ভুক্ত করা হয়েছে। এছাড়াও পূর্বের ৬০ মেঃওঃ বিদ্যুৎ কেন্দ্রের অধীনে থাকা ওয়ার্কশপ, নিরাপত্তা বিভাগ, রেপ্ট হাউজ ইত্যাদি শিকলবাহা ১৫০ মেঃওঃ বিদ্যুৎ কেন্দ্র কর্তৃপক্ষ কর্তৃক পরিচালিত হয়। বর্ণিত অবস্থার প্রেক্ষিতে পেট্রোল ও মবিল, জুতা ও পোশাক পরিচ্ছদ এবং যানবাহন মেরামত ও রক্ষণাবেক্ষন খাতে ২০২৪-২০২৫প্রি. অর্থ বৎসরের প্রাক্কলিত বাজেট হতে প্রস্তাবিত APP তে টাকার পরিমাণ বেশি হয়েছে।

৩। বিউবোর আর্থিক ক্ষমতা অর্পণ (অনুলয়ন), ২০১৮ এর আইটেম নং ৭২ মোতাবেক Annual Procurement Plan (Establishment) অনুমোদনে প্রধান প্রকৌশলী, শিকলবাহা বিদ্যুৎ কেন্দ্র ক্ষমতাবান। এমতাবস্থায়, সদর অনুমোদনের নিমিত্ত নথিটি সুপারিশসহ প্রধান প্রকৌশলী, শিকলবাহা বিদ্যুৎ কেন্দ্র বরাবরে প্রেরণ করা যেতে পারে।

ইউ.ও.নং ০৩
তাং- ০৭/০৭/২০২৪

S. Aman
০৭.০৭.২০২৪
(আবুল ফজল মোহাম্মদ সাকিব আমান)
আইডি নং : ১-০১৮৭৮
উপ-ব্যবস্থাপক (অঃদাঃ)
১৫০ মেঃওঃ পিকিং পাওয়ার প্র্যান্ট
বিউবো, শিকলবাহা, চট্টগ্রাম।

(কামরুদ্দীন আইয়ুব)
০৭/০৭/২৪
আইডি নং : ১-০১২০৯
ব্যবস্থাপক
১৫০ মেঃওঃ পিকিং পাওয়ার প্র্যান্ট
বিউবো, শিকলবাহা, চট্টগ্রাম।

(মোঃ ফরিদুল্লাহমান)
আইডি নং : ১-০১১২৭
প্রধান প্রকৌশলী
শিকলবাহা বিদ্যুৎ কেন্দ্র
বিউবো, চট্টগ্রাম।

প্রকৌশলী প্রধান প্রকৌশলী
শি বিকে, বি উবো, চট্টগ্রাম

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET**

Budget : Revenue

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.
d) Procuring Entity / or Implementing Agency : Manager, 150 MW Peaking Power Plant.

Establishment (Goods)

Package No.	Description of Procurement Package Goods.	Unit	QTY	Procurement Method	Approving Authority	Source of Fund	Estd. Cost (Tk. in Million)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Date/Days)	Remarks (Execution Dept.)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR -1	Purchase of Petrol, Diesel, Mobil, Kerosene, Octane & CNG	Lot	12	DPM	Manager	GOB	3.50	Planned Dates	01-Aug-24	22-Aug-24	29-Aug-24	05-Sep-24	12-Sep-24	19-Sep-24		19-Oct-24	MMD
								Planned Days	0	21	14	7	7	28	77	30	
								Actual Days									
GR -2	Purchase of Office Stationary for DM, Store, Security & Manager Office.	Lot	1	RFQ	Manager	GOB	0.10	Planned Dates	7-Oct-24	22-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	3-Dec-24	24-Dec-24	14-Jan-25	Deputy Manager
								Planned Days	0	15	7	7	7	21	21	78	
								Actual Days									
GR -3	Liveries for Security Guard (Winter & Summer Dress) & Dangury Set for all officers & staffs.	Lot	1	LTM	C.E	GOB	0.30	Planned Dates	14-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	10-Dec-24		25-Dec-24	Deputy Manager
								Planned Days	0	15	7	7	7	21	57	15	
								Actual Days									
GR -4	Safety Shoes for all officers & staffs & Bata shoes, umbrells for staffs.	Lot	1	LTM	C.E	GOB	0.30	Planned date	21-Oct-24	04-Nov-24	18-Nov-24	25-Nov-24	02-Dec-24	30-Dec-24		20-Jan-25	Deputy Manager
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
GR -5	Procurement of Gas Cylinder for vehicle No. Dhaka Metro-Tha-11-9645	Lot	1	LTM	C.E	GOB	0.20	Planned date	21-Nov-24	05-Dec-24	19-Dec-24	26-Dec-24	02-Jan-25	30-Jan-25		20-Feb-25	EMD
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
GR -6	Purchase of Office Stationaries for Main Control Room, 132 KV Control Room, Chemical Control Room & Operation Division.	Lot	1	RFQ	Manager	GOB	0.10	Planned Date	21-Dec-24	11-Jan-25	18-Jan-25	25-Jan-25	01-Feb-25	08-Feb-25		10-Mar-25	Operation
								Planned Days	0	21	14	7	7	28	77	30	
								Actual Days									
							4.50										

In words: Taka Four Point Five Zero Million only

S. Aman
07.07.2024
Executive Engineer (MMD) &
Deputy Manager
Shikalbaha 150 MW PPP
BPDB, Chattagram

[Signature]
07/07/24
Executive Engineer
(Operation & Electrical & I&C)
Shikalbaha 150 MW PPP
BPDB, Chattagram

[Signature]
07/07/24
Manager
Shikalbaha 150 MW PPP
BPDB, Chattagram

[Signature]
07/07/24
Chief Engineer
Shikalbaha Power Station
BPDB, Chattagram

**BANGLADESH POWER DEVELOPMENT BOARD.
ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET**

a) Financial Year : 2024 – 2025
b) Reporting Period : July/24-June/25

c) Ministry/Division: Power, Energy & Mineral Resources, Power Division, GOB.
d) Procuring Entity / or Implementing Agency : Manager, 150 MW Peaking Power Plant.

Budget : Revenue

Establishment (Works)

Package No.	Description of Procurement Package Goods.	Unit	QTY	Procurement Method	Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Date/Days)	Remarks (Execution Dept.)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR -1	Repair & Maintenance of Microbus (Chatto Metro Cha- 51-0007)	Lot	1	LTM	C.E	GOB	0.30	Planned date	01-Aug-24	15-Aug-24	29-Aug-24	05-Sep-24	12-Sep-24	10-Oct-24		31-Oct-24	Operation
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
WR-2	Repair & Maintenance of Pick Up (Dhaka Metro THA-11-9645)	Lot	1	LTM	C.E	GOB	0.30	Planned date	08-Aug-24	22-Aug-24	05-Sep-24	12-Sep-24	19-Sep-24	17-Oct-24		07-Nov-24	EMD
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
WR -3	Repair & Maintenance of Truck (Chatto Metro GA-11-0642)	Lot	1	LTM	C.E	GOB	0.30	Planned date	15-Aug-24	29-Aug-24	12-Sep-24	19-Sep-24	26-Sep-24	24-Oct-24		14-Nov-24	MMD
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
WR -4	Repair & Maintenance and overhauling of body & Engine of Boat No 2 (45 H.P.) including Ghuny works for the Whole year 2024-2025	Lot	1	LTM	C.E	GOB	0.30	Planned Date	01-Oct-24	22-Oct-24	29-Oct-24	05-Nov-24	12-Nov-24	19-Nov-24		19-Dec-24	MMD
								Planned Days	0	21	14	7	7	28	77	30	
								Actual Days									
WR -5	Repair & Maintenance and overhauling of body & Engine of Boat No 3 (33 H.P.) including Ghuny works for the Whole year 2024-2025	Lot	1	LTM	C.E	GOB	0.30	Planned Date	07-Oct-24	28-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	25-Nov-24		25-Dec-24	MMD
								Planned Days	0	21	14	7	7	28	77	30	
								Actual Days									
WR -6	Repair & Maintenance and Overhauling of Body & Engine of Fibre Boat No 4 & 5 for the Whole year 2024-2025	Lot	1	LTM	C.E	GOB	0.20	Planned Dates	14-Oct-24	29-Oct-24	5-Nov-24	12-Nov-24	19-Nov-24	10-Dec-24	31-Dec-24	21-Jan-25	MMD
								Planned Days	0	15	7	7	7	21	21	78	
								Actual Days									
WR -7	Repair & Maintenance of Speed Boat (Boat No-1)	Lot	1	RFQ	Manager	GOB	0.10	Planned Dates	14-Nov-24	29-Nov-24	6-Dec-24	13-Dec-24	20-Dec-24	10-Jan-25		25-Jan-25	Deputy Manager
								Planned Days	0	15	7	7	7	21	57	15	
								Actual Days									
WR -8	Repair & Maintenance of Pick Up (Dhaka Metro THA-11-2458)	Lot	1	LTM	C.E	GOB	0.15	Planned date	21-Nov-24	05-Dec-24	19-Dec-24	26-Dec-24	02-Jan-25	30-Jan-25		20-Feb-25	MMD
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
WR-9	Repair & Maintenance of Pick Up (Dhaka Metro THA-11-453)	Lot	1	LTM	C.E	GOB	0.25	Planned date	21-Dec-24	04-Jan-25	18-Jan-25	25-Jan-25	01-Feb-25	01-Mar-25		22-Mar-25	MMD
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
WR-10	Repair & Maintenance of Fork Lift	Lot	1	RFQ	C.E	GOB	0.15	Planned date	02-Jan-25	16-Jan-25	30-Jan-25	06-Feb-25	13-Feb-25	13-Mar-25		03-Apr-25	MMD
								Planned days	0	21	14	7	7	28	77	21	
								Actual days									
							2.35										

In words: Taka Two Point Three Five Million only

S. Aman
07.07.2024
Executive Engineer (MMD) &
Deputy Manager
Shikalbaha 150 MW PPP
BPDB, Chattagram

[Signature]
07/10/24
Executive Engineer
(Operation & Electrical & I&C)
Shikalbaha 150 MW PPP
BPDB, Chattagram

[Signature]
07/07/24
Manager
Shikalbaha 150 MW PPP
BPDB, Chattagram

[Signature]
07/07/24
Chief Engineer
Shikalbaha Power Station
BPDB, Chattogram