

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Fiscal Year : 2025-2026

Agency: Bangladesh Power Development Board(BPDB).

Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
Name & Code:

Consignee: Directorate of Prepaid Metering System


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
PP-GRL-01		Supply of Meter Batteries for the Prepaid Meters Installed in BPDB	Nos.	100000	e-GP(OTM)	Member, Distribution	BPDB's Revenue Budget	0.36	360.00	(11)	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	190	Revised.	
PP-GRL-02		Supply of License for Oracle Software and Oracle Database Appliance with related Operation, Support and Maintenance in BPDB.	Lot	1	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	590.00	590.00	(11)	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	190	Revised.	
PP-GRL-03		Supply, Installation, Testing and Commissioning of Online UPS & AVR in Disaster Recovery Centre (DRC), BPDB, Chattogram.	Lot	1	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	62.50	62.50	(11)	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	190		
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									1,012.50											

In Word: BDT Ten Crore Twelve Lac fifty Thousand Only


(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka


Member Distribution
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Consignee: SSA, Dhaka Computer Centre

Fiscal Year : 2025-2026


Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Planned Dates	Planned Days	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost												
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)		
CC-GRL-01		Supply, Installation and Commissioning of Desktop Computers with Monitors UPS, Laptops, Laser Printers, A4 Size Scanners and Legal Size Scanners for different Offices of BPDB.	Lot	1	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	515.00	515.00	Planned Dates	20-Jan-26	0	3-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	31-Mar-26	29-Jul-26	29-Jul-26	Tender Invited	
CC-PSN-02		Procurement of non-consulting services for maintenance and support of the "supply, installation, testing and commissioning of servers, networking devices, power systems, cooling systems, licenses and data migration of the post paid billing system at BPDB's computer center on a turnkey basis" for a period of three (3) years.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget	1100.00	1100.00	Planned Dates	20-Jan-26	0	3-Feb-26	17-Feb-26	24-Feb-26	3-Mar-26	31-Mar-26	29-Jul-26	29-Jul-26	Tender Invited	
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									1,615.00												

In Words: BDT One Thousand Six Hundred Fifteen Lac Only


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka
 24.5.26


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shawkat Azim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution
 BPDB, Dhaka
 23.06.26

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Name of Consignee: SE-1, Energy Audit, BPDB

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)


Package No.	Lot. No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
								3.00	9.00											
EA-GRL-01		i) Procurement of Meter Testing Stand Pad (For Three Phase Meter) for Testing of Energy Meter ii) Clamp Meter for Current Measure (0 to 1A Range)	Set	3	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	1.30	19.50	Planned Dates	0	14	14	14	7	7	28	120	190	
								3.00	9.00											
EA-WRL-02		i) Calibration of Meter Testing Set ZERA MT 3000 ii) Calibration of Meter Testing Set ZERA MT 786	Nos	1	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	2.90	2.90	Planned Dates	30-Jun-26	14-Jul-26	28-Jul-26	4-Aug-26	11-Aug-26	8-Sep-26	6-Jan-27	120	190	Revised.
								2.90	2.90											
								Sub-Total=	28.50											
								Sub-Total=	5.80											
								Grand Total for APP FY-2025-2026 (FOR APPROVAL)=	34.30											


In Words: BDT Thirty Four point Three Zero Lac Only


(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Raziul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka


Member Distribution
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB)

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.
 Name of Consignee: Directorate of Project Planning.

Fiscal Year : 2025-2026
 Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)


Package No.	Lot. No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
PP-RFP-01		Consultancy Services for Initial Environmental Examination (IEE), Environmental and Social Impact Assessment (ESIA) study and Detail Study for Land acquisition/Rent & Resettlement Plan for "Extension of Power Distribution System Network in Three Hilly Districts"	LS	1	SSS	Board of BPDB	BPDB's Revenue Budget	69.00	69.00	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26	190	Tender Invited
PP-RFP-02		Consultancy Services for detailed feasibility study for construction of solar photovoltaic grid connected power plant of appropriate capacity on a turn key basis at Keraniganji, Dhaka, Bangladesh	LS	1	SSS	Board of BPDB	BPDB's Revenue Budget	54.32	54.32	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26	190	Tender Invited
PP-RFP-03		Consultancy Services for detailed feasibility study for construction of solar photovoltaic grid connected power plant of appropriate capacity on a turn key basis at Sonagazi, Feri, Bangladesh	LS	1	SSS	Board of BPDB	BPDB's Revenue Budget	47.25	47.25	Planned Dates	20-Aug-25	3-Sep-25	17-Sep-25	24-Sep-25	1-Oct-25	29-Oct-25	26-Feb-26	26-Feb-26	190	Tender Invited
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									170.57											

In Words: BDT One Hundred Seventy point Five Seven Lac Only



 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shenedul Azim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Fiscal Year : 2025-2026
Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB)

Procuring Entity Director: Directorate of Purchase, BPDB, Dhaka.
Name & Code:

Consignee: GM, Commercial Operations

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (Tk in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
GC-GRL-1	1	Supply of 10-20/5A, 11kV Dry Type Current Transformer (CT)	Set	600	OTM	Member BPDB	BPDB's Revenue Budget (Local)	0.7200	432.00	Planned Dates	15-Jan-26	26-Feb-26	12-Mar-26	19-Mar-26	26-Mar-26	23-Apr-26	20-Oct-26	20-Oct-26	278	Tender Invited
	2																			
GC-GRL-2		Supply of 11000/110V, 0.2 Accuracy Class, Dry Type Potential Transformer (PT)	Set	500	OTM	Member BPDB	BPDB's Revenue Budget (Local)	1.1000	550.00	Planned Dates	15-Feb-26	29-Mar-26	12-Apr-26	19-Apr-26	26-Apr-26	24-May-26	20-Nov-26	20-Nov-26	278	Tender Invited
GC-GRL-3		(a) Supply of 25-50/5A, 11kV Dry Type Current Transformer (CT)	Set	300	OTM	Member BPDB	BPDB's Revenue Budget (Local)	0.7200	216.00	Planned Dates	5-Jan-26	16-Feb-26	2-Mar-26	9-Mar-26	16-Mar-26	13-Apr-26	10-Oct-26	10-Oct-26	278	Tender Invited
GC-PSN-4		Works for Collection of Consumer Meter Reading by Snap-shot System and Bill delivery including supply of Hardware and accessories for Mymensingh Zone for 12 (twelve) Months.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Local)	320.00	320.00	Planned Dates	23-Jun-26	4-Aug-26	18-Aug-26	25-Aug-26	1-Sep-26	29-Sep-26	28-Mar-27	28-Mar-27	278	
GC-PSN-5		Maintenance Works for Web Based Online Miscellaneous Billing Software, Payment System, MIS, Post-Paid Customers Interface Software and Reporting Modules of Commercial Operation with Change management & Operation Support service for 02 (two) Years in Four Distribution Zone*	Lot	1	OTM	Member BPDB	BPDB's Revenue Budget (Local)	50.00	50.00	Planned Dates	23-Jun-26	4-Aug-26	18-Aug-26	25-Aug-26	1-Sep-26	29-Sep-26	28-Mar-27	28-Mar-27	278	
GC-GRL-6		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module.	nos	20000	OTM	Member BPDB	BPDB's Revenue Budget (Local)	0.06	1100.00	Planned Dates	23-Jun-26	4-Aug-26	18-Aug-26	25-Aug-26	1-Sep-26	29-Sep-26	28-Mar-27	28-Mar-27	278	
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									2739.00											
In Words: BDT Two Thousand Seven Hundred Thirty Nine Lac Only																				

(Signature)
24.5.26
(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Signature)
24/5/26
(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Signature)
24/5/26
(Md. Rabul Hasan)
Deputy Director-02
Directorate of purchase
BPDB, Dhaka

(Signature)
24/5/26
(Mohammed Sherajul Islam)
Deputy Director-01
Directorate of purchase
BPDB, Dhaka

(Signature)
24/5/26
(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka

(Signature)
24/5/26
Member Distribution
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka.
 Name & Code: SE,CERS,Tongi,BPDB.
 Consignee: SE,CERS,Tongi,BPDB.

Fiscal Year : 2025-2026
 Budget: Revenue(local Currency)

Fig. In Lac Taka (Estimated)


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
CERS-GRL-01		Supply, Installation and Commissioning of i) CT Analyzer with accessories- 02 Nos. ii) PT Analyzer with accessories- 02 Nos. iii) CT, PT burden box with accessories- 02 Nos. iv) Primary Current Injection test set- 01 No. v) MRCT (Megger) spare accessories- 03 Nos.	Lot	1	e-GP (OTM)	Honorable Chairman, BPDB	BPDB's Revenue Budget	541.00	541.00	Planned Dates	28-Jun-26	12-Jul-26	26-Jul-26	2-Aug-26	9-Aug-26	6-Sep-26	4-Jan-27	4-Jan-27	
										Planned Dates									
										Planned Dates									
CERS-GRL-02		Supply, Installation and Commissioning of i) FURAN Test by HPLC system/agilent with accessories- 01 No. ii) Oil Tan delta & resistivity tester with accessories- 01 No. iii) Automatic Closed cup flash point analyzer with accessories- 01 No. iv) Automatic Volumetric Titrator with accessories- 01 No.	Lot	1	e-GP (OTM)	Honorable Chairman, BPDB	BPDB's Revenue Budget	449.00	449.00	Planned Dates	15-Jun-26	29-Jun-26	13-Jul-26	20-Jul-26	27-Jul-26	24-Aug-26	22-Dec-26	22-Dec-26	
										Planned Dates									
										Planned Dates									
CERS-GRL-03		Supply, Installation, Testing & Commissioning of 110.4KV, 3MVA (1.5MVA x 2) Sub-Station in CERS, Tongi.	Lot	1	e-GP(OTM)	Board of BPDB	BPDB's Revenue Budget	1000.00	1000.00	Planned Dates	30-Jun-26	14-Jul-26	28-Jul-26	4-Aug-26	11-Aug-26	8-Sep-26	6-Jan-27	6-Jan-27	
										Planned Dates									
										Planned Dates									
Grand Total for APP FY-2025-2026(FOR APPROVAL)									1,990.00										

In Words: BDT One Thousand Nine Hundred Ninety Lac Only



 . 24.5.24
 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 24/5/24
 (Ishaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 24.5.24
 (Md. Rabul Hassan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 24/5/2024
 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 24/5/26
 (Md. Shafiqul Azim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 03.06.24
 Member Distribution
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).

Fiscal Year : 2025-2026
 Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.
 Consignee: ZRS, Chattogram, BPDB


Chattogram ZRS	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
ZRS-GRL-01	Lot	Supply of spare parts for maintenance of transformer vacuum drying plant including related service (installation, testing & commissioning) of ZRS, BPDB, Chattogram.	Lot	1	e-GP (OTM)	Chairman BPDB	BPDB's Revenue Budget	710.00	710.00	Planned Dates	25-Apr-26	9-May-26	23-May-26	30-May-26	6-Jun-26	4-Jul-26	1-Nov-26	1-Nov-26	190	Tender Invited
ZRS-GRL-02	Lot	Supply of spare parts for 350 Coil Winder including related service (installation, Testing & Commissioning) of ZRS, BPDB, Chattogram	Lot	1	e-GP (OTM)	Director Purchase	BPDB's Revenue Budget	150	150.00	Planned Dates	15-Apr-26	29-Apr-26	13-May-26	20-May-26	27-May-26	24-Jun-26	22-Oct-26	22-Oct-26	190	Revised
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									860.00											

In Words: BDT Eight Hundred Sixty Lac only



 (Ratih Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Iqbalque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasean)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Shergul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shabedul Azim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)


Fig. In Lac Taka (Estimated)


Procuring Entity Director, Directorate of Purchase, BPDB, Dhaka.
Name & Code:

Consignee:CE, Distribution Central Zone, Mymensingh


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
LC-GRL-01		Supply of 18M SPC Pole for construction of a new 33 KV dual-source line from the under-construction Morjal, Narsingdi 132/33 KV Gnd Substation of PGCB PLC to the 33/11 KV Bhaihab Substation.	Nos.	390	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	1.40	546.00	Planned Dates	0	14	14	7	7	28	120	190	Tender Invited.	
LC-WRL-02		Line Construction work of a new 33 KV dual-source line from the under-construction Morjal, Narsingdi 132/33 KV Gnd Substation of PGCB PLC to the 33/11 KV Bhaihab Substation.	Lot	1	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	380.00	380.00	Planned Dates	0	14	14	7	7	28	120	190		
LC-GRL-03		Supply, Testing & Commissioning of Regional Transformer Maintenance Laboratory in Mymensingh.	Lot	1	e-GP(OTM)	Chairman, BPDB	BPDB's Revenue Budget	850.00	850.00	Planned Dates	0	14	14	7	7	28	120	190		
Grand Total for APP FY-2025-2026 (FOR APPROVAL)									1,776.00											

In Word: BDT One Thousand Seven Hundred Seventy Six Lac Only



(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabiul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Shareduul Azim)
Director
Directorate of purchase
BPDB, Dhaka


Member Distribution
BPDB, Dhaka

03.06.26

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Fiscal Year : 2025-2026

Agency: Bangladesh Power Development Board(BPDB).

Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Procuring Entity: Director, Directorate of Purchase, BPDB, Dhaka.

Name & Code:

Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
EE-GRL-01	(2)	Supply of 10/13.33 MVA 33/11 KV Power Transformer (For Tongi Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	400.00	2,000.00	Planned Dates	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	190	
				90				315.00											
				120				420.00											
				3.50				3.50											
EE-GRL-02		a) Supply of 33 KV Current Transformer Ratio: 800-400/5/5 Amps	Nos.	60	OTM	Board of BPDB	BPDB's Revenue Budget	3.00	180.00	Planned Dates	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	120	190	Revised
				60				3.00											
				3.00				3.00											
				3.00				3.00											
EE-GRL-03	1	Supply of ACSR Dog Conductor (For Tongi Store)	Km.	400	OTM	Board of BPDB	BPDB's Revenue Budget	1.65	660.00	Planned Dates	1-Feb-26	15-Feb-26	1-Mar-26	8-Mar-26	15-Mar-26	12-Apr-26	10-Aug-26	190	Deleted
				400				660.00											
				1.65				1.65											
				1.320.00				1.320.00											
EE-GRL-04		Supply of 11 KV LA	Nos.	10,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.023	230.00	Planned Dates	18-Aug-25	1-Sep-25	15-Sep-25	22-Sep-25	29-Sep-25	27-Oct-25	24-Feb-26	190	Contract Signed.
				0.023				230.00											
Total								1,275.00	1,275.00										

Handwritten signatures and initials:
 [Signature] [Initials] [Signature] [Initials] [Signature] [Initials]

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
EE-GRL-05		Supply of PVC 95 mm Copper Cable (Tongi Store)	Km.	75	OTM	Board of BPDB	BPDB's Revenue Budget	25.00	1875.00	Planned Dates	18-Aug-25	1-Sep-25	15-Sep-25	22-Sep-25	29-Sep-25	27-Oct-25	24-Feb-26	24-Feb-26	Revised	
								Total	1,875.00											
EE-GRL-06	1	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	9.00	900.00	Planned Dates	3-Jun-26	17-Jun-26	1-Jul-26	8-Jul-26	15-Jul-26	12-Aug-26	10-Dec-26	10-Dec-26	Revised	
	2	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	100	OTM			9.00	900.00	Planned Dates		14	14	7	7	28	120	190		
								Total	1,800.00											
EE-GRL-07		Supply of Battery Set	Set	25	OTM	Chairman, BPDB	BPDB's Revenue Budget	25.00	625.00	Planned Dates	10-Jun-26	24-Jun-26	8-Jul-26	15-Jul-26	22-Jul-26	19-Aug-26	17-Dec-26	17-Dec-26	Revised	
		Supply of Battery Charger	Set	10				30.00	300.00	Planned Dates	0	14	14	7	7	28	120	190		
								Total	925.00											
EE-GRL-08		Supply of 5 Spool Wire Rack Angle Type	Set	10,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.028	280.00	Planned Dates	18-Aug-25	1-Sep-25	15-Sep-25	22-Sep-25	29-Sep-25	27-Oct-25	24-Feb-26	24-Feb-26	Contract Signed.	
		Preform Grip for Guy Wire	Nos.	25,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.003	75.00	Planned Dates	10-Jun-26	24-Jun-26	8-Jul-26	15-Jul-26	22-Jul-26	19-Aug-26	17-Dec-26	17-Dec-26		

















Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks			
								Unit Cost	Total Cost													
EE-GRL-14	(2)	Supply of 33 KV Hot Stick	Nos.	100	OTM	Member, BPDB	BPDB's Revenue Budget	3.00	300.00	Planned Dates	16-Jun-26	30-Jun-26	14-Jul-26	21-Jul-26	28-Jul-26	25-Aug-26	23-Dec-26	23-Dec-26	(19)	(20)	Revised	
EE-GRL-15		Supply of ACSR Dog Conductor	Km.	200	DPM	Chairman, BPDB	BPDB's Revenue Budget	2.50	500.00	Planned Dates	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	8-Dec-26	190		Revised.	
EE-GRL-16		Supply of Silica Gel	Kg.	1,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.010	10.00	Planned Dates	16-Jun-26	30-Jun-26	14-Jul-26	21-Jul-26	28-Jul-26	25-Aug-26	23-Dec-26	23-Dec-26	190		Deleted.	
EE-GRL-17		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	2,000.00	Planned Dates	16-Jun-26	30-Jun-26	14-Jul-26	21-Jul-26	28-Jul-26	25-Aug-26	23-Dec-26	23-Dec-26	190		Revised.	
									Total													
	1	Supply of 5/6.67 MVA 33/11 KV Power Transformer (For Tongi Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	250.00	1,250.00	Planned Dates	16-Feb-26	2-Mar-26	16-Mar-26	23-Mar-26	30-Mar-26	27-Apr-26	25-Aug-26	25-Aug-26	190			
EE-GRL-18	2	Supply of 5/6.67 MVA 33/11 KV Power Transformer (For Fauzderhat Store)	Nos.	5	OTM	Board of BPDB	BPDB's Revenue Budget	250.00	1,250.00	Planned Dates	16-Feb-26	2-Mar-26	16-Mar-26	23-Mar-26	30-Mar-26	27-Apr-26	25-Aug-26	25-Aug-26	190			Tender Invited
									Total													

Handwritten signatures and initials:
 Top right: *[Signature]*
 Middle right: *[Signature]*
 Middle left: *[Signature]*
 Bottom left: *[Signature]*

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-19		a) Supply of Digital Clip-on Meter b) Supply of Mill Amps Clip-on Meter c) Supply of Earth resistance Meter	Nos. Nos. Nos.	150 30 10	OTM	Member, BPDB	BPDB's Revenue Budget	0.80 0.70 10.00	120.00 21.00 100.00	Planned Dates Planned Days	16-Jun-26 0	30-Jun-26 14	14-Jul-26 14	21-Jul-26 7	28-Jul-26 7	25-Aug-26 28	23-Dec-26 120	23-Dec-26 190	Deleted
				Total					241.00										
EE-GRL-20		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	2,000.00	Planned Dates Planned Days	26-Jun-26 0	10-Jul-26 14	24-Jul-26 14	31-Jul-26 7	7-Aug-26 7	4-Sep-26 28	2-Jan-27 120	2-Jan-27 190	Revised.
				Total					2,000.00										
EE-GRL-21		a) 33KV Straight Type Cross Arm (0°-4°) b) 33 KV Straight Type Earth Mast c) 33 KV Tension Type Earth Mast d) 33 KV Guy Assembly	Set Set Set Set	2,000 3,000 500 3,000	OTM	Chairman, BPDB	BPDB's Revenue Budget	0.078 0.055 0.100 0.032	156.00 165.00 50.00 96.00	Planned Dates Planned Days	10-Jun-26 0	24-Jun-26 14	8-Jul-26 14	15-Jul-26 7	22-Jul-26 7	19-Aug-26 28	17-Dec-26 120	17-Dec-26 190	Revised.
				Total					467.00										

AP
 TF
 MK
 WJ
 S
 JH

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
EE-GRL-22	(2)	Supply of AAC Wasp Conductor (For Tongi Store)	KM.	400	DPM	Chairman, BPDB	BPDB's Revenue Budget	2.20	880.00	Planned Dates	20-Jun-26	4-Jul-26	18-Jul-26	25-Jul-26	1-Aug-26	29-Aug-26	27-Dec-26	27-Dec-26	Revised	
EE-GRL-23		a) 11 KV Post Type Insulator	Nos.	4,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.03	120.00	Planned Dates	16-Feb-26	2-Mar-26	16-Mar-26	23-Mar-26	30-Mar-26	27-Apr-26	25-Aug-26	25-Aug-26	Tender Invited	
		b) 11 KV Pin Insulator With Pin	Nos.	16,000				0.012	192.00	Planned Dates		14	14	7	7	28	28	120		120
		c) 11 KV Guy Insulator	Nos.	4,000				0.002	8.00	Planned Dates										
							Total		320.00											
EE-GRL-24	1	Supply of 100 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	75	OTM	Board of BPDB	BPDB's Revenue Budget	6.00	450.00	Planned Dates	8-Jun-26	22-Jun-26	6-Jul-26	13-Jul-26	20-Jul-26	17-Aug-26	15-Dec-26	15-Dec-26	Revised	
		Supply of 100 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	75				6.00	450.00	Planned Dates	8-Jun-26	22-Jun-26	6-Jul-26	13-Jul-26	17-Aug-26	15-Dec-26	15-Dec-26	120		120
							Total		900.00											
EE-GRL-25		a) AC Distribution Panel	Nos.	50	OTM	Member, BPDB	BPDB's Revenue Budget	9.00	450.00	Planned Dates	17-Jun-26	1-Jul-26	15-Jul-26	22-Jul-26	29-Jul-26	26-Aug-26	24-Dec-26	24-Dec-26	Revised	
		b) DC Distribution Panel	Nos.	50				5.00	250.00	Planned Dates		14	14	7	7	28	28	120		120
							Total		700.00											
EE-GRL-26		Supply of PVC 95 mm Copper Cable (Tongi Store)	Km.	50	DPM	Board of BPDB	BPDB's Revenue Budget	25.00	1250.00	Planned Dates	17-Jun-26	1-Jul-26	15-Jul-26	22-Jul-26	29-Jul-26	26-Aug-26	24-Dec-26	24-Dec-26	Revised	
		Supply of 9 M Steel Pole- 300 daN	Nos.	500				0.50	250.00	Planned Dates		14	14	7	7	28	28	120		120
EE-GRL-27		Supply of 9 M Steel Pole- 200 daN	Nos.	300	OTM	Member, BPDB	BPDB's Revenue Budget	0.45	135.00	Planned Dates	17-Jun-26	1-Jul-26	15-Jul-26	22-Jul-26	29-Jul-26	26-Aug-26	24-Dec-26	24-Dec-26	Revised	
			Nos.							Planned Dates		14	14	7	7	28	28	120		120
							Total		385.00											

Package No.	Lot. No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks																
								Unit Cost	Total Cost																										
EE-GRL-31	(2)	a) 11 KV GIS Termination Kit 3x185 mm XLPE Power Cable	Nos.	150	OTM	Chairman, BPDB	BPDB's Revenue Budget	1.5	225	Planned Dates	17-Jun-26	1-Jul-26	15-Jul-26	22-Jul-26	29-Jul-26	26-Aug-26	24-Dec-26	190																	
				50				50																											
				50				40																											
				100				25																											
				50				15																											
				50				15																											
				150				37.5																											
				Total																407.50															
				EE-GRL-32					Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)											Nos.	100	DPM	Board of BPDB	BPDB's Revenue Budget	9.00	900.00	Planned Dates	17-Jun-26	1-Jul-26	15-Jul-26	22-Jul-26	29-Jul-26	26-Aug-26	24-Dec-26	190
50	300.00	Planned Dates	17-Jun-26		1-Jul-26	15-Jul-26	22-Jul-26			29-Jul-26	26-Aug-26	24-Dec-26	190																						
Total										1,200.00																									
















Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-33		Supply of 25 KVA 6.35/0.23 KV Single Phase Distribution Transformer	Nos.	300	OTM	Chairman, BPDB	BPDB's Revenue Budget	1.40	420.00	Planned Dates	19-Jun-26	3-Jul-26	17-Jul-26	24-Jul-26	31-Jul-26	28-Aug-26	26-Dec-26	26-Dec-26	
										Planned Dates	0	14	14	7	7	28	120	190	
EE-GRL-34		Supply of 50 KVA 6.35/0.23 KV Single Phase Distribution Transformer	Nos.	150	OTM	Member, BPDB	BPDB's Revenue Budget	2.95	442.50	Planned Dates	19-Apr-26	3-May-26	17-May-26	24-May-26	31-May-26	28-Jun-26	26-Oct-26	26-Oct-26	Tender Invited
										Planned Dates	0	14	14	7	7	28	120	190	
EE-GRL-35		a) 33 KV Post Type Insulator	Nos.	4,000			BPDB's Revenue Budget	0.042	168.00	Planned Dates	19-Jun-26	3-Jul-26	17-Jul-26	24-Jul-26	31-Jul-26	28-Aug-26	26-Dec-26	26-Dec-26	Revised.
		b) 33 KV Pin Insulator With Pin	Nos.	2,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.052	104.00	Planned Dates	0	14	14	7	7	28	120	190	
								Total	272.00										
EE-GRL-36		Supply of Hydraulic Trolley	Nos.	20	OTM	Director, Purchase	BPDB's Revenue Budget	1.50	30.00	Planned Dates	29-Jun-26	13-Jul-26	27-Jul-26	3-Aug-26	10-Aug-26	7-Sep-26	5-Jan-27	5-Jan-27	Deleted
										Planned Dates	0	14	14	7	7	28	120	190	
EE-GRL-37		Supply of Hydraulic Wire Cutter (up to 800 mm Power cable)	Nos.	200	OTM	Director, Purchase	BPDB's Revenue Budget	1.00	200.00	Planned Dates	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	8-Dec-26	Deleted
		a) Control Cable 4x2.5 mm	Km.	10			BPDB's Revenue Budget	4.60	46.00	Planned Dates	19-Jun-25	3-Jul-25	17-Jul-25	24-Jul-25	31-Jul-25	28-Aug-25	26-Dec-25	26-Dec-25	
		b) Control Cable 12x2.5 mm	Km.	10	OTM	Director, Purchase	BPDB's Revenue Budget	11.50	115.00	Planned Dates	0	14	14	7	7	28	120	190	Revised
EE-GRL-38								Total	161.00										

Package No.	Lot. No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
EE-GRL-39	(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	100.00	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	1,000.00	Planned Dates	29-Jun-26	13-Jul-26	27-Jul-26	3-Aug-26	10-Aug-26	7-Sep-26	5-Jan-27	5-Jan-27		Revised.
		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	150	DPM	Board of BPDB	BPDB's Revenue Budget	10.00	1,500.00	Planned Dates	21-Jun-26	5-Jul-26	19-Jul-26	26-Jul-26	2-Aug-26	30-Aug-26	28-Dec-26	28-Dec-26		Revised.
								Total	1,500.00											
EE-GRL-41	1	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	9.00	900.00	Planned Dates	23-Jun-26	7-Jul-26	21-Jul-26	28-Jul-26	4-Aug-26	1-Sep-26	30-Dec-26	30-Dec-26		
	2	Supply of 200 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	9.00	900.00	Planned Dates	23-Jun-26	7-Jul-26	21-Jul-26	28-Jul-26	4-Aug-26	1-Sep-26	30-Dec-26	30-Dec-26		Revised
								Total	1,800.00											
EE-GRL-42	1	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongi Store)	Nos.	50	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	500.00	Planned Dates	19-Jun-26	3-Jul-26	17-Jul-26	24-Jul-26	31-Jul-26	28-Aug-26	26-Dec-26	26-Dec-26		
	2	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	50	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	500.00	Planned Dates	19-Jun-26	3-Jul-26	17-Jul-26	24-Jul-26	31-Jul-26	28-Aug-26	26-Dec-26	26-Dec-26		Revised.
								Total	1,000.00											







Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	
EE-GRL-43	1	Supply of AAC Wasp Conductor (For Tongi Store)	Km.	400	OTM	Board of BPDB	BPDB's Revenue Budget	1.95	780.00	Planned Dates	15-Jun-26	29-Jun-26	13-Jul-26	20-Jul-26	27-Jul-26	24-Aug-26	22-Dec-26	22-Dec-26	Deleted.	
	2	Supply of AAC Wasp Conductor (Fauzderhat Store)	Km.	400				1.95	780.00	Planned Dates	0	14	14	7	7	28	120	190		
EE-GRL-44		a) Mid Span Joint For Grosbeak Conductor b) PG Clamp For Grosbeak Conductor c) H-Type Connector (Grosbeak to Grosbeak) d) I-Connector e) T-Connector f) L-Connector	Nos.	2,000	OTM	Chairman, BPDB	BPDB's Revenue Budget	0.035	70	Planned Dates	14-Jun-26	28-Jun-26	12-Jul-26	19-Jul-26	26-Jul-26	23-Aug-26	21-Dec-26	21-Dec-26	190	Deleted.
			Nos.	4,000				0.04	160											
			Nos.	2,000				0.025	50											
			Nos.	1,000				0.08	80											
			Nos.	1,000				0.1	100											
			Nos.	1,000				0.09	90											
Total								1,560.00												
EE-GRL-45		Supply 120 mm Cable Lugs	Nos.	5,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.005	25.00	Planned Dates	14-Jun-26	28-Jun-26	12-Jul-26	19-Jul-26	26-Jul-26	23-Aug-26	21-Dec-26	21-Dec-26		
			Nos.	10,000				0.004	40.00	Planned Dates	0	14	14	7	7	28	120	190		
Total								65.00												

[Handwritten signatures and initials are present in the right margin of the page, including a large signature at the top right and several smaller initials and marks below it.]

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks																
								Unit Cost	Total Cost																										
EE-GRL-46	(2)	a) 33 KV 2 Way Pole Band	Nos.	2,000	OTM	Director, Purchase	BPDB's Revenue Budget	0.01	20	Planned Dates	19-May-26	2-Jun-26	16-Jun-26	23-Jun-26	30-Jun-26	28-Jul-26	25-Nov-26	25-Nov-26																	
		b) 33 KV 3 Way Pole Band	Nos.	2,100				0.012	25.2																										
		c) 33 KV 4 Way Pole Band	Nos.	2,000				0.015	30																										
		d) 11 KV 2 Way Pole Band	Nos.	5,000				0.008	40																										
		e) 11 KV 3 Way Pole Band	Nos.	1,500				0.009	13.5																										
		f) 11 KV 4 Way Pole Band	Nos.	800				0.01	8																										
		g) GSW Clamp	Nos.	500				0.003	1.5																										
		Total																			138.20														
		EE-GRL-47		a) Fuse Link for 11 KV D.O.F.C 40 Amps				Nos.	2,000												OTM	Director, Purchase	BPDB's Revenue Budget	0.015	30	Planned Dates	19-Jun-26	3-Jul-26	17-Jul-26	24-Jul-26	31-Jul-26	28-Aug-26	26-Dec-26	26-Dec-26	
b) Fuse Link for 11 KV D.O.F.C 30 Amps	Nos.			2,000	0.013	26																													
c) Fuse Link for 11 KV D.O.F.C 15 Amps	Nos.			1,000	0.012	12																													
Total								68.00																											
EE-GRL-48		a) Safety Helmet	Nos.	3,000	OTM	Member, BPDB	BPDB's Revenue Budget	0.02	60	Planned Dates	25-Jun-26	9-Jul-26	23-Jul-26	30-Jul-26	6-Aug-26	3-Sep-26	1-Jan-27	1-Jan-27																	
		b) Safety Belt (Harness Belt)	Nos.	2,000				0.1	200																										
Total								260.00																											








Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)
EE-GRL-49	1	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongji Store)	Nos.	100	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	1,000.00	Planned Dates	19-Jun-26	3-Jul-26	17-Jul-26	24-Jul-26	31-Jul-26	28-Aug-26	26-Dec-26	26-Dec-26	
	2	Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Fauzderhat Store)	Nos.	100					10.00	1,000.00	Planned Dates	19-Jun-26	3-Jul-26	17-Jul-26	24-Jul-26	31-Jul-26	28-Aug-26	26-Dec-26	26-Dec-26
								Total	2,000.00										
EE-GRL-50		Supply of Transformer Oil	Ltr.	100,000	DPM	Chairman, BPDB	BPDB's Revenue Budget	0.00325	325.00	Planned Dates	4-Jan-26	18-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	15-Mar-26	13-Jun-26	13-Jun-26	Contract Signed
EE-GRL-51		Supply of PVC 95 mm Copper Cable (Fauzderhat Store)	KM.	75	OTM	Board of BPDB	BPDB's Revenue Budget	25.00	1875.00	Planned Dates	4-Jun-26	18-Jun-26	2-Jul-26	9-Jul-26	16-Jul-26	13-Aug-26	11-Nov-26	11-Nov-26	New
EE-GRL-52		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongji Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	2000.00	Planned Dates	4-Jun-26	18-Jun-26	2-Jul-26	9-Jul-26	16-Jul-26	13-Aug-26	11-Nov-26	11-Nov-26	New
EE-GRL-53		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongji Store)	Nos.	200	OTM	Board of BPDB	BPDB's Revenue Budget	10.00	2000.00	Planned Dates	4-Jun-26	18-Jun-26	2-Jul-26	9-Jul-26	16-Jul-26	13-Aug-26	11-Nov-26	11-Nov-26	New
EE-GRL-54		Supply of 250 KVA 11/0.4 KV Distribution Transformer (For Tongji Store)	Nos.	150	DPM	Board of BPDB	BPDB's Revenue Budget	10.00	1500.00	Planned Dates	4-Jun-26	18-Jun-26	2-Jul-26	9-Jul-26	16-Jul-26	13-Aug-26	11-Nov-26	11-Nov-26	New
Grand Total =									42,381.70										


In Words: BDT Forty Two Thousand Three Hundred Eighty One point Seven Zero Lacs Only


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shahedul Azim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Name of Consignee: SE-2, Energy Audit, BPDB

Fiscal Year : 2025-2026

Budget: Revenue(Local Currency)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks		
								Unit Cost	Total Cost												
EA-GR-1	(2)	i) Procurement of Meter Testing Stand Pad (For Three Phase Meter) for Testing of Energy Meter	Set	2	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	2.00	4.00	Planned Dates	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	8-Dec-26	(20)		
			Nos.	10				1.00	10.00											Planned Dates	0
EA-GR-2		i) Restore & Maintenance of Meter Testing Set Zera MT 3000 & MT 786 Calibration of Meter Testing Set ii) Calibration of Meter Testing Set Zera MT 3000 & MT 786	set	2	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	16.00	32.00	Planned Dates	30-Jun-26	14-Jul-26	28-Jul-26	4-Aug-26	11-Aug-26	8-Sep-26	6-Jan-27	6-Jan-27			
			set	3				16.00	48.00											Planned Dates	0
								Sub-Total=													
								80.00													
EA-GR-3		Procurement of Portable Meter Testing Set	Set	6	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	30.00	180.00	Planned Dates	10-Jun-26	24-Jun-26	8-Jul-26	15-Jul-26	22-Jul-26	19-Aug-26	17-Dec-26	17-Dec-26			
										Planned Days	0	14	14	7	7	28	120	190			
EA-GR-4		Procurement of AC Current Clamp CAT IV for Up to 120A (Compatible for ZERA MT 3000 & ZERA MT 786)	Set	4	e-GP(OTM)	Director, Purchase	BPDB's Revenue Budget	10.00	40.00	Planned Dates	30-Jun-26	14-Jul-26	28-Jul-26	4-Aug-26	11-Aug-26	8-Sep-26	6-Jan-27	6-Jan-27			
										Planned Days	0	14	14	7	7	28	120	190			
								Sub-Total=													
								314.00													
Grand Total for APP FY-2025-2026 (FOR APPROVAL)=																					
In Words: BDT Three Crore Fourteen Lac Only																					

(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka

(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka

(Member Distribution)
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)


Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division


FY: 2025-2026 (Budget: Local Currency, Revenue)


Agency: BANGLADESH POWER DEVELOPMENT BOARD
 Procuring Entity Name & Code: Directorate of Purchase, BPDB, Dhaka.
 Fig. In Lac Taka (Estimated)


Sl No.	Name of Consignee	Nature of Procurement	Number of Packages	Total Amount (in Lac Tk)
1	Energy Auditing Unit Division-1	Local	2	34.30
2	Directorate of Prepaid Metering System	Local	3	1,012.50
3	SSA, Dhaka Computer Center	Local	2	1,615.00
4	Directorate of Electrical Equipment	Local	42	42,381.70
5	General Manager, Commercial Operation	Local	6	2,739.00
6	Zonal, Repair Shop, Chattogram	Local	2	860.00
7	Directorate of Renewable Energy (Engineer) Consignee 1. Head of the Relevant Power Plant and CERS Offices 2. Head of the Relevant Training Centre 3. Head of relevant S&D.	Local	47	5,152.43
8	Directorate of Project Planning	Local	3	170.57
9	CERS, Tongi	Local	3	2,990.00
10	Bhairab Sub Station (Morjal Double Circuit Line)	Local	3	1,776.00
11	Energy Auditing Unit Division-2	Local	4	314.00
Total Number of Packages=			117	
Grand Total for APP FY-2025-2026 (FOR APPROVAL)				59,045.500


In Words: BDT Fifty Nine Thousand Forty Five point Five Zero Lac Only


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabiul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shahedur Akim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member, Distribution
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB)
 Procuring Entity: Directorate of Purchase, BPDB, Dhaka.
 Name & Code: Director, Directorate of Electrical Equipment,
 Consignee Name: BPDB, Dhaka.

Fiscal Year : 2025-2026
 Budget: Revenue(Foreign Currency)

Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
EE-GRF-01		Supply of 33 KV 800 Amps ACR	Nos.	50	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	20.00	1,000.00	Planned Dates Planned Days	3-Aug-25 0	17-Aug-25 14	31-Aug-25 14	7-Sep-25 7	14-Sep-25 7	12-Oct-25 28	9-Feb-26 120	9-Feb-26 190	
EE-GRF-02		Supply of 11 KV 630 Amps ACR	Nos.	150	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	9.50	1,425.00	Planned Dates Planned Days	3-Aug-25 0	17-Aug-25 14	31-Aug-25 14	7-Sep-25 7	14-Sep-25 7	12-Oct-25 28	9-Feb-26 120	9-Feb-26 190	Contract Signed.
EE-GRF-03		Supply of 16/20 MVA 33/11 KV Power Transformer (For Tongi Store)	Nos.	5	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	400.00	2,000.00	Planned Dates Planned Days	8-Jun-26 0	22-Jun-26 14	6-Jul-26 14	13-Jul-26 7	20-Jul-26 7	17-Aug-26 28	15-Dec-26 120	15-Dec-26 190	
EE-GRF-04		Supply of Transformer Oil	Ltr.	300,000	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	0.002	600.00	Planned Dates Planned Days	1-Feb-26 0	15-Feb-26 14	1-Mar-26 14	8-Mar-26 7	15-Mar-26 7	12-Apr-26 28	10-Aug-26 120	10-Aug-26 190	Tender Invited
EE-GRF-05		Supply of 11 KV 1600 Amps Incoming Switchgear	Nos.	20	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	25.00	500.00	Planned Dates	1-Jun-26	15-Jun-26	29-Jun-26	6-Jul-26	13-Jul-26	10-Aug-26	8-Dec-26	8-Dec-26	Deleted.
EE-GRF-06		11KV 1250 Amps Incoming Switchgear Panel	Nos.	15	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	20.00	300.00	Planned Dates	10-Jun-26	24-Jun-26	8-Jul-26	15-Jul-26	22-Jul-26	19-Aug-26	17-Dec-26	17-Dec-26	Deleted.
			Nos.	45				15.00	675.00		0	14	14	7	7	28	120	190	
EE-GRF-07		Supply of 33 KV 1250 Amps VCB	Nos.	10	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	15.00	150.00	Planned Dates	10-May-26	24-May-26	7-Jun-26	14-Jun-26	21-Jun-26	19-Jul-26	16-Nov-26	16-Nov-26	Tender Invited
			Nos.	30				18.00	540.00		0	14	14	7	7	28	120	190	
EE-GRF-08		33 KV PCM Panel for Transformer Feeder	Nos.	30	ICT (OTM)	Chairman, BPDB	BPDB's Revenue Budget	26.00	780.00	Planned Dates Planned Days	10-Jun-26 0	24-Jun-26 14	8-Jul-26 14	15-Jul-26 7	22-Jul-26 7	19-Aug-26 28	17-Dec-26 120	17-Dec-26 190	Revised
			Total					975.00											

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Fiscal Year : 2025-2026

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division
 Agency: Bangladesh Power Development Board(BPDB).

Fig. In Lac Taka (Estimated)


Budget: Revenue(Foreign Currency)


Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.


Consignee Name: Director, Directorate of Electrical Equipment, BPDB, Dhaka.


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks		
								Unit Cost	Total Cost												
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)		
EE-GRF-09		a) Supply of 11 KV Isolator With Earth Blade 800 Amps	Nos.	50	ICT (OTM)	Member, BPDB	BPDB's Revenue Budget	5.50	275.00	Planned Dates	10-Jun-26	24-Jun-26	8-Jul-26	15-Jul-26	22-Jul-26	19-Aug-26	17-Dec-26	17-Dec-26	Revised		
		b) Supply of 11 KV Isolator Without Earth Blade 800 Amps	Nos.	50				5.00	250.00	Planned Days	0	14	14	7	28	120	190				
Total								525.00													
EE-GRF-10		a) Supply of High Voltage Testing Set	Nos.	10	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	30.00	300.00	Planned Dates	15-Jun-26	29-Jun-26	13-Jul-26	20-Jul-26	27-Jul-26	24-Aug-26	22-Dec-26	22-Dec-26	Deleted.		
		b) Supply of Primary Current Injection Set	Nos.	30				30.00	900.00	Planned Days	0	14	14	7	28	120	190				
Total								1,200.00													
EE-GRF-11		Supply of Transformer Oil Centrifuge Machine	Nos.	15	ICT (OTM)	Board Of BPDB	BPDB's Revenue Budget	88.00	1,320.00	Planned Dates	15-Jun-26	29-Jun-26	13-Jul-26	20-Jul-26	27-Jul-26	24-Aug-26	22-Dec-26	22-Dec-26	Deleted.		
		Supply of Oil Testing Set	Nos.	15				27.50	412.50	Planned Days	0	14	14	7	28	120	190				
Total								412.50													
Grand Total =								7,020.00													

In Words: BDT Seven Thousand Twenty Lacs Only


 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabiul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shahedul Azim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution
 BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Fiscal Year : 2025-2026
Budget: Revenue(Foreign Currency)

Fig. In Lac Taka (Estimated)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Consignee: GM, Commercial Operation

Package No	Lot No	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk in Lac)		Time code for Process	Planned Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
GC-GRF-1		Supply of 110 V, 3-5(6) A, 3-Phase, 4-Wire Programmable Energy Meter.	Nos.	1,000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	0.9184	918.40	Planned Dates	17-Jan-26	28-Feb-26	14-Mar-26	21-Mar-26	28-Mar-26	25-Apr-26	22-Oct-26	22-Oct-26	278	
										Planned Dates	0	42	14	7	7	28	180	278		
GC-GRF-2		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Chattogram of BPDB.	Nos.	2500	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1.1200	2800.00	Planned Dates	17-Feb-26	31-Mar-26	14-Apr-26	21-Apr-26	28-Apr-26	26-May-26	22-Nov-26	22-Nov-26	278	Deleted
										Planned Dates	0	42	14	7	7	28	180	278		
GC-GRF-3		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Mymensingh of BPDB.	Nos.	2500	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1.1200	2800.00	Planned Dates	10-Jan-26	21-Feb-26	7-Mar-26	14-Mar-26	21-Mar-26	18-Apr-26	15-Oct-26	15-Oct-26	278	Deleted
										Planned Dates	0	42	14	7	7	28	180	278		
GC-GRF-4		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Sylhet of BPDB.	Nos.	2000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1.1200	2240.00	Planned Dates	27-Feb-26	10-Apr-26	24-Apr-26	1-May-26	8-May-26	5-Jun-26	2-Dec-26	2-Dec-26	278	Deleted.
										Planned Dates	0	42	14	7	7	28	180	278		
GC-GRF-5		Design, Supply, Installation, Testing & Commissioning of Data Concentrator Unit (DCU) for Broadband Power Line Carrier (BPLC) Supported Smart Prepaid Meter under Distribution Zone Cumilla of BPDB.	Nos.	2000	One Stage Two Envelope	Board of BPDB	BPDB's Revenue Budget (Foreign)	1.1200	2240.00	Planned Dates	26-Jan-26	9-Mar-26	23-Mar-26	30-Mar-26	6-Apr-26	4-May-26	31-Oct-26	31-Oct-26	278	Deleted.
										Planned Dates	0	42	14	7	7	28	180	278		

[Handwritten Signature]

[Handwritten Initials]

[Handwritten Signature]

[Handwritten Initials]

[Handwritten Signature]


[Handwritten Signature]


[Handwritten Signature]


Package No	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk in Lac)		Time code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
GC-GRF-6		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Chattogram Zone.	Nos.	50000	e-GP (OTM)	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0550	2751.00	Planned Dates	20-Jun-26	1-Aug-26	15-Aug-26	22-Aug-26	29-Aug-26	26-Sep-26	25-Mar-27	25-Mar-27		
GC-GRF-7		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Cumilla Zone.	Nos.	50000	e-GP (OTM)	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0550	2751.00	Planned Dates	20-Jun-26	1-Aug-26	15-Aug-26	22-Aug-26	29-Aug-26	26-Sep-26	25-Mar-27	25-Mar-27	278	
GC-GRF-8		Supply of Single Phase Solid State Smart Prepayment Meter with PLC Module for Mymensingh Zone.	Nos.	50000	e-GP (OTM)	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.0550	2751.00	Planned Dates	20-Jun-26	1-Aug-26	15-Aug-26	22-Aug-26	29-Aug-26	26-Sep-26	25-Mar-27	25-Mar-27	278	
GC-GRF-9		Supply of (a) 400V, 5(6)A LT-CT Meter and Meter Enclosure Box with necessary Software and Optical Probe (b) LT-CT 200/5 A	Nos. Set	300 300	e-GP (OTM)	Member, Distribution	BPDB's Revenue Budget (Foreign)	0.95	285.00	Planned Dates	20-Jun-26	1-Aug-26	15-Aug-26	22-Aug-26	29-Aug-26	26-Sep-26	25-Mar-27	25-Mar-27	278	
GC-GRF-10		Supply of Three Phase Solid State Smart Prepayment Meter with PLC Module	Nos.	10000	e-GP (OTM)	The Board of BPDB	BPDB's Revenue Budget (Foreign)	0.1169	1168.50	Planned Dates	20-Jun-26	1-Aug-26	15-Aug-26	22-Aug-26	29-Aug-26	26-Sep-26	25-Mar-27	25-Mar-27	278	


Grand Total for APP FY-2025-2026 (FOR APPROVAL) 10624.90


(In word: BDT Ten Thousand Six Hundred Twenty Four point Nine Zero Lac only)



(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istique Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabiul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Shahedul Azim)
Director
Directorate of purchase
BPDB, Dhaka


03.06.26
Member Distribution
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Name of Consignee: XEN Energy Audit, BPDB, Bogura

Fiscal Year : 2025-2026

Budget: Revenue(Foreign Currency)

Fig : In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
GRF-01	(2)	Design, Supply, Installation, Testing and commissioning of Bogura 4MWp Grid Tied Solar Power Plant at Puran Bogura, Bogura Sadar, Bogura, Bangladesh on Turnkey Basis.	Lot	1	OTM	Board of BPDB	BPDB's Revenue Budget (Foreign)	2600.00	2600.00	(11)	30-Jun-26	28-Jul-26	11-Aug-26	18-Aug-26	25-Aug-26	22-Sep-26	20-Jan-27	20-Jan-27	(20)
								Planned Dates	0	28	14	7	7	28	120	204			
Sub-Total								2600.00	2600.00										
Grand Total for APP FY-2025-2026 (FOR APPROVAL)=									2,600.00										
In Words: BDT Two Thousand six hundred six hundred Lac Only																			

[Signature]
24.5.16
(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

[Signature]
(Istiaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka

[Signature]
(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka

[Signature]
(Md. Shohedul Azim)
Director
Directorate of purchase
BPDB, Dhaka

[Signature]
03.06.16
Member Distribution
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Name of Consignee: XEN, Sales & Distribution Division, Moulvobazar.

Fiscal Year : 2025-2026

Budget: Revenue(Foreign Currency)


Fig. In Lac Taka (Estimated)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks		
								Unit Cost	Total Cost												
GRF-01	(2)	Construction of a 1.5 MWp (DC) Grid-Tied Solar Power Plant on 3.55 acres of land at Sungair Mouza under Sreemangal Upazila, under the Jurisdiction of the Sales and Distribution Division, Bangladesh Power Development Board, Moulvobazar Office.	Lot	1	OSTETM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1050.00	1050.00	(11)	20-Jun-26	18-Jul-26	1-Aug-26	8-Aug-26	15-Aug-26	12-Sep-26	10-Jan-27	10-Jan-27			
Sub-Total								1050.00	1050.00												
In Words: BDT One Thousand Fifty Lac Only								F	1,050.00												



 (Rafi Ahmed)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shahedul Azim)
 Director
 Directorate of purchase
 BPDB, Dhaka


 Member Distribution
 BPDB, Dhaka
 03.06.26

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Fiscal Year : 2025-2026

Budget: Revenue(Foreign Currency)

Fig. In Lac Taka (Estimated)

Name of Consignee: Executive Engineer, Bheramara Power Station, BPDB.


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
GR-01	(2)	(3)	Lot	1	OSTETM	Board of BPDB	BPDB's Revenue Budget (Foreign)	1900.00	1900.00	(11)	20-Jun-26	18-Jul-26	1-Aug-26	8-Aug-26	15-Aug-26	12-Sep-26	10-Jan-27	10-Jan-27	(20)
								1900.00	1900.00										
Sub-Total								1900.00	1900.00										
Grand Total=								1,900.00	1,900.00										

In Words: BDT One Thousand Nine Hundred Lac Only


(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Istaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabiul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Shafiqul Azim)
Director
Directorate of purchase
BPDB, Dhaka


Member Distribution
BPDB, Dhaka

ANNUAL PROCUREMENT PLAN (APP) (1st Revision)

Ministry/Division: Ministry of Energy Power & Mineral Resources/Power Division

Agency: Bangladesh Power Development Board(BPDB).

Procuring Entity

Name & Code: Director, Directorate of Purchase, BPDB, Dhaka.

Consignee: SE,CERS,Tongi,BPDB.


Fiscal Year : 2025-2026

Budget: Revenue(Foreign Currency)

Fig. In Lac Taka (Estimated)


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk. in Lac)		Time Code for Process	Planned Dates	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of Contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost												
CERS-GRF-01		Design, Supply, Installation, Testing-Commissioning of 4000L/H oil centrifuge with 1000L/H Transformer Oil Re-generation plant for CERS, BPDB, Tongi, Gazipur.	Lot	1	e-GP (OTM)	Chairman,BPDB	BPDB's Revenue Budget	445.63	445.63	(11)	28-Jun-26	0	14	14	7	7	28	120	190		
Grand Total for APP FY-2025-2026(FOR APPROVAL)								445.63													

In Words: BDT Four Hundred Forty Five point Six Three Lac Only


(Rafi Ahmed)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Ishtaque Islam)
Sub-Divisional Engineer
Directorate of purchase
BPDB, Dhaka


(Md. Rabul Hasan)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Mohammed Sherajul Islam)
Deputy Director
Directorate of purchase
BPDB, Dhaka


(Md. Sajjadul Azim)
Director
Directorate of purchase
BPDB, Dhaka

Member Distribution
BPDB, Dhaka



ANNUAL PROCUREMENT PLAN (APP) (1st Revision)


Ministry of Energy Power & Mineral Resources/Power Division
BANGLADESH POWER DEVELOPMENT BOARD
 Directorate of Purchase, BPDB, Dhaka.

FY: 2025-2026 (Budget: Foreign Currency, Revenue)

Fig. In Lac Taka (Estimated)


Sl No.	Name of Consignee	Nature of Procurement	Number of Packages	Total Amount (in Lac tk)
1	General Manager, Commercial Operation	Foreign	6	10,624.900
2	Directorate of Electrical Equipment	Foreign	7	7,020.000
3	XEN, Energy Auditing Unit, Bogura	Foreign	1	2,600.000
4	XEN, Sales & Distribution Division, Moulvobazar,	Foreign	1	1,090.000
5	Executive Engineer, Bheramara Power Station.	Foreign	1	1,900.000
6	SE, CERS, BPDB, Tongi.	Foreign	1	445.630
Grand Total for APP FY-2025-2026 (FOR APPROVAL)				23,680.530


In Words: 80T Twenty Three Thousand Six Hundred Eighty point Five Three Zero Lac Only


 (Rafiq Ahmed)
 24.5.26
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Istiaque Islam)
 24.5.26
 Sub-Divisional Engineer
 Directorate of purchase
 BPDB, Dhaka


 (Md. Rabul Hasan)
 24.5.26
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Mohammed Sherajul Islam)
 24.5.26
 Deputy Director
 Directorate of purchase
 BPDB, Dhaka


 (Md. Shariful Azim)
 24.5.26
 Director
 Directorate of purchase
 BPDB, Dhaka

Member, Distribution
 BPDB, Dhaka