

Annual Procurement Plan, FY: 2026-2027

Budget: Development

Ministry/Division: MoPEMR, Power Division

Agency: Bangladesh Power Development Board

Project Name: Power Distribution System Development, Chattogram Zone (2nd Phase), (2nd Revision) Code No- 224265700

Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), (2nd Revision) Code No- 224265700

Procurements of Services (GOB Part)

(Taka in Lakh)																					
Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertise Tender	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
SD-1		Consultancy services of the detail survey, planning, design & supervision of different types sub-station construction and renovation works of power distribution system development project, Chattogram Zone (2nd Phase), BPDB, Chattogram	MM	120	RFP (QCBS)	BPDB	GOB	85.73													Carried Over
	Lot-2	Consultancy services of the detail survey, planning, design & supervision of the sub-station construction and renovation works of different types of distribution lines under power distribution system development project, Chattogram Zone (2nd Phase), BPDB, Chattogram	MM	160	RFP (QCBS)	BPDB	GOB	73.00													Carried Over
			Total (SD)					158.73													

Contract No: 10540, Date: 20.08.2019

Contract No: 10541, Date: 20.08.2019

বিঃ দ্রঃ ২০২৬-২০২৭ অর্থ বছরের এডিপি বরাদ্দ ৫৮১০০ লক্ষ টাকার মধ্যে সীমাবদ্ধ রেখে ব্যয় করা হবে।

Goods (GD)	99,386.88
Works (WD)	5,509.23
Services (SD)	158.73
Total	105,054.84

১২.০৭.২০২৬
 (Dilruba Sultana)
 ID no.: 01-02197
 Executive Engineer
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram

১২.০৭.২০২৬
 (Md. Shahdat Hossain)
 ID no.: 01-2109
 Executive Engineer
 PDSD, Chattogram Zone
 BPDB, Chattogram

১২.০৭.২০২৬
 (Md. Reazul Hoque)
 ID no.: 01-01610
 Deputy Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram

১২.০৭.২০২৬
 (Md. Lutful Haider Chowdhury)
 ID no.: 01-01216
 Project Director
 PDSD, Chattogram Zone (Phase-2)
 BPDB, Chattogram

১৬.০৭.২০
 Member, Distribution
 BPDB, Dhaka.

Annual Procurement Plan, FY: 2026-2027

Budget: Development

Ministry: MoPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), (2nd Revision) Code No- 224265700

Procurements of Works (GOB Part)

(Taka in Lakh)

Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
WD-2		Construction of Dormitory Building	Sq-m	1400	OTM	BPDB	GOB	719.65		Contract No: 91-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 08.02.2026										Carried Over
WD-4	-	Boundary Wall	R.m	3000	OTM	BPDB	BPDB	46.64		Contract No: 678-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 29.10.2020										Carried Over
WD-6	-	Renovation works of 33KV line under S&D-Pathorghata	km	4	OTM	BPDB	GOB	16.37		Contract No: 183-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
WD-7	-	Renovation works of 33KV line under S&D-Stadium	km	14	OTM	BPDB	GOB	29.93		Contract No: 667-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 03.11.2020										Carried Over
WD-9	-	Construction of new 33KV line under S&D-Potia	km	25	OTM	BPDB	GOB	41.57		Contract No: 650-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 21.10.2020										Carried Over
WD-10	-	33KV line works (New & Renovation) under S&D-Potia	km	15	OTM	BPDB	GOB	21.73		Contract No: 537-PD/PDSD/Ctg.zone (2nd phase)/2020, Date: 06.09.2020										Carried Over
WD-11	-	33KV line works (New) under S&D-Coxbazar (Including Ramu Electric Supply)	km	32	OTM	BPDB	GOB	119.51		Contract No: 536-PD/PDSD/Ctg.zone (2nd phase)/2020, Date: 06.09.2020										Carried Over
WD-13	-	33KV line works (New & Renovation) under Lama Electric supply	km	55	OTM	BPDB	GOB	81.39		Contract No: 535-PD/PDSD/Ctg.zone (2nd phase)/2020, Date: 06.09.2020										Carried Over
WD-14	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Halisobor	km	47	OTM	BPDB	GOB	39.71		Contract No: 883-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 20.12.2023										Carried Over
WD-15	-	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Agrabad	km	85	OTM	BPDB	GOB	78.18		Contract No: 152-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 18.03.2020										Carried Over
WD-16	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Khulsi	km	65	OTM	BPDB	GOB	80.63		Contract No: 175-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Khulsi & Okm Circle Chatto Metro(WEST)	km	30	OTM	BPDB	GOB	71.74		Contract No: 120-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 24.02.2026										Carried Over
WD-17	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Pahartoli	km	86	OTM	BPDB	GOB	88.69		Contract No: 182-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Pahartoli	km	26	OTM	BPDB	GOB	46.41		Contract No: 874-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 17.12.2023										Carried Over
	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Newmuring	km	78	OTM	BPDB	GOB	123.74		Contract No: 176-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020										Carried Over
WD-18	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Newmuring	km	34	OTM	BPDB	GOB	80.16		Contract No: 863-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 17.12.2023										Carried Over

[Handwritten signatures and initials]

WD-19	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Rampur	km	70	OTM	BPDB	GOB	61.28	Contract No: 156-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 18.03.2020	Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Rampur	km	22	OTM	BPDB	GOB	35.30	Contract No: 872-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 17.12.2023	Carried Over
• WD-20	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Patharghata	km	70	OTM	BPDB	GOB	72.20	Contract No: 113-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 25.03.2020	Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Patharghata	km	38	OTM	BPDB	GOB	90.96	Contract No: 856-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 17.12.2023	Carried Over
WD-21	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Stadium	km	84	OTM	BPDB	GOB	154.92	Contract No: 178-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020	Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Stadium & O&M Circle Chatto Metro(EAST)	km	25	OTM	BPDB	GOB	61.51	Contract No: 210-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 10.03.2026	Carried Over
WD-22	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholoshor	km	61	OTM	BPDB	GOB	85.68	Contract No: 879-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 17.12.2023	Carried Over
	Lot-3	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Sholoshor & O&M Circle Chatto Metro(EAST)	km	30	OTM	BPDB	GOB	68.33	Contract No: 122-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 24.02.2026	Carried Over
WD-23	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Kalughat	km	103	OTM	BPDB	GOB	68.50	Contract No: 212-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 25.03.2020	Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Kalughat & O&M Circle Chatto Metro(EAST)	km	49	OTM	BPDB	GOB	109.83	Contract No: 122-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 24.02.2026	Carried Over
WD-24	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Bakolia	km	101	OTM	BPDB	GOB	133.14	Contract No: 179-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020	Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Bakolia	km	37	OTM	BPDB	GOB	47.54	Contract No: 881-PD/PDSD/Ctg.zone(2nd phase)/2023, Date: 20.12.2023	Carried Over
WD-25	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Madarbari	km	77	OTM	BPDB	GOB	146.68	Contract No: 177-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 23.03.2020	Carried Over
WD-26	Lot-1	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Mohra	km	82	OTM	BPDB	GOB	58.55	Contract No: 154-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 18.03.2020	Carried Over
	Lot-2	11KV,11/0.4KV,0.4KV line works (New & Renovation) under S&D-Mohra	km	82	OTM	BPDB	GOB	99.78	Contract No: 666-PD/PDSD/Ctg.zone(2nd phase)/2020, Date: 03.11.2020	Carried Over

20

103


14

Atanar

17

17

WD-27	it-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Hathazari	km	73	OTM	BPDB	GOB	81.55	Contract No: 294-PD/PDSD/Ctg zone (2nd phase)/2021, Date: 27.05.2021	Carried Over
	Lot-4	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Hathazari	km	73	OTM	BPDB	GOB	80.32	Contact No: 208-PD/BPDB/PDSD/Ctg Zone(2nd Phase)/2025, Date: 14/05/2025	Carried Over
WD-28	Lot-2	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Barbokudo	km	102	OTM	BPDB	GOB	85.36	Contract No: 665-PD/PDSD/Ctg zone(2nd phase)/2020, Date: 03.11.2020	Carried Over
	Lot-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Barbokudo	km	45	OTM	BPDB	GOB	86.30	Contract No: 895-PD/PDSD/Ctg zone(2nd phase)/2023, Date: 20.12.2023	Carried Over
WD-29	Lot-1	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Swandip Electric supply	km	106	OTM	BPDB	GOB	50.01	Contract No: 169-PD/PDSD/Ctg zone(2nd phase)/2020, Date: 22.03.2020	Carried Over
	Lot-2	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Swandip Electric supply	km	107	OTM	BPDB	GOB	88.80	Contract No: 514-PD/PDSD/Ctg zone (2nd phase)/2020, Date: 02.09.2020	Carried Over
	Lot-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Swandip Electric supply	km	80	OTM	BPDB	GOB	162.99	Contract No: 897-PD/PDSD/Ctg zone (2nd phase)/2023, Date: 20.12.2023	Carried Over
	Lot-4	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Swandip Electric supply	km	80	OTM	BPDB	GOB	43.33	Contract No: 893-PD/PDSD/Ctg zone (2nd phase)/2023, Date: 20.12.2023	Carried Over
	Lot-5	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under under Swandip Electric supply	km	80	OTM	BPDB	GOB	45.67	Contract No: 880-PD/PDSD/Ctg zone (2nd phase)/2023, Date: 17.12.2023	Carried Over
	Lot-1	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Fouzdarhat	km	50	OTM	BPDB	GOB	62.57	Contract No: 899-PD/PDSD/Ctg zone (2nd phase)/2023, Date: 20.12.2023	Carried Over
WD-30	Lot-2	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Fouzdarhat & O&M Circle Chattogram(NORTH)	km	50	OTM	BPDB	GOB	102.50	Contract No: 209-PD/PDSD/Ctg zone(2nd phase)/2026, Date: 10.03.2026	Carried Over
	Lot-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Fouzdarhat	km	50	OTM	BPDB	GOB	63.95	Contract No: 866-PD/PDSD/Ctg zone (2nd phase)/2023, Date: 17.12.2023	Carried Over
WD-31	Lot-1	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Potia	km	117	OTM	BPDB	GOB	136.58	Contract No: 180-PD/PDSD/Ctg zone(2nd phase)/2020, Date: 23.03.2020	Carried Over
	Lot-2	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Potia	km	117	OTM	BPDB	GOB	120.27	Contract No: 513-PD/PDSD/Ctg zone (2nd phase)/2020, Date: 02.09.2020	Carried Over
	Lot-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Potia	km	118	OTM	BPDB	GOB	143.29	Contract No: 334-PD/PDSD/Ctg zone (2nd phase)/2021, Date: 18.06.2021	Carried Over
WD-32	Lot-1	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Coxbazar (Including Ramu Electric Supply)	km	111	OTM	BPDB	GOB	125.79	Contract No: 153-PD/PDSD/Ctg zone(2nd phase)/2020, Date: 18.03.2020	Carried Over
	Lot-3	11KV, 11/0.4KV, 0.4KV line works (New & Renovation) under S&D-Coxbazar (Including Ramu Electric Supply)	km	110	OTM	BPDB	GOB	55.95	Contract No: 335-PD/PDSD/Ctg zone (2nd phase)/2021, Date: 08.06.2021	Carried Over
WD-33	-	Construction of new 33KV line (Matarbari grid to Chokoria) under Chokoria ESU	Km	26	OTM	BPDB	GOB	73.69	Contract No: 252-PD/PDSD/Ctg zone (2nd phase)/2021, Date: 20.05.2021	Carried Over

WD-34	-	11KV,11/0.4KV line works (New & Renovation) under Dohazari Electric Supply	Km	33	OTM	BPDB	GOB	49.98	Contract No: 815-PD/PDSD/Ctg.zone (2nd phase)/2022, Date: 27.12.2022	Carried Over
WD-35	-	11KV,11/0.4KV line works (New & Renovation) under Satkania Electric Supply	Km	33	OTM	BPDB	GOB	46.70	Contract No: 820-PD/PDSD/Ctg.zone (2nd phase)/2022, Date: 28.12.2022	Carried Over
WD-36	Lot-1	11KV,11/0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	66.90	Contract No: 886-PD/PDSD/Ctg.zone (2nd phase)/2023, Date: 20.12.2023	Carried Over
	Lot-2	11KV,11/0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	72.40	Contract No: 868-PD/PDSD/Ctg.zone (2nd phase)/2023, Date: 17.12.2023	Carried Over
	Lot-3	11KV,11/0.4KV line works (New & Renovation) under under Chokoria Electric supply	km	47	OTM	BPDB	GOB	66.75	Contract No: 858-PD/PDSD/Ctg.zone (2nd phase)/2023, Date: 17.12.2023	Carried Over
WD-37	Lot-4	11KV,11/0.4KV line works (New & Renovation) under S&D Chokoria & O&M Circle Chattogram(SOUTH)	km	47	OTM	BPDB	GOB	125.96	Contract No: 211-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 11.03.2026	Carried Over
	Lot-5	11KV,11/0.4KV line works (New & Renovation) under under Chokoria & O&M Circle	km	49	OTM	BPDB	GOB	132.26	Contract No: 119-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 24.02.2026	Carried Over
	Lot-1	11KV,11/0.4KV line works (New & Renovation) under under Lama Electric supply	km	41	OTM	BPDB	GOB	62.97	Contract No: 891-PD/PDSD/Ctg.zone (2nd phase)/2023, Date: 20.12.2023	Carried Over
WD-38	Lot-2	11KV,11/0.4KV line works (New & Renovation) under Lama Electric supply	km	41	OTM	BPDB	GOB	52.79	Contract No: 889-PD/PDSD/Ctg.zone (2nd phase)/2023, Date: 20.12.2023	Carried Over
	Lot-3	11KV,11/0.4KV line works (New & Renovation) under Lama Electric supply	km	41	OTM	BPDB	GOB	56.72	Contract No: 876-PD/PDSD/Ctg.zone (2nd phase)/2023, Date: 17.12.2023	Carried Over
	Lot-4	11KV,11/0.4KV line works (New & Renovation) under Lama Electric supply	km	41	OTM	BPDB	GOB	69.03	Contract No: 861-PD/PDSD/Ctg.zone (2nd phase)/2023, Date: 17.12.2023	Carried Over
WD-39	Lot-5	11KV,11/0.4KV line works (New & Renovation) under Lama Electric supply & O&M Circle Chattogram(SOUTH)	km	41	OTM	BPDB	GOB	112.50	Contract No: 121-PD/PDSD/Ctg.zone(2nd phase)/2026, Date: 24.02.2026	Carried Over
	-	Construction of new 33KV line under S&D-Barbokudo		3	OTM	BPDB	GOB	5.10	Contract No: 811-PD/PDSD/Ctg.zone (2nd phase)/2022, Date: 26.12.2022	Carried Over
Total (WD)									5,509.23	

Goods (GD)	99,386.88
Works (WD)	5,509.23
Total	104,896.11

১২.০৭.২০২৬

(Md. Shahadat Hossain)
ID no.: 01-2109
Executive Engineer
PDSD, Chattogram Zone (Phase-2)
BPDB, Chattogram

(Md. Ershad Ali)
ID no.: 01-02040
Executive Engineer
PDSD, Chattogram Zone (Phase-2)
BPDB, Chattogram

(Md. Reazul Hoque)
ID no.: 01-01610
Deputy Project Director
PDSD, Chattogram Zone (Phase-2)
BPDB, Chattogram

(Md. Lutful Haider Chowdhury)
ID no.: 01-01216
Project Director
PDSD, Chattogram Zone (Phase-2)
BPDB, Chattogram

Member, Distribution
BPDB, Dhaka.

বিঃ দ্রঃ ২০২৬-২০২৭ অর্থ বছরের এডিপি বরাদ্দ ৫৮১০০ লক্ষ টাকার মধ্যে সীমাবদ্ধ রেখে ব্যয় করা হবে।

Annual Procurement Plan, FY: 2026-2027

Budget: Development

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity Name: Project Director

Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), (2nd Revision) Code No- 224265700

Procurements of Goods (GOB Part)

(Taka in Lakh)																						
Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19				
GD-13	-	Supply of 12M SPC Pole (502 daN)	Nos	6650	DPM	BPDB	GOB	2021.99	Contract No: 27.11.0000.304.23.211.23.34, Date: 22/03/2023										Carried Over			
GD-14	-	Supply of 12M SPC Pole (502 daN)	Nos	6650	DPM	BPDB	GOB	1638.05	Contract No: 27.11.0000.304.23.212.23.34, Date: 09/04/2023										Carried Over			
GD-17	-	Supply of 9M SPC Pole (250 daN)	Nos	4175	DPM	BPDB	GOB	593.15	Contract No: 27.11.0000.304.23.213.23.30, Date:22/03/2023										Carried Over			
GD-18	-	Supply of 9M SPC Pole (250 daN)	Nos	4175	DPM	BPDB	GOB	605.15	Contract No: 27.11.0000.304.23.214.23.35, Date:09/04/2023										Carried Over			
GD-43	-	Other Line Accessories for 33KV Line (New & Upgradation)	Sets	Lot	OTM	BPDB	GOB	119.29	Contract No: 27.11.0000.304.20.231.20.16, Date: 15/07/2020										Carried Over			
GD-55	Lot-2	MCCB (With box) for 11/0.4KV,250KVA Distribution Transformer	Set	7624	OTM	BPDB	GOB	502.96	Contract No: 27.11.0000.304.21.219.21.22, Date: 22.09.2021										Carried Over			
GD-55	Lot-4	Transformer Platform, Clamp, Pole Band etc for 11/0.4KV, 250 kVA Distribution Transformer	Set	3812	OTM	BPDB	GOB	60.00	Electrical Equipment Allocation RefNo: 27.11.0000.513.19.851.20.00254, Date: 22/03/2020 (Requisition No: 534, Requisition Date: 19/03/2020)										Carried Over			
GD-58	-	6.35/23KV, 25KVA (New)	Nos	250	OTM	BPDB	GOB	64.05	Contract no 27.11.0000.304.25.216.25.06 date 10.08.2025										Carried Over			
GD-68	-	Guy Preform	Nos.	61124	OTM	BPDB	GOB	149.50										Carried Over				
	-	WASP Preform	Nos.	52200																		
	-	ANT Preform	Nos.	3700																		
	-	Armor Rod (Dog)	Nos.	45600																		
	-	33 KV PG Clamp	Nos.	10708																		
GD-69	-	H-Type connector (Dog to Dog)	Nos.	32500	OTM	BPDB	GOB	237.93										Carried Over				
	-	H-Type connector (WASP to WASP)	Nos.	38800																		
	-	H-Type connector (Ant to Ant)	Nos.	12600																		
	-	H-Type connector (Dog to 35 mm PVC Copper Cable)	Nos.	6862																		
	-	Terminal Lug 35 mm	Nos.	27446																		
Total (Local)								7625.86														
Total (Turnkey+Local)								99,386.88														

Signature
12.07.2026

(Dilruba Sultana)
ID no.: 01-02197
Executive Engineer
PDS, Chattogram Zone (Phase-2)
BPDB, Chattogram

Signature
12.07.2026

(Md. Shahdat Hossain)
ID no.: 01-2109
Executive Engineer
PDS, Chattogram Zone (Phase-2)
BPDB, Chattogram

Signature
12.07.2026

(Md. Ershad Ali)
ID no.: 01-02040
Executive Engineer
PDS, Chattogram Zone (Phase-2)
BPDB, Chattogram

Signature
12.7.26

(Md. Reazul Hoque)
ID no.: 01-01610
Deputy Project Director
PDS, Chattogram Zone (Phase-2)
BPDB, Chattogram

Signature
12.07.2026

(Md. Lutful Haider Chowdhury)
ID no.: 01-01216
Project Director
PDS, Chattogram Zone (Phase-2)
BPDB, Chattogram

বিঃ দ্রঃ ২০২৬-২০২৭ অর্থ বছরের এডিপি বরাদ্দ ৫৮১০০ লক্ষ টাকার মধ্যে সীমাবদ্ধ রেখে বার করা হবে।

Signature
12.07.26

Member, Distribution
BPDB, Dhaka.

Annual Procurement Plan, FY: 2026-2027

Ministry/Division: MoPEMR, Power Division
Agency: Bangladesh Power Development Board
Procuring Entity Name: Project Director
Project Name & Code: Power Distribution System Development, Chattogram Zone (2nd Phase), (2nd Revision) Code No- 224265700

Budget: Development

Procurements of Goods (GOB Part)

Procurements of Goods (GOB Part)																			
Pkg No	Lot No	Description of Procurement Package	Unit	Qty	Procurement Method & Type (NCT/ICT)	Contract Approving Authority	Source of Funds	Est. Cost/ Contract Price in Tk (Lakh)	Time Code for Process	Invite/ Advertisement of Tender	Tender Opening	Tender Evaluation	Approval to Award	NOA	Signing of Contract	Total Time of Contract signature	Time for Completion of Contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
GD-1	Lot-1	Design, Supply, Erection, Installation, Testing and Commissioning of 07 Nos. of New 33/11KV GIS Substation, 04 Nos. of 33/11KV Substation Up-gradation, 05 Nos 33Kv Bay-Extension and Installation of 1 km 33KV XLPE 1X800mm2 Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BPDB (GD-01, Lot-01)	Nos/Km	16 Nos and 1Km	OTM (ICT)	CCGP	GOB	48749.77					Contract No.:10724 Dt:24/06/2025					Carried Over	
	Lot-3	Design, Supply, Erection, Installation, Testing and Commissioning of 05 Nos. of New 33/11KV GIS Substation, 02 Nos. of 33/11KV Substation Up-gradation, 02 Nos 33Kv Bay-Extension and Installation of 13 km 33KV XLPE 1X800mm2 Underground armored copper cable double circuit line including Automation of the Substation (SAS) interfacing with the existing SCADA System of Chattogram, Civil works and other related works on Turnkey Basis under Power Distribution System Development, Chattogram Zone (2nd Phase), BPDB (GD-01, Lot-03).	Nos	9 Nos and 13Km	OTM (ICT)	CCGP	GOB	43011.25					Contract No.:10725 Dt:24/06/2025					Carried Over	
Sub-total (Turnkey)																			
GD-5	-	Supply of 15M SPC Pole (D-Type)	Nos	1161	DPM	BPDB	GOB	253.48					Contract No: 27.11.0000.304.23.207.23.25, Date: 23/02/2023						Carried Over
GD-6	-	Supply of 15M SPC Pole (D-Type)	Nos	718	DPM	BPDB	GOB	498.52					Contract No: 27.11.0000.304.23.210.23.28, Date: 23/02/2023						Carried Over
GD-9	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	DPM	BPDB	GOB	498.52					Contract No: 27.11.0000.304.23.209.23.27, Date: 23/02/2023						Carried Over
GD-10	-	Supply of 15M SPC Pole (C-Type)	Nos	1050	DPM	BPDB	GOB	383.28					Contract No:27.11.0000.304.23.208.23.26, Date: 23/02/2023						Carried Over

Handwritten signatures and initials are present on the right side of the page, including a large signature and several initials.