

[illegible]

02/07/2026

02.10.2026
Ramesh
(Rajni. M. G. Sarver)

(Engr. Muhammad Shabbid Islam)
Deputy Project Director (SR)
Power Distribution System Development Project, Myanmar
Zone JPCB Check.

(Eugene M. Mendenhall Retirement)
 Project Director
 Power Distribution System Development
 Project/Jayamangal Zone JPRD/Thiruv.

Approved _____
(Sgt. MA Abdul Basit)
Member Distribution
Bangladesh Power Development Board

Financial Year: 2026-2027
 Reporting Period: July-2026
 Ministry / Division : Power, Energy & Mineral Resource / Power Division
 Agency: Bangladesh Power Development Board (BPDB)
 Procuring Entity Name & Code: Power Distribution System Development Project, Mymensingh Zone (1st Revision), BPDB, Mymensingh-Code 22414900

Procurement of Services (Consultancy)

In Lakh Tk.

Procurement of Services (Continued)																			
Package No.	Package No.	Description of procurement package Works	Unit	Quantity	Procurement Method & Type	Contract awarding authority	Source of funds	Contract Value (Lakh Taka)	To be Paid/Estimated value (Lakh Taka)	Time scale for payment	Advertisement Proposed (if applicable)	Advertiser tender number	Tender opening	Tender Evaluation (after RFP)	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2			5	6	7	8		10	11	12	13	14	15	16	17	18	19	20
Grand Total	Lot-1	Consultancy Service for Erection, Testing and Commissioning of Sub station with SCADA System under JTGSDP, Mymensingh Zone.	Man-Month	140	QCBS	UPCB	GOB	110.40	14.64	Planned Date Planned Date Actual Date	- - -	-	-	-	-	-	-	Contract Signed with M/S Development Design Consultants Limited on 09/09/2018 [Contract No:10431][Partial Amount]	31-12-2026 (Contract Close Period)
	Lot-2	Consultancy Service for line works (11 kV, 110 kV, 132 kV Distribution line) under JTGSDP, Mymensingh Zone.	Man-Month	140	QCBS	UPCB	GOB	120.50	7.42	Planned Date Planned Date Actual Date	- - -	-	-	-	-	-	-	Contract Signed with M/S Development Design Consultants Limited on 09/09/2018 [Contract No:10431][Partial Amount]	31-12-2026 (Contract Close Period)
	Total (Carried Over)			280				232.10	22.06										

Proposed APP for fiscal Year 2025-26 (Consultancy) (Carried Over) BDT 41.85 Lac
 In words: Taka Forty One Lakh and Eighty five Thousand only

02/07/2026

(Eggr. Ujjal Kumar Halder)
 Assistant Engineer
 Power Distribution System Development
 Project, Mymensingh Zone, BPDB, Dhaka.

02.07.26

(Eggr. Mohammad Shabidul Islam)
 Deputy Project Director (SE)
 Power Distribution System Development
 Project, Mymensingh Zone, BPDB, Dhaka.

02/07/2026

(Eggr. Md. Mostafizur Rahman)
 Project Director
 Power Distribution System Development
 Project, Mymensingh Zone, BPDB, Dhaka.

Approved

02/07/2026

(Eggr. Md. Abdel Basit)
 Member, Distribution
 Bangladesh Power Development Board.

Financial Year : 2026-2027
Reporting Period: July-2026

Annual Procurement Plan (APP)

Ministry / Division : Power, Energy & Mineral Resource / Power Division

Agency: Bangladesh Power Development Board (BPD&B)

Procuring Entity Name & Code: Power Distribution System Development Project, Mymensingh Zone (1st Revision), BPD&B, Mymensingh—Code 224114900

SL	APP	Carried Over Package Price (Lakh Taka)	Newly Estimated Package Price for 2026-27 (Lakh Taka)	Total Package Price (Carried Over + Revised), (Lakh Taka)
1	Procurement of Goods	8,526.82	3,842.07	12,368.89
2	Procurement of Works (line Works & Civil works)	4,750.71	0.00	4,750.71
3	Carriage of Goods	115.65	0.00	115.65
4	Civil Maintenance	22.14	22.14	44.28
5	Salaries & Line Works	22.06	0.00	22.06
Total		13,635.35	3,864.21	17,499.56
Total Proposed APP For 2026-27 is 17,499.56 Lakh Taka				
In Words: Seventeen Thousand Four Hundred Ninety Nine Paise Five Six Lakh Taka Only				

[Signature]
02/07/2026

(Eggr: R. M. G. Sarwar)
Executive Engineer
Power Distribution System Development
Project, Mymensingh Zone, BPD&B, Dhaka

[Signature]
02/07/2026

(Eggr: Mohammad Shabbid Islam)
Deputy Project Director (SD)
Power Distribution System Development
Project, Mymensingh Zone, BPD&B, Dhaka

[Signature]
02/07/2026

(Eggr: Md. Masum Raza Khan)
Project Director
Power Distribution System Development
Project, Mymensingh Zone, BPD&B, Dhaka

Approved

[Signature]
02/07/2026

(Eggr: Md. Abdul Basit)
Member, Distribution
Bangladesh Power Development Board

Annual Procurement Plan (APP)

Budget Development

Ministry / Division: Power, Energy & Mineral Resources / Power Division

Agency: Bangladesh Power Development Board (BPDB)

Procurement Entry Name & Code: Power Distribution System Development Project, Mymensingh Zone (in Revision), BPDB, Mymensingh-Code: 224119990

Financial Year: 2026-2027
Reporting Period: July-2026

Civil Maintenance Works Procurement:

APP Package	Description of Works	Unit	Quantity	Procurement Method & type	Contract approving authority	Source of funds	Estd. Cost in Tk. (Lakh Taka)	Time code for present plan	Advertise Proquest (if applicable)	Advertise tender	Tender opening	Tender Evaluation	Approved to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for completion of contracts
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
2								Planned									
(FY 26-27)	Civil maintenance works under the Power Distribution System Development Project, Mymensingh Zone	Lot	1	OTM	BPDB	GOB	22.14	Planned	27-Jul-26	24-Aug-26	12-Sep-26	27-Oct-26	1-Nov-26	29-Nov-26		125 Days	180 Days (Proposed)
CMW-3								Actual									
Total for Package CMW-3							22.14										
Grand Total (FY 26-27)							22.14										

Proposed APP for fiscal Year 2026-27 (Civil Maintenance) BOT 22.14 Lc
in words: Taka Twenty two Lakh fourteen thousand only.

02/07/2026

02/07/2026

02/07/2026

02/07/2026

(Engr. Ujjal Kumar Halder)
Assistant Engineer
Power Distribution System Development
Project, Mymensingh Zone, BPDB, Dhaka.

(Engr. H. M. G. Sarwar)
Executive Engineer
Power Distribution System Development Project, Mymensingh
Zone, BPDB, Dhaka.

(Engr. Mohammad Shahidul Islam)
Deputy Project Director (SE)
Power Distribution System Development
Project, Mymensingh Zone, BPDB, Dhaka.

(Engr. Md. Mostafizur Rahman)
Project Director
Power Distribution System Development
Project, Mymensingh Zone, BPDB, Dhaka.

Approved

02/07/2026

(Engr. Md. Abdul Basit)
Member, Distribution
Bangladesh Power Development Board.

Annual Procurement Plan (APP)

Ministry / Division : Power, Energy & Mineral Resources / Power Division
 Agency: Bangladesh Power Development Board (BPDDB)
 Procuring Entity Name & Code: Power Distribution System Development Project, Mymensingh Zone (2nd Revision), BPDDB, Mymensingh-Code 224114990

Financial Year: 2024-2027
 Reporting Period: July-2024

Budget Development
 APP Allocation: 4160.06 Lakh Taka

APP Package		Description of Procurement per page of GOOBES (Carried over)	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of funds	Contract/IDPP Value (Lakh Taka)	To be Paid/Estimated Value (Lakh Taka)	Time scale for process	Advertise Proponent (if applicable)	Advertiser tender	Tender opening	Tender Evaluation	Approved to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for completion of contracts	
1	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	
(Carried Over) GCB-1	GCB-1	Supply, Installation, Testing & Commissioning of 330/11 kV Substation including civil works by Turn-Key basis																		
		Substation upgrade at Valuka, Mymensingh From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Nos	1																
		Substation upgrade at Trishal, Mymensingh From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Nos	1																
		Madia Bari, Valuka, Mymensingh 2 x 10/13.33 MVA (New non-used Transformer)	Nos	1																
		Panchar, Valuka, Mymensingh 2 x 5M.67 MVA (New non-used Transformer)	Nos	1																
		Pandab, Trishal, Mymensingh 2 x 10/13.33 MVA (New non-used Transformer)	Nos	1																
		Substation upgrade at Akua, Mymensingh From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Nos	1																
		Substation upgrade at Kevakhal, Mymensingh From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Nos	1																
		Substation upgrade at Basital, Mymensingh From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Nos	1																
		Kevakhal 3D Dry Extension	Nos	1																
(Carried Over) GCB-1	GCB-1	Shakla 2D Dry extension	Nos	1																
		Shamvagan 2D Dry Extension	Nos	1																
		Total for LOT-1= 7,614.58																		
		Supply, Installation, Testing & Commissioning of 330/11 kV Substation including civil works by Turn-Key basis																		
		Phulpur, Tarkanda, Mymensingh 2 x 10/13.33 MVA (New Transformer)	Nos	1																
		Charakhi, Mymensingh 2 x 10/13.33 MVA (New Transformer)	Nos	1																
		Rabinspur, Mymensingh 2 x 10/13.33 MVA (New Transformer)	Nos	1																
		Barak, Shikhalai, 2 x 10/13.33 MVA (New Transformer)	Nos	1																
		Beta, Trishal 2 x 10/13.33 MVA (New Transformer)	Nos	1																
		Nahing, Shapur 2 x 10/13.33 MVA (New Transformer)	Nos	1																
Total for LOT-2= 5,137.37																				
Total for LOT-3= 424.60																				
Total for LOT-4= 424.60																				
Total for LOT-5= 424.60																				
Total for LOT-6= 424.60																				
Total for LOT-7= 424.60																				
Total for LOT-8= 424.60																				
Total for LOT-9= 424.60																				
Total for LOT-10= 424.60																				
Total for LOT-11= 424.60																				
Total for LOT-12= 424.60																				
Total for LOT-13= 424.60																				
Total for LOT-14= 424.60																				
Total for LOT-15= 424.60																				
Total for LOT-16= 424.60																				
Total for LOT-17= 424.60																				
Total for LOT-18= 424.60																				
Total for LOT-19= 424.60																				
Total for LOT-20= 424.60																				
Total for LOT-21= 424.60																				
Total for LOT-22= 424.60																				
Total for LOT-23= 424.60																				
Total for LOT-24= 424.60																				
Total for LOT-25= 424.60																				
Total for LOT-26= 424.60																				
Total for LOT-27= 424.60																				
Total for LOT-28= 424.60																				
Total for LOT-29= 424.60																				
Total for LOT-30= 424.60																				
Total for LOT-31= 424.60																				
Total for LOT-32= 424.60																				
Total for LOT-33= 424.60																				
Total for LOT-34= 424.60																				
Total for LOT-35= 424.60																				
Total for LOT-36= 424.60																				
Total for LOT-37= 424.60																				
Total for LOT-38= 424.60																				
Total for LOT-39= 424.60																				
Total for LOT-40= 424.60																				
Total for LOT-41= 424.60																				
Total for LOT-42= 424.60																				
Total for LOT-43= 424.60																				
Total for LOT-44= 424.60																				
Total for LOT-45= 424.60																				
Total for LOT-46= 424.60																				
Total for LOT-47= 424.60																				
Total for LOT-48= 424.60																				
Total for LOT-49= 424.60																				
Total for LOT-50= 424.60																				
Total for LOT-51= 424.60																				
Total for LOT-52= 424.60																				
Total for LOT-53= 424.60																				
Total for LOT-54= 424.60																				
Total for LOT-55= 424.60																				
Total for LOT-56= 424.60																				
Total for LOT-57= 424.60																				
Total for LOT-58= 424.60																				
Total for LOT-59= 424.60																				
Total for LOT-60= 424.60																				
Total for LOT-61= 424.60																				
Total for LOT-62= 424.60																				
Total for LOT-63= 424.60																				
Total for LOT-64= 424.60																				
Total for LOT-65= 424.60																				
Total for LOT-66= 424.60																				
Total for LOT-67= 424.60																				
Total for LOT-68= 424.60																				
Total for LOT-69= 424.60																				
Total for LOT-70= 424.60																				
Total for LOT-71= 424.60																				
Total for LOT-72= 424.60																				
Total for LOT-73= 424.60																				
Total for LOT-74= 424.60																				
Total for LOT-75= 424.60																				
Total for LOT-76= 424.60																				
Total for LOT-77= 424.60																				
Total for LOT-78= 424.60																				
Total for LOT-79= 424.60																				
Total for LOT-80= 424.60																				
Total for LOT-81= 424.60																				
Total for LOT-82= 424.60																				
Total for LOT-83= 424.60																				
Total for LOT-84= 424.60																				
Total for LOT-85= 424.60																				
Total for LOT-86= 424.60																				
Total for LOT-87= 424.60																				
Total for LOT-88= 424.60																				
Total for LOT-89= 424.60																				
Total for LOT-90= 424.60																				
Total for LOT-91= 424.60																				
Total for LOT-92= 424.60																				
Total for LOT-93= 424.60																				
Total for LOT-94= 424.60																				
Total for LOT-95= 424.60																				
Total for LOT-96= 424.60																				
Total for LOT-97= 424.60																				
Total for LOT-98= 424.60																				
Total for LOT-99= 424.60																				
Total for LOT-100= 424.60																				
Total for LOT-101= 424.60																				
Total for LOT-102= 424.60																				
Total for LOT-103= 424.60																				
Total for LOT-104= 424.60																				
Total for LOT-105= 424.60																				
Total for LOT-106= 424.60																				
Total for LOT-107= 424.60																				
Total for LOT-108= 424.60																				
Total for LOT-109= 424.60																				
Total for LOT-110= 424.60																				
Total for LOT-111= 424.60																				
Total for LOT-112= 424.60																				
Total for LOT-113= 424.60																				
Total for LOT-114= 424.60																				
Total for LOT-115= 424.60																				
Total for LOT-116= 424.60																				
Total for LOT-117= 424.60																				
Total for LOT-118= 424.60																				
Total for LOT-119= 424.60																				
Total for LOT-120= 424.60																				
Total for LOT-121= 424.60																				
Total for LOT-122= 424.60																				
Total for LOT-123= 424.60																				
Total for LOT-124= 424.60																				
Total for LOT-125= 424.60																				
Total for LOT-126= 424.60																				
Total for LOT-127= 424.60																				
Total for LOT-128= 424.60																				
Total for LOT-129= 424.60																				
Total for LOT-130= 424.60																				
Total for LOT-131= 424.60																				
Total for LOT-132= 424.60																				
Total for LOT-133= 424.60																				
Total for LOT-134= 424.60																				
Total for LOT-135= 424.60																				
Total for LOT-136= 424.60																				
Total for LOT-137= 424.60																				
Total for LOT-138= 424.60																				
Total for LOT-139= 424.60																				
Total for LOT-140= 424.60																				
Total for LOT-141= 424.60																				
Total for LOT-142= 424.60																				
Total for LOT-143= 424.60																				
Total for LOT-144= 424.60																				
Total for LOT-145= 424.60																				
Total for LOT-146= 424.60																				
Total for LOT-147= 424.60																				
Total for LOT-148= 424.60																				
Total for LOT-149= 424.60																				
Total for LOT-150= 424.60																				
Total for LOT-151= 424.60																				
Total for LOT-152= 424.60																				
Total for LOT-153= 424.60																				
Total for LOT-154= 424.60																				
Total for LOT-155= 424.60																				
Total for LOT-156= 424.60																				
Total for LOT-157= 424.60																				
Total for LOT-158= 424.60																				
Total for LOT-159= 424.60																				
Total for LOT-160= 424.60																				
Total for LOT-161= 424.60																				
Total for LOT-162= 424.60																				
Total for LOT-163= 424.60																				
Total for LOT-164= 424.60																				
Total for LOT-165= 424.60																				
Total for LOT-166= 424.60																				
Total for LOT-167= 424.60																				
Total for LOT-168= 424.60																				
Total for LOT-169= 424.60																				
Total for LOT-170= 424.60																				
Total for LOT-171= 424.60																				
Total for LOT-172= 424.60																				
Total for LOT-173= 424.60																				
Total for LOT-174= 424.60																				
Total for LOT-175= 424.60																				
Total for LOT-176= 424.60																				
Total for LOT-177= 424.60																				
Total for LOT-178= 424.60																				
Total for LOT-179= 424.60																				
Total for LOT-180= 424.60																				
Total for LOT-181= 424.60																				
Total for LOT-182= 424.60																				
Total for LOT-183= 424.60																				
Total for LOT-184= 424.60																				
Total for LOT-185= 424.60																				
Total for LOT-186= 424.60																				
Total for LOT-187= 424.60																				
Total for LOT-188= 424.60																				
Total for LOT-189= 424.60																				
Total for LOT-190= 424.60																				
Total for LOT-191= 424.60																				
Total for LOT-192= 424.60																				
Total for LOT-193= 424.60																				
Total for LOT-194= 424.60																				
Total for LOT-195= 424.60																				
Total for LOT-196= 424.60																				
Total for LOT-197= 424.60																				
Total for LOT-198= 424.60																				
Total for LOT-199= 424.60																				
Total for LOT-200= 424.60																				
Total for LOT-201= 424.60																				
Total for LOT-202= 424.60																				
Total for LOT-203= 424.60																				
Total for LOT-204= 424.60																				
Total for LOT-205= 424.60																				
Total for LOT-206= 424.60																				
Total for LOT-207= 424.60																				
Total for LOT-208= 424.60																				
Total for LOT-209= 424.60																				
Total for LOT-210= 424.60																				
Total for LOT-211= 424.60																				
Total for LOT-212= 424.60																				
Total for LOT-213= 424.60																				
Total for LOT-214= 424.60																				
Total for LOT-215= 424.60																				
Total for LOT-216= 424.60																				
Total for LOT-217= 424.60																				
Total for LOT-218= 424.60																				
Total for LOT-219= 424.60																				
Total for LOT-220= 424.60																				
Total for LOT-221= 424.60																				
Total for LOT-222= 424.60																				
Total for LOT-223= 424.60																				
Total for LOT-224= 424.60																				
Total for LOT-225= 424.60																				
Total for LOT-226= 424.60																				
Total for LOT-227= 424.60																				
Total for LOT-228= 424.60																				
Total for LOT-229= 424.60																				
Total for LOT-230= 424.60																				
Total for LOT-231= 424.60																				
Total for LOT-232= 424.60																				
Total for LOT-233= 424.60																				
Total for LOT-234= 424.60																				
Total for LOT-235= 424.60																				
Total for LOT-236= 424.60																				
Total for LOT-237= 424.60																				
Total for LOT-238= 424.60																				
Total for LOT-239= 424.60																				
Total for LOT-240= 424.60																				
Total for LOT-241= 424.60																				
Total for LOT-242= 424.60																				
Total for LOT-243= 424.60																				
Total for LOT-244= 424.60																				
Total for LOT-245= 424.60																				
Total for LOT-246= 424.60																				
Total for LOT-247= 424.60																				
Total for LOT-248= 424.60																				
Total for LOT-249= 424.60																				
Total for LOT-250= 424.60																				
Total for LOT-251= 424.60																				
Total for LOT-252= 424.60																				
Total for LOT-253= 424.60																				
Total for LOT-254= 424.60																				
Total for LOT-255= 424.60																				
Total for LOT-256= 424.60																				
Total for LOT-257= 424.60																				
Total for LOT-258= 424.60																				
Total for LOT-259= 424.60																				
Total for LOT-260= 424.60																				
Total for LOT-261= 424.60																				
Total for LOT-262= 424.60																				
Total for LOT-263= 424.60																				
Total for LOT-264= 424.60																				
Total for LOT-265= 424.60																				
Total for LOT-266= 424.60																				
Total for LOT-267= 424.60																				
Total for LOT-268= 424.60																				
Total for LOT-269= 424.60																				
Total for LOT-270= 424.60																				
Total for LOT-271= 424.60																				
Total for LOT-272= 424.60																				
Total for LOT-273= 424.60																				
Total for LOT-274= 424.60																				
Total for LOT-275= 424.60																				
Total for LOT-276= 424.60																				
Total for LOT-277= 424.60																				
Total for LOT-278= 424.60																				
Total for LOT-279= 424.60																				
Total for LOT-280= 424.60																				
Total for LOT-281= 424.60																				
Total for LOT-282= 424.60																				
Total for LOT-283= 424.60																				
Total for LOT-284= 424.60																				
Total for LOT-285= 424.60																				
Total for LOT-286= 424.60																				
Total for LOT-287= 424.60																				
Total for LOT-288= 424.60																				
Total for LOT-289= 424.60																				
Total for LOT-290= 424.60																				
Total for LOT-291= 424.60																				
Total for LOT-292= 424.60																				
Total for LOT-293= 424.60																				
Total for LOT-294= 424.60																				
Total for LOT-295= 424.60																				
Total for LOT-296= 424.60																				
Total for LOT-297= 424.60																				
Total for LOT-298= 424.60																				
Total for LOT-299= 424.60																				
Total for LOT-300= 424.60																				
Total for LOT-301= 424.60																				
Total for LOT-302= 424.60																				
Total for LOT-303= 424.60																				
Total for LOT-304= 424.60																				
Total for LOT-305= 424.60																				
Total for LOT-306= 424.60																				
Total for LOT-307= 424.60																				
Total for LOT-308= 424.60																				
Total for LOT-309= 424.60																				
Total for LOT-310= 424.60																				
Total for LOT-311= 424.60																				
Total for LOT-312= 424.60																				
Total for LOT-313= 424.60																				
Total for LOT-314= 424.60																				
Total for LOT-315= 424.60																				
Total for LOT-316= 424.60																				
Total for LOT-317= 424.60																				
Total for LOT-318= 424.60																				
Total for LOT-319= 424.60																				
Total for LOT-320= 424.60																				
Total for LOT-321= 424.60																				
Total for LOT-322= 424.60																				
Total for LOT-323= 424.60																				
Total for LOT-324= 424.60																				
Total for LOT-325= 424.60																				
Total for LOT-326= 424.60																				
Total for LOT-327= 424.60																				
Total for LOT-328= 424.60																				
Total for LOT-329= 424.60																				
Total for LOT-330= 424.60																				
Total for LOT-331= 424.60																				
Total for LOT-332= 424.60																				
Total for LOT-333= 424.60																				
Total for LOT-334= 424.60																				
Total for LOT-335= 424.60																				
Total for LOT-336= 424.60																				
Total for LOT-337= 424.60																				
Total for LOT-338= 424.60																				
Total for LOT-339= 424.60																				
Total for LOT-340= 424.60																				
Total for LOT-341= 424.60																				
Total for LOT-342= 424.60																				
Total for LOT-343= 424.60																				
Total for LOT-344= 424.60																				
Total for LOT-345= 424.60																				
Total for LOT-346= 424.60																				
Total for LOT-347= 424.60																				
Total for LOT-348= 424.60																				
Total for LOT-349= 424.60																				
Total for LOT-350= 424.60																				
Total for LOT-351= 424.60																				
Total for LOT-352= 424.60																				
Total for LOT-353= 424.60																				
Total for LOT-354= 424.60																				
Total for LOT-355= 424.60																				
Total for LOT-356= 424.60																				
Total for LOT-357= 424.60																				
Total for LOT-358= 424.60																				
Total for LOT-359= 424.60																				
Total for LOT-360= 424.60																				
Total for LOT-361= 424.60																				
Total for LOT-3																				

Page 1 of 4
 02/09/2026
 02

APP Package	Description of Procurement package of GOODS (Carried over)	Unit	Quantity	Procurement Method & type	Contract awarding authority	Source of funds	Contract/DPP Value (Lakh Taka)	To be Paid/Estimated Value (Lakh Taka)	Time code for process	Advertiser Proquest (if applicable)	Advertiser tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
LOT-3	Supply, Installation, Testing & Commissioning of 33/11 KV Substation including civil works by Turn-Key basis																		
	Narailone S&D 2 x 10/13.33 MVA (New Transformer)	Non	1																
	Kalia Prasad, Bhagab, Kishoregaj 2 x 10/13.33 MVA (New Transformer)	Non	1																
	Chapanki, Sharpor 2 x 10/13.33 MVA (New Transformer)	Non	1																
	Devjani, Tangail, S&D-2 2 x 10/13.33 MVA (New Transformer)	Non	1																
	University, Tangail, S&D-2 2 x 10/13.33 MVA (New Transformer)	Non	1																
	Vadakk, Jamalpur 2 x 10/13.33 MVA (New Transformer)	Non	1																
	Total for LOT-3=																		
	Supply, Installation, Testing & Commissioning of 33/11 KV Substation including civil works by Turn-Key basis																		
	Padma, Mymensingh 2 x 10/13.33 MVA (from recovered Transformer) (De-Scoped)	Non	1																
LOT-4	Substation upgradation at Madhuti, Gafarganj From 2 x 5/6.67 MVA to 2 x 10/13.33 MVA (De-Scoped)	Non	1																
	Kashiganj, Tangail 2 x 10/13.33 MVA (from recovered Transformer) (De-Scoped)	Non	1																
	Substation upgradation at Sharpor S&D From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Non	1																
	Sharpor S&D, 1D Bay Extension	Non	1																
	Substation upgradation at Narailone S&D From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Non	1																
	Chantal 1D Bay-Extension	Non	1																
	Narailone S&D, 2D Bay Extension	Non	1																
	Substation upgradation at Bhagpur S&D From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Non	1																
	Substation upgradation at Chantal S&D From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Non	1																
	Substation upgradation at Sheldervin, Jamalpur From 2 x 10/13.33 MVA to 2 x 20/26 MVA	Non	1																
Total for LOT-4=								5,190.36	4,551.27										
Contract Signed with Narailone Engineering Ltd., Bangladesh (Contract No: 19/05/2021) USD 71,39,176.99 (US Dollar Seventy One Lakh Thirty Nine Thousand One Hundred and Seventy Paise Nine Nis) Only + BDT 3,27,46,790.00 (BD Taka Three Crore Twenty Seven Lakh Eighty Six Thousand Seven Hundred and Fifty Only) [After De-Scoping Package Price USD 44,11,040.71 BDT 47,68,750.00] [Paid Amount: USD 71,39,176.99 BDT 32,74,67,900.00] [Net Amount: USD 34,97,131.61 BDT 14,90,075.00] [1 USD= 122.79 BDT, Date: 26/10/2021]																			18 months (Contract Carried Forward)

APP Package	Description of Procurement package of GOODS (Carried over)	Unit	Quantity	Procurement Method & type	Contract approving authority	Source of funds	Contract/DPP Value (Lakh Taka)	To be Paid/Estimated Value (Lakh Taka)	Time scale for process	Advertiser (if applicable)	Advertiser tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
Carried Over CIB-1	Samples, Installation, Testing & Commissioning of 33/11 KV Substation including (shg work) for Tazara-BCR line																			
	Charna, Kailash, Tangail, 2 x 10/11.33 MVA (from recovered Transformer)	Non	1																	
	Solution upgrade at Baka, Tangail From 3 x 10/11.33 MVA to 3 x 20/26 MVA	Non	1																	
	Gabulash, Bhupur, Tangail, 2 x 10/11.33 MVA (from recovered Transformer)	Non	1																	
	Kamta, Tangail S&D-1 2 x 10/11.33 MVA (from recovered Transformer)	Non	1																	
	Solution upgrade at Kachubang, Tangail S&D-2 From 4x10/11.33 MVA to (2 x 20/26 + 10/11.33 MVA)	Non	1																	
	Myemong Medical College Hospital under S&D-2, Myemong 2 x 10/11.33 MVA (New)	Non	1																	
	Tangail S&D-2, 2D Bay Extension	Non	1																	
	Sakhpur, 2D Bay Extension	Non	1																	
	Thakur, Sakhpur (Rural Type) 2 x 5/6.67 MVA (from recovered Transformer)	Non	1																	
	Dakatia, Sakhpur (Rural Type) 2 x 5/6.67 MVA (New Transformer)	Non	1																	
	Rachabul/ Gatal, Kishoreganj under S&D, Kishoreganj 2 x 10/11.33 MVA (from recovered Transformer)	Non	1																	
	Solution upgrade at Nalishat, Sakhpur From 2x 5/6.67 MVA to 2x 10/11.33 MVA	Non	1																	
	Total for LOT-5																			
Total for Package CIB-1 (Lot-1, Lot-2, Lot-3, Lot-4 & Lot-5) =																				
Carried Over CIB-3	Total for LOT-5																			
	LOT-1	Other line Extension for 33 KV line/Upgrade)	Set	L-S	OTM	BPOR	COB	39.91	39.91											
	Total for Package CIB-3																			
Goods-4	Lot-1	11/0.4 KV/250 KVA Distribution Transformer	Non	240	OTM	MPMER	COB	875.08	87.60											
Total For Package Goods 4, Lot-1																				
Total value for procurement of Goods and Turnkey contract (Carried Over) JB																				
Total value for procurement of Goods and Turnkey contract (Carried Over) JB																				

Signature

Page 3 of 4

APP Package	Description of Procurement package of GOODS (Carried over)	Unit	Quantity	Procurement at Method & type	Contract approving authority	Source of funds	Contract/BPP Value (Lakh Taka)	To be Paid/Admitted Value (Lakh Taka)	Time scale for process (if applicable)	Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to complete of contract	Time for completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
(FY-26-27) Goods-4	Lot-1 (Rent Amount)	Non	145	OTM	MPHER	GOB	1,648.99	1,648.99	Planned Dates	20-Jul-2026	16-Aug-2026	3-Sep-2026	7-Sep-2026	10-Sep-2026	8-Oct-2026	80 days	210 Days (Proposed)			
	Lot-2	Non	208	OTM	MPHER	GOB	1,544.76	1,544.76	Planned Dates	20-Jul-2026	16-Aug-2026	3-Sep-2026	7-Sep-2026	10-Sep-2026	8-Oct-2026	80 days	210 Days (Proposed)			
	Lot-3	Non	34	OTM	MPHER	GOB	245.97	245.97	Planned Dates	21-Jul-2026	15-Aug-2026	4-Sep-2026	8-Sep-2026	11-Sep-2026	9-Oct-2026	80 days	150 days (Proposed)			
(FY-26-27) Goods-5	Lot-3	Non	35	OTM	MPHER	GOB	253.20	253.20	Planned Dates	21-Jul-2026	15-Aug-2026	4-Sep-2026	8-Sep-2026	11-Sep-2026	9-Oct-2026	80 days	150 days (Proposed)			
	Lot-4	Non	35	OTM	MPHER	GOB	253.20	253.20	Planned Dates	21-Jul-2026	15-Aug-2026	4-Sep-2026	8-Sep-2026	11-Sep-2026	9-Oct-2026	80 days	150 days (Proposed)			
	Lot-5	Non	184				753.37	753.37	Planned Dates	22-Jul-2026	16-Aug-2026	5-Sep-2026	9-Sep-2026	12-Sep-2026	10-Oct-2026	80 days	150 days (Proposed)			
(FY-26-27) Goods-6	Lot-1	Set	-	OTM	MPHER	GOB	187.55	187.55	Planned Dates	22-Jul-2026	16-Aug-2026	5-Sep-2026	9-Sep-2026	12-Sep-2026	10-Oct-2026	80 days	150 days (Proposed)			
	Lot-2	Set	-	OTM	MPHER	GOB	199.63	199.63	Planned Dates	22-Jul-2026	16-Aug-2026	5-Sep-2026	9-Sep-2026	12-Sep-2026	10-Oct-2026	80 days	150 days (Proposed)			
	Lot-3	Set	-	OTM	MPHER	GOB	188.78	188.78	Planned Dates	22-Jul-2026	16-Aug-2026	5-Sep-2026	9-Sep-2026	12-Sep-2026	10-Oct-2026	80 days	150 days (Proposed)			
(FY-26-27) Goods-7	Lot-3						535.95	535.95	Planned Dates											
							3,842.87	3,842.87	Planned Dates											
							35,620.49	35,620.49	Planned Dates											
Total value for procurement of Goods and Turnkey contract (FY-2026-27) (A)																				
Total value for procurement of Goods and Turnkey contract Carried Over (B)																				
Total value for procurement of Goods and Turnkey contract (A+B)																				

Proposed APP for fiscal year 2026-27 (Goods): BDT 13,648.89 Lac
In words: Take One Hundred Twenty Three Crore Sixty Eight Lakh Eighty Nine Thousand only.

02/07/2026
02/07/2026

02/07/2026
02/07/2026

(Engr. H.M.C. Sarwar)
Executive Engineer
Power Distribution System Development
Project, Mymensingh Zone, BPDB, Dhaka.

(Engr. Muhammad Shabbir Islam)
Deputy Project Director (SE)
Power Distribution System Development Project, Mymensingh
Zone, BPDB, Dhaka.

(Engr. Md. Masum Rabbani)
Project Director
Power Distribution System Development Project, Mymensingh
Zone, BPDB, Dhaka.

Approved

02/07/2026

(Engr. Md. Abdul Bari)
Secretary, Distribution
Bangladesh Power Development Board.

Annual Procurement Plan (APP)

Financial Year : 2024-2027

Reporting Period: July-2024

WORK PROCUREMENT

Ministry / Division : Power, Energy & Mineral Resource / Power Division

Agency: Bangladesh Power Development Board (BPDB)

Procuring Entity Name & Code: Power Distribution System Development Project, Mymensingh Zone (in Revision), BPDB, Mymensingh-Code: 224114900

Budget: Development

WORK PROCUREMENT																											
APP Package	Description of Procurement package of GOODS										Unit	Quantity	Procurement Method & type	Contract approving authority	Source of funds	Contract Amount/DPP Value (Lakh Taka)	To Be Paid/Estimated value (Lakh Taka)	Time scale for process	Advertise Proquit/d applicable)	Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20								
(Carried Over) WD-1	CIVIL CONSTRUCTION/Office/Residential/Root house/Store/Boundary wall/Internal Road/ENG-WD-1(Lot-1, Lot-2 & Lot-3)																										
	Lot-1	Construction of Residential Building, Boundary Wall & Internal Road at S&D-1 (North), BPDB Mymensingh, Office Building Boundary Wall & Internal Road at ESU Gopur, Office Building Boundary Wall & Internal Road at ESU Jharganj and Office Building & Internal Road at ESU Fultara BPDB Mymensingh																									
	Lot-2	Construction of Office Building, Store Building & Internal Road at S&D Kaborang, Residential Building, Store Building & Internal Road at S&D Rajpur and Office Building, Residential Building, Root House, Store Building, Boundary Wall & Internal Road at S&D Naradana																									
	Lot-3	Construction of Residential Building at S&D-1 Tangail, Residential Building (Chamary), Office Building (S.E. & S&D-3), Boundary Wall & Internal Road at Baula, Tangail																									
	Total for WD-1=																										
	Construction and Renovation Work of 33 kV Line(Pkg-W-4.2 to WD-4)																										
(Carried Over) WD-2	LOT-1	Construction and Upgradation of 33kV Line of S&D-1(North), BPDB, Mymensingh																									
	LOT-2	Construction and Upgradation of 33kV Line of S&D-2(South), BPDB, Mymensingh																									
	Total for WD-2=																										
(Carried Over) WD-3	LOT-1	Construction and Renovation of 33 kV Line at Sales & Distribution Division BPDB Bhalka																									
	LOT-2	Construction and Renovation of 33 kV Line under Sales & Distribution Division Gaffarganj																									
	LOT-3	Construction and Renovation of 33 kV Line under Sales & Distribution Division, BPDB, Naradana																									
(Carried Over) WD-3	LOT-4	Construction and Renovation of 33 kV Line at Sales & Distribution Division , BPDB, Bhaural (Including S&D Kaborang & S&D Rajpur)																									
	Total for WD-3=																										

02.11.2024

Signature

Signature

Sl. No.	APV Package	Description of Procurement package of GOODS	Unit	Quantity	Procurement Method & type	Contract approving authority	Source of funds	Contract Amount/DFP Value (Lakh Taka)	To Be Paid/Estimated value (Lakh Taka)	Time code for process	Admission Project/ applicable	Advertiser tender	Tender opening	Tender Evaluation	Approved to Award	Notification of award	Signing of Contract	Total time to complete contract signature	Time for completion of contract
1			4	3	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
(Carried Over) WD-4	LOT-1	Construction and Renovation of 33 kV Line under Sales & Distribution Division, BPDB, Tangail	Cu K.M.	26	OTM	BPDB	GOB	71.58	39.99	Planned Dates	-	Contract Signed with M/S Rahimnia Electrical Engineering Works on 14/06/2022 and work is going on (Tender ID-443014)							365 days (Contract Carried Forward)
	LOT-2	Construction and Renovation of 33 kV Line under Sales & Distribution Division, BPDB, Tangail	Cu K.M.	76	OTM	BPDB	GOB	196.87	78.24	Planned Dates	-	Contract Signed with M/S Jahangir human made on 14/06/2022 (Tender ID-443015) Work is going on							365 days (Contract Carried Forward)
										Actual Dates	-								
										Planned Dates	-								
Total for WD-4									118.23										
(Carried Over) WD-5	LOT-1	Construction and Renovation of 33 kV Line under Sales & Distribution Division-1, BPDB, Tangail	Cu K.M.	22	OTM	BPDB	GOB	78.80	43.79	Planned Dates	-	Contract Signed with M/s Asad Trading & Corporation on 05/06/2022 (Tender ID-443016) and work is going on							365 days (Contract Carried Forward)
	LOT-2	Construction and Renovation of 33 kV Line under Sales & Distribution Division-2, BPDB, Tangail	Cu K.M.	32	OTM	BPDB	GOB	99.86	42.75	Planned Dates	-	Contract Signed with M/s Musafir Traders & Corporation on 21/07/2022 and work is going on (Tender ID-709952)							365 days (Contract Carried Forward)
	LOT-3	Construction and Renovation of 33 kV Line under Sales & Distribution Division, BPDB, Kailash, Tangail	Cu K.M.	100	OTM	BPDB	GOB	110.01	52.22	Planned Dates	-	Contract Signed with M/S ABMA Electric on 06/06/2021 and work is going on (Tender ID-542900)							540 days (Contract Carried Forward)
										Actual Dates	-								
Total for WD-5									138.76										
(Carried Over) WD-6	LOT-1	Construction and Renovation of 33 kV Line under Sales & Distribution Division, BPDB, Sakhpur, Tangail	Cu K.M.	30	OTM	BPDB	GOB	101.61	6.34	Planned Dates	-	Contract signed with Z.F. ENTERPRISE on 26/02/2021, 18 K.M. New is completed (Tender ID No-377908) [Partial Amount]							180 days (Contract Carried Forward)
	LOT-2	Construction and Renovation of 33 kV Line under Sales & Distribution Division, BPDB, Bhushpur, Tangail	Cu K.M.	45	OTM	BPDB	GOB	119.72	66.38	Planned Dates	-	Contract Signed with M/S Rahimnia Electrical Engineering Works on 27/05/2021 and work is going on (Tender ID-542017)							540 days (Contract Carried Forward)
	LOT-3	Construction and Renovation of 33 kV Line under Sales & Distribution Division, BPDB, Chaul, Tangail	Cu K.M.	43	OTM	BPDB	GOB	63.63	23.53	Planned Dates	-	Contract Signed with M/S TAMIN International on 06/06/2021 and work is going on (Tender ID-542020)							540 days (Contract Carried Forward)
										Actual Dates	-								
Total for WD-6									384.96										

Red

Red

Red

Red

Red

Red

APP Package	Description of Procurement package of GOODS	Unit	Quantity	Procurement Method & type	Contract approving authority	Source of funds	Contract Amount/DPP Value (Lakhs Table)	To Be Paid/Estimated value (Lakhs Table)	Time code for process	Advertise Prequalif applicable	Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to complete of contract	
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
(Carried Over) WD-7	Construction & Renovation of 11 kV/110.4 kV, including installation of Distribution Transformer (Fig. WD-7 to WD-12)																	
	LOT-1	Ckt K.M.	345	OTM	BPD8	GOB	475.14	206.58	Planned Dates	-					Contract Signed with JV of Rahmasia Electrical Engineering Works and T.D. Trading on 26/08/2020 and work is going on [Tender ID no-415997]			540 days (Contract Carried Forward)
	LOT-2	Ckt K.M.	179	OTM	BPD8	GOB	250.35	52.70	Planned Dates	-					Contract Signed with M/S. Aard Trading & Corporation on 12/04/2020 and work is going on [Tender ID no-385738]			540 days (Contract Carried Forward)
	LOT-3	Ckt K.M.	271	OTM	BPD8	GOB	345.18	152.02	Planned Dates	-					Contract Signed with M/S Z.F. ENTERPRISE on 23/08/2020 and work is going on [Tender ID No-417454]			540 days (Contract Carried Forward)
Total for WD-7							1,090.67	411.30										
(Carried Over) WD-8	LOT-1	Ckt K.M.	231	OTM	BPD8	GOB	257.16	115.32	Planned Dates	-					Contract Signed with M/S ALOSINGHA on 12/04/2019 and work is going on [Tender ID No-390793]			540 days (Contract Carried Forward)
	LOT-2	Ckt K.M.	199	OTM	BPD8	GOB	240.47	59.54	Planned Dates	-					Contract Signed with M/S Uttara Enterprise on 12/04/2019 and work is going on [Tender ID No-390797]			540 days (Contract Carried Forward)
	LOT-3	Ckt K.M.	272	OTM	BPD8	GOB	329.15	130.01	Planned Dates	-					Contract Signed with M/S Shavkat Ali & Sons on 23/03/2020 and work is going on [Tender ID No-390797] [Partial Payment]			540 days (Contract Carried Forward)
	LOT-4	Ckt K.M.	191	OTM	BPD8	GOB	243.16	102.48	Planned Dates	-					Contract Signed with M/S Techno Traders on 24/03/2020 and work is going on [Tender ID No-390811]			540 days (Contract Carried Forward)
	LOT-5	Ckt K.M.	119	OTM	BPD8	GOB	160.60	47.10	Planned Dates	-					Contract Signed with M/S Shavkat Ali & Sons on 23/03/2020 and work is going on [Tender ID No-390793]			540 days (Contract Carried Forward)
Total for WD-8							1,230.54	454.45										
(Carried Over) WD-9	LOT-1	Ckt K.M.	109	OTM	BPD8	GOB	135.81	47.87	Planned Dates	-					Contract Signed with M/S MRM International on 07/12/2020 and work is going on [Tender ID-465555]			540 days (Contract Carried Forward)
	LOT-2	Ckt K.M.	163	OTM	BPD8	GOB	240.47	116.23	Planned Dates	-					Contract Signed with M/S Engineering Services Ltd on 18/11/2020 and work is going on [Tender ID-465556]			540 days (Contract Carried Forward)
Total for WD-9							376.28	164.10										

Handwritten signature and initials.

Handwritten signature.

Handwritten signature and date: 12.02.2026.

Handwritten signature.

APP Package	Description of Procurement package of GOODS	Unit	Quantity	Procurement Method & type	Contract approving authority	Source of funds	Contract Amount (Lakhs)	To Be Paid/Estimated value (Lakhs)	Time for process	Advertise Proquet (if applicable)	Advertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time in contract signature	Time for completion of contracts
1	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
(Carried Over) WD-10	LOT-1	Cls K.M.	177	OTM	BPDB	GOB	299.95	150.70	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division, Sharpar																	
	LOT-2	Cls K.M.	81	OTM	BPDB	GOB	132.03	41.10	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Electricity Supply Unit (ESU), Nukha																	
	LOT-3	Cls K.M.	111	OTM	BPDB	GOB	154.85	48.61	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
(Carried Over) WD-10	LOT-4	Cls K.M.	127	OTM	BPDB	GOB	173.80	55.43	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Electricity Supply Unit (ESU), Nukha																	
	LOT-5	Cls K.M.	99	OTM	BPDB	GOB	162.47	29.96	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Electricity Supply Unit (ESU), Nukha																	
	Total for WD-10=																	
(Carried Over) WD-11	LOT-1	Cls K.M.	154	OTM	BPDB	GOB	236.38	61.89	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division-1, Tangal																	
	LOT-2	Cls K.M.	260	OTM	BPDB	GOB	348.70	144.37	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division-2, Tangal																	
	LOT-3	Cls K.M.	171	OTM	BPDB	GOB	221.57	73.95	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
(Carried Over) WD-11	LOT-4	Cls K.M.	136	OTM	BPDB	GOB	199.92	128.88	Planned Dates	-	-	-	-	-	-	-	-	540 days (Contract Carried Forward)
	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division-3, Tangal																	
Total for WD-11=								409.09										

Signature

Signature

Signature

Signature

APP Package	Description of Procurement package of GOODS	Unit	Quantity	Procurement Method & type	Contract approving authority	Source of funds	Contract Amount(IDDP Value (Lakh Taka)	To Be Paid/Estimated value (Lakh Taka)	Time code for process	Advertiser Prequal(If applicable)	Advertiser tender	Tender opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Time for completion of contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		
(Carried Over) WD-12	LOT-1	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division, Sakhipur	Ckt K.M.	298	OTM	BPDDB	GOB	358.01	149.46	Planned Dates	-	Contract Signed with M/S Hameer & Shapla PVC on 10/12/2020 and work is going on [Tender ID-465557]								540 days (Contract Carried Forward)	
	LOT-2	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division, Bhanpur	Ckt K.M.	213	OTM	BPDDB	GOB	344.93	101.24	Planned Dates	-	Contract Signed with M/S Uttara-Partner JV on 07/12/2020 and work is going on [Tender ID-465558]								540 days (Contract Carried Forward)	
	LOT-3	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division, Chaul	Ckt K.M.	213	OTM	BPDDB	GOB	344.94	139.92	Planned Dates	-	Contract Signed with M/S BHM-TI-ABE JV on 20/12/2020 and work is going on [Tender ID-465559]								540 days (Contract Carried Forward)	
	LOT-4	Construction and Renovation works of 11 kV 11/0.4kV and 0.4kV Line including installation of 11/0.4kV distribution transformer under Sales & Distribution Division, Jamulpur	Ckt K.M.	95	OTM	BPDDB	GOB	154.38	63.43	Planned Dates	-	Contract Signed with M/S Uttara Enterprise on 07/12/2020 and work is going on [Tender ID-465560]								540 days (Contract Carried Forward)	
Grand Total for Line Works & Civil works (Carried over)								1,202.26	454.05												
Grand Total for Line Works & Civil works (Carried over)								11,212.09	4,756.71												

Prepared APP for fiscal year 2025-26 (Works and Civil Works) (Carried Over) : BDT 4756.71 Lac
In words: Taka Forty Seven Crore Fifty Lakh Fifty Seventy One Thousand Only. Thousand only.

02/07/2025
(Eggr. Ujjal Kumar Halder)
Assistant Engineer
Power Distribution System Development
Project, Mymensingh Zone, BPD, Dhaka.

02/07/2025
(Eggr. H. M. G. Sarwar)
Executive Engineer
Power Distribution System Development
Project, Mymensingh Zone, BPD, Dhaka.

02/07/2025
(Eggr. Muhammad Shahidul Islam)
Deputy Project Director (SD)
Power Distribution System Development
Project, Mymensingh Zone, BPD, Dhaka.

02/07/2025
(Eggr. Md. Monirul Hossain)
Project Director
Power Distribution System Development
Project, Mymensingh Zone, BPD, Dhaka.

Approved

02/07/2025

(Eggr. Md. Abdul Basit)
Member, Distribution
Bangladesh Power Development Board.

02/07/2025