

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package per DPP GOODS	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Purchase of Office Stationery	LS	LS	OTM/ RFQ	Project Director	GoB	2.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
GD2	Purchase of Computer and other accessories (Laptop 1, desktop 1, printer 1)	LS	LS	OTM/ RFQ	Project Director	GoB	3.0	Planned Dates	01/11/25	09/11/25	16/11/25	18/11/25	20/11/2	23/11/25	23/11/25	30/06/26
								Planned Days		8	7	2	2	3	22	30
Total							5.0									

2/8m.
(এ এইচ এম শাখা ওয়াত আকতার)
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
সিসিপি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

22/07/20
আবদুল্লাহ আল বাকী
উপসচিব (উন্নয়ন)
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Package No.	Description of Procurement package as per DPP WORKS	Unit	Qty.	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in lakh Taka)	Time code for process	Advertise pro qualification (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD1	**Relocation of Utility and building demolition (WASA/DESCO/DES A/FDB/ BTCL/ TITAS GAS) etc.,	LS		DPM	Bridge Division	GoB	5,344.00										30/06/26
WD1	*Construction of CRP (Mosques, Madrasas, school etc.,)	No.	4	DPM	Bridge Division BBA/ PD	GoB	1,500.00	Planned Dates							30/10/19		30/06/26
WD2	Building Construction in the RS area with ancillary works	No.	3	OTM	CCCP	GoB	1,700.00	Planned Days							25/02/18		30/12/25
WD3	Design, supply, installation, testing and commissioning of LPG storage tank for resettlement village	LS		OTM	Bridge Division/PD	GoB	78.77	Planned Days			24/3/22	30/06/22	15/07/22	24/07/22	15/08/22		30/06/26
Total							8,622.77										

Note

*1 Procurement by the Mosque Committee.

**The Bangladesh Army estimates the cost of utility relocation and building demolition through the respective agencies.

(এ এইচ এম শাখাওয়াজ আকতার)
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
শিল্পি প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

আবদুল্লাহ আল বাকী
উপসচিব (উন্নয়ন)
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project Programme Name & Code

Ministry of Road Transport & Bridges /Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Support to Dhaka Elevated Expressway PPP Project	224104600

Packing e No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurem ent Method	Contract Approvin g Authority	Source of Funds	Estd Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiat on	Approval	Signing of Contract	Total time to Contract signing	Time for completion of the contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of NGO for implementation of RAP of DEE Project	mtm	95	OTM	CCQP	GoB	84.00	Planned Dates								17/11/14		30/06/26
SD2	Consultancy service of Safety Audit and Management Support for DEE Project	mtm	91	OTM	CCQP	GoB	806.57	Planned Dates								24/04/16		30/06/26
SD3	Consultancy Services- Independent Engineer	mtm	100	OTM	CCQP	GoB	1023.43	Planned Dates								1/12/19		30/06/26
SD4	Consultancy Service for Design & Supervision of Construction of Building in RS area	mtm	50	OTM	CCQP	GoB	30.00	Planned Dates								22/11/15		30/12/25
SD5	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist	mtm	24	OTM	Bridges Division	GoB	80.00	Planned Dates								25/11/15		30/06/26
SD6	Preparing a Comprehensive Audio- Visual Documentation on "Construction of Dhaka Elevated Expressway (DEE) PPP Project"	mtm	LS	OTM	Bridges Division	GoB	80.00	Planned Dates	17/07/22	15/08/22	01/08/22	01/09/22	21/09/22	28/09/22	15/10/22	25/10/22		30/06/26
SD7	Architectural Acclimatization of the piers on the Hatarheel area with landscaping and environmental beautification for conjunction interchange alignment of Dhaka Elevated Expressway PPP Project	mtm	85	DPM	Bridges Division	GoB	150.00	Planned Dates								25/08/22		07/09/26
Total							2,254.00											

2/8/22
(এ এইচ এম শাখাওয়াজ আকতার)
প্রকল্প পরিচালক
ঢাকা এলিভেটেড এক্সপ্রেসওয়ে
লিমিটেড প্রকল্প
বাংলাদেশ সেতু কর্তৃপক্ষ, ঢাকা।

22/8/22
আবদুল্লাহ আল বাকী
উপসচিব (উন্নয়ন)
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2025-2026)																	
Ministry/ Division		Ministry of Road Transport & Brides/Bridges Division															
Agency		Bangladesh Bridge Authority															
Procuring Entity Name & Code		Bangladesh Bridge Authority										7105					
Project/ Program Name & Code		Dhaka-Ashulia Elevated Expressway Construction Project										224113800					
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Computer, Accessories & Office equipment																
GD1	Furniture	No	1	RFQ	PD	GOB	5.00	Planned Dates	24/Dec/2025	11/Jan/2026	15/Jan/2026	18/Jan/2026	19/Jan/2026	20/Jan/2026		27/Jan/2026	
								Planned Days		18 Days	04 Days	03 Days	01 Days	01 Days	27 Days	7 Days	
GD2	Office Equipment	No	1	RFQ	PD	GOB	5.00	Planned Dates	22/Oct/2025	6/Nov/2025	10/Nov/2025	12/Nov/2025	13/Nov/2025	16/Nov/2025		23/Nov/2025	
								Planned Days		15 Days	04 Days	02 Days	01 Days	03 Days	25 Days	7 Days	
GD3	Office Equipment	No	1	RFQ	PD	GOB	5.00	Planned Dates	24/Dec/2025	11/Jan/2026	14/Jan/2026	15/Jan/2026	18/Jan/2026	19/Jan/2026		26/Jan/2026	
								Planned Days		18 Days	03 Days	01 Days	03 Days	01 Days	26 Days	7 Days	
GD4	Vehicle	No	1	RFQ	PD	GOB	4.00	Planned Dates	1/Jan/2026	13/Jan/2026	13/Jan/2026	14/Jan/2026	15/Jan/2026	15/Jan/2026		22/Jan/2026	
								Planned Days		12 Days	0 Days	01 Days	01 Days	0 Days	14 Days	7 Days	
GD5	Computer	No	3	RFQ	PD	GOB	4.00	Planned Dates	1/Feb/2026	10/Feb/2026	10/Feb/2026	11/Feb/2026	12/Feb/2026	12/Feb/2026		19/Feb/2026	
								Planned Days		09 Days	0 Days	01 Days	01 Days	0 Days	11 Days	7 Days	
GD6	Stamp Seal	LS	LS	RFQ	PD	GOB	4.90	Planned Dates	1/Mar/2026	8/Mar/2026	8/Mar/2026	11/Mar/2026	15/Mar/2026	15/Mar/2026		22/Mar/2026	
								Planned Days		07 Days	0 Days	03Days	04 Days	0 Days	14 Days	7 Days	
SD2	Software Maintenance	Month	12	DCP	PD	GOB	0.80	Planned Dates	3/Aug/2025	12/Aug/2025	12/Aug/2025	14/Aug/2025	17/Aug/2025	17/Aug/2025		24/Aug/2025	
								Planned Days		09 Days	0 Days	02 Days	03 Days	0 Days	14 Days	7 Days	
Total =							28.70										

20/09/2025


আবদুল্লাহ আল বাকী
উপসচিব (উন্নয়ন)
সেতু বিভাগ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


Annual Procurement Plan (2025-2026)

Ministry/ Division	:	Ministry of Road Transport & Bridges/Bridges Division
Agency	:	Bangladesh Bridge Authority
Procuring Entity Name & Code	:	Project Director 224310300
Project/ Program Name & Code	:	Construction of Bridge at 17 th km on Kochua-Betagi-Patuakhali-Lohalia-Kalaya Road (Z8052) (At Pairakunju Ferryghat) over Paira River.

Budget : Development


Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (In Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Procurement and Maintenance of Car Parts.	LS	1	RFQ	PD	GOB	0.50	Planned Dates		01 Sep 2025	08 Sep 2025	22 Sep 2025	29 Sep 2025	06 Oct 2025	20 Oct 2025	49 days	October 2025
								Planned Days			7	14	7	7	14		
GD 02	Procurement of Office Furniture.	LS	1	RFQ	PD	GOB	2.00	Planned Dates		02 Sep 2025	09 Sep 2025	23 Sep 2025	30 Sep 2025	07 Oct 2025	21 Oct 2025	49 days	October 2025
								Planned Days			7	14	7	7	14		
GD 03	Procurement of Office Stationery.	LS	1	RFQ	PD	GOB	5.0	Planned Dates		05 Oct 2025	12 Oct 2025	26 Oct 2025	02 Nov 2025	09 Nov 2025	23 Nov 2025	49 days	November 2025
								Planned Days			7	14	7	7	14		
GD 04	Procurement and Maintenance of Office Accessories.	LS	1	RFQ	PD	GOB	3.0	Planned Dates		15 Oct 2025	22 Oct 2025	05 Nov 2025	12 Nov 2025	19 Nov 2025	03 Dec 2025	49 days	December 2025
								Planned Days			7	14	7	7	14		
GD 05	Procurement of Computer and Accessories.	LS	1	RFQ	PD	GOB	1.00	Planned Dates		02 Nov 2025	09 Nov 2025	23 Nov 2025	30 Nov 2025	07 Dec 2025	21 Dec 2025	49 days	December 2025
								Planned Days			7	14	7	7	14		
GD 06	Procurement and Maintenance of Computer and Accessories.	LS	1	RFQ	PD	GOB	2.50	Planned Dates		05 Nov 2025	12 Nov 2025	26 Nov 2025	03 Dec 2025	10 Dec 2025	24 Dec 2025	49 days	December 2025
								Planned Days			7	14	7	7	14		
	The total value of Goods Procurement						14.00										



 Project Director
 Bangladesh Bridge Authority


 আবদুল্লাহ আল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু অধিদপ্তর

Annual Procurement Plan (2025-2026)

Ministry/ Division		Ministry of Road Transport & Bridges/Bridges Division												Budget:	Development		
Agency		Bangladesh Bridge Authority															
Procuring Entity Name & Code		Project Director															
Project/ Program Name & Code		Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project (1st Revised) Under Bangladesh Bridge Authority. (Code-224333400)															
Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/Advertise Tender	RFQ/Tender opening	RFQ/Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1.0	Procurement of Computer & other Accessories	LS	-	RFQ	PD	GoB	1.00	Planned Dates		12-Aug-25	19-Aug-25	26-Aug-25	31-Aug-25	6-Sep-25	6-Sep-25		13-Sep-25
								Planned Days			7	7	5	6	0	25 Days	7
GD 2.0	Procurement of Office Stationary	LS	-	RFQ	PD	GoB	2.50	Planned Dates		12-Dec-25	19-Dec-25	26-Dec-25	31-Dec-25	6-Jan-26	6-Jan-26		13-Jan-26
								Planned Days			7	7	5	6	0	25 Days	7
GD 3.0	Procurement of Office Equipment	LS	-	RFQ	PD	GoB	2.25	Planned Dates		12-Aug-25	19-Aug-25	26-Aug-25	31-Aug-25	6-Sep-25	6-Sep-25		13-Sep-25
								Planned Days			7	7	5	6	0	25 Days	7
WD 1.0	Construction of Public Toilets at Kashipur Samaz Unnoyon Sangshod under Widening of Road and Construction of Elevated Road from Panchaboti to Mukterpur Bridge Project.	LS	-	RFQ	BBA	GoB/BBA	10.00	Planned Dates		12-Aug-25	19-Aug-25	26-Aug-25	31-Aug-25	6-Sep-25	6-Sep-25		13-Sep-25
								Planned Days			7	7	5	6	0	25 Days	7
	Total value of Procurement=						15.75										


 ২০/৭/২০২৫
 মোঃ আসাদুজ্জামান
 সরকারী প্রকৌশলী
 পঞ্চাবটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২।


 ২০/৭/২০২৫
 মোঃ ওহিদুজ্জামান
 প্রকল্প পরিচালক (অ: দাঃ)
 পঞ্চাবটি হতে মুক্তারপুর সেতু পর্যন্ত সড়ক
 প্রশস্তকরণ ও দোতলা রাস্তা নির্মাণ প্রকল্প


 আবদুল্লাহ আল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সেতু পরিবহন ও সেতু মহাপালয়

Annual Procurement Plan (2025-2026)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_ Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Computer & accessories	LS	1	OTM	PD	GOB	10.00	Planned Dates		02 April 2026	23 April 2026	07 May 2026	14 May 2026	21 May 2026	18 June 2026		45 Days
								Planned Days		-	21	14	7	7	28	77 Days	
GD02	Procurement of Office Equipment	LS	1	RFQ	PD	GOB	5.00	Planned Dates		02 April 2026	09 April 2026	09 April 2026	13 April 2026	13 April 2026	16 April 2026		1 Month
								Planned Days		-	7	0	4	0	3	15 Days	
GD03	Procurement of Office Furniture	LS	1	OTM	PD	GOB	10.00	Planned Dates		25 August 2025	15 September 2025	29 September 2025	07 October 2025	14 October 2025	11 November 2025		45 Days
								Planned Days		-	21	14	7	7	28	79 Days	
GD04	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		14 August 2025	21 August 2025	21 August 2025	25 August 2025	25 August 2025	28 August 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD05	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		19 April 2026	26 April 2026	26 April 2026	30 April 2026	30 April 2026	03 May 2026		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD06	Supply, Installation and Commissioning of Video Conferencing System	LS	1	RFQ	PD	GOB	5.00	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	


 আবদুল্লাহ আল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়



Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD07	Repair Work of Pickup (Dhaka Metro-THA-13-2929)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD08	Repair Work of Prado Jeep (Dhaka Metro-Gha-13-9649)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD09	Repair Work of Pickup (Dhaka Metro- THA-13-2986)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD10	Repair Work of Pickup (Dhaka Metro- THA-13-3954)	LS	1	RFQ	PD	GOB	0.5	Planned Dates		14 September 2025	21 September 2025	21 September 2025	25 September 2025	25 September 2025	28 September 2025		1 Month
								Planned Days		-	7	0	4	0	3	14 days	
GD11	Supply and Installation of Tyre	LS	1	RFQ	PD	GOB	2.0	Planned Dates		14 October 2025	21 October 2025	21 October 2025	26 October 2025	26 October 2025	29 October 2025		1 Month
								Planned Days		-	7	0	5	0	3	15 days	
	Miscellaneous	LS	40	DCP	PD	GOB	10										
	Total value of GOODS Procurement						52.50										


 20.9.25
 মোঃ আব্দুল হোসেন
 প্রকল্প পরিচালক
 মতলব উত্তর-মজারিয়া সড়কে
 মেঘনা-দক্ষিণা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ


Annual Procurement Plan (2025-2026)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD01	Consultancy Service for Design Review and Construction Supervision for Bridge on Matlab Uttar-Gazaria Road	Month	42	QCBS (ICT)	CCGP	FF	16434.77	Planned Dates	01 September 2025	15 October 2025	27 November 2025	27 December 2026	03 January 2026	11 January 2026	31 January 2026	28 February 2026		42 months
								Planned Days		-	42	30	7	7	21	28	158 days	
								Total value of SERVICES Procurement										


 আবদুল আল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 20.9.2020
 মোঃ আব্দুল হোসেন
 এক্স. পরিচালক
 সড়ক ও উত্তর-পূর্ববর্তী সড়ক
 মেঘনা-খরগোদা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ


Annual Procurement Plan (2025-2026)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement/Prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna – Dhonagoda (including Approach Road, River Training Works and associate works)	m	1850.00	OTM (ICT)	CCGP	FF	308724.01	Planned Dates		01 April 2026	02 June 2026	14 July 2026	12 August 2026	19 August 2026	17 August 2026		48 months
								Planned Days		-	60	42	28	07	28	178 Days	
WD02	Maintenance of Non-Residential Building	LS	1	RFQ	PD	GOB	10.00	Planned Dates		14 August 2025	21 August 2025	21 August 2025	25 August 2025	25 August 2025	28 August 2025		1 Month
										-	7	0	4	0	3	14 days	
	Total value of WORKS Procurement						308734.01										


 আবদুল আল বাকী
 ডিসিবি (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 20.9.20
 মোঃ আব্দুল হোসেন
 প্রকল্প পরিচালক
 মতলব উত্তর-গজালিয়া সড়ক
 মেঘনা-ধকগোদা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)

Ministry/ Division: : Ministry of Road Transport & Bridges/Bridges Division

Budget: Development


Agency : Bangladesh Bridge Authority

Procuring Entity Name & Code : Project Director

Project/ Program Name & Code : Construction of an Elevated Road from Mithamain Upazila Sadar to Morichkhali of Karimganj Upazila in Kishoreganj District-224371900


Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Total Value of Goods Procurement							00.00										



 আবদুল হাক আল বাকী
 উপপরিচর (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 28/9/2024
 দুলাল চন্দ্র সূত্রধর
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 কিশোরগঞ্জ জেলার মিঠামইন উপজেলা সদর যতে করিমগঞ্জ
 উপজেলার মরিচখালি পর্যন্ত উত্থল সড়ক নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)


Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Total value of WORKS Procurement							0.00										



 আবদুল্লাহ আল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 দুলাল চন্দ্র সূত্রধর
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 বিশেষায়িত জেলার মিয়ানমার উপকূল সড়ক হতে করিমগঞ্জ
 উপকূলপার ময়িচালাদি পর্যন্ত উড়াল সড়ক নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-2026)

Pack. No.	Description of Procurement package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP/ Tender	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Total value of SERVICES Procurement							0.00											


 আবদুল্লাহ আল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়



 দুলাল চন্দ্র সূত্রধর
 প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
 কিশোরগঞ্জ জেলার সিটামইন উপজেলা সদর হতে কংকরা
 উপজেলার ইটিচবাশি পর্যন্ত উড়াল সড়ক নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan (2025-26)

Ministry/Division : Ministry of Road Transport and Bridges/Bridges Division
 Agency : Bangladesh Bridge Authority
 Procuring Entity Name & Code : Project Director
 Project/Programme Name and Code : Bangladesh Bridge Authority Human Resource Development and Capacity Building Project

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary Goods	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	351.38	-	-	-	-	-	-	-	-	-	12 Months
2.	Refreshment	As per requirement	As per requirement	RFQ/DPM	Project Director	BBA	12.62	-	-	-	-	-	-	-	-	-	12 Months
Total							364.00										


 আবদুল হাফিজ আল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 আলতাফ হোসেন মেথ
 প্রকল্প পরিচালক
 মানব সম্পদ উন্নয়ন ও সক্ষমতা বৃদ্ধি প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা-১২১২।

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division

Bangladesh Bridge Authority

Project Director (BBA)

224082500

Greater Dhaka Sustainable Urban Transport
Project (BRT, Gazipur-Airport), BBA Part

Budget: Development

Amount in Lac

Package No.	Description of packages (GOODS)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract signing	Time for completion of n contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD-1/ (2025-26)	Procurement of Office Stationery	LS	1	RFQ	PD	GoB	2.50	Planned Dates		04 Sept 2025	08 Sept 2025	08 Sept 2025	10 Sept 2025	10 Sept 2025	24 Sept 2025		7 Days
								Planned Days		-	4	0	2	0	14	20 Days	
GD-2/ (2025-26)	Procurement of Photocopier	LS	1	RFQ	PD	GoB	3.53	Planned Dates		04 Sept 2025	08 Sept 2025	08 Sept 2025	10 Sept 2025	10 Sept 2025	24 Sept 2025		7 Days
								Planned Days		-	4	0	2	0	14	20 Days	
GD-3/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Gha-13-8613)	LS	1	RFQ	PD	GoB	0.50	Planned Dates		05 Oct 2025	12 Oct 2025	12 Oct 2025	13 Oct 2025	13 Oct 2025	16 Oct 2025		3 Days
								Planned Days		-	7	0	1	0	3	11 Days	
GD-4/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Tha-13-2870)	LS	1	RFQ	PD	GoB	0.50	Planned Dates		05 Oct 2025	12 Oct 2025	12 Oct 2025	13 Oct 2025	13 Oct 2025	16 Oct 2025		3 Days
								Planned Days		-	7	0	1	0	3	11 Days	
GD-5/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Gha-13-8613)	LS	1	RFQ	ED	GoB	0.50	Planned Dates		05 Mar 2026	11 Mar 2026	11 Mar 2026	12 Mar 2026	15 Mar 2026	15 Mar 2026		3 Days
								Planned Days		-	6	0	1	0	3	11 Days	
GD-6/ (2025-26)	Motor Vehicle Repair (Dhaka Metro Tha-13-2870)	LS	1	RFQ	ED	GoB	0.50	Planned Dates		05 Mar 2026	11 Mar 2026	11 Mar 2026	12 Mar 2026	15 Mar 2026	15 Mar 2026		3 Days
								Planned Days		-	7	0	1	0	3	11 Days	
GD-7/ (2025-26)	Procurement of Office Stationery	LS	1	RFQ	PD	GoB	2.50	Planned Dates		02 Apr 2026	06 Apr 2026	06 Apr 2026	08 Apr 2026	08 Apr 2026	22 Apr 2026		7 Days
								Planned Days		-	4	0	2	0	14	20 Days	
GD-8/ (2025-26)	Repair & Maintenance of Office Building	LS	1	RFQ	PD	GoB	1.00	Planned Dates		07 May 2026	17 May 2026	18 May 2026	19 May 2026	21 May 2026	03 May 2026		7 Days
								Planned Days		-	10	1	1	0	2	14 Days	
GD-9/ (2025-26)	Office Equipment Repair	LS	1	RFQ	PD	GoB	1.00	Planned Dates		07 May 2026	17 May 2026	18 May 2026	19 May 2026	21 May 2026	03 May 2026		7 Days
								Planned Days		-	10	1	1	0	2	14 Days	
Total =							12.53										

Annual Procurement Plan (2025-2026)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director (BBA)	224082500
Greater Dhaka Sustainable Urban Transport Project (BRT, Gazipur-Airport), BBA Part	

Budget: Development

Amount in Lac

Package No.	Description of Procurement package as per DPP (SERVICES)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
S-1	Engaging Outsourcing Manpower Service Provider	LS	1	OTM	PD	GOB	84.07	Planned Dates		20 Aug 2025	04 Sept 2025	11 Sept 2025	16 Sept 2025	23 Sept 2025	13 Oct 2025		51 Month
								Planned Days		-	15	7	5	7	21	55 Days	
	Total=						84.07										

afu


 ২৭/৭/২৫
 আবদুল হাঈল বাকী
 উপসচিব (উন্নয়ন)
 সেতু বিভাগ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

২৭.৭.২৫
 মোঃ আবুল হোসেন
 প্রকল্প পরিচালক
 সিসিআই, সিটি মন্ত্রণালয়