

Annual Procurement Plan & Procurement Implementation Report, 2025-26 (Goods)

Ministry/Division: Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRRRI)

Project/Program Name: Agency Program Director (APD)

Project/Program Name & Code: **Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience (PARTNER)**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/PARTN ER/BRRRI-09	Lab Equipment at Grain Quality Division.	Lot	1	OTM	HOPE	GOB	31.50	Planned Dates		20.07.25	06.08.25	19.08.25	02.09.25	09.09.25	07.10.25		
GD/PARTN ER/BRRRI-10	Lab Equipment at Biotechnology Division.	Lot	1	OTM	HOPE	GOB	50.00	Planned Dates		20.07.25	06.08.25	19.08.25	02.09.25	09.09.25	07.10.25		
GD/PARTN ER/BRRRI-11	Lab Equipment at Genetic Resource and seed Division.	Lot	1	OTM	HOPE	GOB	36.50	Planned Dates		20.07.25	06.08.25	19.08.25	02.09.25	09.09.25	07.10.25		
GD/PARTN ER/BRRRI-14	Lab Equipment at Workshop Machinery and Maintenance Division.	Lot	1	OTM	HOPE	GOB	6.40	Planned Dates		20.07.25	06.08.25	19.08.25	02.09.25	09.09.25	07.10.25		
GD/PARTN ER/BRRRI-18	Lab Equipment at Breeding Division.	Lot	1	OTM	HOPE	GOB	376.50	Planned Dates		20.07.25	18.08.25	31.08.25	14.09.25	22.09.25	20.10.25		
GD/PARTN ER/BRRRI-21	Lab Equipment at Hybrid Rice Division.	Lot	1	OTM	HOPE	GOB	113.85	Planned Dates		20.07.25	16.06.25	31.08.25	14.09.25	22.09.25	20.10.25		
GD/PARTN ER/BRRRI-24	Lab Equipment at Accredited Lab	Lot	1	OTM	HOPE	IDA/IFAD	271.00	Planned Dates		20.07.25	16.08.25	31.08.25	14.09.25	22.09.25	20.10.25		
GD/PARTN ER/BRRRI-25	Breeder seed Modernization	Lot	1	OTM	HOPE	IDA/IFAD	200.00	Planned Dates		20.07.25	18.06.25	31.08.25	14.09.25	22.09.25	20.10.25		

স্বাক্ষরিত হয়েছে  
 প্রকল্প পরিচালক  
 বাংলাদেশ রিসার্চ ইনস্টিটিউট  
 গাজিপুর-১৭০১

*(Signature)*

**Dr. Md. Abdul Kader**  
 Agency Program Director  
 PARTNER Project  
 Bangladesh Rice Research Institute  
 Gazipur-1701

*(Signature)*  
 প্রকল্প পরিচালক  
 বাংলাদেশ রিসার্চ ইনস্টিটিউট  
 গাজিপুর-১৭০১

GD/PARTN ER/BRR- 26	Furniture for Office and Lab	Lot	1	OTM	HOPE	IDA/IFAD	60.50	Planned Dates	20.07.25	06.08.25	19.08.25	02.09.25	09.09.25	07.10.25	79	275
GD/PARTN ER/BRR- 27	Air Conditioner for Lab & Office.	Lot	1	OTM	HOPE	IDA/IFAD	40.00	Planned Dates Planned days	20.07.25 0	06.08.25 17	19.08.25 13	02.09.25 14	09.09.25 7	07.10.25 28	79	275
GD/PARTN ER/BRR- 28	Lab Equipment at Agricultural Statistics Division, ICT Cell, Irrigation and Water Management Division, Farm Machinery and PostHarvest Technology Division & Training Division.	Lot	1	OTM	HOPE	GOB	117.14	Planned Dates Planned days	20.07.25 0	06.08.25 17	19.08.25 13	02.09.25 14	09.09.25 7	07.10.25 28	79	275
GD/PARTN ER/BRR- 29	Lab Equipment at Agronomy Division, Adaptive Research Division, Entomology Division, Pathology Division, Physiology Division, Rice Farming System Division, Farm Management Division, & Soil Science Division.	Lot	1	OTM	HOPE	GOB	629.02	Planned Dates Planned days	20.07.25 0	06.08.25 17	19.08.25 13	02.09.25 14	09.09.25 7	07.10.25 28	79	275
Total Tk In lakh																
1932.41																

বিল প্রদানের জন্য এই অর্থছরের অন্তর্ভুক্ত করা হয়েছে।

বিল প্রদানের জন্য এই অর্থছরের অন্তর্ভুক্ত করা হয়েছে।

বিল প্রদানের জন্য এই অর্থছরের অন্তর্ভুক্ত করা হয়েছে।

*Hasan Ali*  
(Md. Hasan Ali)  
Deputy Program Director  
PARTNER Project,  
BRR, Gazipur.

*Abdul Kader*  
(Dr. Md. Abdul Kader)  
Agency Program Director (APD)  
BRR Part, PARTNER Program,  
BRR, Gazipur.

*Mohammad Khalequzzaman*  
(Dr. Mohammad Khalequzzaman)  
Director General (Routine Charge) BRR,  
Gazipur.

ড. মোহাম্মদ খালিকুজ্জামান  
মহাপরিচালক (রুটিন চার্জ)  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মদ আব্দুল কাদের  
এজেন্সি প্রোগ্রাম ডিরেক্টর  
পার্টনার প্রজেক্ট  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মোহাম্মদ খালিকুজ্জামান  
মহাপরিচালক (রুটিন চার্জ)  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মোহাম্মদ খালিকুজ্জামান  
মহাপরিচালক (রুটিন চার্জ)  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মদ আব্দুল কাদের  
এজেন্সি প্রোগ্রাম ডিরেক্টর  
পার্টনার প্রজেক্ট  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মোহাম্মদ খালিকুজ্জামান  
মহাপরিচালক (রুটিন চার্জ)  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মোহাম্মদ খালিকুজ্জামান  
মহাপরিচালক (রুটিন চার্জ)  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

ড. মোহাম্মদ খালিকুজ্জামান  
মহাপরিচালক (রুটিন চার্জ)  
বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
গাজীপুর-১৭০১

**Annual Procurement Plan & Procurement Implementation Report, 2025-26 (Works)**

Ministry/Division : Ministry of Agriculture (MoA)

Agency : Bangladesh Rice Research Institute (BRRI)

Procurement Entity Name: Agency Program Director (APD)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience (PARTNER)

Package No.	Description of Procurement Package as per OPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lakh (Tk.)	Time code for Process	Advertise Freque; (if Applicable)	Invite/ advertise Tender	Tender opening	Time code for Process				Total Time to completion of Contract
												Time code for Process	Approval to Award	Notification of Award	Signing of Contract	
2	Dehumidified Coic storage for storing breeding germplasm	sqm	1110	OTM	HOPE	IDA/IFAD	1243.040	Planned Dates	20.07.25	18.08.25	31.08.25	14.09.25	22.09.25	20.10.25	17	18
3	Horizontal Extension of PBD office building	sqm	500	OTM	HOPE	IDA/IFAD	318.000	Planned Dates	0	28	13	14	7	28	90	255
4	Establishment of seed storage for 01 Regional Stations at Cumilla	sqm	266.6	OTM	HOPE	IDA/IFAD	126.074	Planned Dates	20.07.25	18.08.25	31.08.25	14.09.25	22.09.25	20.10.25	90	255
5	Establishment of seed storage for 02 Regional Stations at Gopalganj & Satkhira	sqm	533.2	OTM	MoA	IDA/IFAD	252.148	Planned Dates	0	28	13	14	7	28	90	255
6	Establishment of seed storage for 02 Regional Stations at Rangpur & Rajshahi	sqm	533.2	OTM	HOPE	IDA/IFAD	252.148	Planned Dates	20.07.25	18.08.25	31.08.25	14.09.25	22.09.25	20.10.25	90	255
7	Water treatment, sludge and supernatant screening facility along with independent deep tunnel	package	1	CTM	HOPE	IDA/IFAD	150.000	Planned Dates	20.07.25	18.08.25	31.08.25	14.09.25	22.09.25	20.10.25	90	255
8	Construction of Water supply line for Building and Research plot at HQ	Package	1	OTM	HOPE	IDA/IFAD	500.720	Planned Dates	20.07.25	18.08.25	31.08.25	14.09.25	22.09.25	20.10.25	90	255

**APD**  
**AGENCY PROGRAM DIRECTOR**  
**PARTNER PROJECT**  
**BRRI**  
 Bangladesh Rice Research Institute  
 Gaziipur-1701

**Md. Abdul Kader**  
 Agency Program Director  
 PARTNER Project  
 Bangladesh Rice Research Institute  
 Gaziipur-1701

**APD**  
**AGENCY PROGRAM DIRECTOR**  
**PARTNER PROJECT**  
**BRRI**  
 Bangladesh Rice Research Institute  
 Gaziipur-1701



WD/PART NER/BRR/	Description	sqm	OTM	McA	IDA/IFAD	3652.000	Planned Dates		365
							Planned days	Planned days	
17	Horizontal extension of Rice analytical Laboratory at HQ (Eight Floor)	7700	OTM	McA	IDA/IFAD	3652.000			365
18	Development of Chemical waste management plant.	Package	OTM	HOPE	IDA/IFAD	105.290			365
20	Dormitory cum NER/BRR/ Training complex at Goplegonj (1680sqm), Sireligonj (1120sqm) and Kusia(1120sqm) R/S	sqm	OTM	HOPE	IDA/IFAD	620.020			365
26	Repair and Maintenance of Office and Lab building.	sqm	OTM	HOPE	IDA/IFAD	150.460			365
<b>Total Taka in Lakh</b>						<b>14838.150</b>			

০৬/০৭/২০২০  
 (Md. Hasan Ali)  
 Deputy Program Director  
 PARTNER Project.  
 BRRI, Gazipur অফিস  
 মাঠে হাঙ্গামা ডিরেক্টর  
 ডেপুটি প্রোগ্রাম ডিরেক্টর  
 PARTNER Project  
 বাংলাদেশ মাঠ গবেষণা ইনস্টিটিউট  
 গাজীপুর-১৭০১

০৮/০৭/২৫  
 (Dr. Md. Abdul Kader)  
 Agency Program Director (APD)  
 BRRI Part, PARTNER Program.  
 BRRI, Gazipur.  
 Dr. Md. Abdul Kader  
 Agency Program Director  
 PARTNER Project  
 Bangladesh Rice Research Institute  
 Gazipur-1701

০৮/০৭/২৫  
 (Dr. Mohammad Khalequzzaman)  
 Director General (Routine Charge)  
 BRRI, Gazipur.  
 ড. মোহাম্মদ খালেদুজ্জামান  
 মহাপরিচালক (রুটিন চার্জ)  
 বাংলাদেশ মাঠ গবেষণা ইনস্টিটিউট  
 গাজীপুর-১৭০১

**Annual Procurement Plan, 2025-26 (Service)**

Ministry/Division: Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (Service)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process										
								Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD/LSTD/BRRI-01	Outsourcing Service (Transport Service) (Pick up, driver and fuel: 06 for R/S and 06 for S/S)	Pack age/ Nos	12	OTM (Outsourcing)	HOPE	GoB	625.54	Planned Dates		13-Aug-25	28-Aug-25	4-Sep -25	11-Sep-25	18-Sep-25	16-Oct-25			
								Planned days		0	15 Days	07 Days	07 Days	07 Days	28 Days	64 Days	30 Days	
SD/LSTD/BRRI-06	Outsourcing Service (Transport Service including car (Jeep or others, driver and fuel: 01 for PD and 01 for DPD)	Pack age/ Nos	02	OTM (Outsourcing)	HOPE	GoB	167.82	Planned Dates		13-Aug-25	28-Aug-25	4-Sep -25	11-Sep-25	18-Sep-25	16-Oct-25			
								Planned days		0	15 Days	07 Days	07 Days	07 Days	28 Days	64 Days	30 Days	
<b>Total Tk In lakh</b>							<b>793.36</b>											

*A Ansari*  
20.7.25

Dr. Afsana Ansari

**Deputy Project Director**

Location-specific Technologies Development (LSTD)  
Project code- 224378900

*Dr. Md. Mofazzel Hossain*  
20.07.2025

Dr. Md. Mofazzel Hossain

**Project Director**

Location-specific Technologies development (LSTD)  
Project code- 224378900

*Dr. Mohammad Khalequzzaman*  
22/7/2025

Dr. Mohammad Khalequzzaman

**Director General**

Bangladesh Rice Research Institute (BRRI)

## Annual Procurement Plan, 2025-26 (Goods)

Ministry/Division: Ministry of Agriculture (MoA)  
Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk. )	Time code for Process									
								Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-1	Motorcycle(14) with registration */**	Package/ Nos	14	OTM	HOPE	GOB	25.90	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days

\*Domestic Product, \*\*Foreign Product

*A Anvi*  
20.7.25

Dr. Afsana Ansari

**Deputy Project Director**

Location-specific Technologies development (LSTD)

Project code- 224378900

*Mofazzel*  
20.07.2025

Dr. Md. Mofazzel Hossain

**Project Director**

Location-specific Technologies development (LSTD)

Project code- 224378900

*Mohammad*  
22/7/2025

Dr. Mohammad Khalequzzaman

**Director General**

Bangladesh Rice Research Institute (BRRI)

**Annual Procurement Plan, 2025-26 (Goods)**

Ministry/Division : Ministry of Agriculture (MoA)  
Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-3	Combine Harvester (H/W) (15)**	Package/ Nos	15	OTM	HOPE	GOB	525.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-7	BRRRI Close Drum Thresher(15)*, BRRRI Open Drum Thresher(15)*, BRRRI Power Winnowing (15)*	Package/ Nos	45	OTM	HOPE	GOB	30.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-13	Power Tiller-(16 Horse Power) (6)** , Head Feed Combine Harvester (6)** , Whole Feed Combine Harvester (6)** , Walking Type Rice Transplanter (6)**	Package/ Nos	24	OTM	HOPE	GOB	462.60	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

\*Domestic Product, \*\*Foreign Product

*AP*

*MA*

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-26	Power Tiller-(16 Horse Power) (12)** , Head Feed Combine Harvester (7)** , Walking Type Rice Transplanter (12)** , (**) Automatic Ground Water Data Logger (17),Handcone Penetrometer (17)**	Package/ Nos	65	OTM	HOPE	GOB	483.17	Planned days		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned Dates		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
<b>Total Tk In lakh</b>							<b>1500.77</b>										

\*Domestic Product, \*\*Foreign Product

*Afsana*  
20.7.25  
Dr. Afsana Ansari

**Deputy Project Director**

Location-specific Technologies development (LSTD)  
Project code- 224378900

*Mofazzel*  
20.07.2025

Dr. Md. Mofazzel Hossain

**Project Director**

Location-specific Technologies development (LSTD)  
Project code- 224378900

*Mohammad*  
22/7/2025

Dr. Mohammad Khalequzzaman

**Director General**

Bangladesh Rice Research Institute (BRRI)

### Annual Procurement Plan, 2025-26 (Goods)

Ministry/Division : Ministry of Agriculture (MoA)  
Agency: Bangladesh Rice Research Institute (BRRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRRI-5	Rice Transplanter (walking type)**	Package/ Nos	30	OTM	HOPE	GOB	150.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRRI-6	BRRRI Prilled Urea Applicator*	Package/ Nos	60	OTM	HOPE	GOB	4.50	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRRI-9	BRRRI Power Weeder (45)*, Power Chopper (15)** , Powe Tiller with seed sower (15)**	Package/ Nos	75	OTM	HOPE	GOB	75.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRRI-10	BRRRI Solar Light Trap*	Package/ Nos	150		HOPE	GOB	15.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days

\* Domestic Product, \*\* Foreign Product

*Ahmi*

*[Signature]*

*[Signature]*

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-11	BRRI Check Valve *	Package/ Nos	60	RFQ	HOPE	GOB	3.60	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-12	Seedling tray *	Package/ Nos	15000	OTM	HOPE	GOB	30.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-12	BRRI Airflow Type Rice Mill *	Package/ Nos	60	OTM	HOPE	GOB	90.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-14	Lab Oven (200 liter) (6) **, Moisture meter (Nondestructive) (6) **, Electric Balance (Big) (6) **, EC meter (Soil and water) (6) **	Package/ Nos	30	OTM	HOPE	GOB	52.9	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-15	Electric Balance (Small) (6) **, EC Meter (water) (6) **, PH meter (Portable) (6) **	Package/ Nos	18	OTM	HOPE	GOB	6.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

\*Domestic Product, \*\*Foreign Product

Adm

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-17	Soil Temperature meter (6) **, Tools box with tools set (6) **	Package/ Nos	12	OTM	HOPE	GOB	5.10	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-19	Upright-Freezer (-20°C) (17) *, Refrigerator 0-10°C (6) *	Package/ Nos	23	OTM	HOPE	GOB	58.50	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-21	Distill water plant (6) **, Flame Photometer(6) **, Nitrogen Digestion Unit(17) **, Nitrogen Distillation Unit (17) **	Package/ Nos	46	OTM	HOPE	GOB	493.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-22	Hot Water Bath (6) **, Magnetic Stirrer Hot Plates (6) **, Centrifuge Machine (17) **, D-ionize Water Plant (17) **, Electric Shaker (6) **	Package/ Nos	52	OTM	HOPE	GOB	336.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

\*Domestic Product, \*\*Foreign Product

*ADru*

*[Signature]*

*[Signature]*

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh (Tk. )	Time code for Process									
								Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD /BRR1-24	Lab Oven (6)**, EC meter (Soil) (6)**, EC meter (Water) (6)**, PH meter (6)**, Grain Moisture meter (6)**, Turbidity meter (17)**, Dissolved Oxygen meter (6)**, Electric Balance (Big) (3 digit, up to 1000 gm) (17)**, Electric Balance (small) (4 digit, up to 220 gm) (6)**, Soil	Package/ Nos	105	OTM	HOPE	GOB	150.75	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

\*Domestic Product, \*\*Foreign Product

*Ami*

*[Signature]*

*[Signature]*

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Moisture meter (6)**, Soil Cone Penetrometer(17)**, Soil Temperature meter (6)**, Micropipette single channel Manuel (17)**																
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
<b>Total Tk In lakh</b>							<b>1411.85</b>										

\*Domestic Product, \*\*Foreign Product

*Dr. Afsana*  
20/7/25  
Dr. Afsana Ansari  
**Deputy Project Director**  
Location-specific Technologies development (LSTD)  
Project code- 224378900

*Dr. Md. Mofazzel Hossain*  
20.07.2025  
Dr. Md. Mofazzel Hossain  
**Project Director**  
Location-specific Technologies development (LSTD)  
Project code- 224378900

*Dr. Mohammad Khalequzzaman*  
22/7/25  
Dr. Mohammad Khalequzzaman  
**Director General**  
Bangladesh Rice Research Institute (BRRI)

বাৎসরিক সংগ্রহ (Procurement) পরিকল্পনা ২০২৫-২০২৬ খ্রিঃ  
(পণ্য, নির্মাণ ও সেবা)

মন্ত্রণালয়ের নাম : কৃষি মন্ত্রণালয়  
 বাস্তবায়নকারী সংস্থা : বাংলাদেশ ধান গবেষণা ইনস্টিটিউট  
 প্রকল্পের নাম : যান্ত্রিক পদ্ধতিতে ধান চাষাবাদের লক্ষ্যে খামার যন্ত্রপাতি গবেষণা কার্যক্রম বৃদ্ধিকরণ-২য় সংশোধনী)

প্যাকেজ নং	সংগ্রহের জন্য নির্ধারিত আইটেম/বিষয়াদির বিবরণ	ইউনিট	পরিমাণ	ক্রয় পদ্ধতি	ক্রয় অনুমোদনকারী	প্রাক্কলিত মূল্য (লক্ষ টাকায়)	প্রাক্কলিত সময়						মোট সময়	মন্তব্য	
							দরপত্র আহ্বান	দরপত্র উন্মুক্তকরণ	দরপত্র মূল্যায়ন	দরপত্র অনুমোদন	হুক্তি সম্পাদন নোটিশ (NOA)	হুক্তি স্বাক্ষর			হুক্তি স্বাক্ষর পর্বত মোট সময়
১	২ প্রযোজ্য নহে	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬

  
 (ড. এ কে এম সাইফুল ইসলাম)  
 প্রকল্প পরিচালক

যান্ত্রিক পদ্ধতিতে ধান চাষাবাদের লক্ষ্যে  
 খামার যন্ত্রপাতি গবেষণা কার্যক্রম বৃদ্ধিকরণ প্রকল্প  
 বাংলাদেশ ধান গবেষণা ইনস্টিটিউট

  
 (ড. মোহাম্মদ খালেদুজ্জামান)  
 মহাপরিচালক

বাংলাদেশ ধান গবেষণা ইনস্টিটিউট

২০২৫-২৬ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা  
(পণ্য ও সংশ্লিষ্ট সেবা)

মন্ত্রণালয়ের নাম : কৃষি মন্ত্রণালয়  
বাস্তবায়নকারী সংস্থা : বাংলাদেশ খান গবেষণা ইনস্টিটিউট  
প্রকল্পের নাম : "আর্থিক ফলনশীল হাইব্রিড ধানের জাত উদ্ভাবন, গবেষণা ও আধুনিকায়ন" প্রকল্প

প্যাকেজ নং	সংগঠকের জন্য নির্ধারিত আইটেম/বিষয়াদির বিবরণ	ইউনিট	পরিমাণ	ক্রয় পদ্ধতি	ক্রয় অনুমোদনকারী	প্রাক্কলিত মূল্য (লক্ষ টাকায়)	প্রাক্কলিত সময়		দরপত্র আহ্বান	দরপত্র উন্মুক্তকরণ	দরপত্র মূল্যায়ন	দরপত্র অনুমোদন	বুজি সম্পাদন গোষ্ঠি (NOA)	বুজি স্বাক্ষর	বুজি স্বাক্ষর পর্যন্ত মোট সময়	বুজি সম্পাদনের মেয়াদ	মোট সময়	মন্তব্য
							প্রাক্কলিত তারিখ	প্রাক্কলিত দিন										
১	জিডি-১	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫	১৬	১৭	১৮	
	জিডি-১	জিডিও ডকুমেন্টোরি	সংখ্যা	০১ টি	HOPE	২০.০০	প্রাক্কলিত তারিখ	০১.০৯.২০২৫	১৪.০৯.২০২৫	২১.০৯.২০২৫	২৫.৯.২০২৫	২৯.০৯.২০২৫	২৫.১০.২০২৫	২৫	৫৭ দিন	৬০ দিন	১১৭ দিন	-
	এসএনপি (সম্পূর্ণ জিনোম/জিরিব্রস, ট্রেইট প্যানেল) (আউটসোর্সিং এর মাধ্যমে ২০০০টি প্যাটার্ন ম্যাচেরিয়েল)	সংখ্যা	১০০০ টি	QCBS / FBS	HOPE	৩০.০০	প্রাক্কলিত দিন	০১.০৯.২০২৫	১৪.০৯.২০২৫	২১.০৯.২০২৫	২৫.৯.২০২৫	২৯.০৯.২০২৫	২৫.১০.২০২৫	২৫	৫৭ দিন	৬০ দিন	১১৭ দিন	-
	মোট ০২ টি বরখাস্ত				উপ-মোট	৩০.০০	প্রাক্কলিত দিন	-	১৪ দিন	০৭ দিন	০৫ দিন	০০ দিন	২৮ দিন	৫৭ দিন	৬০ দিন	১১৭ দিন	-	
					সর্বমোট=	৫০.০০												

*Signature*  
 (ড. মোঃ জামিল হাসান)  
 মুখ্য বৈজ্ঞানিক কর্মকর্তা  
 এবং প্রকল্প পরিচালক  
 আর্থিক ফলনশীল হাইব্রিড ধানের জাত উদ্ভাবন, গবেষণা ও  
 আধুনিকায়ন প্রকল্প, বি, গাজীপুর-১৭০০১

*Signature*  
 (ড. মোহাম্মদ খালেদুজ্জামান)  
 মহাপরিচালক (বুটিন দায়িত্ব)  
 বাংলাদেশ খান গবেষণা ইনস্টিটিউট (বি)  
 গাজীপুর- ১৭০০১