

২০২৫-২৬ অর্থবছরের সময়ভিত্তিক কর্মপরিকল্পনা

সংলগ্নী-৪

মন্ত্রণালয়/ বিভাগ: কৃষি মন্ত্রণালয়
 বাস্তবায়নকারী সংস্থা: বাংলাদেশ ধান গবেষণা ইনস্টিটিউট
 প্রকল্পের নাম ও কোড নং : নতুন ০৬টি আঞ্চলিক কার্যালয় স্থাপনের মাধ্যমে স্থানভিত্তিক ধানের জাত ও প্রযুক্তি উন্নয়ন এবং বিদ্যমান গবেষণাগার উন্নয়ন), কোড নং ২২৪৩৭৮৯০০
 মেয়াদ: জুলাই ২০২৩ হতে জুন ২০২৮

অর্থনৈতিক কোড	অর্থনৈতিক উপ-কোড	বিবরণ/ অংশের নাম	২০২৫-২৬ অর্থবছরের এতিপি বরাদ্দ অনুযায়ী লক্ষ্যসাত্রা				২০২৫-২৬ অর্থবছরের (জুলাই-সেপ্টেম্বর/২০২৫) পর্যন্ত অগ্রগতি				লক্ষ্যসাত্রা (জুলাই-সেপ্টেম্বর/২০২৫) পর্যন্ত				মন্তব্য	
			বৈত (সংখ্যা/পরিমাণ)	বরাদ্দ/আর্থিক	কৌম সংখ্যা	আর্থিক	কৌম সংখ্যা	আর্থিক	কৌম সংখ্যা	আর্থিক	কৌম সংখ্যা	আর্থিক	কৌম সংখ্যা			
		(ক) আবর্তক ব্যয়:														
		কর্মচারীদের কতিপূরণ-শ্রেণির প্রকল্প অফিস, প্রধান কার্যালয়														
৩১																
৩১১১	৩১১১১০১	কর্মচারীদের বেতন	২	৭৫.৪৬	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
৩১১১	৩১১১১০২	কর্মচারির বেতন	২	১৩.৪৬	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
৩১১১৩		ভাতাদি (প্রকল্প অফিস)														
	৩১১১৩০৩	যাতায়াত ভাতা	১	০.১৮	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
	৩১১১৩০৬	শিক্ষা ভাতা	৩	১.৮০	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
	৩১১১৩১০	বাতী ভাতা	৩	৩৮.০৫	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
	৩১১১৩১১	চিকিৎসা ভাতা	৩	২.৭০	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
	৩১১১৩১৪	টিকিন ভাতা	১	০.১২	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
	৩১১১৩২৫	উৎসব ভাতা	৩	১৬.৮২	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
	৩১১১৩৫২	বিশেষ সুবিধা	১	২.৮৩	১	০.০০	০	০.০০	১	০.০০	১	০.০০	১	০.০০	১	০.০০
		ভাতাদি														
৩২		পণ্য ও সেবার ব্যবহার														
		সরবরাহ সেবা														
৩২১১	৩২১১১০৬	আপায়ন ব্যয়	৩৩০৩	২৮.৬০	২২০	৫.৭২	৩৮০.৬৯	৫.৭২	২২০	১.৪৩	২২০	১.৪৩	২২০	১.৪৩	২২০	১.৪৩
৩২১১	৩২১১১০১	আউটসোর্সিং (জনবলের বেতন ও ভাতাদি এবং পরিবহন সেবা)	১০০	১৯৫০.৪৫	৮৬৫	৩৮০.৬৯	৩৮০.৬৯	৩৮০.৬৯	৮৬৫	৩৮০.৬৯	৮৬৫	৩৮০.৬৯	৮৬৫	৩৮০.৬৯	৮৬৫	৩৮০.৬৯
৩২১১	৩২১১১০৭	পরিবহন ব্যয় (হায়ার)	৩৩২৫	৩৯৯.০০	১৬২	৮২.২০	৮২.২০	৮২.২০	১৬২	৮২.২০	১৬২	৮২.২০	১৬২	৮২.২০	১৬২	৮২.২০
৩২১১	৩২১১১০৪	অনিয়মিত শমিক	৫৪৪২০	৩২৬.৫২	২৭৫০	৬৫.৩০	৬৫.৩০	৬৫.৩০	২৭৫০	৬৫.৩০	২৭৫০	৬৫.৩০	২৭৫০	৬৫.৩০	২৭৫০	৬৫.৩০
৩২১১	৩২১১১১১	সেমিনার, ওয়ার্কশপ, কনফারেন্স	৫	৬৫.৬৬	১	১৩.১৩	১৩.১৩	১৩.১৩	১	১৩.১৩	১	১৩.১৩	১	১৩.১৩	১	১৩.১৩
৩২১১	৩২১১১১৯	ডাকমাসুল	খোক	২.৫০	খোক	০.৫০	০.৫০	০.৫০	খোক	০.৫০	খোক	০.৫০	খোক	০.৫০	খোক	০.৫০
৩২১১	৩২১১১০৮	সোবাইল	খোক	৩.০০	খোক	০.৬০	০.৬০	০.৬০	খোক	০.৬০	খোক	০.৬০	খোক	০.৬০	খোক	০.৬০
৩২১১	৩২১১১১৭	ইন্টারনেট	খোক	৬.০০	খোক	১.২০	১.২০	১.২০	খোক	১.২০	খোক	১.২০	খোক	১.২০	খোক	১.২০
৩২১১	৩২১১১২০	টেলিফোন	খোক	১.০০	খোক	০.২০	০.২০	০.২০	খোক	০.২০	খোক	০.২০	খোক	০.২০	খোক	০.২০
৩২১১	৩২১১১২৩	শেখারী মেড ভাতা গড়ে প্রযুক্তি গ্রামের জন্য)	১৫	৬৬.০০	১৫	১৩.২০	১৩.২০	১৩.২০	১৫	১৩.২০	১৫	১৩.২০	১৫	১৩.২০	১৫	১৩.২০
৩২১১	৩২১১১২৫	প্রচার ও বিজ্ঞাপন	খোক	২০.০০	খোক	৪.০০	৪.০০	৪.০০	খোক	৪.০০	খোক	৪.০০	খোক	৪.০০	খোক	৪.০০

অর্থনৈতিক কোড	অর্থনৈতিক উপ-কোড	বিবরণ/ অংশের নাম	২০২৫-২৬ অর্থবছরের এডিপি বরাদ্দ অনুযায়ী লক্ষ্যমাত্রা				২০২৫-২৬ অর্থবছরের (জুলাই-সেপ্টেম্বর/২০২৫) পর্যন্ত অগ্রগতি				লক্ষ্যমাত্রা (জুলাই-সেপ্টেম্বর/২০২৫) পর্যন্ত			
			ভৌত (সংখ্যা/পরিমাণ)	বরাদ্দ/আর্থিক	আর্থিক	ক্রীম সংখ্যা	ক্রীম সংখ্যা/পরিমাণ	আর্থিক	ক্রীম সংখ্যা	ভৌত (সংখ্যা/পরিমাণ)	আর্থিক	ক্রীম সংখ্যা	ক্রীম সংখ্যা	
৩২১১১	৩২১১১২৬	ভিত্তি ও ভবনসংস্কার	৬	৪২.০০	৮.৪০	০	০.০০	০	০.০০	০	২.২০	০	০	
৩২১১১	৩২১১১২৭	বইপত্র ও সাময়িকী	খোক	১২.০০	২.৪০	খোক	০.০০	খোক	০.০০	খোক	০.৬০	খোক	০.৬০	
৩২১১১	৩২১১১২৮	মুদ্রণ ও প্রকাশনা (শ্রেণিবন্দন, বইপত্র, জার্নাল, লিফলেট, অক্সিডিয়াল কাগজ প্রভৃতি)	খোক	১৮.০০	৩.৬০	খোক	০.০০	খোক	০.০০	খোক	০.৯০	খোক	০.৯০	
৩২১১১	৩২১১১২৯	অফিস ভাড়া (স্যাটেলাইট স্টেশনে এবং আ. কার্যালয়ের জন্য)	১২	৪৮৬.০০	৯৭.২০	৫৬ মাস	০.০০	০.০০	০.০০	০.০০	২৪.৩০	০.০০	২৪.৩০	
৩২১১১	৩২১১১৩০	বীমা/বাংক চার্জ	খোক	৮.০০	১.৬০	খোক	০.০০	খোক	০.০০	খোক	০.৪০	খোক	০.৪০	
৩২১১১	৩২১১১৩১	ভ্রমণ ব্যয়	খোক	২৭৪.০০	৫৪.৮০	খোক	০.০০	খোক	০.০০	খোক	২৩.৭০	খোক	২৩.৭০	
৩২১১১	৩২১১১৩২	পেট্রোল এবং লুব্রিকেন্ট	খোক	৮৮.০০	১৭.৬০	খোক	০.০০	খোক	০.০০	খোক	৪.৪০	খোক	৪.৪০	
৩২১১১	৩২১১১৩৩	স্ট্যাম্পস	খোক	৫.০০	১.০০	খোক	০.০০	খোক	০.০০	খোক	০.২৫	খোক	০.২৫	
৩২১১১	৩২১১১৩৪	কম্পিউটার সামগ্রী	খোক	২৫.০০	৮.০০	খোক	০.০০	খোক	০.০০	খোক	২.০০	খোক	২.০০	
৩২১১১	৩২১১১৩৫	স্টেশনারী	খোক	৫৫.০০	১১.০০	খোক	০.০০	খোক	০.০০	খোক	২.৭৫	খোক	২.৭৫	
৩২১১১	৩২১১১৩৬	কাঁচামাল, খুচরা যন্ত্রাংশ, ইত্যাদি	খোক	৩৯.০০	৭.৮০	খোক	০.০০	খোক	০.০০	খোক	২.৯৫	খোক	২.৯৫	
৩২১১১	৩২১১১৩৭	প্রকল্পের অগ্রগতি পরিবীক্ষণ ও মধ্যবর্তী	৪	৩৪.৫০	৪.৪৭	খোক	০.০০	খোক	০.০০	খোক	২.০০	খোক	২.০০	
৩২১১১	৩২১১১৩৮	সম্মানী ভাতা/ফি	খোক	৪০.০০	৮.০০	খোক	০.০০	খোক	০.০০	খোক	২.০০	খোক	২.০০	
৩২১১১	৩২১১১৩৯	গবেষণা ও প্রায়োগিক পরিবীক্ষণ	১৭২.৭৫	৫৩২৯.৫৮	১৩৩৫.২০	খোক	০.০০	৭৮৯	০.০০	৭৮৯	৪০৮.৮০	০	১.১২	
৩২১১১	৩২১১১৪০	প্রশিক্ষণ ও মানব সম্পদ উন্নয়ন	৪০৫	৪৯৬.৪৩	১২৪.৯৩	০	০.০০	০	০.০০	০	৩১.২৩	০	৩১.২৩	
৩২১১১	৩২১১১৪১	সেৱামত, রক্ষণাবেক্ষণ ও পুনর্বাসন	২০৭৩	২৭১.৩২	৫৪.২৬	০	০.০০	০	০.০০	০	১৩.৫৭	০	১৩.৫৭	
		মোট আবর্তক ব্যয় (ক) :		১০১৬৩.৯৮	২৬০৭.০০		০.০০		০.০০		৬৫.২.৭৫			
		খ) সুধন ব্যয়												
		সাইকেল ও মোটর সাইকেল (রোজি-সহ)												
৪১১১১	৪১১১১০১	প্রেক্ষাগৃহ অফিস, প্রস্তাবিত আ. কা এবং স্যাটেলাইট স্টেশন এর জন্য)	২৮	২৮.৭০	২৫.৯০	২৮	০.০০		০.০০		৬.৪৮			
৪১১১১	৪১১১১০৪	কৃষি প্রকৌশল যন্ত্রপাতি (প্রেক্ষাগৃহ গ্রাম, স্যাটেলাইট স্টেশন এবং আ. কা. জন্য)	১৬০০০	১৭৯৮.৯০	১৫০০.০০	০	০.০০		০.০০		৩৭৫.০০			
৪১১১১	৪১১১১০৬	লাব যন্ত্রপাতি ও সরঞ্জামাদি (আ. কা. এবং স্যাটেলাইট স্টেশন এর জন্য)	৫৯৪	৩০২৫.৯৫	১৪৯০.০০	৩	০.০০		০.০০		৩৫২.৫০			
৪১১১১	৪১১১১০২	কম্পিউটার (ডেস্কটপ), (নোপটপ), প্রিন্টার, অন-লাইন ইউপিএস এবং স্ক্যানার প্যাকেজ (প্রেক্ষাগৃহ অফিস, প্রস্তাবিত আ. কার্যালয় এবং স্যাটেলাইট স্টেশনের জন্য)	৬২	৬২.৫০	০.০০	৬২	০.০০		০.০০		০.০০			
৪১১১১	৪১১১১০২	ভিত্তি ও ক্যামেরা (প্রেক্ষাগৃহ অফিস-এইচডিভি)	১	৪.৫০	০.০০	১	০.০০		০.০০		০.০০			
৪১১১১	৪১১১১০৩	শৈল্পিক সরঞ্জামাদি	খোক	৪৫.০০	০.০০	খোক	০.০০		০.০০		০.০০			
৪১১১১	৪১১১১০৫	অগ্নি নির্বাপনন যন্ত্র	৩০	৩.০০	০.০০	৩০	০.০০		০.০০		০.০০			

Signature

মো: রবিন ইসলাম
বেজ্ঞানিক কর্মকর্তা
এলএসটিডি প্রকল্প

অর্থনৈতিক কোড		অর্থনৈতিক উপ-কোড		ডিপিপি বরাদ্দ অনুযায়ী		২০২৫-২৬ অর্থবছরের এডিপি বরাদ্দ অনুযায়ী				২০২৫-২৬ অর্থবছরের (ডুপাই-সেপ্টেম্বর/২০২৫) পর্যন্ত অগ্রগতি				২০২৫-২৬ অর্থবছরের (ডুপাই-সেপ্টেম্বর/২০২৫) পর্যন্ত							
অর্থনৈতিক কোড	অর্থনৈতিক উপ-কোড	বিবরণ/ অংশের নাম	ভৌত (সংখ্যা/পরিমাণ)	বরাদ্দ/আর্থিক	ভৌত (সংখ্যা/পরিমাণ)	আর্থিক	জিওবি	পিএ	কীম সংখ্যা	ভৌত (সংখ্যা/পরিমাণ)	আর্থিক	জিওবি	পিএ	কীম সংখ্যা	ভৌত (সংখ্যা/পরিমাণ)	আর্থিক	জিওবি	পিএ	কীম সংখ্যা		
৪১১২৩	৪১১২৩১০	অফিস সরঞ্জামাদি (ফটোকপি মেশিন, মাল্টিমিডিয়া প্রজেক্টর) প্রকল্প অফিস প্রস্তাবিত আ. কার্যালয় এবং স্যাটেলাইট স্টেশনের জন্য)	২১	৩৪.৫০	২২	০.০০	০.০০			২২	০.০০	০.০০			২২	০.০০	০.০০				
৪১১২৩	৪১১২৩১৪	আববাবপত্র (প্রধান কা., বিদ্যমান ও প্রস্তাবিত আ. কা. এবং স্যাটেলাইট অফিস)	৬০২	১৩৬.৭২	৩০২	৫২.২০				৩০২	০.০০	০.০০			৩০২	১৩.০৩					
৪১১২১	৪১১২১০১	জমি অধিগ্রহণ (প্রাকলিত মূল্য হতে ২০% বর্ধিত করে মূল্য হিসাব করা হয়েছে) জমি অধিগ্রহণে প্রাকলিত মূল্য প্রয়োজনের নিরিখে প্রস্তাবিত কার্যালয়সমূহের মধ্যে সমন্বয় করা যাবে। জমি অধিগ্রহণের স্থান প্রয়োজনের ভিত্তিতে জেলার মধ্যে পরিবর্তন হতে পারে।	১২০	১৭৮০৮.৮৩	০	৭৫০০.০০				০	০.০০	০.০০			০	১৮৭৫.০০					
৪১১১৩	৪১১১৩০১	ক্রসিং সুবিধার জন্য নেট হাউস নির্মাণ (আ. কার্যালয় প্রতি ১০০ বর্গ মি. করে সর্বমোট: ১০০*৬=৬০০ বর্গ মি.)	৬০০	১৬৮.০০	০	০.০০				০	০.০০	০.০০			০	০.০০					
৪১১১৩	৪১১১৩১৭	গবেষণা মাঠের নিরাপত্তা দেয়াল নির্মাণ (উচ্চতা ৮ ফুট)	৪২০০	১০৫০.০০	০	০.০০				০	০.০০	০.০০			০	০.০০					
৪১১১৩	৪১১১৩১৭	শেড কাম ক্রসিং ক্রোর (০৬টি প্র. আঞ্চলিক কার্যালয়ের জন্য ০৬টি)	৬	৪৬৫.৬২	০	০.০০				০	০.০০	০.০০			০	০.০০					
৪১১১৩	৪১১১৩০৮	গভীর নলকূপ স্থাপন	৬	৪২০.০০	০	০.০০				০	০.০০	০.০০			০	০.০০					
৪১১১৪	৪১১১৪০১	গবেষণা মাঠ উন্নয়ন	১৩৫২০০	১৬২৩.০০	০	০.০০				০	০.০০	০.০০			০	০.০০					
		মোট মূলধন ব্যয় (খ):		২৬৫৯৫.২২		১০৪৮৫.০০										২৬২২.০০					
		গ) ফিজিক্যাল কঠিনজেন্সি	থোক	৮৫.০০		০.০০										০.০০					
		ঘ) প্রাইম কঠিনজেন্সি	থোক	৮৬.০০		০.০০										০.০০					
		সর্বমোট প্রকল্প ব্যয়ঃ (ক+খ+গ+ঘ)		৩৬৯৩০.২০		১৩০৯৫.০০										৩২৭৩.৭৫					

স্বাক্ষর

(ড. মোঃ মোফাজ্জল হোসেন)

প্রকল্প পরিচালক

নতুন ০৬টি আঞ্চলিক কার্যালয় স্থাপনের মাধ্যমে স্থানভিত্তিক ধানের জাত ও প্রযুক্তি উদ্ভাবন এবং বিদ্যমান গবেষণাগার উন্নয়ন

(ড. মোঃ মোফাজ্জল হোসেন)

প্রকল্প পরিচালক

নতুন ৬টি আঞ্চলিক কার্যালয় স্থাপনের মাধ্যমে স্থানভিত্তিক ধানের জাত ও প্রযুক্তি উদ্ভাবন এবং বিদ্যমান গবেষণাগার উন্নয়ন প্রকল্প

ত্রি. গাজীপুর।

Annual Procurement Plan, 2025-26 (Service)

Ministry/Division: Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (Service)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process										
								Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD/LSTD/BRRI-01	Outsourcing Service (Transport Service) (Pick up, driver and fuel: 06 for R/S and 06 for S/S)	Pack age/ Nos	12	OTM (Outsourcing)	HOPE	GoB	625.54	Planned Dates		13-Aug-25	28-Aug-25	4-Sep -25	11-Sep-25	18-Sep-25	16-Oct-25			
								Planned days		0	15 Days	07 Days	07 Days	07 Days	28 Days	64 Days	30 Days	
SD/LSTD/BRRI-06	Outsourcing Service (Transport Service including car (Jeep or others, driver and fuel: 01 for PD and 01 for DPD)	Pack age/ Nos	02	OTM (Outsourcing)	HOPE	GoB	167.82	Planned Dates		13-Aug-25	28-Aug-25	4-Sep -25	11-Sep-25	18-Sep-25	16-Oct-25			
								Planned days		0	15 Days	07 Days	07 Days	07 Days	28 Days	64 Days	30 Days	
Total Tk In lakh							793.36											

A Ansari
20.7.25

Dr. Afsana Ansari

Deputy Project Director

Location-specific Technologies Development (LSTD)
Project code- 224378900

Dr. Md. Mofazzel Hossain
20.07.2025

Dr. Md. Mofazzel Hossain

Project Director

Location-specific Technologies development (LSTD)
Project code- 224378900

Dr. Mohammad Khalequzzaman
22/7/2025

Dr. Mohammad Khalequzzaman

Director General

Bangladesh Rice Research Institute (BRRI)

Annual Procurement Plan, 2025-26 (Goods)

Ministry/Division: Ministry of Agriculture (MoA)
Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-1	Motorcycle(14) with registration */**	Package/ Nos	14	OTM	HOPE	GOB	25.90	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days

*Domestic Product, **Foreign Product

A Anvi
20.7.25

Dr. Afsana Ansari

Deputy Project Director

Location-specific Technologies development (LSTD)

Project code- 224378900

Mofazzel
20.07.2025

Dr. Md. Mofazzel Hossain

Project Director

Location-specific Technologies development (LSTD)

Project code- 224378900

Mohammad
22/7/2025

Dr. Mohammad Khalequzzaman

Director General

Bangladesh Rice Research Institute (BRRI)

Annual Procurement Plan, 2025-26 (Goods)

Ministry/Division : Ministry of Agriculture (MoA)
Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-3	Combine Harvester (H/W) (15)**	Package/ Nos	15	OTM	HOPE	GOB	525.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-7	BRRRI Close Drum Thresher(15)*, BRRRI Open Drum Thresher(15)*, BRRRI Power Winnowing (15)*	Package/ Nos	45	OTM	HOPE	GOB	30.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-13	Power Tiller-(16 Horse Power) (6)** , Head Feed Combine Harvester (6)** , Whole Feed Combine Harvester (6)** , Walking Type Rice Transplanter (6)**	Package/ Nos	24	OTM	HOPE	GOB	462.60	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product

AP

MA

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-26	Power Tiller-(16 Horse Power) (12)** , Head Feed Combine Harvester (7)** , Walking Type Rice Transplanter (12)** , (**) Automatic Ground Water Data Logger (17),Handcone Penetrometer (17)**	Package/ Nos	65	OTM	HOPE	GOB	483.17	Planned days		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned Dates		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
Total Tk In lakh							1500.77										

*Domestic Product, **Foreign Product

Afsana
20.7.25
Dr. Afsana Ansari

Deputy Project Director

Location-specific Technologies development (LSTD)
Project code- 224378900

Mofazzel
20.07.2025
Dr. Md. Mofazzel Hossain

Project Director

Location-specific Technologies development (LSTD)
Project code- 224378900

Mohammad
22/7/2025
Dr. Mohammad Khalequzzaman

Director General

Bangladesh Rice Research Institute (BRRI)

Annual Procurement Plan, 2025-26 (Goods)

Ministry/Division : Ministry of Agriculture (MoA)
Agency: Bangladesh Rice Research Institute (BRRI)

Project/Program Name & Code: **Innovation of location-specific rice varieties and technologies by setting up 06 new regional stations and development of existing research laboratories (LSTD) & Code- 224378900**

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-5	Rice Transplanter (walking type)**	Package/ Nos	30	OTM	HOPE	GOB	150.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-6	BRRI Prilled Urea Applicator*	Package/ Nos	60	OTM	HOPE	GOB	4.50	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-9	BRRI Power Weeder (45)*, Power Chopper (15)** , Powe Tiller with seed sower (15)**	Package/ Nos	75	OTM	HOPE	GOB	75.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-10	BRRI Solar Light Trap*	Package/ Nos	150		HOPE	GOB	15.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days

* Domestic Product, ** Foreign Product

Ahmi

[Signature]

[Signature]

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-11	BRRI Check Valve *	Package/ Nos	60	RFQ	HOPE	GOB	3.60	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-12	Seedling tray *	Package/ Nos	15000	OTM	HOPE	GOB	30.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-12	BRRI Airflow Type Rice Mill *	Package/ Nos	60	OTM	HOPE	GOB	90.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-14	Lab Oven (200 liter) (6) **, Moisture meter (Nondestructive) (6) **, Electric Balance (Big) (6) **, EC meter (Soil and water) (6) **	Package/ Nos	30	OTM	HOPE	GOB	52.9	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-15	Electric Balance (Small) (6) **, EC Meter (water) (6) **, PH meter (Portable) (6) **	Package/ Nos	18	OTM	HOPE	GOB	6.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product

Adm

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/LSTD/BRRI-17	Soil Temperature meter (6) **, Tools box with tools set (6) **	Package/ Nos	12	OTM	HOPE	GOB	5.10	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-19	Upright-Freezer (-20°C) (17) *, Refrigerator 0-10°C (6) *	Package/ Nos	23	OTM	HOPE	GOB	58.50	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-21	Distill water plant (6) **, Flame Photometer(6) **, Nitrogen Digestion Unit(17) **, Nitrogen Distillation Unit (17) **	Package/ Nos	46	OTM	HOPE	GOB	493.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD/BRRI-22	Hot Water Bath (6) **, Magnetic Stirrer Hot Plates (6) **, Centrifuge Machine (17) **, D-ionize Water Plant (17) **, Electric Shaker (6) **	Package/ Nos	52	OTM	HOPE	GOB	336.00	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product

ADuu

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
GD/LSTD /BRR1-24	Lab Oven (6)**, EC meter (Soil) (6)**, EC meter (Water) (6)**, PH meter (6)**, Grain Moisture meter (6)**, Turbidity meter (17)**, Dissolved Oxygen meter (6)**, Electric Balance (Big) (3 digit, up to 1000 gm) (17)**, Electric Balance (small) (4 digit, up to 220 gm) (6)**, Soil	Package/ Nos	105	OTM	HOPE	GOB	150.75	Planned Dates		20-Jul-25	10-Aug-25	24-Aug -25	31-Aug-25	7-Sep-25	5-Oct-25		

*Domestic Product, **Foreign Product


Ami

[Signature]


[Signature]

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh (Tk.)	Time code for Process									
								Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Moisture meter (6)**, Soil Cone Penetrometer(17)**, Soil Temperature meter (6)**, Micropipette single channel Manuel (17)**																
								Planned days		0	21 Days	14 Days	07 Days	07 Days	28 Days	77 Days	30 Days
Total Tk In lakh							1411.85										

*Domestic Product, **Foreign Product


20/7/25
Dr. Afsana Ansari
Deputy Project Director
Location-specific Technologies development (LSTD)
Project code- 224378900


20.07.2025
Dr. Md. Mofazzel Hossain
Project Director
Location-specific Technologies development (LSTD)
Project code- 224378900


22/7/2025
Dr. Mohammad Khalequzzaman
Director General
Bangladesh Rice Research Institute (BRRI)

স	অর্থনৈতিক সাব-কোড বর্ণনা (২০২৫-২০২৬)	মৌসুম	০২/০১/২০২৫	০২/০২/২০২৫	০২/০৩/২০২৫	০২/০৪/২০২৫	০২/০৫/২০২৫	০২/০৬/২০২৫	০২/০৭/২০২৫	০২/০৮/২০২৫	০২/০৯/২০২৫	০২/১০/২০২৫	০২/১১/২০২৫	০২/১২/২০২৫
২	২	৩												
৩	(ক) আবর্তক ঋত:													
৪	মোট জনবলের বেতন-ভাতাদি													
৫	সেমিনার, ওয়ার্কশপ, কনফারেন্স													
৬	মেশিনারী শেড ভাড়া (৩ গড়ে ৫০০০/মাস*১২মাস*৫বছর*২২ টি প্রযুক্তি গ্রাম)													
৭	প্রচার ও বিজ্ঞাপন													
৮	ভিডিও ডকুমেন্টারি													
৯	মুদ্রণ ও প্রকাশনা (প্রতিবেদন, বইপত্র, জার্নাল, লিফলেট, অফিসিয়াল কাগজ পত্র)													
১০	প্রকল্পের অগ্রগতি পরিবীক্ষণ													
১১	প্রকল্পের মধ্যবর্তী মূল্যায়ন													
১২	গবেষণা ঋত													
১৩	জাতপ্রযুক্তি উদ্ভাবন/উন্নয়ন/বৈশিষ্টায়ন													
১৪	জাতপ্রযুক্তির প্রায়োগিক পরীক্ষণ ও মূল্যায়ন (প্রদর্শনী)													
১৫		রোপা আমন												
১৬		বোরো												
১৬		আউস												
১৭	জাতপ্রযুক্তির প্রায়োগিক পরীক্ষণ ও মূল্যায়নের জন্য মাঠ দিবস	রোপা আমন												
১৮		বোরো												

(ড. মোঃ মোবারক হোসেন)

প্রকল্প পরিচালক
প্রকল্প কার্যালয় স্থাপনের মাধ্যমে
নতুন ৬টি আঞ্চলিক বাণিজ্য ও প্রযুক্তি উদ্ভাবন এবং
স্থানভিত্তিক বাণিজ্য উন্নয়ন প্রকল্প
বিদ্যমান পাবেদাঙ্গার উন্নয়ন প্রকল্প
বি. পাইলটপুর।

স	অর্থনৈতিক সাব-কোড বর্ণনা (২০২৫-২০২৬)	মোসুম	১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪	১৫
১		আউস															
২																	
১৯																	
২০	কৃষি যন্ত্রপাতির প্রায়োগিক পরীক্ষণ ও মূল্যায়ন																
২১	প্রশিক্ষণ ও মানব সম্পদ উন্নয়ন																
২২	উদ্ভাবনী কৃষক/কৃষি ও কৃষিযন্ত্রপাতি বিষয়ক উদ্যোক্তা/যুবক/উপ-সহকারী কৃষি কর্মকর্তাদের ০১ দিন ব্যাপী প্রশিক্ষণ																
২৩	পাঁচ দিনব্যাপী UAO/AO/AEO/SSO/SO/NGO/SA কর্মকর্তাদের দেশীয় প্রশিক্ষণ																
২৪	পিএইচডি (দেশীয়)																
২৫	খ) মূলধন ব্যয়																
২৬	বাৎসরিক ব্যয় পরিকল্পনা																
২৭	মোটর সাইকেল রেজি. সহ (প্রকল্প অফিস-০২টি, প্রস্তাবিত আ.কা.-৬টি এবং স্যাটেলাইট স্টেশন-৬টি: মোট-১২টি)																
২৮	প্রযুক্তি গ্রামের জন্য কৃষি যন্ত্রপাতি (প্রায়োগিক পরীক্ষণ এবং প্রদর্শনীর জন্য)	রোপা আমন															
২৯	প্রযুক্তি গ্রামের জন্য কৃষি যন্ত্রপাতি (প্রায়োগিক পরীক্ষণ এবং প্রদর্শনীর জন্য)	বোরো															
৩০		আউস															
৩১	মোটর সাইকেল (রেজি. সহ) (প্রকল্প অফিস, প্রস্তাবিত আ.কা এবং স্যাটেলাইট স্টেশন এর জন্য)																

(ড. মো: মোশাফিজুল হোসেন)

প্রকল্প পরিচালক
শ্রীকল্প কামিলার স্থাপনের মাধ্যমে
মুদ্রণ ৬টি আঞ্চলিক কামিলার স্থাপন উদ্ভাবন এবং
স্থানীয় পরিসর পরিবেশাঙ্গার উন্নয়ন প্রকল্প

