

Annual Procurement Plan & Procurement Implementation Report, 2026-27. (Works)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRRI)

Procurement Entity Name: Agency Program Director (APD)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience (PARTNER)

Package No.	Description of Procurement Package as per DPP (WORKS)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lakh (Tk.)	Time Code for Process										Total Time to Contract signature	Time for completion of Contract
								Time code for Process	Advertise Prequal (if Applicable)	Invite/ advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
WD/PARTNE R/BRRI-03	Supply, fittings and Installation of Speed Breeding facility growth Chamber.	package	1	OTM	HOPE	IDA/IFAD	300.000	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26				
								Planned Dates		0	28	13	14	7	28	90	255		
WD/PARTNE R/BRRI-06	Land Improvement/ development for RS	cum	37193	OTM	HOPE	IDA/IFAD	464.910	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26				
								Planned days		0	28	13	14	7	28	90	255		
WD/PARTNE R/BRRI-12	Development of hybridization Facility (Plant breeding, Hybrid and Biotechnology Division)	sqm	2500	OTM	HOPE	IDA/IFAD	300.000	Planned days		0	28	13	14	7	28				
																90	255		
WD/PARTNE R/BRRI-19	Establishment of Genebank at HQ (TWO Storied)	sqm	3000	OTM	MoA	IDA/IFAD	300.000	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26				
								Planned days		0	28	13	14	7	28	90	255		
WD/PARTNE R/BRRI-21	Rainout shelter development	sqm	600	OTM	HOPE	IDA/IFAD	207.430	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26				
								Planned days		0	28	13	14	7	28	90	255		
WD/PARTNE R/BRRI-22	Interior Decoration of PBD	sqm	1500	OTM	HOPE	IDA/IFAD	250.000	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26				
								Planned days		0	28	13	14	7	28	90	255		
WD/PARTNE R/BRRI-25	Interior & exterior decoration Rice Museum	sqm	300	OTM	HOPE	IDA/IFAD	105.000	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26				
								Planned days		0	28	13	14	7	28	90	255		
WD/PARTNE R/BRRI/C-22/2025	Dehumidified cold storage for storing germplasm Building at BRRI H/O, Gazipur.	sqm	1100	OTM	HOPE	IDA/IFAD	869.000	Planned Dates											
										বিল প্রদানের জন্য এই অর্থব্যয়ের অন্তর্ভুক্ত করা হয়েছে!								365	

বিক্রয় প্রক্রিয়ায় অন্য এই অর্থের অর্থ উদ্ধৃত করা যাবে।

09/09/2026

Md. Hasan Ali
Deputy Program Director
PARTNER Project
Bangladesh Rice Research Institute
Gazipur-1701

07/07/26

Dr. Md. Abdul Kader
Agency Program Director
PARTNER Project
Bangladesh Rice Research Institute
Gazipur-1701

08.07.2026

Afsan Khanam
(Additional Secretary)
Director General (Routine Charge)
Bangladesh Rice Research Institute
Gazipur

WD/PARTNE R/BRRIC- 23/2025	Dehumidified cold storage for storing breeding gemplasm Cooling Systems at BRR H/Q, Gazipur.	sqm	1100	OTM	HOPE	IDA/FAD	200.000	Planned Dates	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	365
WD/PARTNE R/BRRIC-08	Horizontal Extension of PBD office building	sqm	600	OTM	HOPE	IDA/FAD	557.000	Planned Dates Planned days		
WD/PARTNE R/BRRIC-13	Water stagnant, salinity and submerge screening facility along with independent deep lubewell	package	1	OTM	HOPE	IDA/FAD	240.000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	365
WD/PARTNE R/BRRIC-14	Construction of Water supply line for Building and Research plot at HQ	Package	1	OTM	HOPE	IDA/FAD	500.000	Planned Dates Planned days		
WD/PARTNE R/BRRIC-02	Development of Speed breeding facility building	sqm	1050	OTM	HOPE	IDA/FAD	253.000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	120
WD/PARTNE R/BRRIC-04	RCC levees Development of research field.	sqm	6895	OTM	HOPE	IDA/FAD	900.000	Planned Dates Planned days		
WD/PARTNE R/BRRIC-24	Vertical Extension of BRR rice museum	sqm	300	OTM	HOPE	GOB	74.000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	365
WD/PARTNE R/BRRIC-23	Establishment of Farm Management Office Building	sqm	400	OTM	HOPE	GOB	520.000	Planned Dates Planned days		
WD/PARTNE R/BRRIC-15	Analytical Lab Established (Barisal and Sonagazi R/S)	sqm	1200	OTM	HOPE	IDA/FAD	1096.000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	365
WD/PARTNE R/BRRIC-09	Establishment of seed storage for O1 Regional Stations at Cumilla	sqm	266.6	OTM	HOPE	IDA/FAD	113.000	Planned Dates Planned days		

Amal
09/09/2026

Md. Hasan Ali
Deputy Program Director
PARTNER Project
Bangladesh Rice Research Institute
Gazipur-1701


Amal
07/07/26


Dr. Md. Abdul Kader
Agency Program Director
PARTNER Project
Bangladesh Rice Research Institute
Gazipur-1701


Aswini

08.07.2026
Afsari Khanam
(Additional Secretary)
Director General (Routine Change)
Bangladesh Rice Research Institute
Gazipur

WD/PARTNE R/BRR1-09	Establishment of seed storage for 02 Regional Stations at Gopalganj & Sakthira.	sqm	533.2	OTM	MoA	IDA/IFAD	161,000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	270
WD/PARTNE R/BRR1-09	Establishment of seed storage for 02 Regional Stations at Rangpur & Rajshahi.	sqm	533.2	OTM	HOPE	IDA/IFAD	227,000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	270
WD/PARTNE R/BRR1-16	Vertical extension of Rice analytical Laboratory at HQ (Four Floor)	sqm	2200	OTM	HOPE	IDA/IFAD	155,000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	60
WD/PARTNE R/BRR1-17	Horizontal extension of Rice analytical Laboratory at HQ (Eight Floor)	sqm	7700	OTM	MoA	IDA/IFAD	2043,000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	210
WD/PARTNE R/BRR1-18	Development of Chemical waste management plant.	Package	1	OTM	HOPE	IDA/IFAD	32,890	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	120
WD/PARTNE R/BRR1-20	Dormitory cum Training complex at Gopalganj (1680sqm), Sirajgonj (1120sqm) and Kushtia (1120sqm) RS	sqm	1200	OTM	HOPE	IDA/IFAD	326,280	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	120
WD/PARTNE R/BRR1-26	Repair and Maintenance of Office and Lab building.	sqm	900.69	OTM	HOPE	IDA/IFAD	13,000	Planned Dates Planned days	বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা য়াযাছ।	90
Total Taka in Lakh							10207.510			


 Md. Hasan Ali
 Deputy Program Director
 PARTNER Project.
 BRRI, Gazipur.


 Dr. Md. Abdul Kader
 Agency Program Director (APD)
 BRRI Part, PARTNER Program.
 BRRI, Gazipur.


 Afshan Khanam
 (Additional Secretary)
 Director General (Routine charge)
 BRRI, Gazipur.

Annual Procurement Plan & Procurement Implementation Report, 2026-27 (Goods)

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRRI)

Procurement Entity Name: Agency Program Director (APD)

Project/Program Name & Code: Program on Agricultural and Rural Transformation for Nutrition, Entrepreneurship and Resilience (PARTNER)

Package No.	Description of Procurement Package as per DPP (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd. Cost in Lakh (Tk.)	Time code for Process										Total Time to Contract signature	Time for completion of Contract
								Time code for Process	Not used in Goods	Invite/advertise in Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract				
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GD/PARTN ER/BRRI- 25	Chemical, Consumable Lab Accessories	LS	1	OTM	HOPE	GOB	600.00	Planned Dates		20.07.26	06.08.26	19.08.26	02.09.26	09.09.25	07.10.26	79	275		
								Planned days		0	17	13	14	7	28				
GD/PARTN ER/BRRI- 26	Furniture for Office and Lab	LS	1	OTM	HOPE	GOB	30.00	Planned Dates		20.07.26	06.08.26	19.08.26	02.09.26	09.09.25	07.10.26	79	275		
								Planned days		0	17	13	14	7	28				
GD/PARTN ER/BRRI- 10	Lab Equipment at Biotechnology Division.	Lot	1	OTM	HOPE	GOB	46.50	Planned Dates									300		
								Planned days											
GD/PARTN ER/BRRI- 18	Lab Equipment at Breeding Division.	Lot	1	OTM	HOPE	GOB	363.30	Planned Dates									365		
								Planned days											
GD/PARTN ER/BRRI- 24	Lab Equipment at Accredited Lab	Lot	1	OTM	HOPE	IDA/IFAD	227.13	Planned Dates									365		
								Planned days											
GD/PARTN ER/BRRI- 25	Breeder seed Modernization	Lot	1	OTM	HOPE	IDA/IFAD	196.98	Planned Dates									365		
								Planned days											
Total Tk in lakh							1463.91												

Signature
Md. Hasan Ali
09/09/2026
Deputy Program Director
PARTNER Project.
BRRI, Gazipur.

Signature
Dr. Md. Abdul Kader
07/07/26
Agency Program Director (APD)
BRRI Part, PARTNER Program.
BRRI, Gazipur.

Signature
08.04.2026
Director General (Routine charge)
BRRI, Gazipur.