

Annual Procurement Plan 2026-27

Ministry/Division : Ministry of Agriculture (MoA)

Agency: Bangladesh Rice Research Institute (BRI)

Procurement Entity Name: Afsari Khanam

Project/Program Name & Code: GOB

Package No.	Description of Procurement Package (GOBS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost In Lakh (Tk.)	Time code for Process	Not used in Goods	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to completion of Contract	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Supplying of Electrical materials and PABX materials for General Store at BRRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	35.00	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	180
GD-2	Supplying of Sanitary materials and Carpenter Materials for General Store at BRRRI H.Q., Gazipur.	Package	1	OTM	HOPE	GOB	30.00	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	180
GD-3	Supplying & Installation of 200KVA Automatic Voltage Regulator (AVR) for GRS Division at BRRRI H.Q., Gazipur.	Nos	1	OTM	HOPE	GOB	9.00	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	180
GD-4	Supplying & Installation of 100KVA Generator with Cable at BRRRI Regional station sirajganj.	Nos	1	OTM	HOPE	GOB	26.00	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	180
1. Sub Total Tk in lakh							100.00										
WD-1	Repair and Renovation of Director Residence at BRRRI H.Q., Gazipur.	Package	1	OTM	HOPE	GOB	34.50	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255
WD-2	Renovation and Vertical Extension of Single Accommodation Staff at BRRRI Regional Station Sirajganj.	Sqm	190	OTM	HOPE	GOB	60.00	Planned Dates		20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255

১৪.০৭.২০২৬

আফসারি খানম (অ্যাড)
সহকারী পরিচালক (অ্যাড)
কম্পার বিভাগ, ব্রি-গাজিপুর।

১৪.০৭.২০২৬

সি.এ. খানম
সহকারী পরিচালক (অ্যাড)
কম্পার ও নির্মাণ বিভাগ
ব্রি-গাজিপুর।

১৪-০৭-২০২৬

সি.এ. খানম
সহকারী পরিচালক (অ্যাড)
কম্পার ও নির্মাণ বিভাগ
ব্রি-গাজিপুর।

১৪.০৭.২০২৬

Afsari Khanam
(Additional Secretary)
Director General (Routine Change)
Bangladesh Rice Research Institute
Gazipur

WD-3	Repair and Renovation of Ground Floor Dining zone for Dormitory-1 with roof top water proofing works at BRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	50.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255
WD-4	Renovation of Dormitory-1 3rd floor Existing 10 Nos room, 10 Nos Toilet, 2 Nos room and Ground Floor East side, West side toilet zone at BRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	30.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255
WD-5	Renovation and Construction of Administration Building Out Side RCC drain with Apron at BRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	40.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255
WD-6	Renovation and Construction of B-Paijrat, Gangchil Building Out Side drain with Apron with septic tank 2nos, Soak well 2 nos at BRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	20.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255
WD-7	Renovation & Extension of Threshing floor at BRRI R/S, Sakthira.	Package	1	OTM	HOPE	GOB	60.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	240
WD-8	Renovation of RCC Road for BRRI R/S, Habiganj.	Package	1	OTM	HOPE	GOB	70.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255
WD-9	Renovation of RCC Road for BRRI R/S, Cumilla.	Package	1	OTM	HOPE	GOB	30.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	255
WD-10	Renovation & Extension of Threshing floor at BRRI R/S, Sonagazi, Feni.	Package	1	OTM	HOPE	GOB	40.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	240
WD-11	Repair and Renovation of 375KVAR PFI and 150KVAR PFI for office powerhouse at BRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	5.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	150

১৪.০৭.২০২৬
 বাহাদুর আলী
 সহকারী পরিচালক (অর্থ)
 ফিসার বিভাগ, ব্রি-গাজিপুর।

১৪.০৭.২০২৬
 মোঃ হাসিনা আক্তা
 নির্বাহী প্রকৌশলী এবং প্রধান
 হিসাবরক্ষণ ও নির্মাণ বিভাগ
 ব্রি-গাজিপুর।

১৪-০৭-২০২৬
 ডি. জাহাঙ্গীর আলম
 পরিচালক (কার্গো ও সার্বজনীন পরিবহন)
 কার্গো বিভাগ
 বাংলাদেশ রিসার্চ ইনস্টিটিউট
 গাজিপুর-১৭০১

১৫.০৭.২০২৬
 Afsari Khanam
 (Additional Secretary)
 Director General (Routine Charge)
 Bangladesh Rice Research Institute
 Gazipur

WD-12	Construction of Gas 3"Øx30 Rft Service Line and 4" Ø x1000 Rft Internal Line and existing Generator repairing and servicing at BRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	20.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	180
								Planned days	0	28	13	14	7	28		
WD-13	Repair, Renovation & Extension of water Supply and Irrigation line for BRRI Renonal Station, Cumilla.	Package	1	OTM	HOPE	GOB	15.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	120
								Planned days	0	28	13	14	7	28		
WD-14	Supplying, fitting fixing and installation of 150mm x 300mm deep tube well for Sagardi farm at BRRI R/S, Barishal.	Package	1	OTM	HOPE	GOB	20.00	Planned Dates	20.07.26	18.08.26	31.08.26	14.09.26	22.09.26	20.10.26	90	150
								Planned days	0	28	13	14	7	28		
BRRI/G	Repair and maintenance of OB/C- residential flats (146 nos) at BRRI HQ, Gazipur.	Package	1	OTM	HOPE	GOB	65.50	Planned Dates								
								Planned days								
2. Sub Total Tk in lakh																
Total Tk in lakh																
660.00																

বিল প্রদানের জন্য এই অর্থবছরের অর্ন্তভুক্ত করা হয়েছে।

[Signature]
38/09/2026

[Signature]
14.07.2026

[Signature]
14-07-2026

[Signature]
15.07.2026

Md. Ruhul Amin
Assistant Director (Accounts)
Accounts & Finance Division
BRRI, Gazipur.

Md. Hasan Ali
Executive Engineer and Head
Building & Construction Division
BRRI, Gazipur.

Dr. Aminul Islam
Director (Administration & Common Service), Routine Charge
BRRI, Gazipur.

Afsan Khanam
(Additional Secretary)
Director General (Routine charge)
BRRI, Gazipur.