

ANNUAL PROCURMENT PLAN:2025-26

Ministry/Division: Road Transport and Highways Division
Implementing Agency: Bangladesh Road Transport Authority
Procuring Entity Name & Code: Director (Administration), BRTA HQ
Project/Programme Name & Code: Operational/Revenue, Goods.

Package Number	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used In GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BRTA(A)-GD-01	কর্মকর্তা কর্মচারীদের চাহিদার ভিত্তিতে প্রাধিকার অনুযায়ী টেনশনারী দ্রব্য ক্রয়।	Nos	85	OTM	HOPE	GOB	6	Planned Dates		01.09.25	15.09.25	30.09.25	07.10.25	14.10.25	12.11.25	23.12.25
								Actual Dates								
BRTA(A)-GD-02	বিআরটিএ সদর, বিভাগীয় ও সার্কেল অফিসের কর্মকর্তা-কর্মচারী এবং উন্নয়ন কর্তৃপক্ষকে উপহার দেয়ার জন্য বিআরটিএ মনোগ্রাম সম্বলিত প্যাড, ডাইরী, কলম, ক্যালেন্ডার, ফোল্ডার ও চাবির রিং ক্রয়	Nos	7	RFQ	HOPE	GOB	0.35	Planned Dates		03.09.25	22.09.25	25.09.25	29.09.25	02.10.25	10.10.25	22.10.25
								Actual Dates								
BRTA(A)-GD-03	জাতীয় নিরাপদ সড়ক দিবস-২০২৫ অনুষ্ঠানে যাবতীয় সহায়তা প্রদান, অনুষ্ঠান আয়োজন ও মালামাল সরবরাহসহ অন্যান্য ২ টি জাতীয় দিবসের (১৬ ডিসেম্বর, ২৬ মার্চ) অনুষ্ঠান আয়োজনের সেবা ক্রয়ের লক্ষ্যে ভেদুর নিয়োগ।	Nos	3	OTM	HOPE	GOB	6	Planned Dates		11.09.25	25.09.25	13.10.25	16.10.25	26.10.25	23.11.25	29.12.25
								Actual Dates								
BRTA(A)-GD-04	বিআরটিএ'র ২০২৪-২৫ অর্থ বছরের বার্ষিক প্রতিবেদন ছাপানো	Nos	400	RFO	HOPE	GOB	0.3	Planned Dates		25.09.25	01.10.25	05.10.25	09.10.25	14.10.25	21.10.25	06.11.25
								Actual Dates								
BRTA(A)-GD-05	১৭-২০ শ্রেণীভুক্ত কর্মচারীদের দাপ্তরিক পোষাক ও আনুষঙ্গিক দ্রব্যাদি ক্রয় (সমগ্র বিআরটিএ'র প্রাধিকার ভুক্ত)	LS	LS	OTM	HOPE	GOB	1.2	Planned Dates		11.09.25	25.09.25	09.10.25	16.10.25	23.10.25	20.11.25	30.12.25
								Actual Dates								
BRTA(A)-GD-06	বিআরটিএ ভবনের ৪র্থ তলায় লাইব্রেরি জন্য বই ক্রয়	Nos	700	RFQ	HOPE	GOB	0.3	Planned Dates		17.09.25	24.09.25	25.09.25	28.09.25	05.10.25	12.10.25	26.10.25
								Actual Dates								
BRTA(A)-GD-07	কর্মকর্তা কর্মচারীদের চাহিদার ভিত্তিতে টোনার/কার্টিজ/রিবল ক্রয়	Nos	150	OTM	HOPE	GOB	1	Planned Dates		01.09.25	15.09.25	30.09.25	08.10.25	15.10.25	12.11.25	22.12.25
								Actual Dates								
BRTA(A)-GD-08	Publicity and Advertisement	Nos	2.4	OTM/RFQ/ DPM/DPC	HOPE	GOB	1	Planned Dates		14.09.25	28.09.25	12.10.25	19.10.25	26.10.25	23.11.25	10.12.25
								Actual Dates								
BRTA(A)-GD-09	আসবাবপত্র (Furniture)	LS	LS	DPM	HOPE	GOB	6	Planned Dates		13.09.25	28.09.25	12.10.25	19.10.25	26.10.25	23.11.25	30.12.25
								Actual Dates								
BRTA(A)-GD-10	পবিত্র ঈদ-উল-ফিতর, পবিত্র ঈদ-উদ-আযহা উপলক্ষে কটোল রুম এবং বিভিন্ন সময় সভায় উপস্থিত সদস্যদের আপ্যায়ন।	LS	LS	Framework	HOPE	GOB	2	Planned Dates		15.09.25	30.09.25	14.10.25	21.10.25	30.10.25	18.11.25	28.12.25
								Actual Dates								

মোঃ সিদ্দিকুর রহমান
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
১৯২২ ক্যান্টনমেন্ট রোড, ঢাকা-১২১২।

মুহাম্মদ মাসুম বিল্লাহ
উপপরিচালক (প্রশাসন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
১৯২২ ক্যান্টনমেন্ট রোড, ঢাকা-১২১২

মোঃ আব্দুল করিম ইসলাম জেফ্রী
পরিচালক (প্রশাসন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
১৯২২ ক্যান্টনমেন্ট রোড, ঢাকা-১২১২

ম. নাহিদুল হক
১৭-০৮-২০২৫
আবু মমতাজ সাদ উদ্দিন আহমেদ
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCURMENT PLAN:2025-26


Ministry/Division: Road Transport and Highways Division


Implementing Agency: Bangladesh Road Transport Authority


Procuring Entity Name & Code: Director (Administration), BRTA HQ


Project/Programme Name & Code: Operational/Revenue, Service.

Package Number	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code Each Process	Financial Year 2025-26				
									Qtr-1	Qtr-2	Qtr-3	Qtr-4	Total
1	2	3	4	5	6	7	8	9	10	11	12	13	14
BRTA(A)-S-01	যানবাহন ব্যবহার চুক্তিভিত্তিক (Vehicle Hiring Charge)	Nos	1	OTM/DPM	HOPE	GOB	107	2 Months		1	-	-	-
BRTA(A)-S-02	আউটসোর্সিং পদ্ধতিতে বিভিন্ন ক্যাটাগরির জনবল সরবরাহ সংক্রান্ত	Nos	1	OTM	HOPE	GOB	102	1 Month	1	-	-	-	-


মোঃ সিদ্দিকুর রহমান
 সহকারী পরিচালক (প্রশাসন)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 সদর কার্যালয়, বনানী, ঢাকা-১২১২।


মুহাম্মদ মাসুম বিল্লাহ
 উপপরিচালক (প্রশাসন)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
 বিআরটিএ তহবিল বনানী, ঢাকা-১২১২


মোহাম্মদ কামরুল হোসেন চৌধুরী
 যুগ্ম সচিব
 পরিচালক (প্রশাসন)
 বিআরটিএ সদর কার্যালয়
 বনানী, ঢাকা-১২১২


মু.মুন্সীর সাদ উদ্দিন আহমেদ
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCURMENT PLAN:2025-26


Ministry/Division: Road Transport and Highways Division

Agency: Bangladesh Road Transport Authority


Procuring Entity Name & Code: Director (Administration), BRTA HQ


Project/Programme Name & Code: Operational/Revenue, Works.

Pages No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BRTA (A)-WD-01	বিআরটিএ ভবনে আনসার সদস্যদের জন্য নির্মিত ডিউটি শেড, রান্না ঘর ও বসবাসের জন্য খাট ও আনুষঙ্গিক জিনিসপত্র স্থাপন।	Job	1	RFQ	HOPE	GOB	0.5	Planned dates		08.09.25	15.09.25	18.09.25	21.09.25	26.09.25	02.10.25	02.11.25
								Actual Dates								
BRTA (A)-WD-02	১৬ই ডিসেম্বর ও ২৬শে মার্চসহ সরকার কর্তৃক ঘোষিত অন্যান্য দিবসে বিআরটিএ ভবন আলোকসজ্জাকরণ।	Job	1	RFQ/OTM	HOPE	GOB	0.3	Planned dates		10.10.25	17.10.25	20.10.25	23.10.25	28.10.25	02.11.25	14.12.25
								Actual Dates								
BRTA (A)-WD-03	বিআরটিএ ভবনের ৪র্থ তলা অবস্থিত স্টোর রুমের বিরাপত্তার জন্য এসএম এর গ্রেট নির্মাণ এবং ডাইভারদের বিশ্রামাগারে গুরুত্বপূর্ণ মালামাল ও গাড়ি চাবি ইত্যাদি রাখার জন্য স্টিলের সিকিউরিটি লকার, ও আনুষঙ্গিক জিনিসপত্র স্থাপন	Job	1	RFQ	HOPE	GOB	0.5	Planned dates		01.09.25	07.09.25	14.09.25	15.09.25	22.09.25	05.10.25	10.10.25
								Actual Dates								


মোঃ সিদ্দিকুর রহমান
 সহকারী পরিচালক (প্রশাসন)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 সদর কার্যালয়, বনানী, ঢাকা-১২১২


মুহাম্মদ মাসুম বিল্লাহ
 উপপরিচালক (প্রশাসন)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
 বিআরটিএ ভবন বনানী, ঢাকা-১২১২


মোহাম্মদ মাসুম ইসলাম চৌধুরী
 যুগ্ম সচিব
 পরিচালক (প্রশাসন)
 বিআরটিএ সদর কার্যালয়
 বনানী, ঢাকা-১২১২


১৭-০৮-২০২৫
আবু মমতাজ সাদ উদ্দিন আহমেদ
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2025-26 (GOODS)

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Engineering), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Operational/Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (Budget Name and Code)	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Supply, Installation, Commissioning & Integration of Portable Speed Gun to measure speed of motor vehicles	NOS	15	OTM (NCT)	Chairman of BRTA as a HOPE	GOB, Others Machinery and Equipments (4112316)	20	Planned Dates	18-Aug-25	4-Sep-25	18-Sep-25	20-Sep-25	20-Sep-25	18-Oct-25		17-Jan-26
								Planned Days	0	17	14	2	0	28	61	90
								Actual Dates								
GD2	Making TVC on Motor Vehicle registration process.	JOB	1	RFQ	Chairman of BRTA as a HOPE	GOB, Audio-Video/Filmmaking (3211126)	0.3	Planned Dates	31-Aug-25	7-Sep-25	7-Sep-25	10-Sep-25	10-Sep-25	-		30-Sep-25
								Planned Days	0	7	0	4	0	-	11	21
								Actual Dates								
GD3	Making TVC on "BRTA profile" (Both Bengali and English Version).	JOB	1	RFQ	Chairman of BRTA as a HOPE	GOB, Audio-Video/Filmmaking (3211126)	0.3	Planned Dates	31-Aug-25	7-Sep-25	7-Sep-25	10-Sep-25	10-Sep-25	-		30-Sep-25
								Planned Days	0	7	0	4	0	-	11	21
								Actual Dates								
GD4	Supply of Route Permit form for BRTA	NOS	10 Lacs	OTM (NCT)	Chairman of BRTA as a HOPE	GOB, Printing & Binding (3255102)	1	Planned Dates	15-Dec-25	29-Dec-25	5-Jan-26	12-Jan-26	19-Jan-26	17-Feb-26		16-May-26
								Planned Days	0	14	7	7	7	28	63	90
								Actual Dates								
GD5	Supply, Installation, & Commissioning of Goods for enhancing of type approval of vehicles	NOS	8	OTM (NCT)	Chairman of BRTA as a HOPE	GOB, Others Machinery and Equipments (4112316)	10	Planned Dates	18-Sep-25	5-Oct-25	19-Oct-25	21-Oct-25	21-Oct-25	18-Nov-25		17-Feb-26
								Planned Days	0	17	14	2	0	28	61	90
								Actual Dates								
GD6	Supply, Installation, Commissioning, Operation and Maintenance of Personalization Printer and Supply of Card with Related Hardware & Accessories for Printing Driving License	NOS	2.5 Million	OTM	Ministry	GOB (ব্যবহার্য দ্রব্যাদি-3256103)	500	Planned Dates	21-Aug-25	22-Sep-25	29-Sep-25	6-Oct-25	6-Oct-25	13-Oct-25		12-Oct-26
								Planned Days	0	32	7	7	0	7	53	783
								Actual Dates								

31/7/25

আবদুল্লাহ আল নোমান
সহকারী পরিচালক (ইঞ্জিঃ)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী ঢাকা-১২১২

মোঃ সফিকুল আলম
রিচিতি নং- ২০০৫২০০০২৬
সহকারী পরিচালক (ইঞ্জিঃ)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা।

মোঃ ফারুক আহমেদ
উপপরিচালক (ইঞ্জিনিয়ারিং-২)
বিআরটিএ সদর কার্যালয়
নতুন বিমানবন্দর সড়ক, বনানী, ঢাকা-১২১২

মোঃ তোহিদুল ইসলাম তুষার
পরিচিতি নং-২০১২১০২১২৩
উপপরিচালক (ইঞ্জিঃ-১)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ ইব্রাহীম খালিল
উপপরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোহাম্মদ শহীদুল্লাহ
পরিচালক (ইঞ্জিনিয়ারিং)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমানবন্দর সড়ক, বনানী, ঢাকা-১২১২।

আবু মমতাজ সাদ উদ্দিন আহমেদ
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Training), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : None

Package No.	Name of Economic Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million	Time Code for process	Invite Advertise Tender	Tender Opening	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signatur	Time for Completion of Contract	Comments
1	2	3	4	5	6	7	8	9	10	11	12	13	14	14	14	14	15
P1	3231301	Procurement of goods and related services for the In-house Training Arranged for the Employees of BRTA	No of Training	98	Open Tender Method (OTM)/Direct Procurement Method (DPM)/Direct Cash Purchase (DCP)	Chairman of BRTA as a HOPE	GOB	4.5 M									As per requirement (Depends on prevailing situation)
																	In 1st Quarter total no. of training is 25
																	In 2nd Quarter total no. of training is 25
																	In 3rd Quarter total no. of training is 26
																	In 4th Quarter total no. of training is 22
P2	3231301	Procurement of Training for BRTA Employees provided by other organizations	No of Trainee	20	Direct Procurement Method (DPM)	Chairman of BRTA as a HOPE	GOB	0.5 M									As per requirement
																	In 1st Quarter total no. of trainee is 3 person
																	In 2nd Quarter total no. of trainee is 6 person
																	In 3rd Quarter total no. of trainee is 6 person
																	In 4th Quarter total no. of trainee is 5 person

*** According to given allocation of Budget (5.0 M taka) APP has been Prepared.

*** To complete the training activities according to training calendar (approved by the chairman) as mentioned in column 5 (P1) for the financial year 2025-2026 requires approximately 5.0 M taka.

১০.০৬.২০২৫

পারভীন আক্তার
কম্পিউটার অপারেটর
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
১২ কর্তৃপক্ষ, বিআরটিএ ভবন, বনানী, ঢাকা-১২১২

নবাব কাবুলে আজিজ খান
সহকারী পরিচালক (সাধারণ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

সুবীর কুমার সাহা
উপপরিচালক (ইঞ্জিনিয়ারিং)
উপপরিচালক (প্রশিক্ষণ) অঃ দাঃ
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী, ঢাকা-১২১২

মাজনীন হোসেন
পরিচালক (প্রশিক্ষণ) অঃ দাঃ
প্রশিক্ষণ শাখা
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
সদর কার্যালয় বনানী, ঢাকা-১২১২

আবু মমতাজ সাদ উদ্দিন আহমেদ
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2025-26 (Physical Services)


Ministry/Division : Ministry of Road Transport and Bridges/Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Physical Services, Operational Budget


Package No.	Description of Procurement Package Physical Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds (Budget Name and Code)	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW/1	Operation servicing & Maintenance of 3 Nos 1250 Kg Passenger Lift and 1 No 1250 Kg Goods Lift for 03 Years at BRTA Head Office.	No	1	OTM (NCT)	Chairman of BRTA as a HOPE	GOB Non-Residential Building (3258107)	4.0 Million	Planned Dates	13-Aug-25	25-Aug-25	1-Sep-25	8-Sep-25	10-Sep-25	1-Oct-25		36 Months
								Planned Days	0	12	7	7	2	21	49	
								Actual Dates								
PW/2	Operation servicing & Maintenance of Heating, Ventilation and air-conditioning (HVAC) system & High precision air conditioner (HPAC) system for 03 Years at BRTA Head Office.	No	1	OTM (NCT)	Secretary RTHD (Road Transport & Highways Division)	GOB Non-Residential Building (3258107)	11.0 Million	Planned Dates	31-Aug-25	10-Sep-25	24-Sep-25	15-Oct-25	22-Oct-25	29-Oct-25		36 Months
								Planned Days	0	11	14	21	7	7	60	
								Actual Dates								



মোঃ নাসির উদ্দিন
উচ্চমান সহকারী




আবদুল আউয়াল
সহকারী পরিচালক (সাধারণ) [অ.দা]
অপারেশন শাখা



মোঃ হেমায়েত উদ্দিন
উপপরিচালক (অপারেশন) [অ.দা]



মোহাম্মদ কামরুল ইসলাম চৌধুরী
পরিচালক (অপারেশন) [অ.দা]



আবু মমতাজ সাদ উদ্দিন আহমেদ
চেয়ারম্যান

ANNUAL PROCUREMENT PLAN 2025-26 (GOODS)

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Operational/Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds (Budget Name and Code)	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Supply of spare parts and replacement of defective passive devices, Installation, repair, commissioning and renovation of existing Disaster data recovery centre at BRTA Rajshahi Divisional office	Job	1	OTM (NCT)	Chairman of BRTA as a HOPE	GOB,Others Machinery and Equipments (4112316)	9.5 Million	Planned Dates	30-Jul-25	18-Aug-25	2-Sep-25	7-Sep-25	14-Sep-25	12-Oct-25		11-Jan-26
								Planned Days	0	19	15	5	7	28	74	90
								Actual Dates								
GD2	Supply of spare parts and replacement of defective devices, Installation, repairing and commissioning of 250KVA existing Power Generator for BRTA HQ Data Center & Power Room.	Job	1	OTM (NCT)	Chairman of BRTA as a HOPE	GOB,Others Machinery and Equipments (4112316)	3 Million	Planned Dates	11-Sep-25	25-Sep-25	10-Oct-25	15-Oct-25	17-Oct-25	15-Nov-25		14-Feb-26
								Planned Days	0	14	15	5	2	28	64	90
								Actual Dates								
GD3	Supply, Installation and Commissioning Networking System (Networking Device, Cable, CC/IP Camera etc) for 12 Storied Office Building at BRTA HQ, Banani.	Job	1	OTM (NCT)	Chairman of BRTA as a HOPE	GOB, ICT(4112201)	17 Million	Planned Dates	1-Oct-25	15-Oct-25	25-Oct-25	30-Oct-25	3-Nov-25	30-Nov-25		28-Feb-26
								Planned Days	0	15	10	5	3	28	61	90
								Actual Dates								
GD4	Supply, Installation and Commissioning of PABX System at BRTA HQ, Banani.	Job	1	OTM (NCT)	Chairman of BRTA as a HOPE	GOB,Others Machinery and Equipments (4112316)	2.5 Million	Planned Dates	30-Oct-25	14-Nov-25	24-Nov-25	30-Nov-25	5-Dec-25	3-Jan-26		2-Apr-26
								Planned Days	0	14	10	6	5	28	63	90
								Actual Dates								
GD5	Supply, installation and commissioning of core and aggregation switches with necessary accessories, software licenses for ESXi, SSL Certificate, and other systems for the BRTA Data Center.	Job	1	OTM (NCT)	Chairman of BRTA as a HOPE	GOB, ICT(4112201)	20 Million	Planned Dates	5-Oct-25	20-Oct-25	30-Oct-25	2-Nov-25	5-Nov-25	3-Dec-25		2-Mar-26
								Planned Days	0	15	10	3	3	28	59	90
								Actual Dates								
GD6	Procurement of online meeting system and support service for BRTA HQ	Job	1	OTM (NCT)	Chairman of BRTA as a HOPE	GOB, ICT(4112201)	1.2 Million	Planned Dates	5-Oct-25	14-Oct-25	21-Oct-25	25-Oct-25	27-Oct-25	25-Nov-25		24-Dec-25
								Planned Days	0	14	7	4	2	28	55	30
								Actual Dates								
GD7	Supply of Toner and Cartridges for Different types of Printer at BRTA HQ, Dhaka	Nos	300	OTM (NCT)	Chairman of BRTA as a HOPE	GOB, Computer Items (3255101)	5 Million	Planned Dates	5-Oct-25	20-Oct-25	30-Oct-25	2-Nov-25	5-Nov-25	3-Dec-25		2-Mar-26
								Planned Days	0	15	10	3	3	28	59	90
								Actual Dates								
GD8	Supply and replacement of defective parts, installation, repair and commissioning of existing interactive flat panel at BRTA HQ	Job	1	RFQ	Chairman of BRTA as a HOPE	GOB, Others Machinery and Equipments (3258105)	.3 Million	Planned Dates	5-Oct-25	12-Oct-25	12-Oct-25	17-Oct-25	22-Oct-25	22-Oct-25		8-Nov-25
								Planned Days	0	7	0	5	5	0	17	20
								Actual Dates								

১১.০৭.২০২৫
মোঃ মশিউর রহমান
সহকারী মейনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২

১১.০৭.২৫
অরুণ কুমার
মейনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ) 2025-26 APP_GOODS 2025_26-v2.5
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২

১১.০৭.২০২৫
মীর আবদুল আজিজ
সহকারী
প্রশাসনিক (স্বপ্নাংশন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)

১১.০৭.২০২৫
আবু মমতাজ সাদ উদ্দিন আহমেদ
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2025-26 (Service)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Operational/Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Customize, Design, Develop, Test, Debug, Upgrade and Implement existing Real Time Online Web Based Archiving System at BRTA Headquarters & Implementing to all BRTA circle offices.	Month	36	QCBS	Secretary (RTHD)	GOB	200 Million	Planned Dates	10-Oct-25	03-Nov-25	18-Nov-25	30-Nov-25	07-Nov-25	05-Dec-25		04-Dec-27
								Planned Days	0	23	15	12	7	28	85	04-Dec-28
								Actual Dates								
SR2	Selection of consulting firm/service provider for maintenance, modification/up-gradation, development & support services of existing BRTA-fee management system (software), website, hardware & network set-up etc. and integration with other software used in BRTA.	Month	60	QCBS	Secretary (RTHD)	GOB	200 Million	Planned Dates	10-Oct-25	03-Nov-25	18-Nov-25	30-Nov-25	07-Nov-25	05-Dec-25		04-Dec-30
								Planned Days	0	21	15	12	7	28	85	04-Dec-30
								Actual Dates								

২১.০৭.২০২৪
মোঃ মশিউর রহমান
সহকারী মাইনিস্ট্রিয় ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২

১১.০৭.২৫
অরুণ কুমার দেবদাস
মেইনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২
F:\APP\APP 2025-26\ANNUAL_Service (2025-2026) v1

২১.০৭.২০২৪
মীর সাজ্জাদ হোসেন
সহকারী
পরিচালক (মণ্ডলভিত্তিক)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)

২০.০৭.২০২৪
আবু মমতাজ সাদ উদ্দিন আহমেদ
চেয়ারম্যান (অতিরিক্ত সচিব)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার