

Annual Procurement Plan

Ministry/ Division

Ministry of Shipping	
Bangladesh Land Port Authority	
Project Director	0200
Bangladesh Regional Connectivity	224120200

Agency

Project Entity Name & Code


Project/Program Name & Code

Goods

Procurement Plan (FY 2025-2026)

Package No.	Description of Procurement Package Works	Unit	QTY.	Procurement method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Advertise prequal. (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BLPA-G12	Supply, Installation, Commissioning and Maintenance of CCTVs & Automated Gate Pass System at Sheola, Ramgarh and Bholaganj Land Ports.	Lot	1	RFB (ICB)	PD	IDA	1500.00	Planned Dates	-	08-Oct-25	29-Oct-25	28-Dec-25	04-Jan-26	07-Jan-26	07-Jan-26		06-Jun-26	
								Planned Days	-	0	21	60	7	3	0	30	150	
								Actual Dates	-									
Total							1500.00											


 ২৬/০৭/২০২৫
 (ক্রম জাভিন)
 অসহী এক সিনিয়র, বিসিপি-১


 ২৭/১০/২৫
 (Md. Hasan Ali)
 Superintending Engineer &
 Deputy Project Director
 BRCP-1, BLPA
 Ministry of Shipping.


 ২৬/০৭/২০২৫
 Md. Sarwar Alam
 Project Director (Additional Secretary)
 BRCP-1, BLPA.
 Ministry of Shipping

**Annual Procurement Plan (Goods)
2025-26**

Ministry/ Division : Ministry of Shipping
 Agency : Bangladesh Land Port Authority
 Procuring Entity Name & Code : Project Director, SASEC Integrated Trade Facilitation Sector Development Project: BLPA Part
 Project Name & Code : SASEC Integrated Trade Facilitation Sector Development Project: BLPA Part [Project Code: 224369600]

Budget: Development

Package No.	Description of Procurement Package as per PP/TPP Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
-	Stationary Item	No	LS	RFQ	PD	Own Fund	2.00	Planned Dates		1/Nov/25	8/Nov/25	15/Nov/25	22/Nov/25	22/Nov/25	7/Dec/25	-	15/Feb/26
								Planned Days		0	7	7	7	1	15	36	35
								Actual Dates									

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature and date: 02/20/26

Revised Annual Procurement Plan -2025-26 (Goods)

Ministry / Division: Ministry of Shipping

Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Project Code: 224397300

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequel (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
BLPA-G6	Supply & Installation, of Electrical Equipment (Air Conditions- 10 nos (2 ton each), (Air Conditions- 04 nos (4.5 ton each), Refrigerators -01 and Microoven-02 nos	Lot	1	OTM (NCT)	PD	GOB	30.00	Planned Dates	N/A	25.10.25	09.11.25	29.11.25	06.12.25	13.12.25	11.01.26		90	
								Planned days			14	21	7	7	30	79		
								Actual dates										
BLPA-G9	Interior Decoration of PIU office	Lot	1	OTM (NCT)	PD	GOB	40.00	Planned Dates	N/A	25.10.25	09.11.25	29.11.25	06.12.25	13.12.25	11.01.26		90	
								Planned days			14	21	7	7	30	79		
								Actual dates										
BLPA-G10	Others Stationary	Lot	1	RFQ	PD	GOB	5.00	Planned Dates	N/A	25.10.25	01.11.25	08.11.25	15.11.25	18.11.25	25.11.25		10	
								Planned days			7	7	7	3	7	31		
								Actual dates										
NCS-3A	Soil Test & Digital Topography Survey	Lot	1	RFQ	PD	GOB	5.00	Planned Dates		25.10.25	01.11.25	08.11.25	15.11.25	18.11.25	25.11.25		30	
								Planned days			7	7	7	3	7	31		
								Actual dates										
	Total Value of Works Procurement						80.00											

- Note:**
- BLPA-G5 (Supply of Computer and Accessories), NCS-2A (Hiring of Vehicles) and BLPA-G8 (Supply of furniture) Packages are implemented in 2025-26 and BLPA-G7 (Supply of Office Equipment) package is under implementation/ procurement process in 2025-26.
 - BLPA-G6, the estimated cost in DPP is 30 lakhs. So, Procurement method will be NCT instead of ICT.

Revised Annual Procurement Plan- 2025-26 (Works)

Ministry / Division: Ministry of Shipping

Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Project Code: 224397300

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali (If applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BLPA-W3	Expansion of Benapole Land Port- Construction Parking Yard, Sheds and Modern Chemical Godowns with others ancillary facilities.	Package	1	ICT	CCGP	IDA, WB	52000.00	Planned Dates Planned days Actual dates		03.11.25	02.12.25 30	23.12.25 21	22.02.26 60	28.02.26 7	27.03.26 28	176	
BLPA-W5	Expansion of Bhomra Land Port- Construction Parking Yard, Sheds and Warehouse with others ancillary facilities.	Package	1	ICT	CCGP	IDA, WB	38000.00	Planned Dates Planned days Actual dates		03.11.25	02.12.25 30	23.12.25 21	22.02.26 60	28.02.26 7	27.03.26 28	176	
BLPA-W6	Construction of International Passenger Terminal Building & Bus Terminal at Bhomra Land Port	Package	1	NCT	CCGP	IDA, WB	11600.00	Planned Dates Planned days Actual dates		03.11.25	02.12.25 30	23.12.25 21	22.02.26 60	28.02.26 7	27.03.26 28	176	
BLPA-W8	Construction of International Passenger Terminal Building with ancillary facilities at Burimari Land Port	Package	1	NCT	CCGP	IDA, WB	5246.00	Planned Dates Planned days Actual dates		03.11.25	02.12.25 30	23.12.25 21	22.02.26 60	28.02.26 7	27.03.26 28	176	
BLPA-W1A	Construction of port building, parking facilities for passengers with ancillary works at Benapole land port.	Package	1	NCT	CCGP	IDA, WB	15587.00	Planned Dates Planned days Actual dates		15.10.25	14.10.25 30	05.12.25 21	03.02.26 60	10.02.26 7	10.03.26 28	176	
BLPA-W2A	Development of Benapole land port-Construction of yards, sheds, warehouses, transshipment sheds with ancillary facilities.	Package	1	NCT	CCGP	IDA, WB	20000.00	Planned Dates Planned days Actual dates		15.10.25	14.10.25 30	05.12.25 21	03.02.26 60	10.02.26 7	10.03.26 28	176	
	Total Value of Works Procurement						142433.00										

Note: BLPA-W1, BLPA-W2 included in Revised Procurement plan as ACCGP has given decision for re-tender. BLPA-W4 & BLPA-W7 packages are under procurement process in 2025-26. Due to WB threshold of national tenders, W1, W2, W6 & W8 will be NCT on e-GP System.

~~Revised~~ Annual Procurement Plan- 2025-26 (Services)

Ministry / Division: Ministry of Shipping

Agency: Bangladesh Land Port Authority

Procuring Entity Name & Code: Project Director

Project / Name: "Accelerating Transport and Trade Connectivity in Eastern South Asia (ACCESS) - Bangladesh Phase-1: (BLPA Component)"

Project Code: 224397300

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Taka	Time code for Process	Advertisement EOI/Tender Notice	Issue RFP	Technical Proposal Opening/ Tender Opening	Technical Proposal Evaluation/ Tender Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Timing for Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
BLPA-S4	Consultancy Service for Human Traffic Prevention (HTPC)	MM	32	QCBS	PD	IDA	100.00	Planned Dates	20.07.25	03.09.25	15.10.25	14.11.25	24.11.25	01.12.25	11.12.25	26.12.25			
								Planned days		45	42	30	10	7	10	15	159		
								Actual dates											
BLPA-S5	Internal Audit Firm	MM	30	QCBS	PD	IDA	100.00	Planned Dates											
								Planned days	25.07.25	08.09.25	20.10.25	19.11.25	30.11.25	07.12.25	17.12.25	01.01.26			
								Actual dates		45	42	30	11	7	10	15	160		
	Total Value of Services Procurement						200.00												

*Note: Following 6 (Six) Service packages are under implementation/procurement process in 2025-26 which were included in APP/RAPP of 2024-25:

- BLPA S1 (Consultancy services for construction supervision and contract management (CSC))
- BLPA- S2 (Consultancy Services for Architecture, Design, Preparation an Implementation Support for Integrated Border Management System (IBMS))
- BLPA-S3 (Consultancy services for RAP implementation (RIC)/NGO))
- BLPA-S8 (Environmental Specialist (ES))
- BLPA-S10 (IT Specialist)
- BLPA-S14 (Border Management Expert (International) (IBME))

www.


Md. Siddiqur Rahman
Deputy Secretary

Deputy Project Director (Joint Secretary)
BLPA, Ministry of Shipping


Md. Rubul Amin Miah
Service ID-153*6
Project Director (Joint Secretary)
ACCESS Bangladesh in Phase 1
(BLPA Component) Project
BLPA, Ministry of Shipping.