

Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division: Ministry of Industries  
 Agency: Bangladesh Small and Cottage Industries Corporation (BSCIC)  
 Procuring Entity Name & Code: Director (Planning & Research)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Consultancy Service of Feasibility Study On BSCIC Bhaban, Khulna	Nos	1	QCBS National	HOPE	GoB	25	Planned Dates	1-Sep-24	15-Sep-24	13-Oct-24	4-Nov-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		9-Mar-25
								Planned Days	0	15	28	22	7	7	7	14	100	190
								Actual Dates										
S-2	Consultancy Service of Feasibility Study On BSCIC Multipurpose Bhaban, Motijheel	Nos	1	QCBS National	HOPE	GoB	25	Planned Dates	1-Sep-24	15-Sep-24	13-Oct-24	4-Nov-24	11-Nov-24	18-Nov-24	25-Nov-24	9-Dec-24		9-Mar-25
								Planned Days	0	15	28	22	7	7	7	14	100	190
								Actual Dates										

*[Handwritten signatures and initials are present below the table, including names like 'Raj', 'Raj', 'Raj', 'Raj', 'Raj', 'Raj', 'Raj']*

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-3	Consultancy Service of Feasibility Study On Establishment of BSCIC Food & Agricultural Products Processing Industrial Park, Natore	Nos	1	SSS National	HOPE	GoB	30	Planned Dates	1-Oct-24	14-Oct-24	11-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	2-Dec-24	16-Dec-24		16-Mar-25
								Planned Days	0	14	28	14	0	0	7	14	77	167
								Actual Dates										
S-4	Consultancy Service of Feasibility Study On Establishment of BSCIC Nasirnagar Industrial Park, Brahmanbaria	Nos	1	SSS National	HOPE	GoB	30	Planned Dates	1-Oct-24	14-Oct-24	11-Nov-24	25-Nov-24	25-Nov-24	25-Nov-24	2-Dec-24	16-Dec-24		16-Mar-25
								Planned Days	0	14	28	14	0	0	7	14	77	167
								Actual Dates										
S-5	Consultancy Service of Feasibility Study On Establishment of BSCIC Leather & Engineering Industrial Park, Raishahi	Nos	1	QCBS National	HOPE	GoB	30	Planned Dates	1-Nov-24	14-Nov-24	12-Dec-24	3-Jan-25	10-Jan-25	10-Jan-25	17-Jan-25	31-Jan-25		1-May-25
								Planned Days	0	14	28	22	7	7	7	14	99	189
								Actual Dates										
S-6	Consultancy Service of Feasibility Study On Establishment of BSCIC Nagarkanda Industrial Park, Faridur	Nos	1	QCBS National	HOPE	GoB	30	Planned Dates	1-Nov-24	14-Nov-24	12-Dec-24	3-Jan-25	10-Jan-25	10-Jan-25	17-Jan-25	31-Jan-25		1-May-25
								Planned Days	0	14	28	22	7	7	7	14	99	189
								Actual Dates										

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*

*Handwritten signature*