

Annual Procurement Plan (2023-24) (Revised May-24)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : Feasibility Study on Environmental, Technical & Socio-Economic Impact of BSCIC Leather Industrial Park, Dhaka

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Finalise ToR, Cost Estimate & Budget	Issue RFP	Proposal from Consultant	Technical Proposal Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-1	Consultancy Service of Feasibility Study on Environmental, Technical & Socio-Economic Impact of BSCIC Leather Industrial Park, Dhaka	Nos	01	SSS/ DPM	HOPE	BSCIC Own Fund	70.08	Planned Dates	Thu, 10-08-2023	Thu, 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 07-09-2023	Thu 14-09-2023	Thu 28-09-2023	-	Wed 27-12-2023
								Planned Days	0	07	07	07	07	07	14	49	90
								Actual Dates	Thu 05-10-2023	Sun 08-10-2023	Sun 15-10-2023	Sun 22-10-2023	Mon 23-10-2023	Tue 24-10-2023	Sun 05-11-2023		

[Signature]
09/05/2023

ড. মোঃ মজিবুল হাছান
 মহাব্যবস্থাপক, কার্যক্রম ও পরিচালনা
 বিদিক, ঢাকা

[Signature]
 মোঃ মিজানুর রহমান
 নির্বাহী প্রকৌশলী
 বিদিক, ঢাকা

[Signature]
 (MD. SHABDHAN ALI)
 Chief Audit Officer
 Audit Division, BSCIC, Dhaka.

মাঃ সফাত উদ্দাহ
 সহকারি নিয়ন্ত্রক
 বিদিক, ঢাকা

[Signature]
 প্রকৌঃ এ. কে. এম. বজলুর রশীদ
 প্রধান প্রকৌশলী (ভারপ্রাপ্ত)
 পুরকৌশল বিভাগ, বিদিক, ঢাকা।

[Signature]
 সঞ্জয় কুমার ভৌমিক
 চেয়ারম্যান
 বাংলাদেশ হস্ত ও হুটির শিল্প করপোরেশন (বিদিক)

Annual Procurement Plan (2023-24) (Revised May-24)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/ Programmes Name & Code : Feasibility Study On Bscic Multisectoral Industrial Park, Dhamrai

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Finalise ToR, Cost Estimate & Budget	Issue RFP	Proposal from Consultant	Technical Proposal Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S-2	Feasibility Study On Bscic Multisectoral Industrial Park, Dhamrai	Nos	01	SSS/ DPM	HOPE	BSCIC Own Fund	69.91	Planned Dates	Thu, 10-08-2023	Thu, 17-08-2023	Thu 24-08-2023	Thu 31-08-2023	Thu 07-09-2023	Thu 14-09-2023	Thu 28-09-2023	-	Wed 27-12-2023
								Planned Days	0	07	07	07	07	07	14	49	90
								Actual Dates	Thu 05-10-2023	Sun 08-10-2023	Sun 15-10-2023	Sun 22-10-2023	Mon 23-10-2023	Tue 24-10-2023	Sun 05-11-2023		

[Signature]
 ০৭/০৭/২০২৪
 ড. মোঃ মনিরুজ্জামান
 মহাপরিচালক, বাংলাদেশ ছোট ও গৃহস্থীয় শিল্প কর্পোরেশন
 বিসিক, ঢাকা।

[Signature]
 (মোঃ মিজানুর রহমান) (MD. SHABDHANALI)
 নির্বাহী প্রকৌশলী
 Audit Division, BSCIC, Dhaka
 বিসিক, ঢাকা।

[Signature]
 (প্রকৌঃ এ.কে.এম. বজলুর রশীদ)
 প্রধান প্রকৌশলী (ভারপ্রাপ্ত)
 প্রকৌশল বিভাগ, বিসিক, ঢাকা।

[Signature]
 সঞ্জয় কুমার ভৌমিক
 চেয়ারম্যান
 বাংলাদেশ মুদ্রা ও কৃষি শিল্প কর্পোরেশন (বিসিক)

Annual Procurement Plan (2023-24) [April, 2024 (Revised May-24)]
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Director (Planning & Research), BSCIC
 Project/Programmes Name & Code :

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-3	Consultancy Service of Feasibility Study On BSCIC Foundry, Automobile & Light Engineering Industrial Park, Jashore	Nos	01	QCBS	PE	GOB	48.00	Planned Dates	Thu, 24-08-2023	Thu 28-09-2023	Thu 12-10-2023	Thu 26-10-2023	Thu 02-11-2023	Thu 09-11-2023	Thu 16-11-2023	Thu 30-11-2023	-	Wed 28-02-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates	Thu, 21-08-2023	Tue 14-11-2023	Thu 14-12-2023	Mon 22-01-2024	Sun 18-02-2024	Wed 28-02-2024	Wed 13-03-2024	Thu 21-03-2024		
S-4	Consultancy Service of Utilization of BSCIC Plot in Nolgola	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Mon 02-10-2023	Mon 06-11-2023	Mon 20-11-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 08-01-2024	-	Mon 07-04-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates	Tue 31-10-2023	Sun 17-12-2023	Sun 14-01-2024	Tue 20-02-2024	Sun 25-02-2024	Wed 06-03-2024	Tue 12-03-2024	Tue 19-03-2024		
S-5	Consultancy Service of Feasibility Study On BSCIC Northern Agricultural Food Products Processing Industrial Park, Bogura	Nos	01	QCBS	PE	GOB	45.00	Planned Dates	Thu, 24-08-2023	Thu 28-09-2023	Thu 12-10-2023	Thu 26-10-2023	Thu 02-11-2023	Thu 09-11-2023	Thu 16-11-2023	Thu 30-11-2023	-	Wed 28-02-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates	Thu, 21-08-2023	Tue 14-11-2023	Thu 14-12-2023	Sun 21-01-2024	Thu 15-02-2024	Thu 29-02-2024	Wed 13-03-2024	Thu 21-03-2024		
S-6	Consultancy Service of Feasibility Study On BSCIC Industrial Park, Narail	Nos	01	QCBS	PE	GOB	30.00	Planned Dates	Thu, 24-08-2023	Thu 28-09-2023	Thu 12-10-2023	Thu 26-10-2023	Thu 02-11-2023	Thu 09-11-2023	Thu 16-11-2023	Thu 30-11-2023	-	Wed 28-02-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates	Thu, 21-08-2023	Tue 14-11-2023	Thu 14-12-2023	Tue 23-01-2024	Wed 14-02-2024	Sun 04-03-2024	Wed 13-03-2024	Thu 21-03-2024		

[Signature]
 09/08/2023

(মোঃ মিলিমুজ্জামান)
 নির্বাহী অফিসার
 - অস. বিজ্ঞান, ঢাকা। (MD. SHABDHAN ALI)
 Chief Audit Officer
 Audit Division BSCIC Dhaka

[Signature]
 অফিসে প্রাপ্ত হইয়া
 মাসে প্রেরণের (অনুলিপি)
 ন বিজ্ঞান, ঢাকা।

[Signature]
 অফিসে প্রাপ্ত হইয়া
 মাসে প্রেরণের
 ন বিজ্ঞান, ঢাকা।

**Annual Procurement Plan (2023-24) [April, 2024 (Revised May-24)]
Bangladesh Small and Cottage Industries Corporation (BSCIC)**

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code : Director (Planning & Research), BSCIC

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-7	Consultancy Service of Feasibility Study On BSCIC Agrabad Multi-purpose Complex, Chattogram	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Mon 02-10-2023	Mon 06-11-2023	Mon 20-11-2023	Mon 04-12-2023	Mon 11-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 08-01-2024	-	Mon 07-04-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates	Tue 31-10-2023	Sun 17-12-2023	Sun 14-01-2024	Mon 19-02-2024	Tue 27-02-2024	Tue 05-03-2024	Tue 12-03-2024	Wed 20-03-2024		
S-8	Consultancy Service of Feasibility Study On BSCIC Motijheel Multi-purpose Complex, Dhaka	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Thu 25-04-2024	Thu 23-05-2024	Thu 20-06-2024	Thu 04-07-2024	Thu 11-07-2024	Thu 18-07-2024	Mon 25-07-2023	Mon 08-08-2024	-	Wed 06-11-2024
								Planned Days	0	28	28	14	7	7	7	14	105	90
								Actual Dates										

[Signature]
09/05/2024
জ. মোঃ মাহমুদ আহমেদ
সহকারী প্রকৌশলী
লেনার সেক., বিসিক, ঢাকা।

[Signature]
(মোঃ শাহদানুর রহমান) (MD. SHABDHAN ALI)
নির্বাহী প্রকৌশলী
লেনার সেক., বিসিক, ঢাকা।
Chief Audit Officer
Audit Division, BSCIC, Dhaka.
মাঃ সফাত উল্লাহ
সহকারী নিয়ন্ত্রক
বিসিক, ঢাকা।

[Signature]
প্রকৌঃ এ.কে.এম. বজলুর রশীদ
প্রধান প্রকৌশলী (অরগানাইজ)
পুরকৌশল বিভাগ বিসিক, ঢাকা।

[Signature]
সজ্জয় কুমার ভৌমিক
চেয়ারম্যান
বাংলাদেশ স্থল ও স্থানীয় শিল্প কর্পোরেশন (বিসিক)

