

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code: 13905-224278900

Budget: Development fund

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract approval Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Advertise Prequal (if applicable)	invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1								9	10	11	12	13	14	15	16	17	18
PKG/CIP/CI VIL-2/L/OT-1/EGP-1/2023-24	Construction of Seven Storied Admin Building	sqm	4832.75	OTM	Ministry	GOB	246.824	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
								Planned Dates	-	0	28	28	35	7	28		
								Actual Dates	-								
PKG/CIP/CI VIL-2/L/OT-2/EGP-2/2023-24	Construction of Fire Brigade and others	sqm	2935.54	OTM	Ministry	GOB	218.182	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
								Planned Dates	-	0	28	28	35	7	28		
								Actual Dates	-								
PKG/CIP/CI VIL-2/L/OT-3/EGP-3/2023-24	Construction of Police Station and others	sqm	978.00	OTM	Ministry	GOB	52.031	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
								Planned Dates	-	0	28	28	35	7	28		
								Actual Dates	-								
PKG/CIP/CI VIL-2/L/OT-4/EGP-4/2023-24	3 Nos Pump Driver Quarter	sqm	240.00	OTM	Ministry	GOB	25.138	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
								Planned Dates	-	0	28	28	35	7	28		
								Actual Dates	-								

24.07.2023
 মহাপ্রকল্প পরিচালক
 সরকারি প্রকল্প পরিচালনা
 মন্ত্রণালয়, ঢাকা
 প্রকল্প পরিচালক
 সরকারি প্রকল্প পরিচালনা
 মন্ত্রণালয়, ঢাকা

মুহঃ মাসরুর রহমান
 চেয়ারম্যান
 বাংলাদেশ স্টল ও লট বিক্রয় কর্তৃপক্ষ (লিঃ)
 ঢাকা

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contract approval Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CIP/CI VIL-4/L/OT-1/EGP-	Construction of Lake	Nos	1	OTM	Ministry	GOB	198.842	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
5/2023-24	River Side Protection	meter	1400	OTM	Ministry	GOB	498.000	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
PKG/CIP/CI VIL-4/L/OT-2/EGP-								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
6/2023-24	Construction of Road and others	sqm	380668.0	OTM	CCGP	GOB	1452.118	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
PKG/CIP/CI VIL-5/L/OT-1/EGP-								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
7/2023-24	Construction of Drain and others	meter	46062.00	OTM	CCGP	GOB	1227.452	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
PKG/CIP/CI VIL-5/L/OT-2/EGP-								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
8/2023-24	Construction of Bridge	Nos	1	OTM	CCGP	GOB	106.223	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
PKG/CIP/CI VIL-5/L/OT-3/EGP-								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
9/2023-24	Construction of Gate and Guard Shade	Nos	2	OTM	CCGP	GOB	13.200	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
PKG/CIP/CI VIL-5/L/OT-4/EGP-								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
10/2023-24	Installation of 3 deep tube well and others	Nos	3	OTM	PD	GOB	30.282	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
PKG/CIP/CI VIL-6/L/OT-1/EGP-								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
11/2023-24	Installation of water supply line and others	meter	25500.00	OTM	PD	GOB	73.627	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023	126	200
PKG/CIP/CI VIL-6/L/OT-2/EGP-								Planned Days	-	0	28	28	35	7	28		
								Actual Dates	-								
12/2023-24								Planned Dates	-								
								Actual Dates	-								

[Signature]
 24/10/2023

মুহাম্মদ হুমায়ুন কবীর
 সিনিয়র প্রকৌশল
 বঙ্গবন্ধু স্মরণ সমিতি
 সিনিয়র

মুহাম্মদ হুমায়ুন কবীর
 সিনিয়র প্রকৌশল
 বঙ্গবন্ধু স্মরণ সমিতি
 সিনিয়র

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & type	Contracting Authority	Source of funds	Estid. Cost in Million Tk	Time code for process	Advertise Prequal (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CIP/CI VII-8/LOT-I/EGP-13/2023-24	Construction of jetty	Nos	2	OTM	PD	GOB	72.000	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023		18
								Planned Days	-	0	28	28	35	7	28	126	200
								Actual Dates	-								
PKG/CIP/CI VII-8/LOT-2/EGP-14/2023-24	Construction of Dumping Yard and incinerator	Package	1	OTM	PD	GOB	115.000	Planned Dates	-	16-08-2023	13-09-2023	11-10-2023	15-11-2023	22-11-2023	20-12-2023		
								Planned Days	-	0	28	28	35	7	28	126	200
								Actual Dates	-								


 (মুহাম্মদ হাফিজুর রহমান)
 প্রকল্প পরিচালক

বিসিক কেমিক্যাল ইন্ডাস্ট্রিয়াল পার্ক, মুন্সিগঞ্জ (২য় সংশোধনিত)


 (মুহাম্মদ হাফিজুর রহমান)
 প্রকল্প পরিচালক

ক্রয়কারী কার্যালয় প্রধান (রাপ)

মুহাম্মদ হাফিজুর রহমান
 চেয়ারম্যান
 বাংলাদেশ মুদ্রা ও কৃষি নিবন্ধন কর্তৃক নিষিদ্ধ

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Ministry/Division
 Agency
 Procuring Entity Name & Code
 Project/Programmes Name & Code

Ministry of Industries
 Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Project Director
 BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code: 13905-224278900

Budget: Development fund


Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Not used in GOODS	invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Signature	Time for Completion of Contract
1								9	10	11	12	13	14	15	16	17	18
PKG/CIP/GOOD-2/OTM-1/2023-24	Carryboy of Pickup van	Nos	1	OTM	PD	GOB	0.60	Planned Dates	-	23-10-2023	05-11-2023	19-11-2023	03-12-2023	10-12-2023	07-01-2023		
								Planned Dates	-	0	14	14	14	7	28	77	20
								Actual Dates	-								
PKG/CIP/GOOD-4/Rfq-1/2023-24	Laptop Computer	Nos	2	Rfq	PD	GOB	0.25	Planned Dates	-	02-09-2023	09-09-2023	12-09-2023	16-09-2023	18-09-2023	20-09-2023		10
								Planned Dates	-	0	7	3	4	2	2	18	-
								Actual Dates	-								
PKG/CIP/GOOD-5/Rfq-2/2023-24	Electrical Instruments	LS	LS	Rfq	PD	GOB	0.590	Planned Dates	-	02-09-2023	09-09-2023	12-09-2023	16-09-2023	18-09-2023	20-09-2023		10
								Planned Dates	-	0	7	3	4	2	2	18	-
								Actual Dates	-								


 মুহাম্মদ হাফিজুর রহমান
 প্রকল্প পরিচালক
 বঙ্গবন্ধু শেখ মুজিবুর রহমান
 সচিবালয়


 শ্রী মাহবুবুল হক
 চেয়ারম্যান
 বাংলাদেশ সূদ ৫ করি নিঃ কয়লা (বিনিয়)

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving Authority	Source of funds	Estd. Cost in Million Tk	Time code for process	Not used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CIP/GOOD-7/RFO-3/2023-24	Scanner	Nos	3	RFQ	PD	GOB	0.04	Planned Dates	-	02-09-2023	09-09-2023	12-09-2023	16-09-2023	18-09-2023	20-09-2023		10
								Planned Days	-	0	7	3	4	2	2	18	-
								Actual Dates	-	-	-	-	-	-	-	-	-
								Planned Dates	-	02-09-2023	09-09-2023	12-09-2023	16-09-2023	18-09-2023	20-09-2023		10
PKG/CIP/GOOD-7/RFO-4/2023-24	Mobile Phone	Nos	1	RFQ	PD	GOB	0.04	Planned Dates	-	0	7	3	4	2	2	18	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
								Planned Dates	-	02-09-2023	09-09-2023	12-09-2023	16-09-2023	18-09-2023	20-09-2023		10
PKG/CIP/GOOD-8/RFO-5/2023-24	Engineering Instruments	LS	Lot	RFQ	PD	GOB	1.00	Planned Dates	-	0	7	3	4	2	2	18	-
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
								Planned Dates	-	02-09-2023	09-09-2023	12-09-2023	16-09-2023	18-09-2023	20-09-2023		10
PKG/CIP/GOOD-9/OTM-2/2023-24	Furnitures	LS	LS	OTM	PD	GOB	1.80	Planned Dates	-	0	14	14	14	7	28	77	20
								Planned Days	-	-	-	-	-	-	-	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-
								Planned Dates	-	23-10-2023	05-11-2023	19-11-2023	03-12-2023	10-12-2023	07-01-2023		


 মহাসচিব
 বাংলাদেশ সরকার
 বঙ্গবন্ধু স্মরণে
 মন্ত্রণালয়


 মহাসচিব
 বাংলাদেশ সরকার
 বঙ্গবন্ধু স্মরণে
 মন্ত্রণালয়

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract approving Authority	Source of funds	Est'd Cost in Million Tk	Time code for process	Not used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singling of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CIP/GOOD-10/OTM-3/2023-24	Tree Plantation	LS	LS	OTM	PD	GOB	10.000	Planned Dates	-	23-10-2023	05-11-2023	19-11-2023	03-12-2023	10-12-2023	07-01-2023	77	150
								Planned Days	-	0	14	14	14	7	28		
								Actual Dates	-	-	-	-	-	-	-	-	-


 (মুহাম্মদ হুমায়ুন রহমান)
 প্রকল্প পরিচালক

বিসিক কেমিক্যাল ইন্ডাস্ট্রিয়াল পার্ক, মুন্সিগঞ্জ (২য় সংশোধিত)

ক্রয়কারী কার্যালয় প্রমোদ (প্রাপ্ত)

মুহঃ মাহবুবুর রহমান

চেয়ারম্যান

বাংলাদেশ ক্ষুদ্র ও কৃষি শিল্প কার্যক্রম (বিদ্যুৎ)

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2nd Revised)

Ministry/Division
 Agency
 Procuring Entity Name & Code
 Project/Programmes Name & Code

Ministry of Industries
 Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Project Director
 BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code: 13905-224278900

Budget: Development fund

Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Authority	Contract approval Authority	Source of funds	Est. Cost in Million Tk	Time code for process	Advertise Prequel (if applicable)	invite/advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PKG/CI/P/SER VICE-4/RFQ-1/2023-24	Feasibility study for EIA	Nos	1	RFQ	PD	GOB	0.418	Planned Dates	-	10-05-2023	24-05-2023	07-06-2023	14-06-2023	21-06-2023	19-07-2023	70	365
								Planned Days	-	0	14	14	07	07	28		
								Actual Dates	-								

বিসিক কেমিক্যাল ইন্ডাস্ট্রিয়াল পার্ক, মুন্সিগঞ্জ (২য় সংশোধিত)

(মুহাম্মদ হাফিজুর রহমান)
 প্রকল্প পরিচালক
 24.07.2023

ক্রয়কারী কার্যালয় প্রধান (হাফিজ)
 মুহঃ মাহবুবুর রহমান
 চেয়ারম্যান
 বাসাবাশী ব্লক ও কুটিল মিড কর্পোরেশন (বিসিক)
 26.06.23