

ANNUAL PROCUREMENT PLAN 2025-26
(GOODS)

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Small and Cottage Industries Corporation(BSCIC)
 Procuring Entity Name & Code : Director (Admin), BSCIC HQ
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	
BSCIC HQ/ 2025-26/ GR-1	প্রকাশনা (৩২১১১২৮)	বিসিক বার্তা প্রকাশনা (জুলাই-ডিসেম্বর-২০২৫ সংখ্যা)	Nos.	প্রয়োজন মোতাবেক	DPM	Chairman	GOB	150,000.00	Planned Dates	Thu 05/03/2026	Thu 12/03/2026	Thu 12/03/2026	Tue 17/03/2026	Tue 17/03/2026	Thu 19/03/2026	N/A	Mon 18/05/2026
									Planned Days	0	7	0	5	0	7	19	60
BSCIC HQ/ 2025-26/ GR-2		বিসিক বার্তা প্রকাশনা (জানুয়ারি-জুন-২০২৬ সংখ্যা)	Nos.	প্রয়োজন মোতাবেক	DPM	Chairman	GOB	150,000.00	Planned Dates	Thu 05/03/2026	Thu 12/03/2026	Thu 12/03/2026	Tue 17/03/2026	Tue 17/03/2026	Thu 19/03/2026	N/A	Mon 18/05/2026
									Planned Days	0	7	0	5	0	7	19	60
BSCIC HQ/ 2025-26/ GR-3		ঈদুল ফিতর, ঈদুল আযহা ও বাৎসরিক নববর্ষের শুভেচ্ছা কার্ড মুদ্রণ	Nos.	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	100,000.00	Planned Dates	Wed 04/03/2026	Wed 11/03/2026	Wed 11/03/2026	Mon 16/03/2026	Mon 16/03/2026	Wed 18/03/2026	N/A	Wed 25/03/2026
									Planned Days	0	7	0	5	0	7	19	7
BSCIC HQ/ 2025-26/ GR-4		২০২৬ খ্রিস্টাব্দের ক্যালেন্ডার মুদ্রণ	Nos.	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	300,000.00	Planned Dates	Wed 07/01/2026	Wed 14/01/2026	Wed 14/01/2026	Mon 19/01/2026	Mon 19/01/2026	Wed 21/01/2026	N/A	Wed 28/01/2026
									Planned Days	0	7	0	5	0	7	19	7
BSCIC HQ/ 2025-26/ GR-5		স্বপ্ন বই/খাম/নোটবুক/পোন লেজার/ ফাইল ফোল্ডার সহ অন্যান্য প্রয়োজনীয় ও বিশেষায়িত মুদ্রণ সামগ্রী	Nos.	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	100,000.00	Planned Dates	Thu 26/03/2026	Thu 02/04/2026	Thu 02/04/2026	Tue 07/04/2026	Tue 07/04/2026	Thu 09/04/2026	N/A	Mon 08/06/2026
									Planned Days	0	7	0	5	0	7	19	60
BSCIC HQ/ 2025-26/ GR-6		বিসিক বার্ষিক প্রতিবেদন প্রকাশনা (২০২৪-২০২৫ সংখ্যা)	Nos.	প্রয়োজন মোতাবেক	DPM	Chairman	GOB	300,000.00	Planned Dates	Tue 14/04/2026	Tue 21/04/2026	Tue 21/04/2026	Sun 26/04/2026	Sun 26/04/2026	Tue 28/04/2026	N/A	Fri 12/06/2026
									Planned Days	0	7	0	5	0	7	19	45
BSCIC HQ/ 2025-26/ GR-7	অন্যান্য বায় (৩২৫৫১০৫) (ঘ)	স্টেশনারী (চাহিদার সাপেক্ষে)	Nos.	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	300,000.00	Planned Dates	Tue 10/02/2026	Tue 24/02/2026	Tue 10/03/2026	Tue 17/03/2026	Tue 24/03/2026	Tue 07/04/2026	N/A	Wed 22/04/2026
									Planned Days	0	14	14	7	7	28	100	15
BSCIC HQ/ 2025-26/ GR-8		স্টেশনারী	Nos.	প্রয়োজন মোতাবেক	OTM	Chairman	GOB	2,000,000.00	Planned Dates	Tue 10/02/2026	Tue 24/02/2026	Tue 10/03/2026	Tue 17/03/2026	Tue 24/03/2026	Tue 07/04/2026	N/A	Wed 22/04/2026
									Planned Days	0	14	14	7	7	28	100	15
BSCIC HQ/ 2025-26/ GR-9		বিশেষায়িত মণিহারী সামগ্রী	Nos.	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	300,000.00	Planned Dates	Tue 10/02/2026	Tue 24/02/2026	Tue 10/03/2026	Tue 17/03/2026	Tue 24/03/2026	Tue 07/04/2026	N/A	Wed 22/04/2026
									Planned Days	0	14	14	7	7	28	100	15
BSCIC HQ/ 2025-26/ GR-10	আইসিটি/ই-গভর্নেন্স (৪১১২২০১)	টোলার	Nos.	প্রয়োজন মোতাবেক	OTM	Chairman	GOB	3,000,000.00	Planned Dates	Tue 10/03/2026	Tue 24/03/2026	Tue 07/04/2026	Tue 14/04/2026	Tue 21/04/2026	Tue 05/05/2026	N/A	Wed 20/05/2026
									Planned Days	0	14	14	7	7	28	100	15

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
৩৭/০৭/২০২৫

[Handwritten signature]

**ANNUAL PROCUREMENT PLAN 2025-26
(GOODS)**

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Small and Cottage Industries Corporation(BSCIC HQ)
 Procuring Entity Name & Code : Director (Admin), BSCIC HQ
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BSCIC HQ/ 2025-26/ GR-11	টোনার (চাহিদার সাপেক্ষে)	Nos.	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	300,000.00	Planned Dates	Tue 10/03/2026	Tue 24/03/2026	Tue 07/04/2026	Tue 14/04/2026	Tue 21/04/2026	Tue 05/05/2026	N/A	Wed 20/05/2026
								Planned Days	0	14	14	7	7	28	100	15
BSCIC HQ/ 2025-26/ GR-12	কম্পিউটার ও অন্যান্য আনুষঙ্গিক (৪১১২২০২)	Nos.	প্রয়োজন মোতাবেক	OTM	Chairman	GOB	2,000,000.00	Planned Dates	Wed 18/03/2026	Wed 25/03/2026	Wed 25/03/2026	Mon 30/03/2026	Mon 30/03/2026	Wed 01/04/2026	N/A	Sun 31/05/2026
								Planned Days	0	7	0	5	0	7	19	60
BSCIC HQ/ 2025-26/ GR-13	বৈদ্যুতিক সরঞ্জাম (৪১১২৩০৩) (খ)	Nos.	প্রয়োজন মোতাবেক	OTM	Chairman	GOB	2,500,000.00	Planned Dates	Tue 10/03/2026	Tue 24/03/2026	Tue 07/04/2026	Tue 14/04/2026	Tue 21/04/2026	Tue 05/05/2026	N/A	Wed 20/05/2026
								Planned Days	0	14	14	7	7	28	100	15
BSCIC HQ/ 2025-26/ GR-14	জাতীয় দিবস (৩২৫৭৩০১) (ঙ)	Lot	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	100,000.00	Planned Dates	Wed 25/02/2026	Wed 04/03/2026	Wed 04/03/2026	Mon 09/03/2026	Mon 09/03/2026	Wed 11/03/2026	N/A	Sun 10/05/2026
								Planned Days	0	7	0	5	0	7	19	60
BSCIC HQ/ 2025-26/ GR-15	১৬ ডিসেম্বর জাতীয় দিবসের আলোকসজ্জা	Lot	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	100,000.00	Planned Dates	Wed 25/02/2026	Wed 04/03/2026	Wed 04/03/2026	Mon 09/03/2026	Mon 09/03/2026	Wed 11/03/2026	N/A	Sun 10/05/2026
								Planned Days	0	7	0	5	0	7	19	60
BSCIC HQ/ 2025-26/ GR-16	বিবিধ জাতীয় অনুষ্ঠান ব্যবস্থাপনা	Lot	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	300,000.00	Planned Dates	-	-	-	-	-	-	-	-
								Planned Days	-	-	-	-	-	-	-	-
BSCIC HQ/ 2025-26/ GR-17	বৈদ্যুতিক পাখা (৪১১২৩০৩) (ক)	Nos.	প্রয়োজন মোতাবেক	OTM	Chairman	GOB	1,000,000.00	Planned Dates	Tue 10/03/2026	Tue 24/03/2026	Tue 07/04/2026	Tue 14/04/2026	Tue 21/04/2026	Tue 05/05/2026	N/A	Wed 20/05/2026
								Planned Days	0	14	14	7	7	28	100	15
BSCIC HQ/ 2025-26/ GR-18	পোশাক পরিচ্ছদ (৩২৫৬১০৬)	Nos.	প্রয়োজন মোতাবেক	OTM	Chairman	GOB	1,500,000.00	Planned Dates	Wed 11/03/2026	Wed 18/03/2026	Wed 18/03/2026	Mon 23/03/2026	Mon 23/03/2026	Wed 25/03/2026	N/A	Sun 24/05/2026
								Planned Days	0	7	0	5	0	7	19	60
BSCIC HQ/ 2025-26/ GR-19	পরিষ্কার পরিচ্ছন্নতা (৩২১১১০২)	Lot	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	100,000.00	Planned Dates	Wed 25/03/2026	Wed 01/04/2026	Wed 01/04/2026	Mon 06/04/2026	Mon 06/04/2026	Wed 08/04/2026	N/A	Sun 07/06/2026
								Planned Days	0	7	0	5	0	7	19	60

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]
০১/০৭/২০২৪

[Handwritten Signature]

**ANNUAL PROCUREMENT PLAN 2025-26
(GOODS)**

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Small and Cottage Industries Corporation(BSCIC HQ)
 Procuring Entity Name & Code : Director (Admin), BSCIC HQ
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BSCIC HQ/ 2025-26/ GR-20	টেলিযোগাযোগ সরঞ্জাম (৪১১২২০৪)	টেলিফোন লাইন মেরামত	Nos.	প্রয়োজন মোতাবেক	DPM/RFQ	Chairman	GOB	150,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-21	টেলিযোগাযোগ সরঞ্জাম (৩২৫৮১২৬)	টেলিফোন ক্রয়	Nos.	প্রয়োজন মোতাবেক	DPM	Chairman	GOB	500,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-22	যন্ত্রপাতি ও সরঞ্জামাদি মেরামত (৩২৫৮১০৫)	যন্ত্রপাতি ও সরঞ্জামাদি মেরামত	Lot	প্রয়োজন মোতাবেক	RFQ/DPM	Chairman	GOB	1,900,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-23	অন্যান্য মেরামত (৩২৫৮১০৫) (ক)	অন্যান্য/বিবিধ মেরামত (প্রয়োজন মোতাবেক)	Lot	প্রয়োজন মোতাবেক	RFQ/DPM	Chairman	GOB	300,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-24	লিফট এয়ারকুলার মেশিন মেরামত (৩২৫৮১০৫) (খ)	এয়ারকুলার মেশিন মেরামত সংক্রান্ত স্পেয়ার পার্টস ও প্রয়োজনীয় যন্ত্রপাতি ক্রয়	Lot	প্রয়োজন মোতাবেক	RFQ/DPM	Chairman	GOB	400,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-25	সিএনজি কনভারশন (৩২৫৮১০৫) (গ)	সিএনজি কনভারশন	Lot	প্রয়োজন মোতাবেক	RFQ/DPM	Chairman	GOB	500,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-26	যানবাহন ক্রয় (৪১১২১০১)	যানবাহন ক্রয়	Lot	প্রয়োজন মোতাবেক	DPM	Chairman	GOB	12,100,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-27	বৈদ্যুতিক রক্ষণাবেক্ষণ (৩২৫৮১১৯)	বৈদ্যুতিক রক্ষণাবেক্ষণ	Lot	প্রয়োজন মোতাবেক	RFQ/DPM	Chairman	GOB	300,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-28	বইপত্র সাময়িকী (৩২১১১২৭) (ক)	বইপত্র/ সাময়িকী ক্রয়	Nos.	প্রয়োজন মোতাবেক	RFQ	Chairman	GOB	150,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-29	মোটর যানবাহন মেরামত (৩২৫৮১০১)	মোটর যানবাহন মেরামত	Nos.	প্রয়োজন মোতাবেক	RFQ/DPM	Chairman	GOB	2,000,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-30	পরিবহন ব্যয় (৩২২১১০৬)	পরিবহন ভাড়া চুক্তি	Nos.	প্রয়োজন মোতাবেক	OTM/DPM	Chairman	GOB	18,000,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	
BSCIC HQ/ 2025-26/ GR-31	মোটরযান রক্ষণাবেক্ষণ ব্যয় (৩২৫৮১৪০)	মোটরযান রক্ষণাবেক্ষণ	Nos.	প্রয়োজন মোতাবেক	RFQ/DPM	Chairman	GOB	2,400,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]
৩১/০৭/২০২৫

[Handwritten Signature]

ANNUAL PROCUREMENT PLAN 2025-26
(GOODS)

Ministry/Division : Ministry of Industry
 Agency : Bangladesh Small and Cottage Industries Corporation(BSCIC)
 Procuring Entity Name & Code : Director (Admin), BSCIC Medical
 Project/Programme Name & Code : N/A

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BSCIC Medical/ 2025-26/ GR-1	চিকিৎসা সেবা (৩২৫৭৩০২)	ঔষধ ও চিকিৎসা সামগ্রী	Nos.	প্রয়োজন মোতাবেক	DPM	Chairman	GOB	3,500,000.00	Planned Dates	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]
৩১.০৭.২০২৫

[Handwritten Signature]

Annual Procurement Plan (2025-26) (Service)
Bangladesh Small and Cottage Industries Corporation (BSCIC)
Ministry/Division: Ministry of Industries
Agency: Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code: Director (Planning & Research)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Consultancy Service of Feasibility Study On Repair and Renovation of BSCIC Industrial Estates in Narayanganj district	Nos	1	SSS National	HOPE	GoB	25	Planned Dates	14-Aug-25	21-Aug-25	21-Aug-25	24-Aug-25	24-Aug-25	24-Aug-25	28-Aug-25	31-Aug-25		30-Oct-25
								Planned Days	0	7	0	3	0	0	4	3	17	77
								Actual Dates										
S-2	Consultancy Service of Feasibility Study On BSCIC Leather Industrial Park, Dhaka	Nos	1	SSS National	HOPE	GoB	40	Planned Dates	14-Aug-25	21-Aug-25	21-Aug-25	24-Aug-25	24-Aug-25	24-Aug-25	28-Aug-25	31-Aug-25		30-Oct-25
								Planned Days	0	7	0	3	0	0	4	3	17	77
								Actual Dates										
S-3	Consultancy Service of Feasibility Study On BSCIC Industrial Park, Magura	Nos	1	QCBS National	HOPE	GoB	30	Planned Dates	10-Sep-25	30-Oct-25	27-Nov-25	18-Dec-25	24-Dec-25	31-Dec-25	8-Jan-26	5-Feb-26		5-Jun-26
								Planned Days	0	50	28	21	6	7	8	28	148	268
								Actual Dates										
S-4	Consultancy Service of Feasibility Study On BSCIC Industrial Estate Extension, Jhenaidah	Nos	1	SSS National	HOPE	GoB	25	Planned Dates	10-Sep-25	30-Oct-25	27-Nov-25	18-Dec-25	24-Dec-25	31-Dec-25	8-Jan-26	5-Feb-26		5-Jun-26
								Planned Days	0	50	28	21	6	7	8	28	148	268
								Actual Dates										
S-5	Consultancy Service of Feasibility Study On Establishment of BSCIC Salt Buffer Godown	Nos	1	QCBS National	HOPE	GoB	25	Planned Dates	10-Sep-25	30-Oct-25	27-Nov-25	18-Dec-25	24-Dec-25	31-Dec-25	8-Jan-26	5-Feb-26		5-Jun-26
								Planned Days	0	50	28	21	6	7	8	28	148	268
								Actual Dates										
S-6	Conducting Research on "Measures to Control Process Loss of Salt at the Factory Level."	Nos	1	QCBS National	HOPE	GoB	25	Planned Dates	3-Aug-25	31-Aug-25	12-Oct-25	4-Nov-25	12-Nov-25	19-Nov-25	26-Nov-25	10-Dec-25		8-Jun-26
								Planned Days	0	40	28	22	7	7	7	14	125	305
								Actual Dates										

Ram
6/19/2022

Paul

P.D

Maha

Fahad
03.09.2022

F.

২০২৫-২৬ অর্থবছরে ANNUAL PROCUREMENT PLAN (APP) তে অন্তর্ভুক্তির জন্য জনসংযোগ শাখার ক্রয় সংক্রান্ত তথ্য

Ministry/Division	Ministry of Industry
Agency	Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity and Code:	Public Relation Section, BSCIC HQ

Package no.	Description of Procurement Package Goods and Services	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost of Taka (lakh)	Time Code for Process	Advertisement EOI/Tender	Issue RFP	Technical Proposal/Tender Opening	Technical Proposal/Tender Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total Time to Contract Signature	Time for completion of Contract
01 BSCIC HQ/2025-26/01	02 Documentary	03 Nos	04 01	05 QCBS	06 Chairman	07 GOB	08 15	09 Planned Dates	10 10-Sep-2025	11 30-Oct-2025	12 27-Nov-2025	13 18-Dec-2025	14 24-Dec-25	15 31-Dec-2025	16 08-Jan-26	17 05-Feb-2026	18	19
								Planned days	0	50	28	21	06	07	08	28	148	268
								Actual Dates	-	-	-	-	-	-	-	-	-	-
BSCIC HQ/2025-26/02	Camera setup	Nos	01	RFQ	Chairman	GOB	03	Planned Dates	-	25-Aug-25	03-Sep-2025	-	-	04-Sep-2025	08-Sep-2025	10-Sep-2025	-	-
								Planned days	0	0	07	-	-	01	02	02	12	15
								Actual Dates	-	-	-	-	-	-	-	-	-	-
BSCIC HQ/2025-26/03	Desktop Setup	Nos	01	RFQ	Chairman	GOB	03	Planned Dates	-	12-Oct-25	20-Oct-2025	-	-	21-Oct-2025	23-Oct-2025	26-Oct-25	-	-
								Planned days	0	0	07	-	-	01	02	01	11	15
								Actual Dates	-	-	-	-	-	-	-	-	-	

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]
১১/০৭/২০২৫

[Handwritten signature]
১১/০৭/২০২৫