

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2025-2026

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Budget : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in LakhTk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 01	Procurement of RF Tools,RF Antenna System Spare Parts,Dehumidifier Installation Lot-01: Procurement of Different types of Load's, Attenuator's, Connector's & Relevant Services. Lot-02: Procurement of IP Switch, Power Supply device, Sensor, Sockets and accessories.	Lot	3	OTM	As per delegation	Own	40	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 02	Procurement of Elevation-Azimuth Motor, ACU.	Lot	1	OTM	Do	Do	133	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 03	Procurement of RF Equipment Parts	Lot	1	OTM	Do	Do	60	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 04	Procurement of Antenna Maintenance Item	Lot	1	OTM	Do	Do	15	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 05	Supply of CC camera, network cabling, NVR, 2 metal detector and 12 flash lights	Lot	1	OTM	Do	Do	10	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 06	Supply of Ceiling fan for barrack and dormitory			RFQ	Do	Do	1.25	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 07	Refrigerator, Microwave oven and induction heater for dormitory and ansar barac	Lot	1	OTM	Do	Do	1.5	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 08	Procurement of LNA & GPS system	Lot	2	OTM (ICT)	Do	Do	100	Planned Dates		9-Nov-2025	24-Nov-2025	15-Dec-2025	22-Dec-2025	29-Dec-2025	26-Jan-2026	20-Apr-2026	
	Lot1: Procurement of LNA Controller, Tracking LNA with Power Adapter							Planned Days			15	21	7	7	28	84	
	Lot2: Procurement of GPS Antenna Sets and Tracking Chain Accessories Lot 3: Tracking Receiver and Tracking Downconverter							Actual Dates									
GR 09	Procurement of HPA system with its redundancy	Lot	1	DPM (ICT)	Do	Do	200	Planned Dates		14-Dec-2025	29-Dec-2025	19-Jan-2026	26-Jan-2026	2-Feb-2026	2-Mar-2026	25-May-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates		14-Dec-2025	29-Dec-2025	19-Jan-2026	26-Jan-2026	2-Feb-2026	2-Mar-2026	25-May-2026	
GR 10	Supply substation HV equipments, Lighting items and related power accessories of Both GS	Lot	1	OTM	Do	Do	150	Planned Dates		8-Dec-2025	23-Dec-2025	13-Jan-2026	20-Jan-2026	27-Jan-2026	24-Feb-2026	19-May-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 11	Supply of Generator spare parts	Lot	1	OTM	Do	Do	30	Planned Dates		21-Aug-2025	5-Sep-2025	26-Sep-2025	3-Oct-2025	10-Oct-2025	7-Nov-2025	30-Jan-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 12	Supply of UPS spare parts & battery	Lot	1	OTM	Do	Do	200	Planned Dates		21-Aug-2025	5-Sep-2025	26-Sep-2025	3-Oct-2025	10-Oct-2025	7-Nov-2025	30-Jan-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 13	Supply of HVAC spare parts	Lot	1	OTM	Do	Do	80	Planned Dates		21-Aug-2025	5-Sep-2025	26-Sep-2025	3-Oct-2025	10-Oct-2025	7-Nov-2025	30-Jan-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 14	Supply High Voltage and Low voltage Cable for both GS	Lot	1	OTM	Do	Do	100	Planned Dates		12-Jan-2026	27-Jan-2026	17-Feb-2026	24-Feb-2026	3-Mar-2026	31-Mar-2026	23-Jun-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 15	Supply of equipment and maintenance for Fire system protection & detection	Lot	1	OTM	Do	Do	16	Planned Dates		19-Oct-2025	3-Nov-2025	24-Nov-2025	1-Dec-2025	8-Dec-2025	5-Jan-2026	30-Mar-2026	
								Planned Days			15	21	7	7	28	84	

	protection & detection							Actual Dates									
GR 16	Supply and Integration of solar power system at GS	Lot	1	OTM	Do	Do	20 (Conditional)	Planned Dates		15-Jan-1900	5-Feb-1900	12-Feb-1900	19-Feb-1900		18-Mar-1900	10-Jun-1900	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 17	Supply and Installation of 10 Nos. Spilte type AC for. both GS(GGS 6 nos+ BGS 4nos), spare parts of VRF	Lot	1	OTM	Do	Do	28	Planned Dates	10-Jul-2025	25-Jul-2025	15-Aug-2025	22-Aug-2025	29-Aug-2025		26-Sep-2025	19-Dec-2025	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 18	Procurement of signboard for both GS	Lot	1	RFQ	Do	Do	3	Planned Dates	15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025		1-Jan-2026	26-Mar-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 19	Procurement of Trellix End Point Security License Renewal	Lot	1	DPM	Do	Do	25	Planned Dates	3-Aug-2025	18-Aug-2025	8-Sep-2025	15-Sep-2025	22-Sep-2025		20-Oct-2025	12-Jan-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 20	Procurement of Supply and Migration of Firewalls	Lot	1	OTM	Do	Do	40	Planned Dates	1-Oct-2025	16-Oct-2025	6-Nov-2025	13-Nov-2025	20-Nov-2025		18-Dec-2025	12-Mar-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 21	Procurement of Spare (VSAT modem, Network router , switch, Battery, solar panel, Inverter, Wifi controller & accessories) for the maintenance of VSAT sites under the Project - "Establish of Networks to Island areas through Satellite"	Lot	1	OTM	Do	Do	35	Planned Dates	15-Jan-2026	30-Jan-2026	20-Feb-2026	27-Feb-2026	6-Mar-2026		3-Apr-2026	26-Jun-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 22	Procurement of "Carrier monitoring system"	Lot	1	OTM(ICT)	Do	Do	300 (Conditional)	Planned Dates	15-Sep-2025	30-Sep-2025	21-Oct-2025	28-Oct-2025	4-Nov-2025		2-Dec-2025	24-Feb-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 23	Procurement of : 1. Professional portable broadcast analyzer 2. Active L-band combiners 3. network equipment & accessories for broadcast & VSAT system monitoring	Lot	1	OTM	Do	Do	28	Planned Dates	15-Sep-2025	30-Sep-2025	21-Oct-2025	28-Oct-2025	4-Nov-2025		2-Dec-2025	24-Feb-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 24	Procurement of Operation room furnitures: 1. Ten(10) units of high-back swivel chairs. 2. Two (2) units of drawer cabinets for storage of documents. 3. Three (3) cabinet for storage of manuals, technical documents. 4. Two (2) units of 3-seater sofas for seating. 5. office furniture and fixtures for NOC room renovation	Lot	1	OTM	Do	Do	8	Planned Dates	15-Nov-2025	30-Nov-2025	21-Dec-2025	28-Dec-2025	4-Jan-2026		1-Feb-2026	26-Apr-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 25	Procurement of water purifier for Both GS	Lot	1	OTM	Do	Do	2.25	Planned Dates	15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025		1-Jan-2026	26-Mar-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 26	Procurement of building fixture, sanitary& plumbing items for Both GS	Lot	1	OTM	Do	Do	7	Planned Dates	15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025		1-Jan-2026	26-Mar-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 27	Procurement and repair of sports and gymnasium materials	Lot	1	OTM	Do	Do	1.5	Planned Dates	15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025		1-Jan-2026	26-Mar-2026	
								Planned Days		15	21	7	7		28	84	
								Actual Dates									
GR 28	Procurement of Hardware for TRP devices	lot	1	OTM	Do	Do	35	Planned Dates	1-Jul-2026	1-Jul-2026	1-Aug-2026	1-Aug-2026	1-Sep-2026		1-Sep-2026	1-Sep-2026	
								Planned Days									
								Actual Dates									
GR 29	Procurement of telemedicine software License	lot	1	DPM	Do	Do	5	Planned Dates	15-Jul-2026	15-Jul-2026	15-Aug-2026	15-Aug-2026	15-Sep-2026		15-Sep-2026	15-Sep-2026	
								Planned Days									
								Actual Dates									
GR 30	Procurement for Link Budget Software with Training	lot	1	OTM	Do	Do	5	Planned Dates	1-Jul-2025	1-Jul-2025	1-Aug-2025	1-Aug-2025	1-Sep-2025		1-Sep-2025	1-Sep-2025	
								Planned Days									
								Actual Dates									
GR 31	Calling System for TRP Operations	lot	1	OTM	Do	Do	15	Planned Dates	1-Dec-2025	1-Jan-2026	1-Feb-2026	1-Feb-2026	1-Mar-2026		1-Mar-2026	1-Mar-2026	
								Planned Days									
								Actual Dates									
GR 32	Procurement of Printer/Photocopier	Nos	2	OTM	Do	Do	7	Planned Dates	15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025		1-Jan-2026	26-Mar-2026	
								Planned Days		15	21	7	7		28	84	162
								Actual Dates									
GR 33	Procurement of Network Equipment and Attendance devices	Lot	1	OTM	Do	Do	8	Planned Dates	15-Aug-2025	30-Aug-2025	20-Sep-2025	27-Sep-2025	4-Oct-2025		1-Nov-2025	24-Jan-2026	
								Planned Days		15	21	7	7		28	84	162
								Actual Dates									
GR 34	Procurement of Server With Licence	Lot	1	OTM	Do	Do	10	Planned Dates	15-Nov-2025	30-Nov-2025	21-Dec-2025	28-Dec-2025	4-Jan-2026		1-Feb-2026	26-Apr-2026	
								Planned Days		15	21	7	7		28	84	162

								Actual Dates									
GR 35	Procurement of Laptop and Accessories	Lot	1	OTM	Do	Do	50	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
GR 36	Procurement of Computer Accessories printer/Photocopier Tonner for HQ & GS	Lot	1	OTM	Do	Do	13	Planned Dates		15-Sep-2025	30-Sep-2025	21-Oct-2025	28-Oct-2025	4-Nov-2025	2-Dec-2025	24-Feb-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
GR 37	Procurement of 0365 Licence	Lot	1	DPM	Do	Do	60	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
GR 38	Procurement of Firewall Licence	Lot	1	OTM	Do	Do	5	Planned Dates		15-Feb-2026	2-Mar-2026	23-Mar-2026	30-Mar-2026	6-Apr-2026	4-May-2026	27-Jul-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
GR 39	Procurement of online IPS/UPS	Lot	1	OTM	Do	Do	5	Planned Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
GR 40	Procurement of Video conferance and sound system for 7th floor Conference Room and 8th floor mini conference room	Nos	2	OTM	Do	Do	8	Planned Dates		15-Feb-2026	2-Mar-2026	23-Mar-2026	30-Mar-2026	6-Apr-2026	4-May-2026	27-Jul-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
GR 41	Procurement of Social media handling items	lot	1	OTM	Do	Do	7	Planned Dates									
								Planned Days									
								Actual Dates									
GR 42	Procurement of Spare C-Band BUC & LNB	lot	1	OTM	Do	Do	15	Planned Dates		1-Jul-2025	16-Jul-2025	6-Aug-2025	13-Aug-2025	20-Aug-2025	17-Sep-2025	10-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 43	Procurement of Starlink Device	Lot	4	DPM	Do	Do	500	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 44	Procurement of Tv for S&M with wall/roof mounting	Nos	4	OTM	Do	Do	2	Planned Dates		1-Aug-2025	16-Aug-2025	6-Sep-2025	13-Sep-2025	20-Sep-2025	18-Oct-2025	10-Jan-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 45	An Akash DTH Connection	Nos	4	DPM	Do	Do	0.5	Planned Dates		1-Aug-2025	16-Aug-2025	6-Sep-2025	13-Sep-2025	20-Sep-2025	18-Oct-2025	10-Jan-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 46	A Cable TV Connection	Nos	4	DPM	Do	Do	0.3	Planned Dates		1-Aug-2025	16-Aug-2025	6-Sep-2025	13-Sep-2025	20-Sep-2025	18-Oct-2025	10-Jan-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 47	Procurement of Printer & Printer Toner	lot	1	RFQ	per Delegation	Own fund	1	Planned Dates		1-Aug-2025	1-Aug-2025	1-Aug-2025	1-Aug-2025	1-Aug-2025	Aug-25 to Aug-25	Aug-25 to Aug-25	
								Planned Days									
								Actual Dates									
GR 48	HR banners						5	Planned Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 49	PPR & other Govt rules books	Lot	1	RFQ/DPM	Do	Do	0.2	Planned Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
GR 50	Procurement of Vehicle Maintenance Items +	lot	1	OTM			7	Planned Dates		1-Aug-2024	31-Aug-2024	15-Sep-2024	6-Oct-2024	13-Oct-2024	20-Oct-2024	17-Nov-2024	45697
								Planned Days				15	21	7	7	28	84
								Actual Dates									
GR 51	Procurement of Electrical and Electronics Item	lot	1	OTM			5	Planned Dates		1-Dec-2025	24-Jan-2026	8-Feb-2026	1-Mar-2026	8-Mar-2026	15-Mar-2026	12-Apr-2026	46208
								Planned Days				15	21	7	7	28	84
								Actual Dates									
GR 52	Procurement of Furniture	lot	1	OTM			20	Planned Dates		1-Jan-2026	25-Feb-2026	12-Mar-2026	2-Apr-2026	9-Apr-2026	16-Apr-2026	14-May-2026	46240
								Planned Days				15	21	7	7	28	84
								Actual Dates									
GR 53	Procurement of Miscellaneous Items for BSCL	lot	1	OTM			10	Planned Dates		1-Mar-2026	25-Apr-2026	10-May-2026	31-May-2026	7-Jun-2026	14-Jun-2026	12-Jul-2026	46299
								Planned Days				15	21	7	7	28	84
								Actual Dates									
GR 54	Procurement of Office Refreshment	lot	2	OTM			45	Planned Dates		1-Jul-2025	31-Jul-2025	15-Aug-2025	5-Sep-2025	12-Sep-2025	19-Sep-2025	17-Oct-2025	46031
								Planned Days				15	21	7	7	28	84
								Actual Dates									
GR 55	Procurement of Office Consumable (2 years)	lot	1	OTM			20	Planned Dates		1-Oct-2025	31-Oct-2025	15-Nov-2025	6-Dec-2025	13-Dec-2025	20-Dec-2025	17-Jan-2026	46123
								Planned Days				15	21	7	7	28	84
								Actual Dates									
GR 56	Procurment of coffee-serving machine and light refreshment vending machine for HQ and both GS	Lot	1	OTM			15	Planned Dates		1-Aug-2025	31-Aug-2025						
								Planned Days									
								Actual Dates									
	Procurement of Printed Material (Visiting Card Seal File							Planned Dates		1-Aug-2025	15-Sep-2025						

[illegible]