

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2023-2024 (Goods)

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Head of Procuring Entity : Chairman and CEO

Budget : Revenue

Sl. No.	Description Of Procurement Package (GOODS)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notificatio n of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 1	Procurement of Satellite Modulator Redundancy Switch	Lot	1	OTM	As per Delegation	Own fund	41.97	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Days	-								
								Actual Dates	-								
GR 2	Procurement of Sub Station Spare Parts	Lot	1	OTM	Do	Own fund	10.89	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Days	-								
								Actual Dates	-								
GR 3	Procurement of Ku Band HPA Communication Card	Lot	1	OTM	Do	Own fund	10	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Days	-								
								Actual Dates	-	Aug-23	Sep-23	Oct-23	Oct-23	Oct-23	Nov-23		
GR 4	Procurement of RF Equipment Parts	Lot	1	OTM	Do	Own fund	50	Planned Dates	-	Aug-23	Sep-23	Sep-23	Sep-23	Oct-23	Oct-23		
								Planned Days									
								Actual Dates									
GR 5	Procurement of Signal Analyzers	Pcs	2	OTM	Do	Own fund	83	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Days									
								Actual Dates									
GR 6	Procurement of Time and Frequency Generator	Lot	1	OTM	Do	Own fund	15	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Days									
								Actual Dates									
GR 7	Procurement of Antenna Maintenance Item	Lot	1	OTM	Do	Own fund	8	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Days									
								Actual Dates									
GR 8	Supply & Installation of Central AVR for Betbunia (Procurement of 500 KVA Automatic Voltage Stabilizer (LT))	Lot	1	OTM	Do	Own fund	80	Planned Dates	-	Aug-23	Sep-23	Sep-23	Sep-23	Oct-23	Oct-23		
								Planned Days									
								Actual Dates									
GR 9	Procurement of UPS Spare parts	Lot	1	OTM	Do	Own fund	26.42	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Days									
								Actual Dates									
GR 10	Procurement of Generator Spare Parts	Lot	1	OTM	Do	Own fund	16	Planned Dates	-	Aug-23	Sep-23	Sep-23	Sep-23	Oct-23	Oct-23		
								Planned Days									
								Actual Dates									
GR 11	Supply & Installation of HT Cables & ACB for Betbunia GS	Lot	1	OTM	Do	Own fund	28.565	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Days									
								Actual Dates									
GR 12	Battery for Fire system for both GS	Lot	1	OTM	Do	Own fund	2	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Days									
								Actual Dates									
GR 13	Supply and Installation of TVRO Antenna and accessories	Lot	1	OTM	Do	Own fund	7.14	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Days									
								Actual Dates									
GR 14	Supply and Installation of Internal Optical Fiber for both GS	Lot	1	OTM	Do	Own fund	3.57	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Days									
								Actual Dates									
	Procurement of Thin Client for Satellite Operation					Own		Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		

Sl. No.	Description Of Procurement Package (GOODS)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notificatio n of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract
GR 15	Control Center	Pc	10	OTM	Do	fund	10	Planned Dates									
								Actual Dates									
GR 16	Procurement of Tools for CMS Data Storage, Analysis and SOCC Data Post Processing	Lot	1	OTM	Do	Own fund	7	Planned Dates	-	Aug-23	Sep-23	Sep-23	Sep-23	Oct-23	Oct-23		
								Planned Dates									
								Actual Dates									
GR 17	Procurement of Spare RF Equipment (HPA, BBU, ACU, Dehydrator)	Lot	1	DPM	Do	Own fund	400	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Dates									
								Actual Dates									
GR 18	Procurement of System intregration using PLC (Automation work)	Lot	1	RFQ	Do	Own fund	3.5	Planned Dates	-	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24		
								Planned Dates									
								Actual Dates									
GR 19	Supply of PDU, ATS, UPS and related accessories for RF Room	Lot	1	OTM	Do	Own fund	15	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Dates									
								Actual Dates									
GR 20	Procurement of maintenance & support service for the VSAT hub system along with RF system of South Asia Satellite established under the Project - "Establish of Networks to Island areas through Satellite"	Lot	1	OTM		Own fund	40	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Dates									
								Actual Dates									
GR 21	Procurement of maintenance & spare support service for the VSAT remote terminals & user terminals established under the Project - "Establish of Networks to Island areas through Satellite"	Lot	1	OTM		Own fund	19	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Dates									
								Actual Dates									
GR 22	Procurement of Scissor Lift for both GS	Pc	2	OTM	Do	Own fund	22.15	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Dates									
								Actual Dates									
GR 23	Preparation of Mujib Corner for Sajeeb Wazed Satellite Ground Station, Gazipur	Lot	1	OTM	Do	Own fund	1.5	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Dates									
								Actual Dates									
GR 24	Procurement of WiFi AP & Wireless Controller for GS	Lot	1	OTM	Do	Own fund	3	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Dates									
								Actual Dates									
GR 25	Sports Material for Sajeeb Wazed Satellite Ground Station, Gazipur & Betbunia	Lot	1	RFQ	Do	Own fund	0.26	Planned Dates	-	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24		
								Planned Dates									
								Actual Dates									
GR 26	Procurement of Software for Inventory management with Barcode automation	Lot	1	OTM	Do	Own fund	3	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Dates									
								Actual Dates									
GR 27	Procurement of Supply, Installation & Commissioning of MCPC Platform, Compliance Monitoring System and Manpower Development	Lot	1	OTM	Do	Own fund	800	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Dates									
								Actual Dates									
GR 28	Procurement of Fiber Connectivity for Broadcast Service	Lot	1	OTM	Do	Own fund	20	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23		
								Planned Dates									
								Actual Dates									
GR 29	Procurement of Cyber Sensors Installation, Commissioning, Risk Assessment, Reporting and Associated Support Services	Lot	1	DPM	Do	Own fund	50	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24		
								Planned Dates									
								Actual Dates									

Sl. No.	Description Of Procurement Package (GOODS)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notification of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract	
GR 30	Procurement of IT Audit Assessment and Reporting	Lot	1	DPM	Do	Own fund	25	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24			
								Planned Days										
								Actual Dates										
GR 31	Procurement of Firefighting Dress & Archway for at Sajeeb Wazed Satellite Ground Station, Gazipur.	Lot	1	OTM	Do	Own fund	5	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24			
								Planned Days										
								Actual Dates										
GR 32	Procurement of Firefighting System & Refill of Extinguisher of Sajeeb Wazed Satellite Ground Station, Gazipur & Betbunia.	Lot	1	OTM	Do	Own fund	2	Planned Dates	-	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24	Mar-24			
								Planned Days										
								Actual Dates										
GR 33	Procurement of Computer, Networking Accessories, CCTV Camera and Maintenance Tools for Gazipur & Betbunia GS	Lot	1	OTM	Do	Own fund	12	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23			
								Planned Days										
								Actual Dates										
GR 34	Maintenance of Finger Access Management Software of Ground Station	Lot	1	RFQ	Do	Own fund	0.5	Planned Dates	-	Jul-23	Jul-23	Jul-23	Jul-23	Jul-23	Jul-23			
								Planned Days										
								Actual Dates										
GR 35	Procurement of Trees and Gardening Tools for GS	Lot	1	RFQ	Do	Own fund	0.2	Planned Dates	-	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24			
								Planned Days										
								Actual Dates										
GR 36	Purchase of Sanitary Items for both GS	Lot	1	OTM	Do	Own fund	1.5	Planned Dates	-	Jul-23	Aug-23	Aug-23	Aug-23	Sep-23	Sep-23			
								Planned Days										
								Actual Dates										
GR 37	Procurement of Insecticide for both GS	Lot	1	RFQ	Do	Own fund	3	Planned Dates	-	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24	Jan-24			
								Planned Days										
								Actual Dates										
GR 38	Procurement of Peoples' meter	lot	1	OTM	Do	Own fund	23.45	Planned Dates	-	Jul-23	Jul-23	Aug-23	Sep-23	Sep-23	Sep-23			
								Planned Days										
								Actual Dates										
GR 39	Procurement of Hardware for TRP devices	lot	1	OTM	Do	Own fund	38.62	Planned Dates	-	Jan-24	Jan-24	Feb-24	Mar-24	Mar-24	Mar-24			
								Planned Days										
								Actual Dates										
GR 40	Procurement of Hardware for 700 TRP people's meter and related accessories	lot	1	OTM	Do	Own fund	64.5	Planned Dates	-	Jan-24	Jan-24	Feb-24	Mar-24	Mar-24	Mar-24			
								Planned Days										
								Actual Dates										
GR 41	Supply, Installation and commissioning of TV Monitoring Software along with necessary Hardware Platform at BSCL Head Office	lot	1	OTM	Do	Own fund	30	Planned Dates		Jul-23	Jul-23	Aug-23	Aug-23	Sep-23	Sep-23			
								Planned Days										
								Actual Dates										
GR 42	Procurement of Basic Tools and Accessories	lot	1	OTM	Do	Own fund	3	Planned Dates	-	Jul-23	Jul-23	Aug-23	Sep-23	Sep-23	Sep-23			
								Planned Days										
								Actual Dates										
GR 43	Procurement of Computer Software	lot	1	OTM	Do	Own fund	12	Planned Dates	-	Sep-23	Oct-23	Oct-23	Nov-23	Nov-23	Nov-23			
								Planned Days										
								Actual Dates										
GR 44	Procurement of telemedicine license	lot	1	OTM	Do	Own fund	2	Planned Dates	-	Sep-23	Oct-23	Oct-23	Nov-23	Nov-23	Nov-23			
								Planned Days										
								Actual Dates										
GR 45	Procurement for Link Budget Software with Training	lot	1	OTM	Do	Own fund	5	Planned Dates	-	Sep-23	Oct-23	Oct-23	Nov-23	Nov-23	Nov-23			
								Planned Days										
								Actual Dates										
GR 46	VSAT Remote Terminal Procurement	Lot	1	OTM	Do	Own fund	229	Planned Dates		Jul-23	Aug-23	Sep-23	Sep-23	Oct-23	Oct-23			
								Planned Days										

Sl. No.	Description Of Procurement Package (GOODS)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notification of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract
						Own fund		Actual Dates									
GR 47	Procurement of Booklet, Company branded folder & Brochure for S&M	lot	3	OTM	Do	Own fund	10	Planned Dates		Jul-23	Aug-23	Sep-23	Sep-23	Oct-23	Oct-23		
								Planned Days									
								Actual Dates									
GR 48	Souvenir Item for S&M marketing activity	Lot	1	OTM	Do	Own fund	9.53	Planned Dates		Jul-23	Aug-23	Sep-23	Sep-23	Oct-23	Oct-23		
								Planned Days									
								Actual Dates									
GR 49	Company achievement & history related publications	lot	4	OTM	Do	Own fund	4	Planned Dates		Oct-23	Nov-23	No-23	Dec-23	Dec-23	Dec-23		
								Planned Days									
								Actual Dates									
GR 50	Procurement of Thermo Hygro-barometer of C band antenna hub	Nos	OTM	Do	Own fund	4	2	Planned Dates		Aug-23	Sep-23	Sep-23	Sep-23	Oct-23	Oct-23		
								Planned Days									
								Actual Dates									
GR 51	Entertainment/Office Refreshment (Framework)	Lot		OTM (Framework)	Do	Own fund	25	Planned Dates		Jul-23	Aug-23	Aug-23	Aug-23	Aug-23	Sep-23		
								Planned Days			14	10	5	5	14		
								Actual Dates									
GR 52	Fuel & Gas for Office Vehicles	Lot	1	DPM	Do	Own fund	18	Planned Dates		Jul-23	Aug-23	Aug-23	Aug-23	Aug-23	Sep-23		
								Planned Days			14	10	5	5	14		
								Actual Dates									
GR 53	Procurment of Office Stationary (Framework contract)	Lot	1	OTM	Do	Own fund	39	Planned Dates		Aug-23	Aug-23	Sep-23	Sep-23	Sep-23	Sep-23		
								Planned Days			14	10	5	5	14		
								Actual Dates									
GR 54	Function/Ceremonies	Lot	1	RFQ	Do	Own fund	3	Planned Dates		Aug-23	Sep-23	Sep-23	Sep-23	Sep-23	Oct-23		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 55	Procurement of Consumable Stores	Lot	1	OTM	Do	Own fund	13.9	Planned Dates		Sep-23	Oct-23	Oct-23	Oct-23	Oct-23	Nov-23		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 56	Procurement of Misc. Items of BSCL (Water filter, bed sheets, Coat hanger, TV, toolbox, trolley etc.)	Lot	1	OTM	Do	Own fund	7.25	Planned Dates		Sep-23	Oct-23	Oct-23	Oct-23	Oct-23	Nov-23		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 57	Procurement of Printed materials (Booklet, Company Branded Folder & Brochure etc.)	Lot	1	OTM	Do	Own fund	3.6	Planned Dates		Oct-23	Oct-23	Nov-23	Nov-23	Nov-23	Nov-23		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 58	Computer software (operating system, office application, Tally, antivirus, video & picture editing software)	Lot	1	OTM	Do	Own fund	30	Planned Dates		Dec-23	Dec-23	Dec-23	Jan-24	Jan-24	Jan-24		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 59	Procurement of Supply & Installation of lighting materials	Lot	1	OTM	Do	Own fund	2.5	Planned Dates		Dec-23	Jan-24	Jan-24	Jan-24	Jan-24	Feb-24		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 60	Procurement of laptop, Desktop, Monitor & related softwares	Lot	1	OTM	Do	Own fund	90	Planned Dates		Dec-23	Dec-23	Dec-23	Jan-24	Jan-24	Jan-24		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 61	Telecommunication equipment (Router, Switch, IP PBX Set) (4112204)	Lot	1	OTM	Do	Own fund	5.43	Planned Dates		Jan-24	Jan-24	Jan-24	Feb-24	Feb-24	Feb-24		
								Planned Days			14	10	7	7	14		
								Actual Dates									
GR 62	CC Camera & others security Materials (4112204)	Lot	1	OTM	Do	Own fund	10	Planned Dates		Jan-24	Jan-24	Feb-24	Feb-24	Feb-24	Mar-24		
								Planned Days			14	10	7	7	14		
								Actual Dates									
						Own fund		Planned Dates		Jan-24	Jan-24	Jan-24	Feb-24	Feb-24	Feb-24		

Sl. No.	Description Of Procurement Package (GOODS)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notification of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract
						fund		Actual Dates									
SR 14	Advanced Training on Satellite Operations from ISRO	Lot	1	DPM	Do	Own fund	100	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-	Sep-23	Sep-23	Oct-23	Oct-23	
SR 15	Training on DVB & MPEG Essentials	Lot	1	OTM	Do	Own fund	40	Planned Dates Planned Days Actual Dates	Jan-24	-	-	-	Feb-24	Mar-24	Mar-24	Mar-24	
SR 16	Training on Advanced iDirect Operation & Maintenance (AiOM)	Lot	1	DPM	Do	Own fund	30	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-	Sep-23	Sep-23	Sep-23	Oct-23	
SR 17	Training on Hands On Next Generation IPTV Networks	Lot	1	OTM	Do	Own fund	20	Planned Dates Planned Days Actual Dates	Jan-24	-	-	-	Feb-24	Feb-24	Mar-24	Mar-24	
SR 18	Training on GD SATCOM Antenna Operate & Maintenance	Lot	1	DPM	Do	Own fund	15	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-	Sep-23	Sep-23	Sep-23	Oct-23	
SR 19	Procurement of Enterprise Routing and Switching, Specialist (JNCIS-ENT), RHCSA, RHCE Training	Lot	3	OTM	Do	Own fund	7	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-	Sep-23	Sep-23	Sep-23	Oct-23	
SR 20	Training on iDirect Quality of Service Boot Camp (iQBC)	Lot	1	DPM	Do	Own fund	7.5	Planned Dates Planned Days Actual Dates	Jan-24	-	-	-	Feb-24	Feb-24	Mar-24	Mar-24	
SR 21	Advanced Training on Cyber Security, IT Audit and Risk Assessment	Lot	1	DPM	Do	Own fund	3	Planned Dates Planned Days Actual Dates	Jan-24	-	-	-	Feb-24	Feb-24	Mar-24	Mar-24	
SR 22	Training on Substation Maintenance	Lot	1	OTM	Do	Own fund	2.5	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-	Sep-23	Sep-23	Sep-23	Oct-23	
SR 23	Training on Industrial Automation	Lot	1	OTM	Do	Own fund	1	Planned Dates Planned Days Actual Dates	Jan-24	-	-	-	Feb-24	Feb-24	Mar-24	Mar-24	
SR 24	Procurement of Service for Program and Advertisement Log of all TV channels	lot	1	QCBS	Do	Own fund	95	Planned Dates Planned Days Actual Dates	Jul-23	Aug-23	Sep-23	Oct-23	Oct-23	Nov-23	Nov-23	Dec-23	
	Procurement of Service for Program and Advertisement Log of all TV channels	lot	1	SSS	Do	Own fund	25.5										
SR 25	Procurement of Call Center Service	lot	1	QCBS	Do	Own fund	48.384	Planned Dates Planned Days Actual Dates	Jul-23	Aug-23	Sep-23	Oct-23	Oct-23	Nov-23	Nov-23	Dec-23	
SR 26	Survey, deployment and post-deployment support services for TRP device	lot	1	QCBS	Do	Own fund	103	Planned Dates Planned Days Actual Dates	Jul-23	Aug-23	Sep-23	Oct-23	Oct-23	Nov-23	Nov-23	Dec-23	
	Survey, deployment and post-deployment support services for TRP device	lot	1	SSS	Do	Own fund	32.56										
SR 27	Procurement of Individual consultant Service	lot	1	ICS	Do	Own fund	17	Planned Dates Planned Days Actual Dates	Jul-23	Jul-23	Aug-23	Aug-23	Aug-23	Aug-23	Aug-23	Aug-23	
SR 28	Procurement of Training for ITU related activities	lot	1	DPM	Do	Own fund	30	Planned Dates Planned Days Actual Dates	Sep-23	-	-	-	Nov-23	Nov-23	Nov-23	Nov-23	

Sl. No.	Description Of Procurement Package (GOODS)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notification of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract
SR 29	Commissioning, Development and Operation support services of TRP system	lot	1	QCBS	Do	Own fund	230	Planned Dates Planned Days Actual Dates	Jul-23 	Jul-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	
SR 30	Online and Social Media Marketing and content preparation	Lot	6	LCS	Do	Own fund	2.6	Planned Dates Planned Days Actual Dates	Jul-23 	Aug-23 	Sep-23 	Oct-23 	Oct-23 	Nov-23 	Nov-23 	Dec-23 	
SR 31	BS-1 Service, Event related, TRP Audio-Visual Preparation	Lot	2	OTM	Do	Own fund	4	Planned Dates Planned Days Actual Dates	Aug-23 	- 	- 	- 	Sep-23 	Sep-23 	Sep-23 	Oct-23 	
SR 32	Event management service for Stakeholder Meeting	Nos	1	OTM	Do	Own fund	4	Planned Dates Planned Days Actual Dates	Oct-23 	- 	- 	- 	Dec-23 	Jan-23 	Jan-23 	Feb-23 	
	Event management service for Stakeholder Meeting	Nos	1	OTM	RFQ	Own fund	3	 	 	 	 	 	 	 	 	 	
SR 33	Event Management Service for functions & Ceremony (Anniversary /Telecom Day/Digital Mela)	Nos	2	OTM	Do	Own fund	10	Planned Dates Planned Days Actual Dates	Aug-23 	- 	- 	- 	Sep-23 	Sep-23 	Sep-23 	Oct-23 	
SR 34	Procurement Consultant	Nos	1	ICS	Do	Own	0.9	Planned Dates Planned Days Actual Dates	Jul-23 	Jul-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	
SR 35	Procurement of Tax Consultancy Service	Lot	1	QCBS	Do	Own fund	4	Planned Dates Planned Days Actual Dates	Jul-23 	Jul-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	Aug-23 	
SR 36	VSAT Maintenance Service	Lot	1	OTM	Do	Own fund	15	Planned Dates Planned Days Actual Dates	Jul-23 	- 	- 	- 	Nov-23 	Nov-23 	Oct-23 	Oct-23 	
SR 37	Consultancy, playout service for DSNG & Central Encryption System Procurement	Nos	1	ICS	Do	Own fund	5	Planned Dates Planned Days Actual Dates	Sep-23 	Oct-23 	Oct-23 	Oct-23 	Oct-23 	Oct-23 	Oct-23 	Oct-23 	
SR 38	Procurement of Installation Testing, Commissioning & Maintenance service of VSAT Equipment	Lot	2	OTM	Do	Own fund	37.33	Planned Dates Planned Days Actual Dates	Oct-23 	- 	- 	- 	Jan-23 	Feb-23 	Feb-23 	Feb-23 	
SR 39	POC for VSAT Services & PM Video Conferencing Service	Lot	1	OTM	Do	Own fund	13.25	Planned Dates Planned Days Actual Dates	Aug-23 	- 	- 	- 	Sep-23 	Sep-23 	Sep-23 	Oct-23 	
SR 40	Internet & Intranet	Lot	1	OTM	Do	Own fund	6.6	Planned Dates Planned Days Actual Dates	Aug-23 	- 	- 	- 	Sep-23 	Sep-23 	Sep-23 	Oct-23 	
SR 41	Motor Vehicle Repair	Lot	2	OTM (Framework)	Do	Own fund	8	Planned Dates Planned Days Actual Dates	Aug-23 	- 	- 	- 	Sep-23 	Sep-23 	Sep-23 	Oct-23 	
SR 42	C&F Agent	Lot	1	OTM (Framework)	Do	Own fund	7	Planned Dates Planned Days Actual Dates	Aug-23 	- 	- 	- 	Sep-23 	Sep-23 	Sep-23 	Oct-23 	
SR 43	Outsourcing Agent	Lot	1	OTM	Do	Own fund	55.35	Planned Dates Planned Days Actual Dates	Jul-23 	- 	- 	Jul-23 	Aug-23 	Aug-23 	Aug-23 	Sep-23 	
						Own		Planned Dates	Aug-23	-	-	Sep-23	Sep-23	Sep-23	Oct-23	Oct-23	

Sl. No.	Description Of Procurement Package (GOODS)	Unit	Quantity	Procurement Method	Contract approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Time Code Process	Not used in goods	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approved To Award	Notification of Award	Signing Of contract	Total Time to contract signature	Time for Completion of contract
SR 44	Law Consultant	Lot	1	ICS	Do	Own fund	18	Planned Dates Actual Dates			14	10	7	7	14	14	
SR 45	Consultant (Administration, IT Support)	Lot	1	ICS	Do	Own fund	9	Planned Dates Planned Days Actual Dates	Aug-23	-	-	Sep-23	Sep-23	Sep-23	Oct-23	Oct-23	
SR 46	Lighting & Banner for National days	Lot	1	OTM (Framework)	Do	Own fund	5	Planned Dates Planned Days Actual Dates	Sep-23	-	-	-	Oct-23	Oct-23	Oct-23	Nov-23	
SR 47	Traning on Advanced IT	Lot	1	DPM	Do	Own fund	6	Planned Dates Planned Days Actual Dates	Nov-23	-	-	-	Nov-23	Nov-23	Dec-23	Dec-23	
SR 48	Car Rent	Lot	1	OTM (Framework)	Do	Own fund	67.25	Planned Dates Planned Days Actual Dates	Nov-23	-	-	-	Nov-23	Nov-23	Dec-23	Dec-23	
SR 49	Hosting for HR & Billing software	Lot	1	DPM	Do	Own fund	1	Planned Dates Planned Days Actual Dates	Jul-23	-	-	-	Jul-23	Jul-23	Jul-23	Aug-23	
SR 50	Procurement of Annual Maintenance Service for Electrical Substation in Gazipur & Betbunia	Lot	1	DPM	Do	Own fund	1.05	Planned Dates Planned Days Actual Dates	Jul-23	-	-	-	Jul-23	Jul-23	Jul-23	Jul-23	
SR 51	AC Servicing	Lot	1	OTM	Do	Own fund	1.5	Planned Dates Planned Days Actual Dates	Jul-23	-	-	-	Jul-23	Jul-23	Aug-23	Aug-23	
SR 52	MCPC Service for TV Channels	Lot	1	DPM	Do	Own fund	454	Planned Dates Planned Days Actual Dates		Jul-23	Aug-23	Sep-23	Sep-23	Oct-23	Oct-23		
SR 53	Data connectivity for VSAT Service	Lot	1	RFQ	Do	Own fund	0.43	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-	Sep-23	Sep-23	Sep-23	Oct-23	
SR 54	300 TRP Survey and Deployment Service	Lot	1	DPM	Do	Own fund	13.5505	Planned Dates Planned Days Actual Dates									
SR 55	Recruitment of consultants for successful implementation of telemedicine and e-learning services under Model Studio Program of BSCL	Lot	1	ICS	Do	Own fund	9.2	Planned Dates Planned Days Actual Dates									
SR 56	Maintenance Service of HVAC System	Lot	1	OTM	As per Deligation	Own fund	5	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-					
SR 56	300 TRP Survey and Deployment Service(27/07/2023)	Lot	1	SSS	As per Deligation	Own fund	7.35	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-					
SR 57	300 TRP Survey and Deployment Service(13/08/2023)	Lot	1	SSS	As per Deligation	Own fund	6.19	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-					
SR 58	Senior Consultant for Accounts and Technical Activities	Person	2	ICS	As per Deligation	Own fund	36.66	Planned Dates Planned Days Actual Dates	Aug-23	-	-	-					
SR 59	Procurement of Extra Equipment for Annual Maintenance Service of Electrical Substation in Gazipur & Bethunia'	Lot	1	DPM	As per Deligation	Own fund		Planned Dates Planned Days Actual Dates	Aug-23	-	-	-					