

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Revenue

Package No	Description of Procurement Package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Procurement of LTS from TAS for 5 years	Lot	1	DPM	As per delegation	Own	4000	Planned Dates Planned Days Actual Dates		15-Oct-2025	30-Oct-2025 15	20-Nov-2025 21	27-Nov-2025 7	4-Dec-2025 7	1-Jan-2026 28	26-Mar-2026 84	
SR 02	Procurement of MCPC broadcast platform (6 years)	Lot	1	OTM	Do	Do	2200	Planned Dates Planned Days Actual Dates		15-Oct-2025	30-Oct-2025 15	20-Nov-2025 21	27-Nov-2025 7	4-Dec-2025 7	1-Jan-2026 28	26-Mar-2026 84	
SR 03	Procurement of Maintenance & support service for the VSAT remote terminals (idirect)) & user terminals established under the Project - "Establish of Networks to Island areas through Satellite"	Lot	1	OTM	Do	Do	0	Planned Dates Planned Days Actual Dates		15-Oct-2025	30-Oct-2025 15	20-Nov-2025 21	27-Nov-2025 7	4-Dec-2025 7	1-Jan-2026 28	26-Mar-2026 84	
SR 04	Procurement of UHP HUB maintenance support & Knowledge transfer.	Lot	1	DPM	Do	Do	40	Planned Dates Planned Days Actual Dates		15-Jan-2026	30-Jan-2026 15	20-Feb-2026 21	27-Feb-2026 7	6-Mar-2026 7	3-Apr-2026 28	26-Jun-2026 84	
SR 05	Tiles and glass fixation and water leakage treatment assesment in both GS	Lot	1	RFQ	Do	Do	0	Planned Dates Planned Days Actual Dates		15-Oct-2025	30-Oct-2025 15	20-Nov-2025 21	27-Nov-2025 7	4-Dec-2025 7	1-Jan-2026 28	26-Mar-2026 84	
SR 06	Consultancy Service for power system audit of both GS	Lot	1	OTM	Do	Do	2.5	Planned Dates Planned Days Actual Dates		20-Jul-2025	4-Aug-2025 15	25-Aug-2025 21	1-Sep-2025 7	8-Sep-2025 7	6-Oct-2025 28	29-Dec-2025 84	
SR 07	Procurement of Advanced training on troubleshooting and maintenance of UHP HUB systems	Lot	1	DPM	Do	Do	0	Planned Dates Planned Days Actual Dates		15-Jan-2026	30-Jan-2026 15	20-Feb-2026 21	27-Feb-2026 7	6-Mar-2026 7	3-Apr-2026 28	26-Jun-2026 84	
SR 08	Procurement of Broadcast Operation Training on: 1. Video & Audio Compression and Encoding 2. Broadcast Automation & Playout 3. Digital TV Standards 4. IPTV & OTT Systems	Lot	1	OTM	Do	Do	0	Planned Dates Planned Days Actual Dates		15-Jan-2026	30-Jan-2026 15	20-Feb-2026 21	27-Feb-2026 7	6-Mar-2026 7	3-Apr-2026 28	26-Jun-2026 84	
SR 09	Procurement of training on: 1. Advanced Excel 2. PowerBI & Reporting Automation	Lot	1	OTM	Do	Do	6	Planned Dates Planned Days Actual Dates		15-Sep-2025	30-Sep-2025 15	21-Oct-2025 21	28-Oct-2025 7	4-Nov-2025 7	2-Dec-2025 28	24-Feb-2026 84	
SR 10	Procurement of Cyber Security, JNCIS-SP and VMWare Data Center Virtualization Training	Lot	1	OTM	Do	Do	17	Planned Dates Planned Days Actual Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
SR 11	Training on - Lot 1 : Substation Maintenance Lot 2 : Industrial Automation Lot 3: Advance SCADA system Development	Lot	2	DPM	Do	Do	5	Planned Dates Planned Days Actual Dates		30-Sep-2025							

SR 12	Procurement of Repair Service of LNA Controller	Lot	1	DPM (ICT)	Do	Do	5	Planned Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
SR 13	Procurement of Tracking Downconverter Repair	Lot	1	DPM (ICT)	Do	Do	5	Planned Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
SR 14	Procurement of Service for Program and Advertisement Log of all TV channels for 2 years	lot	1	NCS	Do	Do	312	Planned Dates		15-Jul-2025	30-Jul-2025	20-Aug-2025	27-Aug-2025	3-Sep-2025	1-Oct-2025	24-Dec-2025	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 15	Procurement of Post-deployment support Service of TRP devices for 2 years	lot	1	NCS	Do	Do	156	Planned Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 16	Selection of Individual consultant's for Data Analysis and System Operation	persons	2	ICS	Do	Do	50.4	Planned Dates		15-Aug-2025	30-Aug-2025	20-Sep-2025	27-Sep-2025	4-Oct-2025	1-Nov-2025	24-Jan-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 17	Selection of Individual consultant's for Data Analysis and System Operation	persons	3	ICS	Do	Do	93.12	Planned Dates		15-Aug-2025	30-Aug-2025	20-Sep-2025	27-Sep-2025	4-Oct-2025	1-Nov-2025	24-Jan-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 18	Selection of Individual consultant's for managing installation and maintenance	persons	1	ICS	Do	Do	36.72	Planned Dates		15-Aug-2025	30-Aug-2025	20-Sep-2025	27-Sep-2025	4-Oct-2025	1-Nov-2025	24-Jan-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 19	Procurement of Training for ITU related activities	lot	1	DPM	Do	Do	50	Planned Dates		15-Oct-2025	30-Oct-2025	20-Nov-2025	27-Nov-2025	4-Dec-2025	1-Jan-2026	26-Mar-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 20	Procurement of Advanced Training on Interference Analysis	lot	1	DPM	Do	Do	30	Planned Dates		15-Nov-2025	30-Nov-2025	21-Dec-2025	28-Dec-2025	4-Jan-2026	1-Feb-2026	26-Apr-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 21	Procurement of GIS Training	lot	1	NCS	Do	Do	10	Planned Dates		15-Sep-2025	30-Sep-2025	21-Oct-2025	28-Oct-2025	4-Nov-2025	2-Dec-2025	24-Feb-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 22	Procurement of Consultancy service as Research Work Package for Satellite and Space Industry	Lot	1	QCBS	Do	Do	200	Planned Dates		15-Aug-2025	30-Aug-2025	20-Sep-2025	27-Sep-2025	4-Oct-2025	1-Nov-2025	24-Jan-2026	
								Planned Days			15	21	7	7	28	84	162
								Actual Dates									
SR 23	AMC for Head office (Repair and Maintanace Laptop, UPS, Servers, Printers, Desktop, Photocopier, PABX System, Sound system and others IT Goods.)	Lot	1	NCS	Do	Do	7	Planned Dates									
								Planned Days									
								Actual Dates									
SR 24	Procurement of Consultancy Service for Solving RJSC Related Issues			ICS	Do	Do	0.3	Planned Dates		15-Jan-2026	30-Jan-2026	20-Feb-2026	27-Feb-2026	6-Mar-2026	3-Apr-2026	26-Jun-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
SR 25	Extension of MCPC service	Lot	1	DPM	Do	Do	685	Planned Dates		15-Aug-2025	30-Aug-2025	20-Sep-2025	27-Sep-2025	4-Oct-2025	1-Nov-2025	24-Jan-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
SR 26	Procurement of Enterprise Resource Planning (ERP)	Lot	1	DPM/OTM	Do	Do	100	Planned Dates		15-Dec-2025	30-Dec-2025	20-Jan-2026	27-Jan-2026	3-Feb-2026	3-Mar-2026	26-May-2026	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
SR 27	BS-1 Service & Event related Audio-Visual Preparation	Nos	2	QCBS	Do	Do	10	Planned Dates		1-Jul-2025	16-Jul-2025	6-Aug-2025	13-Aug-2025	20-Aug-2025	17-Sep-2025	10-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
SR 28	VSAT Installation & Maintenance Service	Lot	1	OTM (NCS)	Do	Do	30	Planned Dates		1-Jul-2025	16-Jul-2025	6-Aug-2025	13-Aug-2025	20-Aug-2025	17-Sep-2025	10-Dec-2025	
								Planned Days			15	21	7	7	28	84	
								Actual Dates									
								Planned Dates		1-Jul-2025	16-Jul-2025	6-Aug-2025	13-Aug-2025	20-Aug-2025	17-Sep-2025	10-Dec-2025	

[illegible]