

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in Tk. (Lakh)	Time Code for Process	Advertise Prequal (if applicable)	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
GR 01	Establishment of Mujib Corner for Betbunia GS	Lot	1	OTM	As per Deligation	Own fund	2	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Jan-25	Sep-24 to Jan-25
GR 02	Procurement of accessories for Mujib Corner & Video conferencing wall at Sazeeb Wazed Satellite Ground Station, Gazipur	Lot	1	OTM	Do	Do	12	Planned Dates									
GR 03	Procurement of Insect/mosquito killing machine and pest control	Lot	1	OTM	Do	Do	2.2	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 04	Procurement of Kitchen item for Betbunia GS	Lot	1	OTM	Do	Do	1.5	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 05	Procurement of Daily Basis Staff Dress Code (dress, boot, gloves) and firefighting dress for Both GS	Lot	2	OTM	Do	Do	1	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 06	Procurement of Sports Material for both GS	Lot	2	RFQ	Do	Do	0.4	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 07	Procurement of Car for Betbunia GS (Rent)	Lot	1	OTM	Do	Do	22	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 08	Procurement of Conference Room Solution	Lot	1	OTM	Do	Do	12	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 09	Procurement of Furniture for both GS	Lot	2	OTM	Do	Do	6	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 10	Procurement of Trees and Gardening tools For both GS	Lot	2	OTM	Do	Do	2.4	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 11	Procurement of Rack for NOCC spare room (VSAT & other equipment)	Lot	1	OTM	Do	Do	3	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 12	Procurement of Fuel for ground station Generator for both GS	Lot	2	DPM	Do	Do	35	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 13	Procurement of cooking fuel	Lot	2	OTM	Do	Do	3	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 14	Procurement of Firefighting System & Refill of Extinguisher for BSCL (Head office & both GS)	Lot	2	OTM (Framework)	Do	Do	3.5	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 15	Procurement of RO Water filter, Paper shredder, Pedestal fan for Betbunia GS	Lot	1	OTM	Do	Do	2	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Dec-24	Sep-24 to Dec-24
GR 16	Procurement of Computer and Accessories	Lot	1	OTM	Do	Do	25	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 17	Procurement of Internet Firewall and other networking spares for VSAT sites established under "Establish of Networks to Island areas through Satellite" project	Lot	1	OTM	Do	Do	20	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 18	Procurement of Supply, Installation & Commissioning of MCPC Platform	Lot	1	OTM	Do	Do	975	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 19	Procurement of Spare (VSAT modem, Network router, switch, Wifi controller & accessories) for the maintenance of VSAT sites under the Project - "Establish of Networks to Island areas through Satellite"	Lot	1	OTM/DPM	Do	Do	16	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25

GR 20	Procurement of professional portable broadcast analyzer	Lot	1	OTM	Do	Do	15	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 21	Procurement of Monitoring, archiving and recording system for TV channels operated by BSCL at Sajeed Wazed Ground station Gazipur.	Lot	1	OTM	Do	Do	400	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 22	Procurement of Time and Frequency Generator	Lot	1	OTM	Do	Do	20	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 23	Procurement of Antenna Maintenance Item	Lot	1	OTM	Do	Do	5	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 24	Procurement of Radiation Meter	Lot	1	OTM	Do	Do	5	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 25	Procurement of RF Tools,RF Antenna System Spare Parts,Dehumidifier Installation & Relevant Training	Lot	3	OTM	Do	Do	44	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 26	Procurement of RF spare items	Lot	1	OTM (INT)	Do	Do	800	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 27	Procurement of Supply & Installation of HV equipments and related devices	Lot	1	OTM	Do	Do	90	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 28	Procurement of UPS Spare parts	Lot	1	OTM	Do	Do	30	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 29	Procurement of Generator Spare Parts	Lot	1	OTM	Do	Do	16	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 30	Procurement of PDU, ATS, UPS and related accessories for RF Room	Lot	1	OTM	Do	Do	12	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 31	Procurement of System intregration using PLC (Automation work) for both GS	Lot	1	RFQ	Do	Do	6	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 32	Procurement of Supply, installation and maintenance of HT (High Tension) 33 kV VCB (Vacuum Circuit Breaker) panel	Lot	1	OTM	Do	Do	22	Planned Dates		Aug-24	Sep-24	Oct-24	Oct-24	Oct-24	Nov-24	Mar-25	Jul-24 to Mar-25
GR 33	Procurement of RF Equipment Parts (Re-teder)	Lot	1	OTM	Do	Do	80	Planned Dates									
GR 34	Procurement of 500 KVA Automatic Voltage Stabilizer (LT) (Re-Tender)	Lot	1	OTM	Do	Do	80	Planned Dates	July-24	Aug-24	Sept-24	Sept-24	Oct-24	Oct-24	July-24 to Oct-2	July-24 to Oct-24	
GR 35	Procurement of Tools for CMS Data Storage, Analysis and SOCC Data Post Processing	Lot	1	OTM	Do	Do	7	Planned Dates	July-24	Aug-24	Sept-24	Sept-24	Oct-24	Oct-24	July-24 to Oct-2	July-24 to Oct-24	
GR 36	Procurement of online viewing system of the TV channels broadcasted through BS-1	lot	1	OTM	Do	Do	15										
GR 37	Procurement of Hardware for TRP devices and related gift items for households	lot	1	OTM	Do	Do	210	Planned Dates		Oct-24	45620	45650	Dec-24	Dec-24	45650	Oct-24 to Dec-2	Oct-24 to Dec-24
GR 38	Procurement of 'TRP device and people's meter' repair service with spare parts	lot	1	OTM	Do	Do	16	Planned Dates		Sep-24	45589	45589	Nov-24	Nov-24	45620	Sep-24 to Nov-2	Sep-24 to Nov-24
GR 39	Procurement of telemedicine software License	lot	1	DPM	Do	Do	5	Planned Dates		Jul-24	45497	45497	Aug-24	Aug-24	45528	Jul-24 to Aug-2	Jul-24 to Aug-24

GR 40	Procurement for Link Budget Software with Training	lot	1	DPM	Do	Do	5	Planned Dates		Sep-24	45589	45589	Nov-24	Nov-24	45620	Sep-24 to Nov-24	Sep-24 to Nov-24
GR 41	Procurement of Cloud Storage System for BSCL	lot	1	DPM	Do	Do	20	Planned Dates		Sep-24	45589	45589	Nov-24	Nov-24	45620	Sep-24 to Nov-24	Sep-24 to Nov-24
GR 42	Procurement of Furniture for TRP Operations	lot	1	OTM	Do	Do	3	Planned Dates		Jul-24	45497	45497	Aug-24	Aug-24	45528	Jul-24 to Aug-24	Jul-24 to Aug-24
GR 43	Procurement of Booklet, Diary, Calender, Company branded folder & Brochure for S&M	lot	1	OTM	Do	Do	5	Planned Dates	July-24	Aug-24	Sept-24	Sept-24	Oct-24	Oct-24	July-24 to Oct-24	July-24 to Oct-24	
GR 44	Furnitures & accessories for S&M	lot	1	OTM	Do	Do	2	Planned Dates	Oct-24	Nov-24	Dec-224	Jan-24	Jan-24	Feb-24	Oct-24 to Feb-24	Oct-24 to Feb-25	
GR 45	BS-1 Service & Event related Audio-Visual Preparation	Nos	2	OTM	Do	Do	5	Planned Dates	July-24	Aug-24	Sept-24	Sept-24	Oct-24	Oct-24	July-24to Oct-24	July-24 to Oct-24	
GR 46	souvenir Item for S&M marketing activity	Lot	1	OTM	Do	Do	5	Planned Dates	July-24	Aug-24	Sept-23	Sept-24	Oct-24	Oct-24	July-24 to Oct-24	July-24 to Oct-24	
GR 47	50 VSAT Terminal procurement	Lot	1	OTM	Do	Do	150	Planned Dates	August-24	Sep-24	45589	45589	Nov-24	Nov-24	Aug to Nov -24	Aug to Nov -24	
GR 48	Crest and Certificate for NIS Award	Lot	1	RFQ/DPM	Do	Do	0.1	Planned Dates									
GR 49	PPR & other Govt rules books	Lot	1	RFQ/DPM	Do	Do	0.2	Planned Dates									
GR 50	Name Plate on Desk	Lot	1	RFQ/DPM	Do	Do	0.5										
GR 51	Secure File cabinet (HR), File cabinet (Admin)	Lot	1	OTM/RFQ	Do	Do	1.5										
GR 52	Furniture for procurement dept.	Lot	1	OTM	Do	Do	14	Planned Dates									
GR 53	Procurement of Computer, Networking Accessories, CCTV Camera	Lot	1	OTM	Do	Do	2	Planned Dates		Dec-24	Dec-24	Jan-25	Jan-25	Feb-25	Feb-25	Feb-25	90
GR 54	Supply and intallation of Sanitary Items (Framework)	Lot	1	OTM	Do	Do	1	Planned Dates		Dec-24	Dec-24	Jan-25	Jan-25	Feb-25	Feb-25	Feb-25	90
GR 55	Procurement of Printed Material (Visiting Card, Seal, File Folder, Envelope etc) (Framework)	Lot	1	OTM	Do	Do	10	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Nov-24	Nov-24	Nov-24	90
GR 56	Office stationary (Framework)	Lot	1	OTM	Do	Do	10	Planned Dates		Sep-24	Sep-24	Oct-24	Oct-24	Nov-24	Nov-24	Nov-24	90
GR 57	Supply & Installation of Electrical Equipment (Light, Fan, Ketly)	Lot	1	OTM	Do	Do	5	Planned Dates		Aug-24	Aug-24	Sep-24	Sep-24	Oct-24	Oct-24	Oct-24	90
GR 58	Procurement of laptop, Desktop, Monitor & related softwares	Lot	1	OTM	Do	Do	90	Planned Dates		Jul-24	Jul-24	Aug-24	Aug-24	Sep-24	Sep-24	Nov-24	120
GR 59	Computer & computer consumable accessories (keyboard, mouse, pendrive, Toner/cartridge Items for printer-photocopier etc)	Lot	1	OTM	Do	Do	6	Planned Dates		Dec-24	Dec-24	Jan-25	Jan-25	Feb-25	Feb-25	Feb-25	90
GR 60	02 Unit AC for Sever Room	Lot	1	OTM	Do	Do	3	Planned Dates		Mar-25	Mar-25	Apr-25	Apr-25	May-25	May-25	May-25	90
GR 61	Procurement of Stamp Paper and Cartridge Paper	Lot	1	OTM	Do	Do	0.5	Planned Dates		Oct-24	Oct-24	Nov-24	Nov-24	Dec-24	Dec-24	Dec-24	90
GR 62	Procurement of Car Maintenance Items for BSCL (Engine oil, Filter, Air Filter, AC Filter etc)	Lot	1	OTM	Do	Do	5	Planned Dates		Jan-25	Jan-25	Feb-25	Feb-25	Mar-25	Mar-25	Mar-25	90
GR 63	Procurement of crockery Items for BSCL	Lot	1	OTM	Do	Do	8	Planned Dates		Jul-24	Jul-24	Aug-24	Aug-24	Sep-24	Sep-24	Sep-24	90
GR 64	Driver Dress	Lot	1	OTM	Do	Do	2	Planned Dates		Jul-24	Jul-24	Aug-24	Aug-24	Sep-24	Sep-24	Sep-24	90
GR 65	2 Unit Heavy duty photocopy machine for 3rd Floor	Lot	1	OTM	Do	Do	20	Planned Dates		Nov-24	Nov-24	Dec-24	Dec-24	Jan-25	Jan-25	Jan-25	90

[illegible]

[illegible]

Ministry/ Posts and Telecommunications Division
Agency Bangladesh Satellite Company Limited
Procuring Chairman and CEO

Ministry/ Posts and Telecommunications Division
Agency Bangladesh Satellite Company Limited
Procuring Chairman and CEO

[illegible]