

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2024-2025 (1st Edition)

Ministry/Div Posts and Telecommunications Division
 Agency Bangladesh Satellite Company Limited
 Procurement
 Entity General Manager (Admin & Procurement)

Budget : Revenue

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract
1	2	3	4	5	6	7	8	8	8	8	8	8	8	8	8
GR 01	Procurement of Conference Room Solution and Reception Furniture for Satellite Ground Stations.	Lot	1	OTM	As per Deligation	Own fund	26	Planned Dates							
								Planned Days							
								Actual Dates							
GR 02	Miscellaneous Items of BSCL for FY 2024-2025 (3 Lot)	Lot	1	OTM	Do	Do	30	Planned Dates							
								Planned Days							
								Actual Dates							
GR 03	Procurement of Car for Betbunia GS (Rent)	Lot	1	OTM	Do	Do	0								
GR 04	Procurement of Time and Frequency Generator	Lot	1	OTM	Do	Do	20	Planned Dates							
								Planned Days							
								Actual Dates							
GR 05	Procurement of UPS Spare parts	Lot	1	OTM	Do	Do	30	Planned Dates							
								Planned Days							
								Actual Dates							
GR 06	Procurement of Generator Spare Parts	Lot	1	OTM	Do	Do	16	Planned Dates							
								Planned Days							
								Actual Dates							

GR 07	Procurement of System intregation using PLC (Automation work) for both GS	Lot	1	OTM	Do	Do	6	Planned Dates							
								Planned Days							
								Actual Dates							
GR 08	Procurement of Supply, installation and maintenance of HT (High Tension) 33 kV VCB (Vacuum Circuit Breaker) panel	Lot	1	OTM	Do	Do	22	Planned Dates							
								Planned Days							
								Actual Dates							
GR 09	Procurement of 500 KVA Automatic Voltage Stabilizer (LT) (Re-Tender)	Lot	1	OTM	Do	Do	80	Planned Dates							
								Planned Days							
								Actual Dates							
GR 10	Procurement of Tools for CMS Data Storage, Analysis and SOCC Data Post Processing	Lot	1	OTM	Do	Do	7	Planned Dates							
								Planned Days							
								Actual Dates							
GR 11	Procurement for Link Budget Software with Training	lot	1	OTM	Do	Do	5	Planned Dates							
								Planned Days							
								Actual Dates							
GR 12	Procurement of VSAT Terminals	Lot	2	OTM	Do	Do	200	Planned Dates							
								Planned Days							
								Actual Dates							
GR 13	Office stationary (Framework)	Lot	1	OTM	Do	Do	19	Planned Dates							
								Planned Days							
								Actual Dates							
GR 14	Procurement of laptop, Desktop, Monitor & related softwares	Lot	1	OTM	Do	Do	90	Planned Dates							
								Planned Days							
								Actual Dates							
GR 15	Computer & computer consumable accessories (keyboard, mouse, pendrive, Toner/cartridge Items for printer-photocopier etc)	Lot	1	OTM	Do	Do	6	Planned Dates							
								Planned Days							
								Actual Dates							
GR 16	Procurement of Firefighting System & Refill of Extinguisher for BSCL (Head office & both GS)	Lot	2	OTM (Framework)	Do	Do	3.5	Planned Dates							
								Planned Days							
								Actual Dates							

GR 17	Procurement of 'TRP device and people's meter' repair service with spare parts	lot	1	OTM (NCS)	Do	Do	32	Planned Dates							
								Planned Days							
								Actual Dates							
GR 18	Procurement of C & Ku Band Authentic DEhydrator (lot-2)	Lot	1	OTM	Do	Do	40	Planned Dates							
								Planned Days							
								Actual Dates							
GR 19	Procurement of C & Ku-Band Automatic Dehydrator (lot-1)	Lot	2	OTM	Do	Do	8	Planned Dates							
								Planned Days							
								Actual Dates							
GR 20	Procurement of satellite modulator	Lot	1	OTM	Do	Do	25	Planned Dates							
								Planned Days							
								Actual Dates							
GR 21	Procurement of chiller spare parts for BSCL ground stations	Lot	1	OTM	Do	Do	2.298	Planned Dates							
								Planned Days							
								Actual Dates							
GR 22	Name Plate on Desk	Lot	1	RFQ	Do	Do	3	Planned Dates							
								Planned Days							
								Actual Dates							
GR 23	Procurement of Office Equipement & Machineries Servicing for BSCL	Lot	1	RFQ	Do	Do	1.6	Planned Dates							
								Planned Days							
								Actual Dates							
GR 24	Procurement of video conferecing system	Lot	1	RFQ	Do	Do	1	Planned Dates							
								Planned Days							
								Actual Dates							
GR 25	Procurement of Repairing of Wallpaper and Honour Board of BSCL Head Office	Lot	1	RFQ	Do	Do	0.66	Planned Dates							
								Planned Days							
								Actual Dates							
GR 26	procurement of calender for 2025	Lot	1	RFQ	Do	Do	2.5	Planned Dates							
								Planned Days							
								Actual Dates							

								Actual Dates							
SR 03	Consultancy, playout service for DSNG & Central Encryption System Procurement	Nos	1	ICS	Do	Do	5	Planned Dates							
								Planned Days							
								Actual Dates							
SR 04	Technical Adviser for Satellite Inspection	Lot	1	ICS	Do	Do	35	Planned Dates							
								Planned Days							
								Actual Dates							
SR 05	Procurement of Individual Consultant for AGM Permission	Lot	1	ICS	Do	Do	1.5	Planned Dates							
								Planned Days							
								Actual Dates							
SR 06	Procurement of Individual Consultant Service (TRP 3 consultant)	Lot	1	ICS	Do	Do	44	Planned Dates							
								Planned Days							
								Actual Dates							
SR 07	Law Consultancy Service for Representing BSCL at Court Against Writ Petition	Lot	1	ICS	Do	Do	6	Planned Dates							
								Planned Days							
								Actual Dates							
SR 08	Online and Social Media Marketing and content preparation	lot	1	LCS	Do	Do	5	Planned Dates							
								Planned Days							
								Actual Dates							
SR 09	Procurement of Auditor	Lot	1	LCS	Do	Do	4	Planned Dates							
								Planned Days							
								Actual Dates							
SR 10	Procurement of AMC (Annual Maintenance Contract) for Generator	Lot	1	OTM	Do	Do	6	Planned Dates							
								Planned Days							
								Actual Dates							
SR 11	Procurement of AMC (Annual Maintenance Contract) for UPS	Lot	1	OTM	Do	Do	36	Planned Dates							
								Planned Days							
								Actual Dates							
SR 12	Procurement of AMC (Annual Maintenance Contract) for HVAC	Lot	1	OTM	Do	Do	30	Planned Dates							
								Planned Days							

								Actual Dates						
SR 13	Procurement of AMC (Annual Maintenance Contract) for Substation	Lot	1	OTM	Do	Do	21	Planned Dates						
								Planned Days						
								Actual Dates						
SR 14	Procurement of Maintenance and troubleshooting of Fire System	Lot	1	OTM	Do	Do	6	Planned Dates						
								Planned Days						
								Actual Dates						
SR 15	Procurement of Repairing of HVAC System chiller	Lot	1	OTM	Do	Do	20	Planned Dates						
								Planned Days						
								Actual Dates						
SR 16	Preventive maintenance For HPA	Lot	1	OTM	Do	Do	15	Planned Dates						
								Planned Days						
								Actual Dates						
SR 17	Internet & Intranet	Lot	1	OTM	Do	Do	11	Planned Dates						
								Planned Days						
								Actual Dates						
SR 18	Tally Software upgradation & Modification	Lot	1	OTM	Do	Do	9	Planned Dates						
								Planned Days						
								Actual Dates						
SR 19	Procurement of Tax Consultant	Lot	1	QCBS	Do	Do	5	Planned Dates						
								Planned Days						
								Actual Dates						
SR 20	Event Management Service for ICBC EXPO 2025	Lot	1	RFQ	Do	Do	9	Planned Dates						
								Planned Days						
								Actual Dates						
SR 21	Procurement of Repairing of HVAC System chiller	Lot	1	RFQ	Do	Do	1.5	Planned Dates						
								Planned Days						
								Actual Dates						
SR 22	Procurement of Car rental service	Lot	1	OTM	Do	Do	100	Planned Dates						
								Planned Days						

[illegible]