

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-2027

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Budget : Revenue

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in LakhTk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	GR 01	Procurement of : 1. Active L-band combiners 2. network equipment & accessories for broadcast & VSAT system monitoring	Lot	1	OTM (ICT/NCT)	Do	Do	10	Planned Dates		20-Aug-2026	30-Aug-2026	27-Sep-2026	11-Oct-2026	14-Oct-2026	11-Nov-2026	10-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
2	GR 02	Supply substation HV equipments, related power accessories of Both GS	Lot	1	OTM (ICT/NCT)	Do	Do	150	Planned Dates		30-Dec-2026	9-Jan-2027	6-Feb-2027	20-Feb-2027	23-Feb-2027	23-Mar-2027		
									Planned Days									
									Actual Dates									
3	GR 03	Supply of UPS spare parts	Lot	1	OTM	Do	Do	50	Planned Dates		10-Mar-2027	20-Mar-2027	17-Apr-2027	1-May-2027	4-May-2027	1-Jun-2027	15-Mar-2027	5
									Planned Days									
									Actual Dates									
4	GR 04	Procurement of Supply and Migration of Firewalls	Lot	1	OTM	Do	Do	50	Planned Dates		1-Nov-2026	21-Nov-2026	6-Dec-2026	15-Dec-2026	22-Dec-2026	27-Dec-2026	15-Mar-2027	134
									Planned Days									
									Actual Dates									
5	GR 05	Supply of Battery for online UPS, Generator & Substation	Lot	1	OTM (ICT)	Do	Do	140	Planned Dates		15-Aug-2026	25-Aug-2026	22-Sep-2026	6-Oct-2026	9-Oct-2026	6-Nov-2026	5-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
6	GR 06	Procurement of Monitoring Stations and Network Accessories	Lot	1	OTM	Do	Do	30	Planned Dates		6-Sep-2026	16-Sep-2026	14-Oct-2026	28-Oct-2026	31-Oct-2026	28-Nov-2026	27-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
7	GR 07	Procurement of Professional broadcast content monitoring	Lot	1	OTM	Do	Do	15	Planned Dates		13-Aug-2026	23-Aug-2026	20-Sep-2026	4-Oct-2026	7-Oct-2026	4-Nov-2026	3-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
8	GR 08	Procurement of Antenna Maintenance items for both station	Lot	1	OTM	Do	Do	5	Planned Dates		9-Jan-2027	19-Jan-2027	16-Feb-2027	2-Mar-2027	5-Mar-2027	2-Apr-2027	1-Jun-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
9	GR 09	Procurement of Time and Frequency Unit (T&F)	Lot	1	OTM	Do	Do	15	Planned Dates		1-Sep-2026	11-Sep-2026	9-Oct-2026	23-Oct-2026	26-Oct-2026	23-Nov-2026	22-Jan-2027	143
									Planned Days									
									Actual Dates									
10	GR 10	Procurement of Books	Lot	50	RFQ			0.5	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
11	GR 11	Procurement of Firewall Hardware with licence	Lot	1	OTM	DO	Do	14	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
12	GR 12	Procurement of Laptop (50 pcs)	Lot	1	OTM	DO	Do	80	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
13	GR 13	Procurement of utility automations & accessories (sensors and tools ,electrical & mechanical Equipments)	Lot	1	OTM	DO	Do	30	Planned Dates		16-Dec-2026	26-Dec-2026	23-Jan-2027	6-Feb-2027	9-Feb-2027	9-Mar-2027	8-May-2027	143
									Planned Days		10	28	14	3	28	60		-10
									Actual Dates									
14	GR 14	Procurement of Generator Spare Parts for both GS	Lot	1	OTM			60	Planned Dates		10-Sep-2026	20-Sep-2026	18-Oct-2026	1-Nov-2026	4-Nov-2026	2-Dec-2026	31-Jan-2027	
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
15	GR 15	Procurement of HVAC Spare equipment	Lot	1	OTM			40	Planned Dates		20-Nov-2026	30-Nov-2026	28-Dec-2026	11-Jan-2027	14-Jan-2027	11-Feb-2027	12-Apr-2027	143
									Planned Days		10	28	14	3	28	60		

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-2027

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Budget : Revenue

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in LakhTk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
									Actual Dates									
16	GR 16	Procurement of RF and UPS Room reduandant Cooling System(Precision Air Conditioning) for both GS	Lot	1	OTM	BoD		180	Planned Dates		14-Jan-2027	28-Jan-2027	25-Feb-2027	11-Mar-2027	14-Mar-2027	11-Apr-2027	10-Jun-2027	147
									Planned Days		14	28	14	3	28	60		
									Actual Dates									
17	GR 17	Procurement of Souvenir Items (Wallet, Mug, Diary, Key ring, Notepad)	Lot	1	OTM	Do	Do	12	Planned Dates		1-Aug-2026	11-Aug-2026	8-Sep-2026	22-Sep-2026	25-Sep-2026	23-Oct-2026	22-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
18	GR 18	Procurement of signboard for both GS	Lot	1	OTM	DO	Do	4	Planned Dates		2-Feb-2027	12-Feb-2027	12-Mar-2027	26-Mar-2027	29-Mar-2027	26-Apr-2027	25-Jun-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
19	GR 19	Procurement and repair of sports and gymnasium materials	Lot	1	OTM	DO	Do	3	Planned Dates		3-Dec-2026	13-Dec-2026	10-Jan-2027	24-Jan-2027	27-Jan-2027	24-Feb-2027	25-Apr-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
20	GR 20	Gas Purchase contract Annual with Vendor (Office & Ansar Barrack)	Lot	1	DPM	DO	Do	5	Planned Dates		9-Sep-2026	19-Sep-2026	17-Oct-2026	31-Oct-2026	3-Nov-2026	1-Dec-2026	30-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
21	GR 21	Office maintenance and safety accessories (Gardening Items for Both GS, Crokery and Kitchen Items for Both GS)	Lot	1	OTM	DO	Do	4	Planned Dates		5-Oct-2026	15-Oct-2026	12-Nov-2026	26-Nov-2026	29-Nov-2026	27-Dec-2026	25-Feb-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
22	GR 22	Electric Motor for Main gate operation (Gazipur and Betbunia) & Submersible pump for both GS (with installation)	Lot	1	OTM	DO	Do	3.5	Planned Dates		9-Feb-2027	19-Feb-2027	19-Mar-2027	2-Apr-2027	5-Apr-2027	3-May-2027	2-Jul-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
23	GR 23	Procurement of 10 nos TV and Monitor for GGS ; TV for HQ	Lot	1	OTM	DO	Do	17	Planned Dates		12-Jan-2027	22-Jan-2027	19-Feb-2027	5-Mar-2027	8-Mar-2027	5-Apr-2027	4-Jun-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
24	GR 24	Procurement of Security Material (4 nos NVR, PTZ Camera, CC Camera, Archway, PA System, mobile phone etc)	Lot	1	OTM	DO	Do	18.5	Planned Dates		7-Sep-2026	17-Sep-2026	15-Oct-2026	29-Oct-2026	1-Nov-2026	29-Nov-2026	28-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
25	GR 25	Procurement of furniture (both GS, Head office), Chariman's room	Lot	1	OTM	DO	Do	10	Planned Dates		22-Sep-2026	2-Oct-2026	30-Oct-2026	13-Nov-2026	16-Nov-2026	14-Dec-2026	12-Feb-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
26	GR 26	Comprehensive AMC for Motor Vehicle Repair and Maintenance services	Lot	1	OTM	Do	Do	20	Planned Dates		1-Dec-2026	11-Dec-2026	8-Jan-2027	22-Jan-2027	25-Jan-2027	22-Feb-2027	23-Apr-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
27	GR 27	Procurement Networking Equipment, Server Licence and Access control.	lot	1	OTM	Do	Do	50	Planned Dates		15-Dec-2026	25-Dec-2026	22-Jan-2027	5-Feb-2027	8-Feb-2027	8-Mar-2027	7-May-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
28	GR 28	Procurement of Office Refreshments (1 yr - Framework)	Lot	2	OTM	Do	Do	55	Planned Dates		30-Jul-2026	9-Aug-2026	6-Sep-2026	20-Sep-2026	23-Sep-2026	21-Oct-2026	20-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
29	GR 29	Procurement of Office Consumables (2 yrs - Framework) for 2027-28	Lot	1	OTM	Do	Do	25	Planned Dates		2-May-2027	12-May-2027	9-Jun-2027	23-Jun-2027	26-Jun-2027	24-Jul-2027	22-Sep-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
30	GR 30	Procurement of Stationery Items for BSCL (2 yrs - Framework Contract)	Lot	1	OTM	Do	Do	20	Planned Dates		2-May-2027	12-May-2027	9-Jun-2027	23-Jun-2027	26-Jun-2027	24-Jul-2027	22-Sep-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-2027

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Budget : Revenue

Sl No.	Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.Cost in LakhTk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
31	GR 31	Procurement of Office 365	Lot	1	OTM	Do	Do	70	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
32	GR 32	Procurement of AMC for IT equipment 1. Laptop & desktop Repair 2. Printer/Photocopier Repair 3. Ups/IPS and others device Repair 4. All computer & Printer consumable item supply	Lot	1	OTM	Do	Do	25	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
33	GR 33	Publication of BSCL Annual Report (FY 2025–2026) in Booklet Format.	Lot	2	RFQ	Do	Do	5	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
34	GR 34	Procurement of dedicated RMS software for TRP device online management operations & maintenance of TRP devices and model training system for channel detection.	Lot	1	OTM	Do	Do	10	Planned Dates		1-Oct-2026	11-Oct-2026	8-Nov-2026	22-Nov-2026	25-Nov-2026	23-Dec-2026	21-Feb-2027	143
									Planned Days									
									Actual Dates									
35	GR 35	Procurement of Starlink installation tools and consumables	Lot	1	OTM	Do	Do	5	Planned Dates		1-Aug-2026	11-Aug-2026	8-Sep-2026	22-Sep-2026	25-Sep-2026	23-Oct-2026	22-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
36	GR 36	Procurement of GIS software for EO Satellite Image analysis	Lot	2	RFQ	Do	Do	1	Planned Dates		1-Jan-2027	11-Jan-2027	8-Feb-2027	22-Feb-2027	25-Feb-2027	25-Mar-2027	24-May-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
36	GR 37	Procurement of Equipments and Maintenance of fire Detection and Protection System for both GS	Lot	1	OTM	Do	Do	16	Planned Dates		23-Mar-2027	2-Apr-2027	30-Apr-2027	14-May-2027	17-May-2027	14-Jun-2027	13-Aug-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
37	GR 38	Procurement of GDSATCOM Antenna Tracking System equipment	Lot	1	DPM (ICT)	Do	Do	20	Planned Dates		2-Aug-2026	12-Aug-2026	9-Sep-2026	23-Sep-2026	26-Sep-2026	24-Oct-2026	23-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
38	GR 39	Procurement of Spare (VSAT modem, network router , switch, Wifi controller & accessories) for the maintenance of VSAT sites under the Project - "Establish of Networks to Island areas through Satellite	Lot	1	OTM	Do	Do	90	Planned Dates		30-July-2026	9-Aug-2026	6-Sep-2026	20-Sep-2026	23-Sep-2026	21-Oct-2026	20-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									