

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-2027

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Budget : Revenue

Sl No.	Package No.	Description of Procurement Package CONSULTANCY SERVICE	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	CS 1	Procurement of C Band & Ku Band Motor installtalltion and driver configuration related Consultation	1	1	ICS (ICT)		Own	20	Planned Dates		15-Dec-2026	25-Dec-2026	22-Jan-2027	5-Feb-2027	8-Feb-2027	8-Mar-2027	7-May-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
2	CS 2	Procurement of AIS Feasibility study	NOS	1	QCBS	Do	Do	250	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
3	CS 3	Procurement of Bangladesh/Feasibility study of nation-wide Cable Network Digitization and Central Subscriber Management System and its Specification Preparation	NOS	1	QCBS	Do	Do	200	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
4	CS 4	Procurement of VAT & Tax Consultant	lot	1	CQS	Do	Do	13	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
5	CS 5	Procurement of Post-deployment support Service of TRP devices (2 years)	lot	1	QCBS	Do	Do	250	Planned Dates		1-Jun-2027	15-Jun-2027	13-Jul-2027	27-Jul-2027	30-Jul-2027	27-Aug-2027	26-Oct-2027	147
									Planned Days		14	28	14	3	28	60		
									Actual Dates									
6	CS 6	Selection of Individual consultant's for TRP System Operation (3 years)	Person	1	ICS	Do	Do	50	Planned Dates		1-Dec-2026	11-Dec-2026	8-Jan-2027	22-Jan-2027	25-Jan-2027	22-Feb-2027	23-Apr-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
7	CS 7	Selection of Individual consultant's for Data Analysis and System Operation (3 years)	Person	2	ICS	Do	Do	130	Planned Dates		1-Dec-2026	11-Dec-2026	8-Jan-2027	22-Jan-2027	25-Jan-2027	22-Feb-2027	23-Apr-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
8	CS 8	Selection of Individual consultant's for Data Analysis and System Operation (3 years)	Person	2	ICS	Do	Do	130	Planned Dates		1-Dec-2026	11-Dec-2026	8-Jan-2027	22-Jan-2027	25-Jan-2027	22-Feb-2027	23-Apr-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
9	CS 9	R&D and Supply for Audio based TRP devices and System	lot	1	QCBS	Do	Do	190	Planned Dates		1-Nov-2026	11-Nov-2026	9-Dec-2026	23-Dec-2026	26-Dec-2026	23-Jan-2027	24-Mar-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
10	CS 10	Procurement of Feasibility Analysis of Earth Observation Satellite	Lot	2	QCBS	Do	Do	250	Planned Dates		10-Oct-2026	24-Oct-2026	21-Nov-2026	5-Dec-2026	8-Dec-2026	5-Jan-2027	6-Mar-2027	147
									Planned Days		14	28	14	3	28	60		
									Actual Dates									
11	CS 11	Procurement of research program kickoff meeting	lot	1	OTM	Do	Do	5	Planned Dates		10-Dec-2026	20-Dec-2026	17-Jan-2027	31-Jan-2027	3-Feb-2027	3-Mar-2027	2-May-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
12	CS 12	Procurement of Satellite Health consultant for FY 2027-2028	Lot	1	ICS (ICT)			33.75	Planned Dates		31-Dec-2026	10-Jan-2027	7-Feb-2027	21-Feb-2027	24-Feb-2027	24-Mar-2027	23-May-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
13	CS 13	Procurement of IT Audit	Lot	1	OTM	Do	Do	10	Planned Dates	March 2027		10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days	10	10	28	14	3	28	60		
									Actual Dates									