

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-2027

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Budget : Revenue

SI No.	Package No.	Description of Procurement Package PHYSICAL SERVICE	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	PS 1	Procurement of MCPC broadcast platform	1	DPM	Do	Do	Own	1000	Planned Dates		1-Jul-2026	22-Jul-2026	19-Aug-2026	2-Sep-2026	5-Sep-2026	3-Oct-2026	2-Dec-2026	154
									Planned Days		21	28	14	3	28	60		
									Actual Dates									
2	PS 2	Procurement of Maintenance & support service for the VSAT remote terminals (idirect)) & user terminals established under the Project - "Establish of Networks to Island areas through Satellite"	1	OTM	Do	Do	Own	90	Planned Dates		1-Oct-2026	11-Oct-2026	8-Nov-2026	22-Nov-2026	25-Nov-2026	23-Dec-2026	21-Feb-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
3	PS 3	Procurement of Training for ITU related activities	1	DPM	Do	Do		50	Planned Dates		1-Feb-2027	11-Feb-2027	11-Mar-2027	25-Mar-2027	28-Mar-2027	25-Apr-2027	24-Jun-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
4	PS 4	Procurement of Advanced Training on Interference Analysis	1	DPM	Do	Do		30	Planned Dates		1-Feb-2027	11-Feb-2027	11-Mar-2027	25-Mar-2027	28-Mar-2027	25-Apr-2027	24-Jun-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
5	PS 5	Procurement of GIS Training	1	NCS	Do	Do		2	Planned Dates		1-Jan-2027	11-Jan-2027	8-Feb-2027	22-Feb-2027	25-Feb-2027	25-Mar-2027	24-May-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
6	PS 6	Procurement of Enterprise Resource Planning (ERP)	1	OTM	Do	Do		100	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
7	PS 7	Procurement of UHP HUB maintenance support for 2 years (AMC)	Lot	1	DPM	Do	Do	80	Planned Dates		20-Aug-2026	30-Aug-2026	27-Sep-2026	11-Oct-2026	14-Oct-2026	11-Nov-2026	10-Jan-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
8	PS 8	Procurement of training on: 1. Advanced Excel 2. PowerBI & Reporting Automation	Lot	1	DPM	Do	Do	6	Planned Dates		20-Nov-2026	30-Nov-2026	28-Dec-2026	11-Jan-2027	14-Jan-2027	11-Feb-2027	12-Apr-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
9	PS 9	Procurement of Repair Service of T&F	Lot	1	DPM (ICT)	Do	Do	5	Planned Dates		2-Aug-2026	12-Aug-2026	9-Sep-2026	23-Sep-2026	26-Sep-2026	24-Oct-2026	23-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
10	PS 10	Procurement of Event Managment Service (multiple event) (2 years)	lot	1	LTM/OTM	Do	Do	60	Planned Dates		30-Jul-2026	9-Aug-2026	6-Sep-2026	20-Sep-2026	23-Sep-2026	21-Oct-2026	20-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
11	PS 11	Procurement of 'Curtain, Water tank, and suarage tank cleaning service (Frame Work)'	Lot	1	OTM (Framework)	Do	Do	2	Planned Dates		14-Oct-2026	24-Oct-2026	21-Nov-2026	5-Dec-2026	8-Dec-2026	5-Jan-2027	6-Mar-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
12	PS 12	Procurement of training on Advanced DVB, MPEG Stream Structure & Conditional Access System (CAS) Analysis and Troubleshooting for Broadcast Systems	Lot	1	DPM	Do	Do	5	Planned Dates		10-Aug-2026	20-Aug-2026	17-Sep-2026	1-Oct-2026	4-Oct-2026	1-Nov-2026	31-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
13	PS 13	Procurement of HPA troubleshooting and maintenance support for 3 years(AMC)	Lot	1	DPM(ICT)	Do	Do	100	Planned Dates		1-Nov-2026	15-Nov-2026	13-Dec-2026	27-Dec-2026	30-Dec-2026	27-Jan-2027	28-Mar-2027	147
									Planned Days		14	28	14	3	28	60		
									Actual Dates									
14	PS 14	Procurement of Extended Baseband (Cortex) Training	Lot	1	DPM(ICT)	Do	Do	25	Planned Dates		1-Nov-2026	11-Nov-2026	9-Dec-2026	23-Dec-2026	26-Dec-2026	23-Jan-2027	24-Mar-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
15	PS 15	Procurement of Spectrum Analyser Callibration Adjustment & Power Meter Repair	Lot	1	DPM(ICT)	Do	Do	5	Planned Dates		31-Jan-2027	10-Feb-2027	10-Mar-2027	24-Mar-2027	27-Mar-2027	24-Apr-2027	23-Jun-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									

Bangladesh Satellite Company Limited
ANNUAL PROCUREMENT PLAN FOR THE YEAR 2026-2027

Ministry/Division : Posts and Telecommunications Division
Agency : Bangladesh Satellite Company Limited
Procuring Entity : General Manager (Admin & Procurement)

Budget : Revenue

SI No.	Package No.	Description of Procurement Package PHYSICAL SERVICE	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
16	PS 16	Procurement of Manpower for Office Support by a Firm through Outsourcing	Lot		DPM	Do	Do	250	Planned Dates			14-Jan-1900	11-Feb-1900	25-Feb-1900	28-Feb-1900	27-Mar-1900	26-May-1900	147
									Planned Days		14	28	14	3	28	60		
									Actual Dates									
17	PS 17	Procurement of Training on SCADA System and PLC Integration	Lot	1	DPM	Do	Do	7	Planned Dates		17-Nov-2026	27-Nov-2026	25-Dec-2026	8-Jan-2027	11-Jan-2027	8-Feb-2027	9-Apr-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
18	PS 18	Procurement of Training on Software based Online UPS Troubleshooting and Preventive Maintenance	Lot	1	DPM	Do	Do	20	Planned Dates		10-Mar-2027	20-Mar-2027	17-Apr-2027	1-May-2027	4-May-2027	1-Jun-2027	31-Jul-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
19	PS 19	Procurement of Transport Service on Monthly Rental Basis (2027-28)	Lot	1	OTM	Do	Do	180	Planned Dates		1-Apr-2027	15-Apr-2027	13-May-2027	27-May-2027	30-May-2027	27-Jun-2027	26-Aug-2027	147
									Planned Days		14	28	14	3	28	60		
									Actual Dates									
20	PS 20	Lighting and Banner for National Days (2 Years - Framework Contract)	Lot	1	OTM	Do	Do	10	Planned Dates		31-Dec-2026	10-Jan-2027	7-Feb-2027	21-Feb-2027	24-Feb-2027	24-Mar-2027	23-May-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
21	PS 21	AMC for HQ AC (Air Conditioner) Repair and Maintenance	Lot	1	OTM	Do	Do	8	Planned Dates		2-Aug-2026	12-Aug-2026	9-Sep-2026	23-Sep-2026	26-Sep-2026	24-Oct-2026	23-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
22	PS 22	Procurement of Weather proofing of the both GS buildings (RF Part)	Lot	1	OTM	Do	Do	30	Planned Dates		14-Oct-2026	24-Oct-2026	21-Nov-2026	5-Dec-2026	8-Dec-2026	5-Jan-2027	6-Mar-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
23	PS 23	Framework contract for Starlink installation and maintenance services (For 3 years)	Lot	1	OTM	Do	Do	250	Planned Dates		17-Jul-2026	27-Jul-2026	24-Aug-2026	7-Sep-2026	10-Sep-2026	8-Oct-2026	7-Dec-2026	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
24	PS 24	Framework contract for VSAT installation and maintenance services (For 3 years)	Lot	1	OTM			125	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
25	PS 25	Procurement of Internet Intranet bandwidth (2 Years)	lot	1	OTM	Do	Do	10	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
26	PS 26	Troubleshooting and maintenance of BMS system	Lot	1	DPM	Do	Do	30	Planned Dates		12-Feb-2027	22-Feb-2027	22-Mar-2027	5-Apr-2027	8-Apr-2027	6-May-2027	5-Jul-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
27	PS 27	Rent of generator	Lot	1	OTM	Do	Do	15	Planned Dates		14-May-2027	24-May-2027	21-Jun-2027	5-Jul-2027	8-Jul-2027	5-Aug-2027	4-Oct-2027	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									
28	PS 28	Procurement of Event management for research conference			OTM			10	Planned Dates									
									Planned Days									
									Actual Dates			10	38	52	55	83	143	143
29	PS 29	Upgradation/development of existing Asset Management Software	1	OTM	Do	Do		7	Planned Dates			10-Jan-1900	7-Feb-1900	21-Feb-1900	24-Feb-1900	23-Mar-1900	22-May-1900	143
									Planned Days		10	28	14	3	28	60		
									Actual Dates									