


ANNUAL PROCUREMENT PLAN

Financial Year : 2025-2026


Budget: Own Fund

Ministry/Division: Posts and Telecommunications Division (PTD)
 Agency: Bangladesh Submarine Cables PLC (BSCPLC)
 Procuring Entity Name & Code: Deputy General Manager (O & M, Cox's Bazar LS) & BSCPLC / COXLS / Own Fund / 2025-26 / 01


Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in million	Time Code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SO 1	Consultancy Service for an appropriate solution to the rainwater leakage problem including Design, Drawing, Preparation of BoQ and Supervision at Submarine Cable Landing Station Cox's Bazar, BSCPLC.	Set	1	SSS (National)	BoD of BSCPLC	Own Fund	2	Planned Date		10-Aug-25	17-Aug-25	20-Aug-25	24-Aug-25	27-Aug-25	31-Aug-25	7-Sep-25		21-Sep-25	
								Planned Days		0	0	7	3	4	3	4	7	25	14
								Actual Dates											
	Total Value of Consultancy Services Procurement					Total:	2												



(Engr. Md. Tariqul Islam, PEng)
 Deputy General Manager (Operation & Maintenance, COX LS)
 Bangladesh Submarine Cables PLC (BSCPLC)
 Submarine Cable Landing Station Cox's Bazar



(Targhibul Islam)
 General Manager (Operation & Maintenance)
 Bangladesh Submarine Cables PLC (BSCPLC)



(Md. Aslam Hossain)
 Managing Director
 Bangladesh Submarine Cables PLC (BSCPLC)

Annual Procurement Plan

FY 2025-2026

Budget: Own Fund

Ministry/Division: Posts & Telecommunications Division (PTD)


Agency: Submarine Cable Landing Station, Cox's Bazar

Procuring Entity Name & Code: Deputy General Manager (O&M, COX LS) & BSCPLC / COXLS / Own Fund / 2025-26 / 01

Package No.	Description of Procurement Package WORKS	Unit	Qty.	Procurement Method & (Type)	Work Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Advertise Prequel (If Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	NoA/Agreement	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WO 1	Supply of necessary Materials and Fittings, and Maintenance including Nozzle Servicing/Overhauling of Engine-Generator (E/G) #2 at Cox's Bazar Submarine Cable Landing Station.	No	1	RFQ	Managing Director	Own Fund	0.6	Planned Date	N/A	17-Jul-25	27-Jul-25	3-Aug-25	10-Aug-25	17-Aug-25	24-Aug-25		23-Sep-25
								Planned Days		44	10	7	7	7	7	82	30
								Actual Date									
WO 2	Supply and laying of bituminous roofing felt on the roof of Functional building (Equipment Side) of SMW4 Submarine Cable Landing Station at Cox's Bazar.	Sqm	570	RFQ	Managing Director	Own Fund	0.88	Planned Date		15-Jul-25	20-Jul-25	24-Jul-25	31-Jul-25	5-Aug-25	12-Aug-25		1-Sep-25
								Planned Days		42	5	4	7	5	7	70	20
								Actual Date									
WO 3	Expansion of Kitchen Room & Repair & painting work of outside walls of Rest House at Submarine Cable Landing Station, Cox's Bazar.	No	1	RFQ	Managing Director	Own Fund	1	Planned Date		17-Aug-25	27-Aug-25	03-Sep-25	10-Sep-25	17-Sep-25	24-Sep-25		23-Nov-25
								Planned Days		7	10	7	7	7	7	45	60
								Actual Date									
WO 4	Supply of superimposed trace map based on RS Digital survey to identify total land area of Submarine Cable Landing Station, Cox's Bazar.	No	1	RFQ	Managing Director	Own Fund	0.125	Planned Date		4-Sep-25	5-Sep-25	6-Sep-25	7-Sep-25	8-Sep-25	9-Sep-25		9-Oct-25
								Planned Days		7	10	7	10	7	7	48	30
								Actual Date									
WO 5	Construction of a rain shed using translucent/industrial sheet etc. with necessary materials between Functional Building & Substation at Submarine Cable Landing Station, Cox's Bazar	No	1	RFQ	Managing Director	Own Fund	0.25	Planned Date		22-Jan-26	1-Feb-26	8-Feb-26	15-Feb-26	22-Feb-26	1-Mar-26		15-Apr-26
								Planned Days		7	10	7	7	7	7	45	45
								Actual Date									
WO 6	Construction of a new wash room behind Guard Room & a walkway from Gate-1 to Gate-2 including renovation work of guard rooms at Submarine Cable Landing Station, Cox's Bazar	No.	1	OTM (NCT)	Managing Director	Own fund	4	Planned Date	N/A	31-Aug-25	14-Sep-25	28-Sep-25	12-Oct-25	19-Oct-25	16-Nov-25		15-Jan-26
								Planned Days		0	14	14	14	7	28	105	60
								Actual Dates									
WO 7	Extension of Colocation Room including raised floor at ground floor of Submarine Cable Landing Station, Cox's Bazar	SQM	41	OTM (NCT)	Managing Director	Own fund	3	Planned Date		22-Sep-25	6-Oct-25	20-Oct-25	3-Nov-25	10-Nov-25	8-Dec-25		8-Mar-26
								Planned Days		0	14	14	14	07	28	84	90
								Actual Dates									
Total Value of Works Procurement						Total:	9.9										


(Engr. Md. Tariqul Islam, PEng)

Deputy General Manager (Operation & Maintenance, COX LS)
Bangladesh Submarine Cables PLC (BSCPLC)
Submarine Cable Landing Station Cox's Bazar


(Targhibul Islam)

General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)


(Md. Aslam Hossain)

Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)

Annual Procurement Plan

FY 2025-2026

Budget: Own Fund

Ministry/Division: Posts & Telecommunications Division (PTD)

Agency: Submarine Cable Landing Station, Cox's Bazar

Procuring Entity Name & Code: Deputy General Manager (O&M, COX LS) & BSCPLC / COXLS / Own Fund / 2025-26 / 01

Package No.	Description of Procurement Package GOODS	Unit	Qty.	Procurement Method & (Type)	Work Approving Authority	Source of Funds	Estd. Cost in million	Time Code for Process	Not Used in GOODS	Invite/Advetise Tender	Tender Opening	Tender Evaluation	Approval to Award	NoA/Purchase Order	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GO 1	Purchase of 01 no. Electric Lawn Mower 04 HP for Submarine cable Landing Station, Cox's Bazar.	No.	1	RFQ	Managing Director GM	Own Fund	0.08	Planned Date		14-Jul-25	24-Jul-25	30-Jul-25	06-Aug-25	13-Aug-25	20-Aug-25		18-Sep-25	
								Planned Days			10	6	7	7	7	130	29	
								Actual Date										
GO 2	Supply & Installation of 02 (Two) nos. of 1.5 Ton Air Conditioner for Rest House & 01 (one) no. of 05 Ton Compressor for NOC at Submarine Cable Landing Station Cox's Bazar	Lot	1	RFQ	Managing Director	Own Fund	0.25	Planned Date		12-Aug-25	19-Aug-25	26-Aug-25	02-Sep-25	09-Sep-25	16-Sep-25		16-Oct-25	
								Planned Days		7	7	7	7	7	7	42	30	
								Actual Date										
GO 3	Supply of 01(One) no. of Laptop for NOC, 01(One) no. of Desktop Computer for DAM(M,COX LS) & 01 (one) no. of Photocopier machine for Submarine Cable Landing Station Cox's Bazar	No.	3	RFQ	Managing Director	Own Fund	0.4	Planned Date		17-Aug-25	27-Aug-25	3-Sep-25	10-Sep-25	17-Sep-25	24-Sep-25		23-Oct-25	
								Planned Days		7	10	7	7	7	7	45	29	
								Actual Date										
GO 4	Supply of 01(One) no. of Good Quality Fogger machine for Submarine Cable Landing Station, Cox's Bazar	No.	1	RFQ	Managing Director GM	Own Fund	0.12	Planned Date		24-Aug-25	31-Aug-25	07-Sep-25	14-Sep-25	21-Sep-25	28-Sep-25		27-Oct-25	
								Planned Days		7	7	7	7	7	7	7	42	29
								Actual Date										
GO 5	Supply and Installation of 02 (Two) nos 05 Ton Floor Standing Air Conditioner for existing Colocation Room. & Rectifier Room at Submarine Cable Landing Station Cox's Bazar.	No.	2	OTM (NCT)	Managing Director	Own Fund	0.8	Planned Date		8-Sep-25	22-Sep-25	6-Oct-25	20-Oct-25	27-Oct-25	24-Nov-25		8-Jan-26	
								Planned Days		7	14	14	14	7	28	84	45	
								Actual Date										
GO 6	New Motorcycle purchase for landing station operation, maintenance and Cable route inspection work.(Qty-01 nos)	No.	1	RFQ	Managing Director	Own Fund	0.25	Planned Date		12-Oct-25	19-Oct-25	26-Oct-25	2-Nov-25	9-Nov-25	16-Nov-25		15-Dec-25	
								Planned Days		7	7	7	7	7	7	42	29	
								Actual Date										
GO 7	Supply, Installation & commissioning of new Online UPS/Inverter System for Submarine Cable Landing Station Cox's Bazar	Set	1	OTM (NCT)	Managing Director	Own Fund	2.5	Planned Date		10-Aug-25	24-Aug-25	07-Sep-25	01-Oct-25	08-Oct-25	11-Nov-25		10-Jan-26	
								Planned Days		0	14	14	14	7	28	77	60	
								Actual Dates										
Total Value of Goods Procurement							Total:	4.4										

(Engr. Md. Tariqul Islam, PEng)

Deputy General Manager (Operation & Maintenance, COX LS)
Bangladesh Submarine Cables PLC (BSCPLC)
Submarine Cable Landing Station Cox's Bazar

(Targhibul Islam)

General Manager (Operation & Maintenance)
Bangladesh Submarine Cables PLC (BSCPLC)

(Md. Aslam Hossain)

Managing Director
Bangladesh Submarine Cables PLC (BSCPLC)