

3rd quarter update of Annual Procurement Plan for the Year of 2022-23

**Purchase Division, BSFIC**

S. N	Description of Procurement Items	Unit	Quantity	Procurement methods and types	Contract Approving authority	Sources of funds	Estimated cost in Tk/USD/ Euro	Time Code for process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1																	
2																	
31	1000 ml glass bottle for Carew & Co.(BD) Ltd.	Pcs	30000	ICT	HOPE/ Directors	Own fund	USD 60000	Planned Dates Planned Days Actual Dates		Thu 23-03-2023 0	Sun 07-05-2023 45	Sun 14-05-2023 7	Sun 28-05-2023 14	Sun 04-06-2023 7	Sun 02-07-2023 28	Thu 31-08-2023 60	161
32	ICT up-gradation work of Board room	No	01	NCT	HOPE/ Directors	Own fund	13 lakh taka	Planned Dates Planned Days Actual Dates		Wed 25-01-2023 0	Wed 15-02-2023 21	Wed 22-02-2023 7	Wed 08-03-2023 14	Wed 15-03-2023 7	Wed 12-04-2023 28	Sun 11-06-2023 60	137
33	Installation of new cooling tower for central Air condition	No.	01	NCT	HOPE/ Directors	Own fund	35 lakh taka	Planned Dates Planned Days Actual Dates		Tue 20-12-2022 0	Tue 10-01-2023 21	Tue 17-01-2023 7	Tue 31-01-2023 14	Tue 07-02-2023 7	Tue 07-03-2023 28	Sat 06-05-2023 60	137

*(Signature)*  
30.09.2023  
(Md. Zubairul Islam)  
Manager(Purchase)

*(Signature)*  
30.09.2023  
(Md. Dewar Hossain)  
Manager(Purchase)

*(Signature)*  
30.09.2023  
(Md. Shajahan Hossain)  
Manager(Purchase)

*(Signature)*  
30.09.2023  
(Md. Abul Hossain)  
GM-in charge(Purchase)